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Abstract. The LISA science requirements and conceptual design have been fairly stable for over a 

decade.  In the interest of reducing costs, the LISA Project at NASA has looked for simplifications 

of the architecture, at downsizing of subsystems, and at descopes of the entire mission.  This is a 

natural activity of the formulation phase, and one that is particularly timely in the current NASA 

budgetary context.  There is, and will continue to be, enormous pressure for cost reduction from 

both ESA and NASA, reviewers and the broader research community.  Here, the rationale for the 

baseline architecture is reviewed, and recent efforts to find simplifications and other reductions 

that might lead to savings are reported.  A few possible simplifications have been found in the 

LISA baseline architecture.   In the interest of exploring cost sensitivity, one moderate and one 

aggressive descope have been evaluated; the cost savings are modest and the loss of science is not. 
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1. Introduction 

In the conceptual formulation of a flight mission, there is a constant tension between the desire to do more 

science or to add more functionality or reliability and the pressure to reduce complexity and costs.  The 

science community wants the most science from a mission concept that can be selected and successfully 

flown.  However, the „selection process‟ is complex and difficult to anticipate.  The goal of the project 

team is to formulate a robust, buildable concept for the construction, integration, testing and operational 

phases of the mission.  There is - and will continue to be - pressure to reduce cost from agencies, 

reviewers, and the broader research community. There have been - and will be more - opportunities to 

augment the scope of LISA science.  Exploring trade-offs between science and cost is central to mission 

formulation. 

The Laser Interferometer Space Antenna (LISA) is a joint ESA-NASA mission to design, build and 

operate a spaceborne gravitational wave detector.  The science requirements and the concept have been 

stable for over a decade [1].  The detector consists of a triangular constellation of three spacecraft in 

earth-like orbits separated by 5 million kilometers.  Gravitational waves are detected by 

interferometrically measuring changes in the separation of free-falling proof masses.  At each vertex of 

the triangle, a spacecraft encloses two proof masses defining the endpoints of the monitored separations.   

At the request of NASA Headquarters, the LISA Project team in the U.S. has made a significant effort in 

the past year to search for cost savings and evaluate the trade-offs between science and cost.  This paper 
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reports the results of that search and presents a quantitative analysis of the trade-offs between science and 

cost. 

Three large questions loom over any such assessment: Can the cost of the baseline design be reduced?  

What can be saved through descopes? Is the baseline design close to optimal?  There are no definitive 

answers to these questions, only strong suggestions from the work done to date.  And a clever innovation 

can always change the answers. 

2. The Search for Savings and the Approach to Descopes 

The LISA Project is in the so-called “formulation phase.”  During formulation, the science definition 

team develops and refines the science requirements that set the scope of the mission.  At the same time, 

the project team refines and optimizes the conceptual design, and assesses both performance and 

programmatic requirements.  Any design must have at least the minimal equipment to meet the science 

requirements.  The architecture must also meet the redundancy and probability-of-success requirements 

levied by the agencies‟ engineering and risk policies, respectively.   

The search for savings delved into several areas.  We looked for architectural simplifications, such as the 

elimination of nonessential subsystems that had been included for extra robustness or desirable, but not 

essential, functionality.  We looked for reductions of equipment or consumables, such as propellant.  We 

looked for nonessential components within subsystems, parts and assemblies that could be made smaller, 

cheaper or more efficient.  We sought mass reductions that would require a smaller launch vehicle, the 

single largest cost element.  That naturally led to reductions in propellant for the ~13 month transfer phase 

to the final operational orbit.   

We sought to reduce complexity by simplifying subsystems and combining avionics boxes that would 

reduce the number of deliverables and tests.  We considered accepting higher levels of risk through 

reduced redundancy, using lower grade parts and reduced testing.  Normally, NASA would require a 

mission of LISA‟s cost and importance to be „single-fault tolerant,‟ that is, not subject to loss of the 

mission by a single „credible‟ fault, that is, where „credible‟ excludes highly reliable elements like launch 

vehicle and structure.  An exception to this policy could be requested to reduce the redundancy to 

„selective redundancy,‟ wherein only more risky elements are redundant. 

Finally, we explored ways to streamline activities, such as concurrent or staggered engineering, building 

and testing of multiple units.  The principal goal here was to compress the schedule and reduce life cycle 

costs. 

In the approach to descopes below, the rationale of formulation given above is to some extent reversed:  

The project team examined perturbations to the baseline design and the science team assessed the loss of 

science – without passing judgement on whether the reduced science was acceptable, i.e., the mission 

would still be selected.  So, concept changes were picked first, and then science performance was 

evaluated.  

LISA has another constraint that limits the architectural changes that merit consideration.  At the urging 

of both NASA and ESA Headquarters, a technology demonstration mission was instigated in 2001.  LISA 

Pathfinder is led by ESA, and NASA has contributed an instrumentation package.  The general design 

philosophy of ESA‟s LISA Technology Package was to design for LISA, rather than the somewhat 

relaxed requirements of Pathfinder‟s less benign environment.  Consequently, the technology being tested 

on Pathfinder cannot realistically be substantially changed in a modified, or descoped, LISA.  For this 

reason, and because there are no beneficial modifications known, that part of the LISA architecture – 

which constitutes most of the science payload – was left unchanged in these descope studies.  In effect, it 

is too late to make a substantial savings there, because major development costs have already been 

incurred. 
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Over the last couple of years, the joint ESA/NASA Project Team has put considerable effort into the 

search for concept changes that would lead to lower costs.  A couple of dozen alternatives have been 

examined, and none have been found to result in significant savings.  EADS Astrium GmbH, the ESA 

Formulation contractor, has also explored many design variations.  While some have been incorporated 

into the baseline for other reasons, none of them has produced known savings.  In the effort starting in 

Fall 2007, the Project first did a “bottoms-up” cost estimate of the baseline concept for the first time.  

Previous costings were based on parametric models that rely on a database of previous missions with 

similar characteristics (e.g., mass, pointing accuracy, power, etc).  In a “bottoms-up” cost estimate, one 

maps out the work elements to be performed at some level of refinement and estimates the cost of each 

one.  At the element level, the cost may be based on either estimates of labor and procurements, the cost 

of that subsystem in a comparable mission or a parametric model for that subsystem.  For example, a 

power subsystem might be based on the well-known costs of solar arrays, power conditioners, and the 

labor to assemble and test them.  Flight software would be costed from a completed mission with 

comparable functionality.  The bottoms-up cost model was informed by the advanced state of the LISA 

Pathfinder mission where appropriate.  It was used for some of the cost estimates reported here, especially 

those involving the scientific payload, mission science and operations. 

The cost estimate for the spacecraft, propulsion module, and launch vehicle were provided by the Mission 

Design Lab (MDL) of the Goddard Space Flight Center.  The MDL is a rapid, concurrent design facility 

of a sort common in large spaceflight organizations.  A team of experienced engineers representing all of 

the major disciplines (mechanical, thermal, power, avionics, propulsion, reliability, etc.) cooperate to 

develop and detail designs in a collaborative environment.  Each discipline engineer designs and costs his 

subsystem using his experience, a database of relevant components, a suite of analysis software and 

coordinated costing tools.  A systems engineer oversees the process to ensure a compatible overall design 

and consistent costing assumptions.  The MDL team analyzed, detailed and costed the mature LISA 

baseline, and then examined two descope options.  Their review of the baseline resulted in some cost 

savings described in the next section.  The MDL applied consistent engineering discipline to all three 

concepts.   

The MDL team did not assess the scientific payload or the micronewton thrusters, because of their 

specialized nature.  The Project team relied on the previous technical studies and the bottoms-up cost 

estimate for these elements.  As mentioned, these elements can not be changed substantially because of 

LISA Pathfinder, and their costs are informed by the LISA Pathfinder experience. 

The science performance of the baseline and two descope concepts was evaluated by the LISA Parameter 

Estimation Task Force and described in this symposium by Curt Cutler [2].  The Task Force‟s 

methodology is reported elsewhere in these proceedings [3].  In brief, given an instrument performance, 

they use the Fisher Matrix method and astrophysically motivated source numbers to predict how many 

sources will be detected during nominal operations with relevant levels of performance.  Depending on 

the source type, a relevant level of performance may be signal-to-noise ratio or luminosity distance error 

or sky localization, for example.  In this manner, the science performance of the three concepts can be 

compared, and the price/performance trade can be quantified. 

3. The Baseline 

In this section, we describe the minimum science instrument necessary to satisfy the LISA science 

requirements, the minimum spacecraft and support equipment required to support the scientific 

instrument, the cost savings found in the baseline and the design parameters of the baseline concept that 

were modified for the descopes.  Although the search for descopes went beyond simply scaling these 

parameters, only descopes with these parameters adjusted were judged viable.  This is an implicit 

indication that the baseline concept is close to minimal; no significant architectural reduction was found. 
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To begin with, the following rationale leads to the minimum equipment needed for the science 

instrument:  The basic LISA measurement concept calls for measuring changes of a path length defined 

by two free-falling fiducial points.  A passing gravitational wave manifests itself as a strain in space-time, 

i.e., a fractional change in lengths.  The LISA science requirements [4] recognize that the strongest 

astrophysical sources known require a strain sensitivity, expressed as an amplitude spectral density, of 

roughly 10
-20

/√Hz in a frequency band around 10
-3

 Hz.  Free-falling test masses are the fiducial points to 

which the measurement is made.  These test masses must be protected from very small disturbances that 

would cause them to move in a manner that would mimic a gravitational wave.  Laser interferometry is 

the only known measurement system capable of measuring changes of tens of picometers over distances 

of millions of kilometers, as required for the strain sensitivity.  The frequency noise of available lasers, 

even after pre-stabilization, demands that changes in two nearly-equal arms be measured and combined so 

as to segregate the laser frequency noise into the sum of the  path lengths and the quadrupolar 

gravitational wave signal into the difference.  So, as a minimum, the science requirements mandate three 

test masses defining two measurement paths millions of kilometers long and the laser interferometry 

equipment to measure changes in those lengths to the requisite sensitivity.  These two long measurement 

paths dictate at least three spacecraft. 

Single-fault tolerance demands a fourth, backup test mass should one of the others fail.  But this fourth 

test mass must be positionable to any of the three spacecraft.  Having two test masses per spacecraft is 

cheaper than a fourth spacecraft with adequate propulsion to get it to the required location.  Arranging 

three spacecraft with two test masses each in an approximate equilateral triangle, and measuring all three 

sides satisfies this requirement with the minimum additional equipment.  It has the additional benefits that 

the three spacecraft can be essentially identical, and, so long as all three paths are still being measured, 

two polarizations of the gravitational waves are simultaneously being measured.  Having 6 proof masses 

active is easier than 3 active and 3 in stand-by.  Hence the architecture of three spacecraft, each with two 

test masses at each vertex of an equilateral triangle defining the endpoints of two measurement paths, is 

the most efficient way to achieve redundancy.   

The disturbance requirement, naturally expressed as an amplitude spectral density of residual 

acceleration, demands “drag-free” station-keeping.  By sensing the location of the test mass with respect 

to the spacecraft, and forcing the spacecraft to follow the test mass by means of micronewton thrusters, 

unwanted force gradients associated with the spacecraft are not converted into time-varying forces on the 

test masses that could be mistaken for gravitational waves.  Hence the low disturbance requirement leads 

to capacitive sensing and actuation, charge control, caging and a vacuum system for the test masses and 

micronewton thrusters for spacecraft station-keeping.   

The precision metrology function requires the usual ingredients of laser interferometry: a laser source, 

frequency and power pre-stabilization, a transmit/receive telescope for beam expansion/compression, 

beam steering and combining optics, photoreceivers and a high resolution phasemeter.  The latter is a 

reflection that LISA is a continuous ranging system that must resolve roughly 10
-5

 cycles/√Hz to achieve 

10 picometer sensitivity.  Thus are the major constituents of the science instrument derived from the 

science requirements. 

The LISA science instrument makes minimal demands on the spacecraft.  None of the conventional 

spacecraft subsystems can be eliminated, but they require modest amounts of standard equipment.  The 

opportunities for economy in the spacecraft lie in reduction of components and integration of subsystems. 

To passively preserve the equilateral-triangle geometry of the measured paths requires heliocentric orbits 

with a fixed relationship between eccentricity and inclination for all spacecraft, and a different phasing of 

the line of nodes for each.  The distance from Earth sets the useful lifetime of the mission: the closer, the 

less time before the triangle distorts and becomes unusable.  The 5 million kilometer path length and 50 
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million kilometer distance from the Earth have been chosen to optimize the sensitivity to known 

gravitational wave sources and to enable science operations for a nominal 5 years, extendable to 8.5, 

respectively.  The length of the arms and the distance of the triangle from the Earth are the main 

parameters scaled in the descope concepts.   

A separate propulsion module is necessary to transfer each spacecraft and insert it into its operational 

orbit.  These modules comprise propulsion systems, tankage, propellant and structure.  They are discarded 

with separation mechanisms after insertion of the spacecraft in their operational orbits. 

LISA is not a pointed instrument, and has unusually simple operating modes.  The ground system has to 

downlink data every second day for eight hours, except a few times per year when more frequent 

downloads are needed to support a massive black hole binary merger.  There is an acquisition sequence 

where the three spacecraft have to point their lasers at each other, and lock the laser frequencies together.  

Science operations will involve monitoring data quality and processing the science data to identify 

sources and estimate source parameters.  The data processing is substantial, but the final data volume is 

modest (~100 GB). 

The complete description of the baseline LISA architecture is too extensive to be repeated here.  It can be 

found in [5].   

The initial task for the MDL Team was to identify cost savings in the baseline architecture.  They 

identified three significant changes, and one virtual one.  First, the integration of the power management 

into the Computer and Data Handling subsystem eliminated a separate avionics box and added interface 

cards and software to the onboard computer.  Second, rate gyros were eliminated as nonessential.  The 

high performance star trackers needed for acquisition were deemed adequate for attitude control when not 

in science modes.  Third, the implementation schedule was compressed by a year to reduce workforce 

costs.  A lower quote from NASA Launch Services for the Atlas V 531 launch vehicle produced the 

virtual savings; neither the architecture, nor the schedule, was changed.  These savings are carried over 

into the descope concepts presented in the following sections, and do not appear in the cost comparisons 

between the baseline and descope concepts.  Savings from lower class parts were identified, but deemed 

not compatible with governing policies.  Those savings are excluded from the baseline descope cost 

estimates. 

4. The Descopes 

After 15 years of study by the community, the combined project teams and industry contractors, the 

baseline concept is the only one known that can detect gravitational waves with high certainty.  Given 

that, descopes can only be obtained by scaling (1) the length of the measured paths, (2) the length of 

science operations and (3) the instrument sensitivity.  The path length affects the usable bandwidth and 

the sensitivity.  The length of science operations affects operations cost, component service life and the 

distance that the constellation needs to be from Earth.   

Instrument sensitivity is most naturally expressed in terms of strain amplitude spectral density.  Strain is a 

fractional length change, and here a displacement noise divided by the path length.  At frequencies below 

a few millihertz, the instrument sensitivity is set by residual acceleration.  The test mass systems flying on 

LISA Pathfinder are designed for the baseline sensitivity, and even order-of-magnitude sensitivity 

reductions would not produce cost savings.  At higher frequencies, instrument sensitivity is set by the 

position noise of the interferometer.  Shot noise is responsible for roughly half of that error budget.  

Hence, telescope size and laser power can be adjusted.  However, the economics of those technologies 

favors adjusting the telescope size.  By virtue of the strain sensitivity being a displacement noise – 

whether from residual accelerations or measurement noise – divided by the path length, the sensitivity 

over the usable bandwidth is affected by all three variables. 
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The choice of these parameters for the baseline concept and two descope concepts is shown in table 1.  

These values were chosen to explore the interplay between science performance and mission cost.  Note 

that the sensitivity choices for the position noise from the interferometer are given in dimensionless strain 

to reflect the choice of path length as well.  The acceleration noise is defined from 0.1 to 8 mHz, and the 

position noise is defined from 2 to100 mHz.  A more extensive discussion of LISA requirements can be 

found in [6]. 

Table 1. Parameter values for the three mission concepts. 

Concept Path Length 
Sensitivity 

(Position/Path Length) 

Sensitivity 

(Acceleration) 

Science Operations  

Lifetime 

Baseline 5 Gm 3.6x10
-21

 /√Hz 3x10
-15

 m/s
2
/√Hz 5 yrs  

Descope I 2.5 Gm 7.2x10
-21

 /√Hz 3x10
-15

 m/s
2
/√Hz 3 yrs  

Descope II 1 Gm 11x10
-21

 /√Hz 3x10
-15

 m/s
2
/√Hz 2 yrs 

 

The relative science performance of the baseline concept and the two descopes is shown in table 2.  The 

table shows the number of gravitational wave sources of three types that meet criteria representative of 

the LISA science objectives [4].   

Table 2. Relative science performance for the three mission concepts. 

Source Type Criterion Baseline Descope I Descope II 

Massive black 

hole mergers 

Mergers with SNR>10 75-150 45-65 25-35 

Mergers with distance uncertainty 

of <10% 
21 6 2 

Mergers with sky localization  

<10 deg
2 5 1.5 0.5 

Extreme Mass 

Ratio Inspirals 
Events with SNR>30 260 50 1 

Ultra-Compact 

Galactic 

Binaries 

Binaries with SNR>10 17,000 7,000 2,500 

Binaries with both distance and 

sky location determined 
2,800 600 200 

 

A full discussion of LISA science [7] is necessary to appreciate the numbers in table 2, but a summary of 

the consequences will be indicative.  To start, the mergers of massive black hole binaries are expected to 

happen as a result of the hierarchical mergers of galaxies and proto-galaxies since the end of the 

cosmological Dark Ages.  Observations of a large enough number of these sources with sufficient signal-

to-noise ratio (SNR) will provide extraordinary information about the formation, growth and merger 

history of massive black holes and their host galaxies.  Standard LISA data processing will produce a 

source catalog with astrophysical parameters (e.g., luminosity distances, masses, spin vectors, orbital 

parameters, sky position, merger time) for each massive black hole binary.   

The parameter uncertainty depends in a complicated way on the SNR, but generally uncertainties of all 

parameters increase with declining SNR.  Luminosity distance is often the most poorly determined 

parameter, expressed fractionally.  However, it is also one of the most valuable, since these luminosity 
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distances will be the best direct distance measurements in astrophysics, and they will likely extend – with 

increasing uncertainty - to redshifts z~10.  The ability to understand black hole formation and evolution 

requires knowledge of the distances to better than ± 10% (± 1).  Descope II is unable to make 

meaningful statements about formation and evolution.  Uncertainty in predictions of the underlying 

merger rates could reduce these numbers by another factor of two to four.   

Sky localization could be very valuable if an electromagnetic counterpart to the merger event could be 

observed.  If enough host galaxies can be identified and their redshifts obtained, then Dark Energy could 

be mapped to a few percent, with lower systematic errors than other methods.  The 10 deg
2
 error box 

corresponds to the anticipated field of view of the Large Synoptic Survey Telescope (LSST).  Sky 

localization is at risk with Descope I, and lost for Descope II.  Again, the numbers could be lower by a 

factor of two to four.  

Extreme Mass Ratio Inspiral (EMRI) events involve the inspiral of white dwarves and stellar-mass 

neutron stars and black holes into massive black holes in galactic nuclei.  EMRIs can be used to measure 

the mass and spin of massive black holes in the z<1 universe, to census the compact object population in 

galactic nuclei, to precisely test General Relativity in the strong field limit, and possibly to determine the 

Hubble constant.  EMRI science is seriously degraded for Descope I and essentially lost for Descope II.  

EMRI event rates could be an order of magnitude lower, putting the science at risk even for Descope I.   

Ultra-compact galactic binaries are combinations of white dwarfs, neutron stars and stellar mass black 

holes that have evolved to a very tight binary.  A survey of these binaries will elucidate their formation, 

evolution and distribution throughout the Milky Way and environs.  Their numbers will improve our 

understanding of white dwarfs, their masses, and their interactions.  These sources are present in numbers 

so large that they will form a confusion threshold, and LISA will only be able to identify the most 

energetic individuals.  All three concepts can detect significant numbers of binaries, but with differing 

capability of determining scientific characteristics, as illustrated by the numbers for which both distance 

and sky location can be determined.  Scientific return for ultra-compact binaries is significantly enhanced 

by the ability to determine the spatial distribution of binaries, particularly for the less common subclasses. 

In summary, all three concepts will be able to detect massive black hole binary mergers, but with sharply 

decreasing ability to measure scientifically important characteristics as instrument performance is 

descoped.  Compared to the baseline, Descope I suffers: (1) a factor of 3 reduction in the number of 

massive black hole binaries which can be used for electromagnetic counterparts, (2) a reduction in the 

ability to test General Relativity in the strong field dynamical regime through a loss of SNR, (3) a loss of 

science and a factor of 5 reduction in EMRIs, (4) some loss of science with ultra-compact binaries, and 

(5) a loss of robustness against uncertainty in the underlying astrophysical rates.  Descope II suffers: (1) 

loss of enough sources with good distance determination to study black hole formation and evolution, (2) 

an inability to determine electromagnetic counterparts for any massive black hole mergers, (3) loss of all 

EMRI science, (4) an order of magnitude loss of ultra-compact binary science, and (5) a pervasive loss of 

robustness against uncertainty in the underlying astrophysical rates. 

The three concepts range from extraordinarily compelling and robust science performance to a much 

more circumscribed and risky performance for the range of instrument performance explored.  Of the 

science from the baseline concept, the Beyond Einstein Program Assessment Review of the National 

Research Council said “On purely scientific grounds LISA is the mission that is most promising and least 

scientifically risky … Thus, the committee gave LISA its highest scientific ranking.”[8] 

5. Concept Changes 

After scrubbing the baseline architecture for cost savings described in §3 above, the Goddard Mission 

Design Lab applied the Descope I parameters in table 2 to develop a Descope I concept and evaluate the 
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cost savings.  After a relatively thorough study of the Descope I concept wherein changes were made to 

most of the mission elements, a minimal effort was needed to change the concept and cost for the 

Descope II parameter values.   

The major concept changes are shown in table 3.  The Descope I concept incorporates several changes in 

the payload, spacecraft, propulsion module and launch vehicle:  

 The laser power was reduced for the shorter arms. 

 The telescope diameter was reduced for reduced sensitivity. 

 Redundancy is selectively eliminated for propulsion module control electronics, solar array, star 

tracker, propulsion module thrusters and high gain antenna. 

 The large apogee engine is eliminated from the propulsion module in favor of long firings by the 

small attitude thrusters to achieve the smaller ∆V (i.e., velocity changes in orbital maneuvers 

during transfer phase). 

 Ka-band communications downlink eliminated in favor of higher power, bidirectional X-band 

with single larger high gain antenna. 

 The launch mass is reduced by 1095 kg, mostly in propellant savings. 

 Launch vehicle is reduced from Atlas V (531) to Atlas V (431). 

The shorter measurement path length between spacecraft reduces propellant for the final injection 

maneuver.  It also reduces the Earth‟s perturbation of the triangle; the constellation of spacecraft can then 

be placed closer to the Earth.  Similarly, the shorter scientific operation permits moving the constellation 

still closer to the Earth since the Earth‟s perturbation of the equilateral geometry operates over a shorter 

period.  The shorter path length also allows a reduction in laser power at the same sensitivity.  The closer 

proximity to Earth reduces the demand for mission ∆V and saves significant propellant mass, which in 

turn allows a smaller launch vehicle. 

Table 3. Design comparison between the three mission concepts. 

 
Baseline Descope I Descope II 

Path Length 5x10
9
 m 2.5x10

9
 m 1x10

9
 m 

Orbit 22° behind Earth 12° behind Earth 9° behind Earth 

Mission lifetime 
6.5 yrs nominal;  

10 yrs goal  

4.5 yrs nominal;  

6.5 yrs goal 
2 yrs nominal 

Redundancy 
Single-fault tolerant 

design 
Selective redundancy Selective redundancy 

Mission ∆V  1130 m/s 517 m/s  333 m/s  

Launch vehicle 

C3(km²/sec²): 0.5  

Atlas V (531) 

 5165 kg 

Atlas V (431) 

 ~ 4065 kg 

Atlas V (411) 

 ~ 3814 kg 

 

Some of the sought after cost savings were either not found, or not taken.  Specifically, no architectural 

simplification was found, the smaller telescope did not change the overall payload dimensions, single-

string (i.e., no redundancy) was not compatible with NASA Policy Regulations despite the shorter 

mission life, and Class C parts were judged to have an unacceptable reliability.  

The Descope II concept differs from Descope I by placing the constellation still closer to Earth and 

shortening the mission lifetime significantly.  Note that proximity to Earth precludes extending the 
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mission lifetime later, since distortion of the triangle by the Earth makes the instrument unusable after 

two years.  This maximal descope reduces costs through further reduction in propellant leading to a still 

smaller launch vehicle and shorter operations. 

The science-to-cost relationships of both descope concepts relative to the baseline concept are shown in 

figure 1.  Where there is a simple metric, the Descope I value appears above the Descope II value in each 

element. 

 

Figure 1. Science-to-cost relationships.  In each box, the Descope I value appears above the Descope II 

numbers. 

When compared against an approximately $1.2B total baseline concept cost (real year dollars, launch in 

2018), the savings for both descope concepts are rather modest.  The major sources of savings are the use 

of a smaller launch vehicle due to reduction in the required propellant and the lower operating cost for the 

reduced mission life time. 

6. Summary and Conclusions 

The U.S. science community and the U.S. Project team have analyzed the baseline LISA concept and two 

descope concepts to assess the science-to-cost relationships.  Mission complexity and cost change very 

little with changes in science capability, even drastic reductions in science capability. Giving up more 

than half the science saves about 10% of the cost.  Mission concepts with increased science scope were 

not studied, but past experience indicates that increases, say, in usable bandwidth, have substantial cost 

impact.  This suggests that the LISA baseline concept is close to the “right” size.   
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There do not seem to be any substantial additional savings to be had in the spacecraft or operations.  A 

radical idea that confronts complexity and/or redundancy in the payload seems unlikely. 
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