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Abstract

Energy communities are promoted in the European legislation as a strategy to enable citizen participation in the energy
transition. Solar photovoltaic (PV) systems, due to their distributed nature, present an opportunity to create such
communities. At Aarhus University (Denmark), we have established an energy community consisting of a 98-kW rooftop
solar PV installation, crowdsourced by students and employees of the university. The participants can buy one or
several shares of the installation (which is divided into 900 shares), the electricity is consumed by the university, and the
shareowners receive some economic compensation every year. The road to establishing this energy community has been
rough, and we have gathered many learnings. In this manuscript, we present the 10 largest challenges which might arise
when setting up a university energy community and our particular approach to facing them. Sharing these learnings
might pave the way for those willing to establish their own energy community. We also include policy recommendations
at a European, national, and municipality levels to facilitate the deployment of energy communities.

1. Introduction

The rapid cost reduction experienced by solar photo-
voltaic (PV) modules in recent years and the possibility of
installing PV systems on rooftops close to where electric-
ity is consumed makes distributed PV a key component
in future energy systems [1]. The technology is also ideal
for constituting energy communities where citizens co-own
the electricity generation facility. Energy communities are
described in European legislation as the strategy to en-
able collective and citizen-driven energy actions to support
the clean energy transition [2]. However, there is limited
practical experience on how to implement energy commu-
nities, in particular, those in which universities play an
active role. Distributed PV systems have also been shown
to be a powerful strategy to supply electricity to low- and
mid-income households if adequate policies are in place
[3–5].

From the perspective of our students at the univer-
sity, two barriers often hinder their potential participation
in the energy transition by owning a rooftop PV installa-
tion. First, they do not own a house or apartment with
available rooftop space. Typically, they live in dorms or
rented apartments that are not perceived as long-term res-
idences. Second, they do not have the initial investment
available since, at this time of their life, they are not ex-
pected to have a large saving potential. In this context, we
have established a crowdsourced rooftop PV installation
and invited students and employees of Aarhus University,
as well as Aarhus citizens living close by, to buy one or
more shares of our common rooftop PV installation. To

Figure 1: Poster used during the campaign to invite students and
employees to become part of the solar energy community. Designed
by Martin Mørk.

ensure access to every student, the value of one share cor-
responds to 109 W and has an initial cost of 900 DKK
(120 EUR). The energy community is named “Univer-
sitetets Energifælleskab (UEF)” which translates to Uni-
versity Energy Community in Danish. Currently, 120 par-
ticipants are members of the community, and together they
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have crowdsourced around 750,000 Danish Krone (100,000
EUR), and installed a 98-kW rooftop solar PV system. All
relevant information from our community, including the
legal statutes that regulate the community, are available
through our webpage www.uef.dk.

The energy community at Aarhus University (Denmark)
is supported by the European-funded project AURORA
[6]. Within the framework of this project, similar commu-
nities are being developed at the Technical University of
Madrid (Spain), University of Evora (Portugal), Ljubljana
University (Slovenia) and Forest of Dean District Council
(UK).

Through the process of establishing the energy com-
munity, we have faced several challenges. In this paper,
we present the 10 largest challenges that we found, to-
gether with the solution or approach that we have taken.
Our aim is that the structured collection of these lessons
learned could pave the way for those attempting to estab-
lish their own energy community. We also shed light on
the required regulatory changes needed to facilitate the
implementation of energy communities in Denmark and
Europe.

2. Challenges and Lesson learned

In this section, we describe the main questions and
challenges that we faced while establishing our energy com-
munity, how we addressed them, and what we learned.

2.1. Who belongs to the energy community?

When we initially envisioned this project, the univer-
sity was expected to become a member of the energy com-
munity and consume the electricity produced by the PV
rooftop installation as a self-consumer. However, we found
two challenges, which were common to our colleagues in
other European universities attempting to create also an
energy community. First, the definition of ‘renewable en-
ergy community’ as a legal entity in the European legis-
lation [7] indicates that the shareholders can be natural
persons, small-medium enterprises, or local authorities,
including municipalities. In many cases, universities are
considered national or regionally administrated and hence
it is not guaranteed that the transposition of European leg-
islation in different countries allows universities to become
a member of an energy community. Second, in Europe,
most universities are public institutions subject to legis-
lation that prevents them from getting involved in eco-
nomic activities that differ from their main purpose (edu-
cation and research). Getting an exception that allows the
university to become a member of the energy community
might be legally not possible or require an extremely long
time to be approved since it might need the involvement
of the university’s highest managing body. The problem,
if the university is not a member of the energy community

and hence not a co-owner of the PV installation, is that
in many European countries, self-consumption regulations
typically require that the electricity consumer is also the
owner of the PV installation.

Our approach at Aarhus University consisted in follow-
ing an alternative strategy allowed by the existing Danish
legislation in self-consumption. A scheme known as ‘self-
consumption via third party’ [8] allows the energy com-
munity to be an independent organization that supplies
electricity to the university. Together, both organizations
set up a supply contract that describes the rules under
which the energy community will sell electricity, and the
university will purchase it, including the negotiated prices,
duration of the contract, etc. For locally-produced elec-
tricity, the “self-consumption via third party” scheme re-
moves the grid tariff but keeps the electricity tax (‘elafgift ’
in Danish), Table . The latter represents a much higher
cost increment than the former. It should be mentioned
that, for normal self-consumers (who own the installation
and simultaneously consume the electricity), electricity tax
is waived, but not for consumers under ”self-consumption
via third party”. In countries where the legal scheme “self-
consumption via third party” does not exist, the university
could (i) be part of the energy community (to allow using a
more classic self-consumption scheme) or (ii) remain inde-
pendent of the energy community. In the latter case, they
can sign a power purchase agreement (PPA) that regulates
the conditions under which the energy community and uni-
versity respectively sell and buy the generated electricity.

2.2. Rules for shareowners

Many practical questions arise when considering the
implementation of the community, e.g. How can one per-
son become a member of the energy community? What
should be the price for every share? Is there a maximum
number of shares per owner? How do we ensure the demo-
cratic operation of the community?

Figure 2: Distribution of number of shares per community member
at the energy community “Universitetets Energifælleskab (UEF)”.

In our case, the set of rules describing the ownership
of the energy community was decided in a participatory
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Components Paid to Self-consumption Self-consumption Reference value
via third party (0.01 EUR/kWh)

Electricity price Electricity deliverer
Transmission tariff TSO (Energinet) exempt exempt 0.82

System tariff TSO (Energinet) exempt exempt 0.99
Net tariff DSO (Konstant) exempt exempt 1.83 (summer)

3.67 (winter)
Tax (‘elafgift ’) State exempt 9.66

Table 1: Cost component of electricity paid by consumers in Denmark under regulation covering self-consumption (owner and consumer is
the same entity) and self-consumption via third party (owner of the installation and consumer of the locally-produced electricity are different
entities. Reference values correspond to first quarter of 2025. Net tariff is different for every hour, average values at 06:00-17:00 in Aarhus
are reported.

process conducted in several open meetings. These were
the basis for the legal statutes of the energy community
which were written with help from our legal advisor and
are openly available [9]. We decided that people who are
connected or live close to the university can become part
of the energy community, that the community comprises
900 shares, one share is equivalent to 109 W and costs
900 DKK (120 EUR) to ensure accessibility, and that one
person can at the maximum own 5% of the total shares. To
ensure democratic governance, We also decided that every
participant could cast one vote in our general assembly,
regardless of the number of shares that he or she owns. The
distribution of the number of shares per member, shown
in Fig. 2, indicates that the ownership is quite spread
among participants. As mentioned, these decisions were
taken in open meetings with interested participants, while
the exact figures for the number of shares and their value
were taken once one of the offers to build the installation
from the contractor was selected.

The energy community was created in August 2023 by
6 founding members who took care of creating the first
board of the energy community and coordinating the de-
cisions until the first General Assembly took place in May
2024. The members of the board are re-elected every 2
years.

2.3. Stakeholders management at the university

One of the most significant challenges that all the uni-
versities attempting to create an energy community experi-
enced is related to stakeholder management. This was also
the case for our energy community at Aarhus University.
The universities are large institutions that in many cases
lack a clear decision chain when getting involved in inno-
vative proposals, such as the energy community that we
presented. For instance, at Aarhus University, stakehold-
ers that were involved in the discussions included, among
others, the university director and his team, lawyers at
the university, the head of the department that will con-
sume the electricity provided by the energy community,
the head of the procurement at the university who is re-
sponsible for approving electricity supply contracts, the
head of facility management who will need to be involved

in some decisions, e.g. where to place the inverters and
wires, the climate strategy department at the university,
the company owning the university buildings (see Section
2.5).

Our approach in this case was first map out the influence-
interest matrix of different stakeholders, so we have a bet-
ter idea of whom we need to manage closely, whose needs
we need to meet and who needs to be kept informed with-
out too much engagement. Then, we set up many different
meetings to try to explain the rationale of the project to
all the different stakeholders and understand their con-
cerns as early as possible. It was also very important to
communicate the potential gains that each of them could
get from this project. It took us about 2 years to agree
with all the relevant stakeholders. This was undoubtedly
one of the most effort-consuming tasks of the project, but
we must emphasize that this effort is critical. The en-
ergy community could only effectively materialise if the
relevant stakeholders are on board. Consequently, get-
ting their confirmed approval as early in the process as
possible is extremely important. It is also important and
effort-demanding to keep all the stakeholders updated and
engaged in the steps of the project after the agreement
signing and which involve the implementation and opera-
tion of the PV system.

2.4. Establishing the electricity supply agreement at the
university

The agreement to use a constant electricity price and
the value of that price was a result of a trade-off. First,
regarding selecting a constant price, On the one hand,
Aarhus University has currently signed an electricity sup-
ply contract with a large electricity retailer, with very com-
petitive conditions since the university is a large electricity
consumer. This contract specifies that the price of elec-
tricity paid by the university fluctuates according to the
clearing-market price attained for every hour in the spot
market in the country. On the other hand, the energy com-
munity would prefer signing an electricity supply contract
under a fixed price, which would reduce the risks when
calculating the future revenues of the installation. As a
trade-off, both parties agreed to sign an electricity supply
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agreement based on a fixed price which is renewed and can
be modified every two years.

Second, negotiating and agreeing on the price at which
AU will pay for the electricity produced from UEF’s in-
stallation took longer time than we expected. This is due
to a few reasons. On one hand, for AU, the price needs to
be competitive with what they are paying in the status-
quo situation to the existing electricity supplier, to ensure
legal compliance and an economic benefit such as savings
on electricity bills. On the other hand, the price needs to
make a good business case for UEF, considering the ad-
ditional operating cost (e.g. to remove and reinstall the
panels if the roof needs to be renovated, as described in
Section ). This process required both parties to conduct a
thorough investigation of the historical unit price for elec-
tricity at AU and its composition, which had remained a
black box before this. It also required the energy commu-
nity to make several estimations on future costs, e.g. the
potential cost to remove and reinstall the panels.

The current regulatory framework that covers rooftop
PV generation in Denmark is not favourable for community-
based distributed rooftop PV installations. In short, con-
sumers need to pay a tax for locally produced electricity,
Similar to that paid for electricity produced by large power
plants and exchanged at the wholesale market. This makes
the economic competition very hard regardless of the ad-
ditional social benefits brought by self-consumption instal-
lation and hinders the development of distributed rooftop
PV and energy communities in Denmark.

2.5. Agreement to use the rooftop

The identification of the building where the rooftop PV
system would be installed should be a priority when start-
ing the project definition. In our case, this step entailed
additional complexity due to the fact that the buildings
at Aarhus University are owned by a different institution
(see Fig. 3). We engaged with the building owner early in
the project and established an agreement that grants the
energy community the right to use the rooftop for the life-
time of the installation. However, this entailed extra costs,
the most important being: (i) insurance to cover potential
damage to the buildings when constructing the installa-
tion and potential liabilities during the operation of the
PV systems, and (ii) commitment to remove and reinstall
the PV system if the building rooftop requires retrofitting
during the following 25 years) that will be covered by the
energy community and need to be part of its business plan.

2.6. Organizing the crowdfunding

To ensure that the energy community has enough fund-
ing to finance the rooftop solar PV installation, a crowd-
funding campaign was carried out to sell the shares, and
a few challenges arose during the process. The first one
was to ensure that there was enough interest. In our case,
we established a two-step process to buy shares that was

Figure 3: Relations between the university (AU), the building owner,
and the energy community (solar cooperative).

very useful. In the first step, participants reserved shares
by paying 100 DKK (13 EUR) per share, which allowed
us to quantify the real funding capabilities of the com-
munity. In the second step, once the contractor has been
selected and the final capacity and investment cost of the
installation is fixed, the participants pay the remaining 800
DKK (107 EUR) per share. Furthermore, the limit of 5%
shares ownership by a single participant (described in Sec-
tion 2.1), also increased the safety of the process. While
we had some participants who reserved shares but did not
complete the second step of the payment, in no case this
represented a large amount that could put the project at
risk. This two-step approach kept participants engaged
financially and emotionally, as we observed some partic-
ipants increased the number of shares during the second
step to help realise the project, when they were informed
that extra shares became available due to people giving up
their reservations.

Additionally, the practicality of handling the crowd-
funding posed administrative burdens. To the best of our
knowledge, there was no Danish online crowdfunding plat-
form that supported the set-up of energy cooperatives due
to the complexities of tax reporting. The existing plat-
forms offer functions to collect the funding once, but can-
not support the function of distributing yearly dividends
back to the crowdfunders. As a result, we adopted a less
automatic approach, where bank transfer is used. This led
to additional administrative tasks, such as verifying that
funding from each participant was received in the bank
account of the energy community.
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2.7. Sizing the PV installation

The capacity of the PV installation can be selected
based on different objectives. This decision should be
taken together with the identification of the building where
it would be installed. As a rule of thumb, the design should
aim at maximizing the solar electricity that is consumed
locally, instead of being exported to the grid. This will
improve the business case for the energy community since
electricity consumed locally can be charged at a higher
price than that obtained when exporting electricity to the
grid, because the PV installation typically produces at pe-
riods of low spot prices and locally-produced electricity
does not pay grid tariffs (Table 2.1. Moreover, exporting
electricity to the grid and getting economic compensation
might only be possible in some countries.

To maximize self-consumption, one easy first step is
trying to identify a building comprising four or more floors.
In many cases, this ensures that demand is high so most
of the electricity is consumed locally. Additionally, get-
ting access to historic electricity demand time series with
hourly resolution to estimate total demand and the hypo-
thetical share of self-consumption for different PV capaci-
ties is also recommended.

Of course, the technical sizing of the installation should
be done together with setting the target for the funding
to be collected in the crowdfunding, as discussed in the
previous section. Based on all the previous trade-offs,
we selected a target of 100 kW and estimated the self-
consumption rate at 85% using historical demand data.

2.8. Estimating Investment and Operation and Manage-
ment (O&M) costs

A description of the investment cost and expenses through
the project is key to creating a solid business case for the
energy community that ensures that, at the end of the
lifetime, the participants have recovered their initial in-
vestment and obtained some additional benefits.

We use data from the Technology Catalogue by the
Danish Energy Agency (DEA) [10], to estimate the in-
vestment cost of the installation, see Fig. 4. Interestingly
the six offers that we got from different contractors were
all below the 1.1 EUR/W estimated by DEA, highlighting
the continuous cost reduction of distributed PV systems.
As it will be described later, we did not select the lowest-
cost offer but the one that we found to be more robust in
the long term.

While estimating investment cost was relatively easy,
performing an estimation of the recurrent cost was more
difficult. Besides typical O&M costs for rooftop PV, some
additional costs appear in energy communities. In par-
ticular, (a) the cost of insuring the installation during its
construction phase as well as during its operation phase;
(b) the cost of opening and maintaining a bank account

Figure 4: Installation costs estimated by the Danish Energy Agency
(DEA) for rooftop PV installation [8] (green line) and offers received
from different contractors in early 2024 for our energy community
installation.

under the name of the energy community; (c) the cost
of the administrative work associated with operating the
community, including but not limited to, annual report-
ing to the tax authority, generating invoices to sell the
electricity to the university, and distributing the revenues
among shareowners; (d) the cost for legal consulting when
setting up the community or engineering consulting when
evaluating the statics of the building (see Section 2.9).

In our case, costs (a) to (c) are included in the business
case of the energy community while costs (d) are supported
by the AURORA project.

2.9. Implementing the PV installation

Figure 5: Photograph of a section of the installation showing the
delta east-west configuration.

One of the critical issues to enable the physical instal-
lation of the system is related to the changes in the static
load of the building. In our case, the local regulation estab-
lishes that changes in the static load of the rooftop above
5% require a building permit from the municipality, which
could have delayed our process a few months. Hence, our
first step was to obtain an engineering evaluation of the
maximum load of the PV modules and structures on the
rooftop that could be allowed below that threshold. This
process was very time-consuming and included (i) consult-
ing the municipality archives to retrieve the documents in-
cluding a detailed description of the rooftop structure, (ii)
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contracting a small invasive examination of the rooftop by
an engineering consultancy company to verify the docu-
ments.

Figure 6: Scheme of the PV installations in two different rooftops.

The previous steps allowed us to obtain the maximum
weight that could be allowed on the rooftop and the ar-
eas on which the PV modules should be placed. This was
taken into consideration when selecting among the offers
received from different contractors. The board of the en-
ergy community assigned the task of evaluating the offer
to a small technical committee comprised of members of
the energy community. In the evaluation, the criteria for
reliability (e.g. selecting a proven configuration) was pri-
oritized over the cost. A delta configuration including two
rows of PV modules facing east and west respectively, and
tilted 10º was selected (see Fig. 5). This was preferred
over a classic south-oriented installation for the follow-
ing reason. Despite a slightly lower annual generation,
the east-west delta configuration reduces the wind loads
and, consequently, the need for ballast and weight of the
installation. Following the criteria to maximize system
reliability over cost, a ballast system was chosen over a
glued-structure system because the latter was considered
less-proven. Selecting the placement of the inverters also
took some discussion. The final agreement was to place
them in the building’s technical room where they are pro-
tected from outdoor weather.

Since our building is in reality comprised of several tow-
ers, the final system includes two subsystems, each of them
with its own inverter, see Fig. 6. We took this opportu-
nity to select two types of PV modules (monofacial and
bifacial monocrystalline silicone) and will use our instal-
lation to evaluate which of the two performs better under

the Danish weather.

2.10. Operating the installation

One of the main challenges regarding the operation of
the installation is how to ensure the timely completion of
all the recurrent activities including (i) checking and in-
voicing the electricity sold to the university every month,
(ii) distributing the economic revenues among the share-
owners and (iii) delivering the annual report to the tax
authority. In our case, we have hired an administrator
to take care of these activities and included this recurrent
cost as part of our business case.

Regarding the selling of electricity to the grid for hours
in which the PV generation is higher than the local de-
mand, we are currently evaluating several options. One
difficulty is that currently, the electricity market in Den-
mark allows negative prices, which are typically observed
in hours with high renewable generation, e.g. during sunny
middays. If we were to sign a contract to sell the excess
electricity to the grid, the current Danish regulation es-
tablishes that we should also pay when negative prices
happen. This poses a risk in our strategy since we could
potentially lose money by exporting electricity to the grid
and it might be safer to just export the electricity to the
grid for free without signing a contract. Moreover, most
of the companies which could buy our excess electricity
require paying certain grid tariffs and handling charges,
which reduces the economic benefit of exported electricity.
The initial business plan assumed that 85% of the energy
would be locally consumed by the university and the re-
maining would be exported for free. Hence, whether to
export surplus electricity for free and who will we sell to
would also impact our business model and recovery time.

We are also currently discussing the procedure to trans-
fer the shares’ ownership when some of the participants
want to leave the energy community and how to allow
new participants in.

2.11. Replicating our experience

Our ambition with this project was to become a flag-
ship and show that energy communities can be a reality
and include or interact with universities. If we have to
name our most important learning, it would be that a
very large effort in terms of time and thinking is required
to make this a reality. In our case, we could only afford
this because we had funding for an employee to push for-
ward this energy community, meet different stakeholders
and research alternatives every time we get stuck. Hence,
our main suggestion is to make sure that one or several per-
sons have the time to make the energy community happen.
We believe replicating this in our local framework would
be much easier now that we have collected all the learn-
ings about the process. In this regard, it would be very
efficient to have public employees at the municipality level
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who can enable the deployment of energy communities, by
interacting with interested communities, gathering all the
necessary information, creating step-by-step guides, etc.

Figure 7: Photograph of some of the energy community participants
at the inauguration party in September 2024.

Figure 8: Area of the PV module corresponding to one of the 900
shares in which the energy community is divided

3. Conclusions and policy recommendations

In this manuscript, we have described the main chal-
lenges that we faced when setting up an energy community
participated by students and employees at Aarhus Univer-
sity in Denmark. We hope that our description could be
inspiring and helpful for others trying to attempt to cre-
ate an energy community. We would also like to share
some ideas and policy recommendations at different levels
to ease the deployment of energy communities.

At the European level, it would be desirable that the le-
gal definition of shareholders in the European Directive on
the promotion of the use of energy from renewable sources
[7] includes universities, hospitals, administrative build-
ings and other institutions, that although not adminis-
trated at the municipal level, have the potential to become
energy communities.

At the national energy regulation in Denmark, pol-
icy recommendations include (i) establishing legally the

possibility for universities to become energy communities,
(ii) removing the electricity tax (‘elafgift ’) on the locally-
produced electricity under the scheme of ´self-consumption
via third party’ when the owner of the installation or the
consumer of the electricity is an energy community (Table
2.1), (iii) relieving the energy communities of the need to
pay negative electricity prices when they export electricity
to the grid. On top of all the social and environmental ben-
efits brought by energy communities, the second proposal
is an extension of the electricity tax exemption currently
only valid for normal consumers under self-consumption
regulation. The third suggestion would improve the eco-
nomic viability of energy communities by reducing their
associated economic risk at a very low cost for society.

At the municipal level, energy communities can be
fostered by (i) creating the public of energy-community-
enabler public employees as described in Section 2.11, (ii)
guaranteeing easy access to building data for a fast evalu-
ation of static load changing for new rooftop PV installa-
tion, (iii) creating an easy-to-use platform to crowdsource
the fundings for energy communities.

Energy communities can be the strategy to enable col-
lective and citizen-driven energy actions to support the
clean energy transition, but for this to be true it is needed
to simplify the administrative work, set up reasonable eco-
nomic frameworks and collect the know-how and experi-
ence through online repositories and energy-community-
enabler public employees.
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