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ABSTRACT

Recent advances in the size, weight, and power (SWaP) requirements for space-based sensing have
dramatically increased the demand for high-bandwidth downlink. However, high data rate RF transceivers
still pose significant SWaP and cost restrictions, especially for university-class CubeSat missions. Optical
communication may provide a solution to this challenge, enabling data transmission with order-of-magnitude
rate increases over RF while being both secure and SWaP-efficient. The Polarization-modUlated Laser
Satellite Experiment (PULSE-A) is a University of Chicago mission to demonstrate optical downlink at a
data rate of up to 10 Mbps using circular polarization shift keying (CPolSK). PULSE-A comprises a <1.5U
Optical Transmission Terminal, 3U CubeSat Bus, Optical Ground Station (OGS) employing an amateur
telescope, and RF Ground Station (RFGS), all of which are being designed and integrated by a team of
over 60 undergraduate students. The mission objective is threefold: (1) to provide hands-on educational
experiences for undergraduate students, (2) to make hardware for optical communication systems more
accessible via open-source design, and (3) to explore the viability and potential advantages of using CPolSK
for optical downlink.

PULSE-A serves an essential educational purpose by providing University of Chicago students with the
opportunity to design, build, test, and fly a spacecraft. All engineering and leadership roles on the
PULSE-A Team are filled by undergraduate students from the University of Chicago Space Program
(UCSP), the University’s only Registered Student Organization dedicated to engaging students in aerospace
engineering projects. UCSP fulfills a unique role at the University given the absence of any conventional
mechanical, electrical, or aerospace engineering programs. PULSE-A is the primary opportunity for the
University of Chicago’s undergraduate students to learn and apply skills in these engineering fields, as
the large majority of the mission’s hardware and software is being developed in-house. With over 100
students having worked on the mission since UCSP’s inception, PULSE-A has had a profound impact
on the University’s student body. In this work, we present an overview of the mission, and we describe
the PULSE-A Team’s learning-oriented approach to program management and engineering. We especially
emphasize the importance of student leadership in PULSE-A’s development process and the resulting benefits
for the University of Chicago community. We also highlight takeaways from the experience of founding
and operating an undergraduate student-led CubeSat program, particularly regarding team organization,
knowledge transfer, and collaborative learning in the context of limited prior institutional knowledge on
small satellites.
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INTRODUCTION

The Need for Space-Based Optical Communi-
cations

Over the last two decades, advances in space-based
sensing have dramatically increased the amount of
information, both commercial and scientific, that
must be transmitted from space to ground. The
proliferation of CubeSat technologies has enabled
novelly small, cheap, and accessible resources for
space mission development than ever before. Despite
the expansion of this technology and the dramatic
increase in the data acquisition capabilities of such
satellites, the size, weight, and power (SWaP) con-
straints of CubeSat missions often pose a bottleneck
to downlink communication systems Free-space
optical communications offers a clear solution to this
bottleneck, enabling order-of-magnitude higher data
rates due to significantly smaller beam divergence
(i.e. more efficient energy usage) and technological
advances in ground-based telecommunications and
fiber optics technology? The modern development
of optical communication-based satellite networks
opens the door not only to optical downlink, but
also to high-throughput inter-satellite data relays.
Even considering the more adverse effects of the
atmosphere on optical links compared to RF links,
the vastly increased data rates often still deliver
more data to the ground with substantially less
contact time.

This need for greater data throughput is especially
important in scientific and academic missions with
smaller budgets. In such cases, the especially high
cost of large throughput RF communications sys-
tems (in particular at CubeSat SWaP) may create
a fundamental barrier in collecting and completing
vital research. Additionally, existing commercial off-
the-shelf (COTS) optical communication terminals
for CubeSats have yet to be both widely available
and affordable enough to be used effectively on such
missions. Thus, continued technological develop-
ment is necessary to improve the reach and reliability
of optical communications systems for CubeSats,
and to help them impact some of the most important
scientific work.

PULSE-A Mission Goals

The PULSE-A mission’s primary technical objective
is to demonstrate space-to-ground optical communi-
cation at up to 10 Mbps using circular polarization
shift keying (CPolSK). Consequently, the mission
aims to provide flight qualification for custom

hardware and software that facilitates polarization-
based optical downlink. The custom designs are
made to be open source, thus promoting accessibility
for future optical communication missions. Further-
more, while optical downlink using CPolSK has been
previously discussed in literature® it has yet to be
realized in an optical downlink mission. PULSE-A
will serve as a probe to explore the viability and
challenges of CPolSK for optical downlink.

PULSE-A also serves an essential role in education.
The mission is being developed by a team of over
60 undergraduate students at the University of
Chicago. Lacking the context of a traditional
engineering program, the mission’s primary ob-
jective is to serve a unique educational role for
the University’s student body. By working on
PULSE-A, students are able to work collaboratively
in a self-motivated environment to learn skills in
mechanical, electrical, software, optical, and systems
engineering, as well as a number of related fields.
The PULSE-A Team structure and design philoso-
phy are oriented toward learning as the mission’s top
priority.

To accomplish PULSE-A’s goals, the following key
mission systems are being designed:

e Custom <1.5U Optical Payload (acting as
the transmitting terminal) and custom Optical
Ground Station (OGS) (acting as the receiving
terminal), each consisting of COTS optical com-
ponents and custom mechanical and electrical
hardware.

e Custom 3U Bus consisting of a custom Electrical
Power System (EPS), Command and Data Han-
dling (CDH), and Thermal Subsystem as well as
COTS Attitude Determination and Control Sys-
tem (ADCS), RF Communications Subsystem,
and Structure.

e Custom Radio Frequency Ground Station
(RFGS) consisting of COTS components, to
be established permanently at the University of
Chicago.

o Custom Flight Software (FSW) based on NASA
Goddard Space Flight Center’s open-source core
Flight System (cFS) framework.*

Concept of Operations

The PULSE-A CubeSat will be launched through
NASA’s CubeSat Launch Initiative (CSLI) no later
than 20287 (Step 1 in Fig. [1). Launch is currently
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Figure 1: Concept of Operations Visualization

scheduled for March 2027 and is planned for a
45°-50° inclination at 450 km—550 km.

Before any optical passes are attempted, RF commu-
nications will be established to monitor the Satellite
via downlinked telemetry. PULSE-A will use its
GPS module to determine its coordinates, which
will then be downlinked over RF. The Ground
Station will use the GPS coordinates to model
the Satellite’s orbital trajectory, thus informing
the Ground Station’s pointing. The Satellite will
regularly downlink its GPS coordinates over RF
to ensure that the Ground Station’s orbital model
remains as accurate as possible. Prior to a viable
optical pass, the Satellite body will point toward
the OGS’s coordinates, and the OGS’s telescope will
point toward the Satellite’s expected location. This
expected location is calculated based on information
provided via RF downlink that will be established
as the Satellite passes over the horizon. (Step 2 in

Fig. .

If RF communication is established, and the pass
is deemed to be viable, then the Satellite will
attempt to point the Payload’s beacon laser toward
the OGS’s telescope. Pass viability is determined
by weather, the amount of time that the CubeSat
will be above 30° elevation, and the availability of
Ground Station operators. If the OGS successfully
receives a signal from the Payload’s beacon laser,
then it will attempt to simultaneously point its bea-
con laser into the Payload’s transmission aperture.
The Satellite and OGS will then enter closed-loop

tracking. Using fine and coarse pointing adjust-
ments, the OGS will attempt to center the Payload
beacon on its tracking camera, which corresponds
to centering the expected optical transmission beam
onto the OGS’s avalanche photodiodes (APDs).
The Payload will use fine pointing adjustments
(combined with the Satellite body tracking the
OGS) to steer the OGS beacon onto the center of
its quadrant photodiode. Once the fine pointing is
deemed to be sufficiently accurate, optical downlink
will be attempted (Step 3 in Fig. .

It is expected that mission operations will last
approximately 1 year, and PULSE-A’s systems are
designed such that nothing may preclude a minimum
mission life of 1 year. If logistical conditions (e.g
lengthened permits for Ground Station operations)
and the Satellite’s expected lifetime permit, then
operations may be extended to allow for more
attempted optical transmissions (Step 4 in Fig. .
Following the end of the mission’s Operations Phase,
PULSE-A will enter its end of life operations and
deorbit (Step 5 in Fig. .

Major Milestones in Development

PULSE-A’s milestones and overall timeline are de-
tailed in Fig.[2] Thus far, PULSE-A has successfully
passed its Merit, Feasibility, System Requirements,
and Preliminary Design Reviews. Additionally, the
team submitted a successful proposal to NASA CSLI
in November 2023, which has provided PULSE-A
with a full launch sponsorship (up to $300,000 USD).
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Figure 2: Development Phase Timeline with Major Milestones Noted

The team is currently working toward the next
milestone: the Critical Design Review (CDR), after
which the Assembly, Integration, and Test (AIT)
Phase will begin.

The most significant milestone achieved, however,
has been the team’s growth and consistent en-
gagement. The team currently has 60 consistently
contributing members, and over 100 undergraduate
students have worked on PULSE-A since the mis-
sion’s inception. PULSE-A’s profound impact on
the University of Chicago’s undergraduate student
body is the mission’s greatest accomplishment thus
far.

DESIGN OVERVIEW

Design Philosophy

PULSE-A’s design philosophy has made undergrad-
uate education its highest priority. As a result, the
vast majority of the mission is designed in-house.
All of the mission’s systems and the vast majority
of subsystems (the Payload, OGS, RFGS, and most
Bus subsystems) are fully designed, integrated, and
tested by students. This has allowed PULSE-A’s
members to practice skills across a wide range of
engineering disciplines.

A large amount of learning is required for undergrad-
uate students to design, build, and test such custom
mission systems. Therefore, the team has made
an effort to prioritize documentation for all design
phases. We have also provided newer members
with several small targeted projects, which are not

necessarily needed for the mission’s success but help
them build the skills necessary to engineer PULSE-
A’s systems.  The mission’s timeline accounts
for members’ extended learning curves, especially
during transitional periods between development
phases. As a result, additional time is dedicated
to the Concept Studies, Detailed Design, and AIT
Phases.

PULSE-A’s design emphasizes cost-efficiency to
support the mission’s feasibility for an undergrad-
uate student team. Due to several otherwise
costly subsystems being developed in-house and the
CubeSat prioritizing low SWaP, we have been able
to develop PULSE-A at a cost of approximately
$250,000 USD.

Systems Engineering

The principal mission objectives detailed in the
“PULSE-A Mission Goals” section were developed
when the mission was first established. Afterward,
the team created very early preliminary designs of
the systems in preparation for PULSE-A’s Feasi-
bility Review and proposal to NASA CSLI. Design
work continued following the CSLI proposal’s sub-
mission until spring 2024, when system requirements
were developed for the first time. The requirements
were solidified in a System Requirements Document
(SRD) for PULSE-A’s System Requirements Review
in June 2024, and their validation methods and
timeline were developed in parallel to the prelimi-
nary design until the Preliminary Design Review in
November 2024. The team is currently developing
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the final design to satisfy the system requirements
before the CDR. in November 2025.

By pursuing preliminary design to such an extent
before beginning to work with system requirements,
PULSE-A’s members were able to quickly build
familiarity with the engineering design process
and the challenges associated with developing each
subsystem.  Given that PULSE-A is the first
such student-developed mission at the University
of Chicago, this learning process was necessary to
gain an understanding of the engineering work to
come and to obtain the level of knowledge required
to implement meaningful systems engineering prac-
tices. The broad range of design and prototyping
tasks undertaken from the mission’s inception also
stirred excitement about PULSE-A in the student
body, which proved to be crucial to the team’s rapid
growth throughout 2024.

Furthermore, the early preliminary designs were
not made in the absence of technical benchmarks.
The team had already agreed upon a number
of expected performance metrics before creating
system requirements. For example, the mission’s
data rate objective dictated that components chosen
for the Optical Payload and OGS must enable the
optical transmission to achieve an uncoded data
rate of 10 Mbps. These benchmarks were not
documented properly in an SRD until shortly before
the System Requirements Review, largely due to the
team’s insufficient systems engineering knowledge
and mentorship at the time, but the design choices
made prior to the SRD’s creation did conform to an
implicit agreement of system requirements.

Drafting the SRD and implementing systems engi-
neering practices around halfway through prelimi-
nary design caused relatively predictable challenges.
The lack of consistent requirement documentation
and systems engineering caused differences in design
maturity and risk management across PULSE-A’s
subsystems. Moreover, the SRD’s implementation
caused the team to swiftly discover a number
of conflicting design choices that had been made
throughout PULSE-A’s development. Returning to
the selected designs and reworking them to adhere
to the mission’s requirements caused much greater
consistency and design maturity across subsystems.
Additionally, it allowed the team members to gain
an appreciation for the iterative design process that
has dominated the rest of the project’s Preliminary
Design and Detailed Design Phases. This experience
also allowed the team to gain an appreciation
for the importance of systems engineering and

documentation, which are key to ensuring adequate
technical development and supporting PULSE-A’s
open-source goals.

Optical System

PULSE-A’s principal technical objective of demon-
strating up to 10 Mbps space-to-ground optical
communications is delegated to the Satellite’s Op-
tical Payload and the OGS. The optical terminals’
primary areas of development are the encoding and
decoding of data into polarization-based channels
and the pointing, acquisition and tracking (PAT) of
highly directional optical links. To perform optical
communications, the Payload transmits two laser
beams: a 1550 nm transmission laser and a 638 nm
beacon laser. For the Satellite to track the OGS,
the OGS provides its own beacon at a wavelength
of 1064 nm. This three-laser system is the core of
PULSE-A’s optical design.

The Payload’s primary role is to modulate and
transmit a circular polarization-keyed beam at 1550
nm, as well as to receive and track the OGS’s
beacon at 1064 nm. The Payload gathers and
focuses the OGS beacon light via a Keplerian
beam condenser, blocks other wavelengths with a
filter stack, and focuses the remaining light onto
a quadrant photodiode detector. This detector
supplies feedback to a fine steering mirror (FSM),
which performs slight adjustments to center the
beacon on the detector. The transmission path
begins with two linear, orthogonally polarized seed
lasers which encode data by alternately turning
ON and OFF at a frequency of 1-10 MHz. This
signal is then amplified to 250 mW using a random
polarization erbium-doped fiber amplifier (EDFA)
and passed through a quarter wave plate to convert
the signal to circular polarization states. The
collection and transmission paths are combined via
an 1180 nm-cutoff shortpass dichroic mirror into
a single optical path as they approach the FSM.
This allows the transmission laser to be sent out
of the Payload parallel to the OGS beacon. The
Payload’s beacon laser is not on the same optical
path as the transmission and OGS beacon beams.
Instead, the Payload’s beacon laser is aligned to
the Satellite’s body pointing and does not have fine
pointing capabilities.

The OGS must track, receive, and decode the
transmitted signal from the Payload, as well as
produce its own tracking beacon. The OGS utilizes
a Celestron CPC1100 telescope to track, collect and
condense incident light from the Payload. The
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Figure 3: Optical System Overview

Payload beacon and transmission lasers are split

and verification of the optical system.

These

by the OGS. The Payload beacon is detected by
a tracking camera, which uses a feedback loop
to couple the transmitted CPolSK signal into the
OGS’s APDs by adjusting telescope pointing and
ground FSM angle. The transmission laser is split
based on left- or right-handed circular polarization
into two channels and converted into electrical
signals by two APDs. These electrical signals are
amplified, compared, and digitized to produce a
string of bits. This string of bits is decoded, resulting
in the completion of data transmission.

The design of a space-to-ground optical communica-
tion system provides a multitude of challenges, as de-
veloping the system requires a broad range of skills.
Designing the Payload and OGS requires a large
degree of optical theory, optical experimentation,
optical and orbital simulation, and mechanical and
electronic design. These areas and many more come
into play as we tackle the challenges of designing
optical communications as an undergraduate team.
Substantial challenges in designing the Payload
include: limits on SWaP, strong requirements to
maintain polarization states, development and man-
ufacturing of optomechanics with tight tolerances,
and the development of in-house electronics and
software for modulation and beacon tracking. Major
challenges in developing the OGS include: develop-
ing in-house tracking algorithms and feedback loops,
verification of optical link viability, development of
in-house signal comparison, digitization and error
correction electronics and software, and prototyping

challenges force our team members to adapt by
learning new skills which they would otherwise not
encounter in their time as undergraduate students,
including optical simulations, FPGA engineering,
and closed-loop feedback sequences for modulation
and tracking.

For an in-depth discussion of PULSE-A’s Optical
Payload and OGS, see Mansilla et al., 2025 and
Asbun et al., 2025, respectively.

In-House Designed Bus

PULSE-A’s open-source spacecraft Bus is the back-
bone of the mission and has been designed in tandem
with the Payload, with design driven extensively
by the Payload’s pointing, power, and thermal
requirements. The Bus is designed with several key
principles in mind: practicality, reliability, extensi-
bility, and affordability. The reality of university-
class CubeSat development is that keeping costs low
is the top priority; therefore, to practically achieve
a $250,000 USD development budget with PULSE-
A’s ambitious mission, the team is developing
a significant amount of hardware in-house. To
feasibly achieve this while still aiming for mission
success, designs are built on existing open-source
packages. PULSE-A’s entire development, from
proposal to launch, is slated for a less-than-three-
year time frame. While cost and an emphasis
on student design drive the majority of hardware
being developed in-house, several components such
as the ADCS, radio, and GPS are space-grade COTS
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Figure 4: Bus System Architecture

to ensure reliable long-term operations. Although
this increases cost, it was decided in the Concept
Development Phase that in-house development of
these components was infeasible considering the
mission’s schedule and budget.

The Bus is built on the PC/104 standard, which
enables modularity and extensibility for future de-
signs. Furthermore, the chosen software architecture
makes use of a modular app-based approach. This
allows for simple patching on orbit, comprehensive
static and unit testing, and extensibility when reused
in future missions.

The main structure of the CubeSat is a 3U aluminum
frame provided by GranSystems. The frame consists
of four rails compatible with PC/104 boards, four
corner rails and corresponding exterior panels, and
three supporting brackets for mounting. There is an
additional payload box constructed in-house allow-
ing for isolation of sensitive optical equipment. All of
PULSE-A’s components and mounts have been laid
out 3D modeling software (with the exterior design
shown in Fig. . 3D printing has then been used
to construct a full-scale model and verify assembly
procedures and fit of subsystems.

The CDH subsystem consists of two nearly identical
compute elements, dubbed the On-Board Com-
puter (OBC) and Payload Controller, which are
the Satellite’s primary control and payload control
units, respectively. Although the OBC controls all

Figure 6: Fully Deployed CubeSat Exterior
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aspects of the Satellite by default, the Payload
Controller serves as a redundant backup in the
case of a temporary or permanent OBC failure.
The BeagleBone Black, an open-source, community-
driven, small form-factor embedded system with a 1
GHz ARM Cortex-A8 as its primary processing unit,
serves as the main processing unit for both the OBC
and Payload Controller. The Payload Controller
will be heavily based on the main On-Board Com-
puter, with slight modifications to accommodate
the unique requirements of the scientific payload,
including an FPGA for laser control.

The Spacemanic Murgas UHF/VHF transceiver will
be used as the Satellite’s radio module. This
transceiver was chosen due to its flight heritage,
plug-and-play integration, low cost relative to com-
petitors, compact size, and compatibility with the
RFGS architecture. The team is currently designing
a 435 MHz deployable half-wave dipole antenna
fabricated from shape-memory nitinol. This antenna
will be manufactured for use in the Bus.

The Power Distribution Unit (PDU) is being devel-
oped in-house by the PULSE-A Team based on ex-
tensive heritage from open-source designs from both
Stanford University’s PyCubed® and the Hawai’i
Space Flight Laboratory’s (HSFL) Artemis CubeSat
Kit® In comparison to PDUs on other CubeSat
missions, PULSE-A’s PDU is a “dumb” PDU—in
other words, it does not contain its own compute
element. Systems on board the PDU are driven by
the CDH system (particularly, the OBC) via direct
connections over the PC/104 stack. This design
choice was made to reduce the number of inde-
pendent computers on the spacecraft with different
processors, necessitating different frameworks and
languages, ultimately making development easier.
The custom battery board is capable of fulfilling
the Satellite’s high power demands while being
reliable and efficient, consisting of six Samsung
35E 18650 Lithium-Ion cells in a 2s3p arrangement.
The CubeSat’s power is generated by three 3U
solar panels mounted in a “butterfly” or “wing”
configuration, with one panel fixed to the structure
and two deploying along the long axis.

The ADCS unit selected for this mission is an
integrated unit provided by CubeSpace Satellite
Systems with three reaction wheels, three magne-
torquers, and an IMU, with an external deployable
magnetometer, star tracker, coarse sun sensors,
and a fine sun sensor. This system will be
configured to provide better than 1° 3¢ pointing
accuracy during the shaded portions of Earth orbit,

where Payload operations will take place. To
complement the integrated ADCS, PULSE-A is
acquiring Spacemanic’s Celeste GNSS unit for the
mission, allowing for highly accurate positioning of
the Satellite and clock synchronization, allowing the
Ground Station to improve orbital models during
laser PAT regimes.

The software framework selected for the mission
is NASA cFS running on a Debian-based Linux
distribution with the PREEMPT_RT patch applied.
This approach affords the team a number of ad-
vantages. Debian is known to be both stable and
reliable, and Linux has a history of being used as the
operating system of many prior satellite missions.
Applying the PREEMPT_RT patch to the Linux
kernel allows the team to take advantage of the
capabilities of a real-time operating system, ensuring
that critical mission events can be executed with
precise timing during laser tracking while allowing
for determinism when testing and debugging. cFS
provides a standardized, abstracted environment to
build applications within, along with a number of
default apps that provide several critical services
like time, tables, and file management. The
standardized, abstracted nature of NASA cFS allows
for all applications designed for this mission to
be portable to future missions. Given that we
anticipate patching software on-orbit to refine the
laser tracking sequence, this modularity afforded
by the application architecture allows for the team
to send up individual applications to reduce the
amount of transmitted data and provide a more
stable way to roll out new updates. The team’s
FSW Department has been in close contact with the
NASA cFS team at Goddard Space Flight Center
to further team members’ education on FSW and
NASA cFS. The collaboration between teams has
allowed the PULSE-A FSW Leads to attend the first
NASA cFS Symposium and the FSW Department to
attend a training session hosted by Goddard.

Through leveraging commercial providers for critical
and complex subsystems and in-house designs for
other components, priorities in budget, flexibility in
meeting mission requirements, and educational goals
have been balanced throughout the Bus development
process. For an in-depth discussion of PULSE-A’s
Bus, see Schulze-Kalt et al., 202519

Radio Frequency Ground Station

An additional major component of the PULSE-
A mission is the development, construction, and
commissioning of a dedicated UHF RFGS at the
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University of Chicago’s campus. The RFGS adopts
the standard Cross-Yagi architecture used by many
CubeSat ground stations, but the RF chain and
electronics are optimized for PULSE-A’s required
high-rate GPS beaconing and command traffic. The
RFGS will have the capability of full amateur-
band (435-538 MHz) uplink and downlink capabili-
ties.

Beyond serving as PULSE-A’s primary link for
telemetry and command, the RFGS will be used
to support future CubeSat missions developed by
University of Chicago students. The RFGS will
also be used as an educational tool for students,
community members, and the wider Chicago am-
ateur radio community. Planned secondary uses
include SatNOGS network participation, collecting
telemetry from other satellites, ham radio commu-
nications, ISS voice and packet operation, meteor-
scatter experiments, and Earth-Moon-Earth (EME)
communication.

TEAM OVERVIEW

Establishing the Team

The PULSE-A Team was established in April 2023
as a part of the University of Chicago Space Pro-
gram (UCSP), a Registered Student Organization
(RSO) at the University of Chicago committed
to providing students with hands-on experience
in aerospace engineering. At the time, UCSP
had a small (10-20 student) membership which
participated in projects such as high-power rocketry,
telescope observations, and high-altitude balloon
launches. UCSP’s CubeSat Laboratory was founded
in December 2023 by undergraduate students seek-
ing an accessible entrance to small satellite de-
velopment.  After considering various potential
mission objectives, the laboratory’s members chose
to work toward a space-to-ground quantum key
distribution (QKD) demonstration, thus leveraging
the University of Chicago’s existing resources and
knowledge in quantum engineering. PULSE-A was
selected as a risk reduction mission to provide
flight qualification for systems capable of conducting
space-to-ground optical communication using classi-
cal encryption and polarization modulation. The
initially-conceived QKD mission has been dubbed
PULSE-Q (Quantum) and is set to be PULSE-A’s
follow-up mission.

Following PULSE-A’s founding, the mission team
submitted a proposal to Call 15 of NASA’s CubeSat
Launch Initiative (CSLI) in fall 2023. Throughout

the proposal composition process, the team defined
the mission concept and conducted successful Merit
and Feasibility Reviews.  This resulted in the
mission’s first set of documentation, which was used
to onboard new members following PULSE-A’s first
large recruiting cycle in early 2024. The team’s
leaders leveraged PULSE-A’s ambitious design goals
and the potential launch sponsorship from NASA
to rapidly expand the team with interested stu-
dents, growing from less than 10 members to over
40.

In preparation for the team’s rapid growth at the
start of 2024, the first hierarchical organizational
structure was implemented. Five engineering de-
partments were created: Optical Payload, Avionics
Hardware and FSW, Structures and Manufacturing,
Ground Station, and Systems FEngineering and
Integration; and an additional group was organized
for PULSE-A’s Funding and Outreach. Since the
team’s establishment, differing needs in successive
development phases have necessitated amending
the organizational structure, though the overall
structure has remained relatively consistent.

Current Organizational Structure

The current organizational structure (shown in
Fig. breaks down the engineering design re-
sponsibilities very nearly by subsystem. The
exceptions are the RF Communication Department,
which designs the RFGS and the Satellite’s RF
Communication subsystem, as well as the Avionics
Hardware Department, which is responsible for all
other electrical Bus hardware. The engineering de-
partments make up the team’s Engineering Division,
which is paralleled by the Administrative Division.
The Administrative Division consists of the Funding
Department, which is responsible for grant writing
and funding procurement on behalf of the project;
the Finance Department, which maintains the
team’s accounting and handles procurement; and the
Outreach Department, which handles PULSE-A’s
community outreach and guest speaker program.
Each department comprises 3-10 team members led
by their Department Lead. The engineering leads
report to the Chief Engineer, and the administrative
leads report to the Head of Administration. The
Chief Engineer and Head of Administration report
to the Project Director, who acts as the team lead
and program manager. The Project Director, Chief
Engineer, Head of Administration, Department
Leads, and team members are all undergraduate
students. A handful of students who previously
worked in the most senior positions on the team
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Figure 7: Current PULSE-A Team Structure

serve as Executive Advisors to the team’s leadership.
There are a small number of graduate students and
faculty who serve as advisors as well.

Educating New Team Members

Given the lack of traditional engineering resources
at the University of Chicago, the team has almost
entirely relied on independent, self-disciplined edu-
cation. The need for this sort of self-study is fur-
ther exacerbated by the unique knowledge required
for working on laser communication systems, for
which there is significantly less educational content
compared to more general satellite hardware and
software development. Nevertheless, the team has
been successful in developing the key skills necessary
to carry out such a project. Much of this success is
due to a few key aspects of the team’s recruiting and
onboarding process:

e The team encourages aspiring members to par-
ticipate in other UCSP projects to gain some
familiarity with the skills required of team
members before applying to join. Applicants
are further encouraged to take interest in a
particular subsystem of the mission and self-study
the requisite skills to join the team with a focus
on said subsystem.

e The team maintains a strong body of documenta-
tion regarding subsystem design status, systems

engineering, trade studies, selected components,
and useful books and research papers. New
members participate in a targeted program where
they read and discuss these materials critically,
allowing them to learn the engineering mindset
and quickly catch up to speed on the mission
design.

After being acquainted with the mission’s doc-
umentation, new members are guided through
small projects that do not usually directly con-
tribute to the mission but allow them to practice
skills they will use on the team. These projects
are designed to be relatively straightforward
and low-cost, thus allowing participants to focus
on the key skills they are developing rather
than being bogged down by logistical hurdles.
Students take on these small projects in groups
of 2-3. This group size allows for collaboration
while being small enough that each person is
pushed to take accountability for their work.

While a few members are brought onto the
PULSE-A Team at varying times throughout
each academic year, the majority of the team’s
new members join in one large recruiting cycle
held at the start of the fall term. This allows the
team’s new members to form a close community,
sharing their educational journey through the
team’s resources and designs. After completing
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their small projects and fully integrating with the
team, each new member is also paired with a more
experienced peer who shares their tasks, thus
allowing new recruits to feel more comfortable in
the team early on.

Open-Source Development

A key aspect of the team’s founding mission was to
open-source our development. During our Concept
Studies and Concept Development Phases, we relied
heavily on existing open-source materials to learn
what the design process and teamwork should look
like. PULSE-A’s development continues to rely
heavily on previous open-source designs to this day.
Portland State Aerospace Society’s (PSAS) open-
source design documentation HSFL’s Artemis
CubeSat Kit/? and Arizona State University’s
Phoenix CubeSat resources™? were all instrumental
to the PULSE-A Team finding direction shortly after
its founding. As a result, one of the team’s largest
goals has been to share our work as a reference for
other educational CubeSat teams.

Since starting the project, we have maintained
a GitHub organization containing copies of our
proposal, all major design and requirements reviews,
and major revisions of our student-designed hard-
ware and software. While simply providing such
resources can be useful to a degree, our eventual
goal would be to offer supporting documentation
(such as PSAS and HSFL often provide) that lowers
the barrier to understanding and learning from the
material. Until then, we hope that such material,
alongside an openness to answering questions and
collaborating with teams referencing our work, can
be a resource of use for future teams like ours.

Student Fundraising

The PULSE-A mission has a total budget of
$550,000 USD including launch costs, which is
quite large for a student-developed mission. As a
result, the team’s Funding Department has had a
unique opportunity to practice fundraising in large
quantities through grant applications and outreach
to donors and sponsors. NASA CSLI has been
the team’s largest fundraising success, guaranteeing
launch sponsorship up to $300,000 USD. Out of the
remaining $250,000 USD cost to develop the mission,
the team has successfully raised $170,000 USD thus
far. Active fundraising continues, with the team’s
goal being to secure all necessary funds by the CDR
in advance of large-scale procurement.

KEY EDUCATIONAL TAKEAWAYS

Knowledge Management

As a student organization, the PULSE-A Team
has a steady turnover due to students graduating.
This means that action must be taken to ensure
knowledge loss is minimized when members leave
each year. The team typically prioritizes second and
third year students taking on technical leadership
positions, while advisory roles are reserved for
fourth year students. This provides a framework
for graduating students to focus on knowledge
transfer while continuing students perform technical
development. Additionally, documents and techni-
cal files are shared on GitHub as well as Google
Drive to provide redundancy and easy access to
all students. Weekly journal documentation is also
provided through Notion. The team maintains
comprehensive engineering documentation on these
platforms.

Improving the Recruiting Process

The team’s most significant recruiting challenge is
finding members who are willing to dedicate the time
to learning and participating in the project at an
effective level. As the team has grown, we quickly
learned that recruiting for particular skill sets can be
time consuming and relatively unproductive. This
is because the skills used to develop PULSE-A
range beyond what the vast majority of students
would have been exposed to before joining the team.
Students who are able to successfully engage in
individual projects have the requisite experience
allowing them to be capable, self-sufficient learners,
often engaging the most with the team. On the
other hand, we have come to understand that many
students have not necessarily been immersed in an
environment where such individual project work was
not necessarily a priority. With this in mind, our
recruiting focuses mainly on interest and prior ex-
perience in other projects or research work, whether
technically relevant or not. Moreover, we strive to
onboard students from a diverse range of technical
backgrounds (with the team representing all of the
University’s STEM programs and many non-STEM
programs), so that members can continue to learn
from one another and further the team’s culture of
collaborative and self-driven learning.

Student Outcomes

PULSE-A facilitates a wide range of student out-
comes both within and beyond the satellite and
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aerospace sectors. Graduating team members
have had a variety of successful outcomes, from
pursuing prestigious graduate programs to serving
in the United States military. Continuing students
have also earned internships at research institutions
(such as NASA’s Jet Propulsion Laboratory or
Argonne National Laboratory) as well as prominent
engineering companies. Students have been able
to utilize the novel research and design skills they
gained from working on PULSE-A to leverage future
employment. In addition to professional placements,
PULSE-A actively encourages its members to be
involved in faculty-led research. Several students
have continued academic work in fields such as
laser communication, optical physics, and quantum
technology, contributing to both on and off-campus
initiatives.

The PULSE-A Team’s Administrative Division in-
cludes students who work in capacities beyond
engineering. Members of the Administrative Di-
vision have used their experience in PULSE-A’s
funding, finance, and outreach efforts to find jobs
and internships in finance, project management,
science communication, and education.

UPCOMING DEVELOPMENTS

Finalizing Design

The team’s current work is almost entirely dedicated
to preparing for our upcoming CDR. This is a major
turning point that takes the team from PULSE-A’s
design phases into the AIT Phase, where we must be
prepared to rapidly produce and qualify our design
for both the launch and space environments. As
part of this preparation, the team will work to
implement a significant portion of our hardware as
a working prototype. While not explicitly necessary
for a CDR, the team believes that focusing on
proof-of-concept prototyping and testing is the best
way to advance and finalize our designs. In addition,
this will put us on track to be more competent and
successful engineers during the most crucial parts of
the project.

Further Educational Efforts

The Fall 2025 recruiting cycle is the PULSE-A
Team’s most significant upcoming opportunity to
promote engineering education. It is projected
that the team will onboard approximately 25 new
members, with the majority being first and second
year students. Due to the University of Chicago’s
late start to the academic year (September 29th for

the 2025-2026 year), the recruiting cycle will end
in mid-October. At that point, final preparations
for the CDR will be taking place. Rather than
forcing the team’s new recruits to quickly become
familiar with PULSE-A’s designs and haphazardly
contribute to the late stages of the CDR, we plan to
train new members in a targeted onboarding track.
This will allow us to enact the educational plans
described in the “Educating New Team Members”
section.

Furthermore, the team plans to expand the Out-
reach Department’s educational community out-
reach initiatives in the 2025-2026 academic year.
This will include tutorials for engineering software
and design posted on social media, increased access
to guest speakers from the local engineering com-
munity, and expanded partnerships with local K-12
schools. These efforts will contribute to the learning
of both University of Chicago students and students
in the local Chicago community.

Planned Follow-Up Mission

As mentioned in the ”Establishing the Team”
section, PULSE-A serves as the predecessor for
the PULSE-Q mission. PULSE-Q aims to be the
first U.S.-based demonstration of space-to-ground
QKD, marking a significant milestone in provably
secure quantum communications. PULSE-Q will
contribute to a rapidly evolving global landscape
of satellite-based QKD efforts, which was initiated
with China’s Micius satellite’# launched in 2016.
Although space-to-ground QKD demonstrations are
currently being developed by the European Space
Agency 1 Singapore’s SpeQtrall® and other orga-
nizations, PULSE-Q aims to accomplish its demon-
stration using a smaller form factor than any other
planned QKD mission by implementing a design
minimally changed from that of PULSE-A. PULSE-
Q would consequently serve as a technological
benchmark in advancing free-space QKD systems,
preparing for scalable quantum networks, and estab-
lishing the foundation for future inter-satellite QKD
networks.

PULSE-Q’s Optical Payload will function as a trans-
mission terminal, optically downlinking encryption
keys from LEO to an OGS receiving terminal.
We intend for PULSE-Q to employ a minimally
modified version of PULSE-A’s Payload, Bus, OGS,
and FSW, while PULSE-A’s RFGS will be directly
repurposed for PULSE-Q. Designs will only be
changed to accommodate the transmission and
reception of transmission keys or to improve from
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lessons learned during PULSE-A’s operations where
necessary. By testing early iterations of what will
become PULSE-Q’s designs through the PULSE-A
mission, the team will gain valuable experience
and establish flight heritage. PULSE-A will also
provide insight into polarization state preservation
over optical downlink and PAT which will be key to
ensuring PULSE-Q’s success.

CONCLUSION

The PULSE-A Team has proven that undergrad-
uate students can meaningfully contribute to the
future of small satellite technology by designing
a high-performance optical communication system
in-house. PULSE-A acts as a working model for how
student-led programs in aerospace engineering can
thrive. With its open-source and custom-designed
optical terminals, Bus, FSW, and RFGS, PULSE-
A lays the groundwork for PULSE-Q and other
potential missions led by future students at the
University of Chicago. More than 100 undergrad-
uate students have gained hands-on experience by
working on PULSE-A, and many members have
attained research positions, internships, and careers
in aerospace, physics, and engineering because of
their work on the mission. The PULSE-A Team is
eager to provide unprecedented educational oppor-
tunities to students in UCSP throughout PULSE-
A’s upcoming AIT and Operations Phases, and
we hope that our work will continue to inspire
students at the University of Chicago for years to
come.
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Figure 8: PULSE-A Team in Winter 2025
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