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Abstract 
 

Recently, the awareness of the importance of 
distributed software development has been growing in the 
software engineering community. Economic constraints, 
more and more outsourcing of development activities, and 
the increasing spatial distribution of companies come 
along with challenges of how to organize distributed 
development. 

In this article, we reason that a common process 
understanding is mandatory for successful distributed 
development. Integrated process planning, guidance and 
enactment are seen as enabling technologies to reach a 
unique process view.  

We sketch a synthesis of the software process modeling 
environment SPEARMINT and the XCHIPS system for 
web-based process support. Hereby, planners and 
developers are provided with collaborative planning and 
enactment support and advanced process guidance via 
electronic process guides (EPGs). We describe the usage 
of this integrated environment by using a case study for 
the development of a learning system. 
 

1. Introduction  
 
Nowadays, more and more software development 

projects are performed by teams that are distributed across 
several locations. Outsourcing of development activities 
and time-to-market pressure, especially enforce the 
spatially as well as temporally distributed planning and 
enactment of software processes. Distributed teams need 
detailed guidance on the development process to be 
followed in the project and comprehensive support in 
planning and enacting this process in order to finish their 
project successfully. One main project success factor 
provided by detailed process guidance and comprehensive 
enactment support is the communication of the 
development process among the team members. If team 
members know the process to be followed, they can 
identify an adequate process for the project during project 
planning, can coordinate their work and know, who does 
which activity, when, and with whom. For example, tasks 
will not be done twice by different team members,  are 
less error prone, or will not be forgotten at all.  For these 
reasons, it is expected that integrated planning, enactment 
and guidance support will lead to a tremendous reduction 
in project effort. 



To provide detailed process guidance and 
comprehensive process planning and enactment support, 
an environment is required that, for example,  
• supports process elicitation, modeling, and guidance 

in order to model and follow the development process 
of a project (R1), 

• supports collaboration (e.g., negotiation) of team 
members during the tailoring of the given 
development process to their project in order to apply 
the adequate process (R2),  

• supports further tailoring of the process during 
execution in order to cope with changing contexts and 
requirements or react to emerging problems (R3), 

• combines executable process models with detailed 
process guidance and resources, for example, 
templates and examples of work products in order to 
provide a single work environment for all team 
members with process guidance, process information, 
and a workspace to work on documents 
collaboratively (R4),  

• supports improvement of the development process 
while learning from the practice (R5), and 

• supports “testing” of process behavior before 
implementation by means of simulation (R6). 

 
A comprehensive list of requirements for flexible 

process modeling and enactment environments can be 
found in [1]. 

This article describes a web-based process modeling, 
enactment, and simulation environment that fulfills the 
requirements mentioned above. It consists of the 
SPEARMINT process modeling environment and the 
XCHIPS system for web-based process support that are 
integrated via an XML interface for process model 
exchange and online-guidance interfaces. In Section 2, the 
process modeling environment SPEARMINT is 
introduced. Spearmint allows for the generation of web-
based guidance support. Section 3 describes the XCHIPS 
environment that addes further collaboration and 
enactment functionality. In Section 4,  the integration of 
both parts is demonstrated using an example from the 
project “e-Qualification Framework (e-QF)”. The aim of 
the e-QF project was to develop an innovative learning 
environment (including the web-based process modeling, 
enactment, and simulation environment), which is 
amended with methodologies supporting authors in the 
production of courseware for the environment. Finally, 
initial experience with the integrated environment and 
directions for future work are outlined. 

 

2. Process Guidance with the SPEARMINT 
Process Modeling Environment 

 
SPEARMINT/EPG [2,3,4] aims at supporting the 

modeling and online-documentation of software 
development processes from a software engineering 
perspective. Properties of such processes are, for example: 
many people are involved in a project and perform many 
different types of tasks; the processes are complex and 
abstraction techniques are needed to model them; not all 
process steps are known in advance when planning the 
project and changes in the model in the online-
documentation are often necessary. One of the main ideas 
of SPEARMINT/EPG is to split descriptions of software 
development processes into views. Each view is generally 
defined as a projection of a process model that focuses on 
selected features of the process. 

A graphical notation is used to describe development 
processes. It distinguishes between activities, artifacts, 
roles, tools, and their attributes, which correspond to 
measurable qualities of the objects.  

Traditional process descriptions are typically 
documented in handbooks or, in the scientific community, 
using formal notations (such as process modeling 
languages). The latter usually requires a transformation in 
a graphical representation so that it can be used it practice.  
The use of handbooks in the software development 
process has been recognized widely as beneficial in order 
to perform systematic and traceable local projects. 
Nevertheless, when using process handbooks software 
developers face problems which are caused by the 
informal style of representing those descriptions and the 
difficulty of maintaining them consistently. The informal 
description of software engineering processes in 
handbooks results in problems in their usage: 
• Process descriptions in handbooks are lengthy, 

perhaps hundreds of pages, and often not very well 
structured thus making information retrieval difficult. 

• Handbooks often lack role-specific views which 
makes it difficult for project members to play 
particular roles to find relevant information with 
respect to their specific problems. Views can also be 
an important means for providing relevant process 
knowledge to several development sites that are 
distributed.  

• It is difficult to modify informal process descriptions. 
This aggravates the adoption of the processes to the 
organizational contexts in which they are used. 
Tailoring to particular project characteristics and 
goals is needed. 



• The dynamic behavior of a process is difficult to 
understand. Descriptions in process handbooks are 
unsuited to serve as input for simulators or execution 
machines. 

• The consistency, unambiguity, and completeness of 
software process descriptions cannot be ensured on 
an informal basis. Costly reviews are needed to 
develop a high-quality process descriptions. 

 
Computer support for managing large amounts of 

process knowledge is desirable. Electronic process guides 
(EPGs) could be used to navigate through the information 
space; filters would provide only meaningful data to 
particular roles; a formal internal representation of the 
models languages would enable checking of the models. 
These aids would allow a development project to be 
performed more efficiently and effectively by providing 
well-defined environments which support various roles in 
a project. 

Spearmint/EPG is such an environment for managing 
large process descriptions. In particular, it allows for the 
generation of so-called Electronic Process Guides (EPGs) 
[4], which are generated Internet/intranet hypertext 
documentations of the process information. The purpose 
of EPGs is to guide software developers in doing their 
tasks by providing the relevant information they need 
(e.g., process descriptions, links to documents such as 
checklists). One of the main benefits of 
SPEARMINT/EPG is that it is based on a maintainable 
XML-based process representation. Changes of the 
process models can easily be propagated to different 
views and also to the online-documentation (because it is 

generated). Another important benefit of these EPGs is 
that they support distributed process planning by 
providing the appropriate representations for reviews. The 
combination of EPGs with process engines can be 
performed by generating appropriate links from objects of 
the enactment environment to EPG fragments. Besides the 
advantage, that SPEARMINT process description allow 
for easy maintenance and generation of EPGs, two other 
benefits can be seen:  

1) SPEARMINT process models are appropriate 
means for storing software development knowledge. In 
general, reusing experience (e.g., process models) is a key 
to systematic and disciplined software engineering. 
Although there are some successful approaches to 
software product reuse (e.g., class libraries) improvement 
should comprise the reuse of all kinds of software-related 
experience, especially process-related experience. 
SPEARMINT process models can be used as initial assets 
of an experience repository. SPEARMINT process 
models are means for capturing the relevant aspects and 
can be stored using various structures of an experience 
repository (e.g., type hierarchies, clusters of domain 
specific assets). 

2) SPEARMINT allows several kinds of (automated) 
analyses, which can be performed before the project 
starts, during process enactment and in a post-mortem 
fashion after project termination. Process models can, for 
instance, be analyzed statically (e. g., with consistency 
checking) and compared with each other. The latter is for 
example important during the modeling of the interfaces 
of distributed processes. 

 
 

  
Figure 1. The SPEARMINT user interface 



 
These described aspects (easy maintenance, EPG 

generation, capturing process knowledge for reuse, and 
analysis capabilities), lead to the decision to use 
SPEARMINT as the modeling tool in the process 
environment. 

 

3. Process Enactment with XCHIPS  
 

The XCHIPS system (XCHIPS stands for Cooperative 
Hypermedia Integrated with Process Support) supports 
collaborative modeling, tailoring and enactment of work 
processes. Process models are constructed on the basis of 
a graphical, hypermedia structure [5].  

A unique feature of XCHIPS is that all changes to a 
process model during modeling or enactment can be made 
in collaboration. That is, many users can at any time 
access a process model concurrently. Consistency, and 
synchronous replication of changes are ensured. This, 
together with annotation and other cooperation facilities, 
makes XCHIPS a powerful tool to support synchronous 
collaboration between distributed users who need to 
negotiate and change their work processes. 

A process model in XCHIPS is based on a predefined 
modeling language. This language states which types of 
elements and links are available and which restrictions for 
composition and connection apply. A meta-modeling tool 
[6] that accompanies XCHIPS allows tailoring the 
language to a specific use. This is valuable, for example, 
when integrating XCHIPS with other process modeling 
and management tools and methods.  

XCHIPS process models can be enacted. Similarly to 
workflow systems, the enactment engine ensures process 
restrictions (e.g. dependencies), and resolves document 
flows. However, XCHIPS process models can be tailored 
during execution, which copes with the changing contexts 
of software development processes. It is also possible to 
enact incomplete process models. The missing parts can 
be completed as needed. This is a powerful feature when 
supporting software projects where the plans cannot be 
totally defined before the project starts. 

XCHIPS is implemented in pure Java and deployed 
using web technologies (i.e., Java plugin and Java 
Webstart). As a tool to support collaboration online, 
XCHIPS can be configured with extra collaboration 
functionality such as videoconference, shared whiteboard, 
integrated chat, and a shared notepad. These tools can also 
be included as elements in process models to indicate 
points in the process where collaboration needs to take 
place. 

 

4. Integration of SPEARMINT and 
XCHIPS into a Web-based Process 
Modeling, Enactment, and Simulation 
Environment 

 
The integration of the SPEARMINT process modeling 

environment and the XCHIPS system by an XML 
interface to exchange process models results in a web-
based process modeling, enactment, and simulation 
environment. This environment, which is part of the  
learning environment developed in the e-QF project, aims 
at meeting the requirements of distributed collaborative 
work mentioned at the beginning of this abstract. It guides 
and supports courseware authors following the 
development process of the IntView courseware 
engineering methodology [7] in producing courseware for 
the e-QF learning environment and the development of 
appropriate software/web support. 

In the following, we will explain in more detail how 
the requirements are realized using a scenario in the 
context of the e-QF project. During this project, the 
courseware "Process modeling, planning, and enacting 
with SPEARMINT and XCHIPS" for use in the e-QF 
learning environment is developed by a distributed team. 
This team is supported by the web-based process 
modeling, enactment, and simulation environment. 

The prerequisite for running the project is the explicit 
modeling of the development process of the IntView 
courseware engineering methodology with SPEARMINT 
(R1). The SPEARMINT environment was chosen for 
modeling the development process because of its 
sophisticated, easy to use process modeling features 
introduced in chapter 2 and of its abilities to generate an 
EPG. These features allows for developing a 
comprehensive process model with a corresponding EPG, 
which could not be developed with the still rudimentary 
process modeling features of the XCHIPS system. 

The SPEARMINT process model of the IntView 
courseware engineering methodology contains detailed 
descriptions of each activity and each artifact developed 
during the production of the courseware by the means of 
SPEARMINT attributes as well as examples and 
templates of these artifacts. It also provides an 
introduction to the methods or tools supporting the 
enactment of the activities, and to the roles required to 
perform the modeled process. Furthermore, a small 
experience base of useful hints, of guidelines and 
standards, as well as of problems in performing the 



activities is integrated into the process model using 
SPEARMINT attributes.  

The SPEARMINT process model also provides the 
control flows, which are required by the XCHIPS system 
in order to establish the activity flow in the XCHIPS 
templates.  

 

 
 

Figure 2.  A sample control flow of the IntView 
 process model in SPEARMINT 

After modeling, the EPG [8] is generated from the 
SPEARMINT process model (see Figure 3). The process 
model is also exported as XML model ready to be 
imported by the XCHIPS system. Both the XML model 
and the EPG are static models. They are static in the sense 
that they cannot be instantiated for particular occurrences 
of the project and that they do not provide support for 
execution. Therefore, the XML model of  the IntView 
development process has to be imported into the XCHIPS 
system. By importing the XML model into XCHIPS, one 
obtains a living process template that can be tailored and 
instantiated for specific projects. 

The XCHPS system provides a service for the import 
of the XML model and for the integration of the 
associated EPG with the help of links from objects 
imported to the appropriate EPG pages. The graphical 
user interface and the hypermedia support of XCHIPS 
simplify navigation in the imported process model. The 
links from the graphical presentation of objects in the 

process model to their specification in the EPG give a 
context-sensitive guide.  

A template browser provides access to all templates 
that are currently available in the XCHIPS system. The 
browser also provides the user with a list of the all 
projects  that are currently being planned, and with a list 
of all projects that are currently running (i.e., instances). 
But a user has write access only to the projects in which 
he/she involved in. The access rights are granted by the 
initiator of the project or later by other some team 
member. Using the browser, distributed users can 
collaboratively browse, annotate, tailor and clone the 
templates in order to initialize and tailor the processes 
behind the templates to their projects. For example, the 
project to produce the WBT "Process modeling, planning, 
and enacting with SPEARMINT and XCHIPS" is planned 
collaboratively by the project managers from both 
locations of the distributed team. During planning, these 
project managers meet online to establish a project plan 
on the basis of the template for the IntView development 
process. The managers can also have a look at existing 
instances of the template (e.g., finished projects) to learn 
from past experiences.  

The goal of the planning phase is to tailor the project. 
This includes completing the template with all the 
necessary details that are needed before starting 
execution, namely the persons that will fill the different 
required roles, and any notes or documents that may be 
needed. To start the planning, the project managers select 
the IntView template and clone it. The clone is then 
placed in the list of projects being planned. Then, the 
project managers give a name to the template and open it. 
They tailor it to get their project-specific process and the 
right assignment of team members to each activity of the 
project-specific development process (R2). They do it in 
synchronous online collaboration, using a chat tool for 
their communication. The log of the chat can be kept in 
the context of the discussion by embedding it as an 
element into the process model. 

 While planning the project to develop the WBT, the 
enactment of the tailored process can be simulated in 
XCHIPS in a type of synchronous role-playing (R6). 
Synchronous role-playing means running the project in a 
time-lapse mode but not simulating it by means of using 
dynamic or discrete simulation models. That is, each  

 



 
Figure 3. Part of the IntView process model in SPEARMINT with the corresponding EPG 
 
participant takes a role in the project (possibly more than 
one if one of the assigned persons is not on-line) and the 
project is started. Participants check for each of the tasks 
they are assigned to that the preconditions are set 
correctly, that resources are available, and that the needed 
guides are available. If this is the case, they mark the task 
as being finished. This causes the execution engine to 
move process forward. This form of role-playing helps to 
ensure that required documents flow correctly, and that 
dependencies and therefore task activation behave as 
expected.  

Role-playing also has an important role in training 
participants before the actual project starts. Figure 4 
shows a project being simulated. A composed task has 
been opened in a new window. The following task states 
are distinguished: ‘finished’, ‘enabled’, ‘inactive’, and 
‘active’.  

As soon as planning of the early phases of the 
courseware development project is complete, the project 
can start. To do this, one of the project managers selects 
the project from the list of projects being planned and 
starts it. This action moves the project to the list of 
running projects. If the start task is modeled, it is 
automatically activated, started and finished. This starts 
the chain of activations of all initial tasks (that had start as 
a prerequisite). If there is no start task indicated, some 
user will have to manually activate all initial tasks. If there 
is a notification component assigned to the active initial 
tasks, an email notification about the activation of each 

task is sent to the team members assigned to this active 
task.  

When a team member receives an email notification 
about the start of a task he/she is assigned to, he/she logs 
in to XCHIPS and selects the WBT development project 
(indicated in the email) in the list of running projects. 
With the help of the search tool (see Figure 5), he/she 
locates the task he/she is assigned to. In order to get a 
more detailed specification of the work to be done in this 
task, he/she can open the corresponding entry in the EPG 
directly from the XCHIPS task (R4). This reference entry 
contains all details about the task (including the product 
flow in order to establish communication between the 
different tasks), about the artifacts to be produced, and 
about available methods/tools for performing the task. in 
the process description and get a more global view of the 
activities to be performed. 

Furthermore, the team member gets access to templates 
and examples of the artifacts to be produced in the 
activity.  

In order to enable learning from practice and to support 
the capture of the experience made by the distributed team 
during the course of the project (R5), the EPG can be 
extended by an annotation feature [9]. When writing an 
annotation, each team member can assign his/her 
experience with a specific process model element directly 
to this element. The project managers can use these 
annotations to smooth the development process (that is, 
re-plan the current project or optimize the plan of a new 



project) or to change, adapt, or improve the IntView 
development process itself. For the same purposes, it is 
planned to implement a mechanism that allows to export 
tailored processes as SPEARMINT compatible XML 
models. These XML models are to be re-imported into the 
SPEARMINT environment in order to be the basis of 
improved IntView process models. 

 
 

 
Figure 4.  A process model of a subtask in a  
 running project. 

 

 
Figure 5.  Searching for tasks in a XCHIPS 
 running project 
 
 

 

5. Conclusions 
 

First scenario-based evaluations of the operative 
prototype of the integrated environment have been 
performed with distributed participants from the 
application domain in the course of the e-QF project. 
Experience shows that the combination of the XCHIPS 
process model and the EPG is of great value for project 
participants who did not yet have any experience with the 
IntView methodology. They indicated that they found the 
tips and detailed descriptions in the guide a valuable 
source for learning about their role in the project. The 
participants also welcomed the possibility of simulating 
the execution of a process in a kind of role play. However, 
during the first usage experiences, synchronous interaction 
did not occur often because the participants were not used 
to the possibility of working synchronously on shared 
documents. As the participants become more and more 
aware of this opportunity and get accustomed to it, 
synchronous modeling and negotiation sessions will 
become more common. The prototype can be 
demonstrated at the ProSim 2003 conference. 

The work led to several new research questions, i.e., 
how to support distributed development from the 
management point of view? Which forms of 
interconnected global organizations (e. g., virtual 
cooperations, network organizations, global learning 
organizations) require which kind of process support? 
Traditional management hierarchies are to be replaced by 
organizational structures that allow to distribute power 
according to who has the relevant resources, information 
and capabilities to contribute to the task at hand. New 
delegation and decision processes are needed as well as 
the integration of different globally distributed 
development processes. An integrated conceptual 
framework for handling all “global” aspects of software 
processes should be investigated in the future. 
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