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Abstract 
Software effort estimation models are typically developed 
based on an underlying assumption that all data points are 
equally relevant to the prediction of effort for future 
projects. The dynamic nature of several aspects of the 
software engineering process could mean that this 
assumption does not hold in at least some cases. This study 
employs three kernel estimator functions to test the 
stationarity assumption in five software engineering 
datasets that have been used in the construction of software 
effort estimation models. The kernel estimators are used in 
the generation of nonuniform weights which are 
subsequently employed in weighted linear regression 
modeling. In each model, older projects are assigned 
smaller weights while the more recently completed projects 
are assigned larger weights, to reflect their potentially 
greater relevance to present or future projects that need to 
be estimated. Prediction errors are compared to those 
obtained from uniform models. Our results indicate that, 
for the datasets that exhibit underlying nonstationary 
processes, uniform models are more accurate than the 
nonuniform models; that is, models based on kernel 
estimator functions are worse than the models where no 
weighting was applied. In contrast, the accuracies of 
uniform and nonuniform models for datasets that exhibited 
stationary processes were essentially equivalent. Our 
analysis indicates that as the heterogeneity of a dataset 
increases, the effect of stationarity is overridden. The 
results of our study also confirm prior findings that the 
accuracy of effort estimation models is independent of the 
type of kernel estimator function used in model 
development.  
  
Keywords: Software effort estimation, software 
processes, stationarity, kernel estimators, weighted 
linear regression.  
 
 

1. INTRODUCTION 
Software engineering datasets emanate from a complex and 
dynamic ecosystem that involves numerous actions and 
interactions of people and technologies over time. 

Observations taken when monitoring projects are used to 
support decision-making during software development, and 
the resulting datasets serve as a basis for planning future 
projects. This paper focuses specifically on software 
development effort data that may be used in the ongoing 
management of the cost and/or schedule of current projects 
as well as in the estimation of the effort required in future 
projects. Considering the relevance of effort estimates to 
project schedules and to sound management of the costs 
incurred by software organizations, it is important to 
determine any aspects of projects, processes, people, 
technologies and so on that could have an adverse effect on 
the accuracy of software effort estimation (SEE). One such 
aspect is project timing  that is, when in time a project and 
its constituent activities were undertaken. In ignoring the 
timing of projects, most current effort estimation practices 
implicitly assume the underlying development processes to 
be stationary over time. In regard to SEE, adoption of the 
stationarity assumption has culminated in the treatment of 
all past data as equally relevant during the modeling 
process. The key objective of this paper is to test the 
validity of this stationarity assumption in the context of 
SEE.  

The range of factors that can affect the effort required in 
software development is vast. While almost all effort 
estimation models include parameters that are said to 
capture the scale and perhaps the complexity of the 
components to be delivered, there are numerous other 
influential aspects  the competence and experience of the 
developers, the participation of the customer, the 
commitment of top management, requirements ambiguity, 
adequacy of tools support, communication among the 
development team, etc. and the list of potential influences 
is practically endless. The following three studies are just a 
few of those that have demonstrated the complexity 
inherent in the management of effort and cost in software 
projects.  

Lagerström et al. [1] studied 31 factors that had the 
potential to affect the software development cost and 
productivity of 50 projects in a Swedish bank. They found 
10 factors to have a significant influence on the cost and 
productivity of these projects; moreover, it was noted that 
not all of these factors are considered in the commonly used 
effort estimation models. Effort estimation when all the 
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relevant parameters are known is difficult, but it becomes 
even more challenging when the factors that are needed to 
derive accurate estimates are not even part of the estimation 
models being used. Moreover, this result is related to a 
single organization; the difficulty of transferring 
knowledge and factors across organizations for software 
development and effort estimation is additionally 
complicated.  

Wagner and Ruhe [2] divided software productivity factors 
into two groups; soft factors and technical factors. Soft 
factors are deemed to be attributes that are influential over 
the way people work, and include the size of the team, 
working environment, experience of managers and so on. 
Technical factors are further divided into three factor 
subsets: (1) product factors that relate to the software itself, 
such as the size of the software, the complexity of the 
software product and the user interface requirements; (2) 
factors associated with the process used in the development 
of the software, such as the maturity of the process, how 
and when prototyping might be used and the management 
of risk; and (3) development environment factors, such as 
the programming language used and the tools that support 
software development. In an earlier study, Maxwell and 
Forselius [3] assessed the productivity factors of 206 
software projects from 26 Finnish companies available in 
the Experience database. Their analysis [3] identified the 
company and the type of business of the client organization 
as being the most influential factors. This finding was 
contrary to the results of prior studies at the time. On the 
basis of their findings, they recommended that each 
organization should keep their own data for project 
benchmarking purposes; that is, that “nonuniform” data 
should be used wherever possible.  

In light of the above, it will come as no surprise that 
software effort estimation is itself considered to be a 
complex and challenging activity. A study by Basten and 
Sunyaev [4] identified 32 different factors classified into 
four major groups (estimation process, estimator's 
characteristics, project to be estimated and external 
context) as having an influence on the accuracy of software 
effort estimation. Although the study attributed the most 
important factors to decision-making by the experts during 
the estimation process, this approach alone, if not properly 
managed, could bias the estimation process. It is also very 
challenging to control up to 32 different variables in order 
to improve the accuracy of effort estimation.  

A potentially important additional aspect missing from the 
above analyses is that which is in focus here  that is, the 
stationarity of the development process. It is generally 
known that software development is a dynamic activity that 
frequently changes, given its coverage of methodology, 
technology, team composition strategies and so forth. It is 
the contention of this study that over some (unknown) 
period of time an organization's software development 
processes will not remain static. This is indirectly supported 
by the fact that since the 1970s there have been proposals 
for at least five major software development methodologies 
[6]: the Waterfall Model, Structured Systems Analysis and 
Design, Formal Methods, the Spiral Model, Rapid/ Joint 
Application Development and the Agile Methodologies. As 

a result, a great number of effort estimation techniques have 
been proposed [7].  

Change is thus endemic in software development; it may 
also be rapid, and yet erratic. In this paper, we therefore 
assess five software effort estimation datasets to determine 
whether their underlying processes remain stationary over 
time.  

The rest of the paper is presented as follows. In Sec. 2, we 
consider the related works. Section 3 describes our research 
design. Our analysis and results are presented in Sec. 4, and 
in Sec. 5, we discuss our findings. Threats to the validity of 
our study are presented in Sec. 6, and in Sec. 7, we conclude 
the paper.  
 

2. RELATED WORKS  
This section reviews prior researches that have addressed 
time-aware SEE models, the use of kernel estimators to 
assess stationarity in other domains and the application of 
kernel estimators in stationarity assessment in SEE.  
 
2.1. Time-aware SEE modeling  
Although numerous SEE models have been proposed (see 
[7]), the number of studies that have considered project 
timing information in effort estimation is negligible. This 
subsection summarizes the few studies that are directly 
related to the research reported here.  

Kitchenham et al. [8] used the start date of projects to split 
their dataset into four periods prior to building a separate 
model for each split. The accuracy levels obtained were 
mixed (as measured by adjusted R-squared). To the best of 
our knowledge, this was the first study in which project 
timing was considered in effort estimation. At around the 
same time, Maxwell [9] used time in two ways in model 
development  as an explanatory variable and for 
chronologically splitting the data into training and test sets. 
Both approaches resulted in good SEE models as measured 
by the adjusted R-squared. In an analogy-based effort 
estimation study, Auer et al. [10, 11] used the order of 
project identifiers in a dataset as a proxy for time in 
developing models based on a growing portfolio of 
projects. Although this approach served their purpose by 
enabling them to detect the volatility associated with 
project feature dimensions and how it affects the accuracy 
and reliability of effort estimation across time, it is 
infeasible to verify whether arrangement of the projects by 
their IDs represents the chronological order in which the 
projects were completed (as the ordering of the dataset 
based on project completion is different from the order of 
the identifiers for which the data was presented [12]). Five 
machine learning algorithms were applied by Song et al. 
[12] to assess the impact of parameter tuning on SEE across 
different time periods. The results were inconsistent, as 
some of the algorithms were more sensitive than others to 
different parameter values. This reinforces the importance 
of considering the stability of models developed when 
taking time into account.  

A series of studies investigating time-aware SEE have been 
conducted by Lokan and Mendes [13–15]. Chronological 
splitting was applied to the ISBSG 10 dataset 
(http://www.isbsg.org) to assess the time-aware effect of 



 
3 

using cross-company data to estimate the effort of single-
company projects [13]. Prediction models were assessed 
against two benchmarks; leave-one-out (LOO) cross-
validation and leave two-out cross-validation. 
Chronological splitting was performed using the start date 
of the project to be predicted. The authors found no 
difference in the results of the cross-company and single-
company models when evaluated using absolute residuals. 
(Interestingly, when the authors used z values as their 
accuracy measures, they found that the cross-company 
models and the two cross-validation models performed 
better than the single-company models, reinforcing that 
conclusion instability can arise due to the use of different 
accuracy measures when evaluating effort estimation 
models). Lokan and Mendes [14] then compared further 
types of chronological splitting in SEE: project-by-project 
and date-based. The results indicated that neither 
chronological splitting approach was superior when applied 
to effort estimation. Using later split dates provided better 
prediction models than the earlier split dates, leading the 
researchers to recommend the use of date-based splits in the 
formation of training and test sets.  

The same authors [15] then applied a moving window of 
the most recently completed projects to new projects in 
their effort estimation studies. In doing so, they found 
significant improvement in the accuracy of the moving 
window models as compared with models built using all 
available data as the training set. MacDonell and Shepperd 
[16] assessed the efficacy of two time-aware estimation 
methods  sequential accumulation of projects over time and 
a constant moving window of size five  when applied to a 
proprietary dataset of 16 projects, and they obtained 
improved results over project managers' effort estimates, 
especially for the moving window approach when 
compared to an LOO model.  

Amasaki [17] replicated the use of the previously employed 
moving window approach [15] on two publicly available 
datasets, commonly referred to as Kitchenham and 
Maxwell (see Sec. 3). The window-based approach was 
found to be superior for both datasets when compared to 
using all available data in building the effort estimation 
models, though the estimation accuracy achieved for the 
Maxwell dataset was better than that obtained for the 
Kitchenham dataset, implying that the accuracy of the 
approach may well be dependent on the characteristics of 
the dataset under consideration.  

Two further studies by Lokan and Mendes explored the 
impact of duration-based moving windows of varying size 
on the accuracy of effort estimation [18, 19]. The first study 
used the ISBSG 10 dataset, while the second study 
replicated the methods employed in the first study when 
applied to a new dataset (the so-called “Finnish" dataset). 
For the ISBSG dataset, the accuracy of effort estimation 
improved for windows of longer duration whilst for the 
shorter duration windows, the results were not significantly 
different from the fixed-size windows. Fixed-size windows 
averagely provided better estimates than duration-based 
windows for the ISBSG dataset. For the Finnish dataset, 
neither the duration-based windows nor the fixed-size 
windows provided any improvement in effort estimation 
accuracy.  

In order to address the nonstationarity associated with 
software projects, Abrahamsson et al. [5] proposed 
incremental effort estimation for agile software projects. 
The incremental model adapts to changes in that a new 
model is built after the completion of each iteration, which 
is used to estimate the effort of the next iteration. This 
incremental approach was applied to two agile projects and 
compared to the traditional global model. The incremental 
models were found to exhibit better predictive 
performance.  

Finally, transfer learning was evaluated in the context of 
analogy-based effort estimation [20] with one of the 
objectives being to assess the utility of using old data in the 
models developed for new projects. Two datasets 
[Constructive Cost Model (COCOMO81) and NASA93] 
were each split into two to represent different time periods. 
The results indicated that, if using an instance transfer 
learner, a substantial number of older observations were 
transferable over time, leading the authors to advise against 
the discarding of old data in effort estimation.  
 
2.2. GWR and kernel estimator modeling  
Fotheringham et al. [21] proposed Geographically 
Weighted Regression (GWR) as a method to manage 
autocorrelation and nonstationarity in spatial data. These 
two properties of spatial data are violated by the 
assumptions of ordinary least squares (OLS) regression and 
so hinder the least squares regression from being an 
effective approach for explaining the relationship between 
spatial data. GWR derives nonuniform estimates in spatial 
data; that is, relationships are established in data that belong 
to a specified (nonuniform) area, as opposed to OLS 
regression which outputs the estimates of the average or 
uniform relationships among all observed data. GWR relies 
on the assumption that entities that are near to each other in 
a geographical area are more likely to exhibit similar 
properties than those that are more distant. This assumption 
is acted on by weighting nearer areas more than distant 
areas. The nonuniform weighting of records enables the 
autocorrelation effect across the space to be addressed [22].  

Due to its origins in spatial data analysis, GWR has found 
use as a modeling method in a variety of study contexts. For 
example, GWR has been used in landscape and 
urbanization planning studies [23, 24] and in explaining the 
spatially varying nature of pediatric mortality caused by 
diarrheal disease in Brazil [25]. Gao and Li [23] used GWR 
to examine the factors influencing landscape fragmentation 
and compared the results with those achieved using the 
OLS regression models, noting that the GWR model results 
were more accurate in all cases in capturing the 
nonstationarity of the relationship across space.  

The study here employs a procedure similar to GWR 
wherein nonuniform weightings are applied to software 
effort estimation data over time. The use of kernel 
bandwidth values (see Sec. 3.3) also enables the 
determination of the stationarity of the process underlying 
the data, except that instead of being applied to the 
parameters of space, the approach is applied to the 
parameters of software projects.  
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2.3. Kernel estimator modeling in SEE  
In spite of the numerous factors that could dynamically 
influence the development effort noted above, the rapid 
pace of change in the field and the proposal of numerous 
estimation techniques, process (non)stationarity and its 
effect on SEE have received minimal attention as reported 
by Smartt and Ferreira [26] in the research literature.  

To the best of our knowledge, there are just three prior 
studies [27–29] in the empirical software engineering 
domain that have employed kernel estimators in a manner 
similar to that reported in this paper. Amasaki and Lokan 
[27] employed a weighted moving windows approach to 
estimate the effort of software projects using four 
(Triangular, Epanechnikov, Gaussian and Rectangular) 
weighted functions. In a subsequent study [28] they applied 
these same four functions and augmented the approach by 
applying nonuniform weighting to a growing portfolio of 
projects. The methods were then compared to nonweighted 
baseline methods (unweighted moving windows and 
unweighted growing portfolio). The accuracy of the models 
was found to be superior for the weighted methods for 
larger window sizes, while for smaller windows, the results 
were in favor of the unweighted methods. Though the 
accuracy of the models is dependent on the size of the 
windows, in general these results demonstrate the potential 
utility of weighting projects in software effort estimation. 
Kocaguneli et al. [29] used five kernel estimators [Uniform, 
Triangular, Epanechnikov, Gaussian and Inverse Rank 
Weighted Mean (IRWM)] to estimate software effort based 
on analogy. The kernel estimators were used to generate 
nonuniform weights which were applied to 19 SEE 
datasets. The nonuniform weighted analogies were 
compared to uniform weighted analogies and the results 
indicated that uniform weighted analogies provided 
superior effort estimates. The use of five different kernel 
estimators did not offer any particular benefit, as all five 
tended to have similar effects [29].  

The study presented here differs from that reported by 
Kocaguneli et al. [29] in that a wider range of kernel 
bandwidth values (between 1 and 100) is used in order to 
discover the stationarity properties of the datasets, whereas 
five selected kernel bandwidth values were used in the prior 
study. In addition, this study employs weighted linear 
regression to build models based on the sequential 
accumulation of projects according to their completion 
dates, while Kocaguneli et al. [29] used analogy-based 
estimation and did not address data accumulation over time. 
The work presented in this paper has greater similarities 
with that of Amasaki and Lokan [27, 28] in that it applies 
linear regression to a growing portfolio of projects using 
the same set of kernel functions; however, it differs in the 
use of a wider range of kernel bandwidth values, as they are 
being applied in this study to assess the stationarity of the 
datasets, and the processes underpinning the data. The 
study reported here also employs five datasets exhibiting 
different characteristics whereas the studies of Amasaki 
and Lokan [27, 28] used an extract from the ISBSG 
repository.  

Angelis and Stamelos [30] also employed the kernel 
estimator in software effort estimation based on analogies, 
however, the purpose of the kernel estimator function is far 

different from the way it is being employed in this study. 
They used the kernel function in order to identify the 
distributions of effort estimates that are not obvious (such 
as Normal or Log-normal). They used a fixed bandwidth 
whilst this study uses a range of bandwidths. The following 
specific research questions are addressed in this study:  

RQ1. Do nonuniform models (using nonuniform 
weighting) result in more accurate software effort 
estimates than uniform models (using uniform 
weighting) when applied over time?  

RQ2. Does nonstationarity of software engineering 
datasets affect the accuracy of effort estimation 
models when applied over time?  

RQ3. What is the effect of different bandwidths (if any) on 
software effort estimation model accuracy?  

RQ4. Does kernel type affect the accuracy of software 
effort estimation models?  

 

3. RESEARCH DESIGN  
In this section, we first describe each of the five datasets to 
be analyzed along with the particular computation of effort 
estimation used in each case. Four of the datasets have been 
publicly available and so have been used extensively in 
prior researches. We then describe our model development 
and evaluation process before specifying how the various 
kernel weightings are determined.  
 
3.1. Dataset descriptions  

3.1.1. NASA93 dataset  
The NASA93 dataset was collected by NASA from five of 
its development centers and it collectively represents 14 
different application types. The entire dataset comprises 93 
projects (hence its name) undertaken between 1971 and 
1987. According to Lum et al., [31] projects were 
completed in the years indicated in the versions of the 
dataset that are available from the PROMISE Repository, 
http:// openscience.us/repo/.  

There is no information in the dataset as to when projects 
were started; however, the completion dates alone provide 
some of the information needed in order to build models of 
effort for subsequent years' projects. Even when projects 
have already started, a model based on completed projects 
from the year before, or prior, could be used to update early 
or current estimates.  

Table 1. Definitions of COCOMO81 effort multipliers. 
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The dataset is structured according to the COCOMO81 
format developed by Boehm [32]. It comprises 24 attributes 
of which 15 are the mandatory effort multipliers. Tables 1 
and 2 describe the effort multipliers and project 
development modes of COCOMO81, respectively. Effort 
multipliers are assigned a range of predefined values which 
were obtained from regression analysis of the original 
COCOMO81 data.  

The other attributes of relevance are product size, measured 
in thousands of lines of code (KLOC), and effort, measured 
in calendar months (where one calendar month is said to be 
equivalent to 152 person-hours of effort). The computation 
of effort for COCOMO81 projects is given by  

where KLOC is the size measured in thousands of lines of 
code and EM represents the effort multipliers. 
COCOMO81 projects are classified into three development 
modes such that each requires the use of certain parameter 
values in the model: the values of a and b are domain-
specific ones dependent on the mode of the project being 
developed, as represented in Table 2.  
 
3.1.2. Desharnais dataset  
The Desharnais dataset was collected from 10 
organizations in Canada by Jean-Marc Desharnais. This 
dataset is made up of 81 projects conducted between 1983 
and 1988. The dataset is described by 12 attributes whose 
size and effort attributes were measured using function 
points and person-hours, respectively. In most studies that 
employ this dataset, 77 of the 81 records are used because 
of missing data in four records [34]. In this study, the 
version with 77 projects is therefore also used. Similar to 
the NASA93 dataset, only the year of project completion 
was recorded for the Desharnais dataset, therefore, the 
training and test datasets are formed in the same way as the 
NASA93 dataset (i.e. by using the year of project 
completion).  
 
Though there are 12 attributes in the Desharnais dataset, 
analysis carried out by Desharnais himself [35] identified 
the size and language attributes as those that are influential 
in a regression model. Kitchenham and Mendes [36] 
supported Desharnais' claim by proposing the use of the 
language attribute as a dummy variable. This approach has 
therefore been adopted in this study for the models 
developed for this dataset, as shown in the following 
equation:  

This study used the adjusted function points value as the 
most complete-size attribute (rather than the raw function 
point count). The language attribute in Eq. (2) is a dummy 
variable made up of three distinct values for which the 
Basic Cobol project is represented as “1” in the Desharnais 
dataset. This (Basic Cobol project) has been chosen as the 
reference dummy variable in this study.  
 
 
 

3.1.3. Kitchenham dataset  
The Kitchenham dataset [8] was collected from the 
American-based multinational company Computer 
Sciences Corporation (CSC). This dataset contains 
information about 145 software development and 
maintenance projects that CSC undertook for several 
clients. There are 10 attributes considered, the size attribute 
was measured in function points, and effort was measured 
in person-hours. The attributes also include the start date 
and estimated completion dates, and the projects were 
undertaken between 1994 and 1999. The attributes useful 
for effort modeling (based on prior research evidence) are 
the size attribute and the application type attribute. This 
study used the application type attribute as a dummy 
variable with the reference value being the “Development” 
type. Again following prior work, this study uses 105 
records related to projects developed for the so-called 
“client 2” [17].  

As this dataset includes information about the actual start 
date of projects and their duration in days, these values are 
used to compute each project's completion date. Training 
sets are formed based on the years in which projects were 
completed, as was done for the NASA93 and Desharnais 
datasets. Composition of the test datasets follows a slightly 
different process, however, because of the availability of 
actual start dates: a test set consists of projects completed 
in the subsequent year and started after the date the last 
project in the training set was completed. This dataset 
consists of 67 perfective maintenance projects and 38 
development projects. The model formulation is shown as 
follows:  

3.1.4. Maxwell dataset 
The Maxwell dataset, collected from a Finnish commercial 
bank, is made up of 62 projects with 27 attributes [9]. The 
size attribute was measured in function points. This dataset 
enables the estimation of project effort measured in person-
hours. The projects were undertaken between 1985 and 
1994. The Maxwell dataset has both the actual start and 
completion dates and, as such, the training and test sets 
were formed in the same manner as described for the 
Kitchenham dataset. Prior studies [9, 17] have found the 
explanatory variables requirement volatility (T08) and 
quality of requirements (T09) in addition to the size 
attribute to be of value in effort estimation. This study 
therefore adopts these variables in model development as 
shown in the following equation:  

3.1.5. XBC dataset 
The proprietary XBC dataset characterizes the 
development of 16 systems built using the C and C++ 
programming languages, for deployment in either a runtime 

𝑒𝑓𝑓𝑜𝑟𝑡(𝑝𝑒𝑟𝑠𝑜𝑛𝑚𝑜𝑛𝑡ℎ𝑠) = 𝑎 ∗ (𝐾𝐿𝑂𝐶!) ∗ 45𝐸𝑀"
"

8, (1) 

𝑙𝑛(𝑒𝑓𝑓𝑜𝑟𝑡) = 𝑙𝑛(𝑠𝑖𝑧𝑒) + 𝑙𝑎𝑛𝑔𝑢𝑎𝑔𝑒 (2) 

Table 2. Standard COCOMO81 development modes.  

 

𝑙𝑛(𝑒𝑓𝑓𝑜𝑟𝑡) = 𝑙𝑛(𝑠𝑖𝑧𝑒) + 𝑡𝑦𝑝𝑒. (3) 

𝑙𝑛(𝑒𝑓𝑓𝑜𝑟𝑡) = 𝑙𝑛(𝑠𝑖𝑧𝑒) + 𝑇08 + 𝑇09 (4) 
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environment or a Unix-based nonruntime environment. 
The projects followed a waterfall approach with data 
recorded as labor hours for 10 different process phases; 
Project planning, Requirement specification, 
Training/Learning, Design specification and 
documentation, Implementation, Test and test 
specification, Release, Installation & Manuals, 
Maintenance and Process assurance. Records were kept for 
the time spent on project management, and the total labor 
hours for each project were also noted. In this dataset, two 
estimates of the managers were also stored against the 
above-mentioned phases for each project: an original 
estimate, which refers to the initial estimate of the project 
manager, and a current estimate, a revised estimate which 
at any point in time is the most up-to-date estimate. Counts 
of the number of requirements and the commented lines of 
code (CLOC) were recorded to provide (early and later) 
indicators of the size of the projects. Other project 
information recorded included a project identifier and a 
name for each project, as well as the names of the project 
managers involved. Project completion dates and their 
durations, in weeks, were available. Models built for this 
dataset followed the same procedure as that used for the 
NASA93 and Desharnais datasets in terms of employing 
the project completion dates. All 16 projects were 
undertaken within a 22month period, between October 
1999 and August 2001. Preliminary analysis identified the 
managers' original effort estimate(org effort) and the 
number of requirements as potential explanatory variables 
in a linear regression model to estimate the total actual 
effort (total effort). Subsequent correlation analysis led to 
the use of only the managers' original estimate, with a 
correlation coefficient of 0.83 with the total effort. The 
following equation is therefore used to estimate the effort 
for this dataset:  

 
3.2. Effort estimation model development  
In software effort estimation modeling, as in many other 
fields, the (secondary) dataset is usually split into two, 
forming a larger training set and a smaller test set. Models 
are then built using the training set, and the unbiased 
performance of the models is evaluated on the test set. This 
study follows a similar approach; the specifics of how the 
training and test sets are formed are described in Sec. 3.2.1. 
All models in this study are developed using the statistical 
package R (version 3.0.2). In preparatory testing, the 
Shapiro–Wilk test of normality was applied to the numeric 
variables in the training sets. All such variables that failed 
the normality test were logarithm transformed, meaning 
that in the associated models developed, log(effort) [shown 
as ln(effort) in the equations] would be the dependent 
variable and log(size) [ln(size)] one of the explanatory 
variables. The estimated (natural log) effort values are 
back-transformed to unscaled values prior to the 
computation of any accuracy measures. All models are 
developed using linear regression, considered to be a 
baseline modeling approach in effort estimation [7]. The 
actual linear regression equations for each dataset have 
been presented in Sec. 3.1. Models constructed in this study 
are all well-formed models which imply that the degrees of 
freedom are considered in the formation of the training 

data, whereby, models are built only when the number of 
projects is at a minimum, two plus the number of 
explanatory variables.  
 
3.2.1. Modeling algorithm  
This paper generally follows the sequential accumulation 
approach used by MacDonell and Shepperd [16] in forming 
the training sets for the effort estimation models. As such, 
the following procedures are applied to all datasets 
modeled in this study:  

Step 1. For each dataset with timing information, select the 
first year/month in which projects were completed as 
the training set — if the first year/month of projects 
comprises fewer than the number of observations 
needed to build a well-formed model, add the next 
year(s)/month(s) of projects until the minimum 
requirement for a well-formed model is satisfied. The 
subsequent year/month of projects is used as the test set. 

Step 2. Check for normality in the distributions of the 
training data — if the data follow a normal distribution 
go to step 3, else go to step 2.1.  

Step 2.1. Apply the appropriate transformation to make 
the data normal and recheck normality for verification 
as above.  

Step 3. Build a regression model using the training data. 

Step 4. Apply the model obtained in step 3 to predict the 
values in the test set.  

Step 5. Calculate the accuracy measures (see below) for the 
prediction model.  

Step 6. Add the test year's/month's data to the training set, 
and the subsequent year's/month's data becomes the 
new test set.  

Step 7. Repeat steps 2–6 until the estimation of the last 
year/month of projects.  

 
3.2.2. Model evaluation  
We employ the relative error (RE) measure in evaluating 
each of the models developed in this study. This is because 
the relative error measure accounts for the variability in 
data and as such it is robust to outlier data points. Values of 
RE equal to or greater than 1 indicate that the model is 
performing no better than the prediction of constant value 
[37] while values approaching zero indicate an increasingly 
accurate prediction. The relative error is computed using 
the following equation:  

In order to apply a consistent approach to our analysis, the 
completion date of each project in the five datasets is the 
only property of time considered in the determination of the 
kernel weights in this subsection [even though three of the 
datasets (Kitchenham, Maxwell and XBC) include project 
start and completion dates].  

Table 3 shows the four kernel estimators used in generating 
weights applied to the datasets (where the Uniform kernel 
serves as a nonweighted baseline). To find 𝑡, we used  

𝑙𝑛(𝑡𝑜𝑡𝑎𝑙_𝑒𝑓𝑓𝑜𝑟𝑡) = 𝑙𝑛(𝑜𝑟𝑔_𝑒𝑓𝑓𝑜𝑟𝑡). (5) 

𝑅𝐸 = 𝑣𝑎𝑟𝑖𝑎𝑛𝑐𝑒(𝑟𝑒𝑠𝑖𝑑𝑢𝑎𝑙𝑠)/𝑣𝑎𝑟𝑖𝑎𝑛𝑐𝑒(𝑡𝑒𝑠𝑡	𝑑𝑎𝑡𝑎). (6) 

𝑡!" = A𝑡"– 𝑡!C/𝑏, (7) 
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where 𝑡!" is the period, or in this case, the number of 
𝑦𝑒𝑎𝑟𝑠/𝑚𝑜𝑛𝑡ℎ𝑠 that have elapsed between project 𝑖 and the 
target project 𝑗 (i.e. the project being estimated). 𝑊!" is the 
weight applied to project(s) completed in year/month 𝑖 with 
reference to the projects in a target 𝑦𝑒𝑎𝑟/𝑚𝑜𝑛𝑡ℎ 𝑗, and 𝑏 
is the kernel bandwidth (discussed later in this subsection).  

The value of 1 is assigned to the oldest completion period 
in each dataset (note that the completion period is month 
for the XBC dataset, whilst it is year for the four other 
datasets) and a yearly increment of 1 is applied thereafter. 
The elapsed time periods are determined between a specific 
year and the target year to be used in the application of the 
formulae in Table 3 to derive the weights for projects in 
specific years; each past year is subtracted from the target 
year and the results indicate the elapsed time (in years or in 
months for the XBC dataset) from the target year. For 
instance, given two projects developed in different years, 
𝑡!" = 𝑗 − 𝑖. The weight is 1 when 𝑖 is equal to 𝑗. This 
approach to weight generation applies to four of the 
datasets (NASA93, Kitchenham, Maxwell and Desharnais) 
that represent the completion year parameter with integer 
values. In the XBC dataset, the same procedure as 
previously discussed is used, the only difference being that 
the month of project completion is used, since all 16 
projects were completed within a short period of 18 
months. The value for the month parameter starts with 0.1 
for the oldest project in the set and a monthly increment of 
0.1 is made thereafter. Projects completed in the same 
month are assigned the same value, just like projects that 

were completed in the same year in the other four datasets. 
The bandwidth controls the weighting contribution of 
neighboring projects, i.e. projects from specific years or 
months. The selection of the optimum bandwidth is 
important as it is known to be more influential than the 
choice of the kernel function [24] as it affects the extent of 
decay of the kernel function. Previous studies [38, 39] 
conducted comprehensive reviews of the various 
approaches that can be used to determine the optimum 
bandwidth for kernel estimator functions. 
Whilst Jones et al. [38] identified the “solve the equation 
plug-in” method as the  

best kernel bandwidth value selection approach, Turlach 
[39] could not settle on any particular method, but rather 
presented the strengths and weaknesses of each method 
under various conditions. It is not the intent of this paper to 
address the “best” bandwidth selection problem here, as our 
core interest is in the stationarity of the software 
engineering process over time.  

Figure 1 depicts the weights that are generated for selected 
bandwidth values for the datasets based on the Gaussian 
kernel used in this paper (note that for clarity, it is 
impractical to show all the bandwidth values between 1 and 
100). Figure 1(e) differs markedly from the other graphs,  

illustrating the more compact nature of the completion 
periods between the XBC projects, as the weights over time 
for all the different bandwidth values are close compared to 
those for the other four datasets. For this study, the 
bandwidths are set between 1 and 100 at increments of 1. 
Figure 1 shows that as the bandwidth value increases, the 
weights applied to all projects in the training set approach 
1. Older projects have smaller weights because the 
assumption is that the underlying software process used in 
generating the data is different from that used for current 
projects. It is also evident in Fig. 1 that small bandwidth 
values such as 1 and 2 lead to a rapid decline in the weights  

Table 3. Formulae of kernel types. 

 

 
Fig. 1. Weights generated for datasets using the Gaussian kernel. 
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that are assigned to projects that occur later in time from 
the target year. However, the weight for larger bandwidth 
values declines gradually and as such, the weights for the 
data in the training set become nearly the same irrespective 
of the completion date of a project.  

Figure 2 shows the weights generated for selected 
bandwidth values for the datasets based on the 
Epanechnikov kernel. The concave nature of the curves 
corresponds to the expected shape of this particular kernel 
[28].  

 
Fig. 2. Weights generated for datasets using the Epanechnikov kernel. 

 
Fig. 3. Weights generated for datasets using the Triangular kernel. 
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In comparison to the Gaussian kernel curves, the weights 
decrease a little more gradually, for all bandwidth values 
across the periods of project completion. Finally, Fig. 3 
shows the weights generated for selected bandwidth values 
for the datasets based on the Triangular kernel. The graphs 
are linear for all bandwidth values and across all periods. 
Just like the Gaussian and the Epanechnikov kernels, the 
weights  

for larger bandwidth values decline in a more gradual 
manner.  
 

4. ANALYSIS AND RESULTS  
The kernel weights generated as per the procedure 
described in Sec. 3.3 are applied to the effort estimation 
models for the five datasets. The relative errors of the 
models are computed over the specified range of bandwidth 
values as shown in the graphs reported in this subsection. 
The use of the kernel functions enables the application of 
nonuniform weights to the projects in these datasets as they 
are used to develop effort estimation models. In order to 
determine the stationarity or otherwise of these datasets, 
effort estimation models are developed according to the 
modeling algorithm of Sec. 3.2. The modeling equations 
derived for each of the datasets in Sec. 3.1 are subsequently 
applied.  

In order to determine whether a model exhibits a stationary 
process, the weight graphs in Sec. 3.3 should be considered 
alongside the graphs depicting prediction errors that follow. 
For example, in the case of the Gaussian kernel, Fig. 1 is 
read in combination with graphs of the models developed 
for each of the five datasets that used the Gaussian kernel 
in weight generation, shown in Fig. 4. The bandwidth at 
which stationarity was attained is identified on the graph of 
the respective dataset and then this bandwidth value is 
mapped onto the corresponding curve in Fig. 1 to determine 
the year or period at which the models remained stationary. 
This process is repeated for the Epanechnikov kernel and 
the Triangular kernel in the interpretation of the results.  

In the plots presented in this section, the accuracy measure 
of the model built using the weights generated by the kernel 
estimators is shown on the plots as “train”, which is 
effectively the nonuniform model (applying nonuniform 
weighting). The nonuniform model is then used to predict 
the effort of projects in the test set, indicated as “test” on 
the graphs. Similarly, the result of the uniform model 
(where no weighting is applied) is indicated on the plot as 
“train global”, and the model is then used to predict the 
effort of projects in the test set, indicated as “test global”. 
The results are shown on each graph to aid comparison of 
the models and to enable the identification of models that 
are stationary or otherwise. It is worth noting that, in 
presenting the results, emphasis is placed on the training 
model outcomes because the intention is to identify the 
stationarity status in the data. The results are subsequently 
presented for each of the datasets in this section.  
 
4.1. NASA93 dataset  
The results of the models developed for the Gaussian kernel 
modeling of the NASA93 dataset are shown in Fig. 4. The 
graphs show the relative errors against bandwidth values 

for models built over the various time periods under 
consideration.  

In Fig. 4(a), at approximately a bandwidth of 5, the 
nonuniform model and the uniform model converge, 
meaning a stationary process is achieved at this point. 
Looking at a bandwidth of 5 on Fig. 1(a) indicates that 
convergence would occur at about the 15th year of projects 
in the training set. Given that the training set for this model 
is made up of only seven years of projects, this means there 
is effectively no convergence, implying that these projects 
exhibit a nonuniform process. The underlying process can 
therefore be said to be nonstationary. The predictions for 
the 1980 projects based on both the nonuniform model and 
the uniform model are large (greater than 1) which could be 
due to a number of reasons; such as the training data being 
different from the data or the models themselves being not 
good.  

The inclusion of the 1980 projects in the model of Fig. 4(b) 
led to the convergence of the nonuniform model to the 
uniform model starting at a bandwidth value of 3 and the 
actual convergence occurring at a bandwidth of 8. Since 
according to Fig. 4(a) bandwidth values of 5 or greater 
converge beyond the number of years of projects in the 
entire NASA93 dataset, this indicates that the model shown 
in Fig. 4(b) also exhibits a nonstationary process, because 
the training data only consists of eight years of projects. 
The models' predictions, however, were improved when 
compared to Fig. 4(a).  

The results of the model depicted in Fig. 4(c) are similar to 
those shown in Fig. 4(a). These two models, Figs. 4(a) and 
4(c), converge at about a bandwidth value of 5. According 
to Fig. 1(a), a bandwidth value of 5 converges beyond the 
number of years that constitute the entire NASA93 dataset, 
implying that the model of Fig. 4(c) also exhibits a 
nonstationary process. The prediction of the 1983 projects 
based on the nonuniform model also produced relatively 
large errors just as was observed for the model of Fig. 4(a). 
Figure 4(d) indicates that at about a bandwidth of 14, the 
model started converging and that the actual convergence 
occurred at a bandwidth of 25, which according to Fig. 1(a) 
is well beyond the number of years of projects that 
constitute the training set, implying that all of the projects 
that constitute the nonuniform model exhibited a 
nonstationary process. However, the predictions based on 
both the nonuniform model and the uniform model are good 
with RE values less than 1 as indicated on Fig. 4(d).  

The nonuniform model of Fig. 4(e) started approaching a 
stationary process at a bandwidth value of about 17. If this 
is mapped onto Fig. 1(a), it is beyond the number of years 
for which convergence can be attained based on the training 
set, implying that the model exhibits nonstationary 
characteristics. For these projects also, the predictions 
based on both the nonuniform model and the uniform 
model are good (RE values less than 1).  

The nonuniform models of Figs. 4(f) and 4(g) both started 
approaching the curve of the uniform model at a bandwidth 
value of around 20. The actual convergence of the 
nonuniform models to the uniform models occurred at the 
bandwidths of 30 and 35, respectively, in Figs. 4(f) and 
4(g). This again occurs beyond the number of years of  
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projects in the datasets [as indicated in Fig. 1(a)], which 
implies that the projects used in building the models 
exhibited nonstationary characteristics. For the model 
shown in Fig. 4(f), the predictions based on both the 
nonuniform model and the uniform model are good with 
RE values less than 1. In Fig. 4(g), the predictions based on 
both the nonuniform model and uniform model are good 
with an RE of less than 0.2.  

A model developed using the entire NASA93 dataset, as 
shown in Fig. 4(h), started approaching the uniform model 
curve at a bandwidth of 15 and actually converged to that 
of the uniform model at about a bandwidth of 18. This 
convergence point according to Fig. 1(a) requires more than 
14 years of projects that constitute the NASA93 dataset, 
implying that the process underlying this model is 
nonstationary.  

Overall, Fig. 4 indicates that the accuracy of the uniform 
models is better than (i.e. they exhibit lower relative error 
values) the nonuniform models for the NASA93 dataset. 
The curves also show the existence of nonstationary 
processes underlying the projects of the NASA93 dataset 
across the different projects over time, evident from the 
rapid decline of the relative error of the nonuniform models 
as the bandwidth value increases.  

Figure 5 depicts the results of the models built using the 
Epanechnikov kernel for the NASA93 dataset. The 
bandwidth values for the Epanechnikov kernel and the 
Triangular kernel models for this dataset were set between 
17 and 100 as lower values are not possible as per the 
formulae. Figures 5(a)–5(d) exhibit a stationary process, in 

 
1 Note, however, that all graphs that have not been shown in this paper 
are available online.https:// tinyurl.com/IJSEKE2020-Stationary-Analysis.  

line with their equivalent Gaussian models using the same 
bandwidth values. Figures 5(e)–5(h) exhibit some initial 
level of nonstationarity which is similar to the equivalent 
Gaussian models (i.e. using bandwidth values between 17 
and 100) as these models attained convergence to stationary 
status at higher bandwidth values that have been explained 
previously for Figs. 4(e)–4(h) in this subsection. The results 
of the models and their predictions are similar to those 
obtained for the Gaussian models shown in Fig. 4.  

In the interests of parsimony, the graphs of the Triangular 
models for the NASA93 dataset are not shown here as the 
results achieved are similar to those obtained for the 
Epanechnikov models1.  

The accuracy of the nonuniform models is not obviously 
different across all time periods for the NASA93 dataset, as 
shown in Figs. 4 and 5. This implies that the addition of 
new projects data to build subsequent models is neither 
having positive nor negative effects on the accuracy of the 
models (as relative errors are nearly the same for all the 
models of the NASA93 dataset) across time. It is worth 
noting, however, that the prediction performance of the 
models is different across time as some of the models are 
estimating better than others as indicated in Figs. 4 and 5. 
These same effects have been observed for the uniform 
models for this dataset.  

Although a few of the models based on the Epanechnikov 
kernel and the Triangular kernel appear to exhibit an 
underlying stationary process (due to the kernel bandwidth 
values starting at 17 instead of 1 in the case of the Gaussian 
kernel), the predominantly nonstationary process for the  

 
Fig. 4. Gaussian models: Relative error against bandwidth for the NASA93 dataset. (a) All projects up to 1979 as the training set and 
1980 as the test set. (b) All projects up to 1980 as the training set and 1982 as the test set. (c) All projects up to 1982 as the training 
set and 1983 as the test set. (d) All projects up to 1983 as the training set and 1984 as the test set. (e) All projects up to 1984 as the 
training set and 1985 as the test set. (f) All projects up to 1985 as the training set and 1986 as the test set. (g) All projects up to 1986 
as the training set and 1987 as the test set. (h) Model built with all NASA93 data. 
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NASA93 dataset can be attributed to the fact that the 
projects, though conducted under the auspices of one 
organization (NASA), were developed by several external 
contractors with potential practice diversity. The 
applications themselves were also very diverse, comprising 
14 application types and spanning a development period of 
16 years.  
 
4.2. Desharnais dataset 
Figure 6 indicates the relative error values across different 
time periods and band-widths for the Desharnais dataset 
using the Gaussian kernel function. These results indicate 
that, in general, the uniform models are nearly the same as 
the nonuniform models in terms of their accuracy, though 
the nonuniform models are marginally better in a few cases 
as shown in Figs. 6(b) and 6(c). The predictions based on 
both the uniform and nonuniform models for this dataset 

are good in terms of accuracy as they all recorded an RE of 
less than 1. In Fig. 6(e), which shows the model built with 
the entire Desharnais dataset, the nonuniform and the 
uniform model results are nearly the same, with both 
exhibiting an underlying stationary process. Taken overall, 
the results of the Desharnais model analysis generally 
indicate a nearly stationary process across different 
bandwidths and across time. For this dataset, the 
nonuniform model and uniform model predictions are 
nearly the same, for all the models.  

The results obtained from the models developed using the 
Epanechnikov kernel and the Triangular kernel are not 
shown here because they are largely similar to those 
obtained for the Gaussian models.  

Across time, the accuracy of both the nonuniform and 
uniform models improved in the case of Fig. 6(b) when new  

 
Fig. 5. Epanechnikov models: Relative error against bandwidth for the NASA93 dataset. (a) All projects up to 1979 as the training set 
and 1980 as the test set. (b) All projects up to 1980 as the training set and 1982 as the test set. (c) All projects up to 1982 as the 
training set and 1983 as the test set. (d) All projects up to 1983 as the training set and 1984 as the test set. (e) All projects up to 
1984 as the training set and 1985 as the test set. (f) All projects up to 1985 as the training set and 1986 as the test set. (g) All 
projects up to 1986 as the training set and 1987 as the test set. (h) Model built with all NASA93 data. 

 
Fig. 6. Gaussian models: Relative error against bandwidth for the Desharnais dataset. (a) All projects up to 1984 as the training set 
and 1985 as the test set. (b) All projects up to 1985 as the training set and 1986 as the test set. (c) All projects up to 1986 as the 
training set and 1987 as the test set. (d) All projects up to 1987 as the training set and 1988 as the test set. (e) Model built with all 
Desharnais data. 
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projects were included in building the model [this being an 
improvement upon the model of Fig. 6(a)]. The accuracies 
of the models of Figs. 6(b)–6(e) remained the same, 
however. This implies that the addition of new projects in 
building subsequent models as shown in Figs. 6(b)–6(e) 
had no impact in terms of model accuracy. The predictions 
based on the models (nonuniform and uniform) are similar 
to those described for the NASA93 dataset in Sec. 4.1, as 
some of the models' predictions are better in terms of 
accuracy than the others across time.  

The relative stationarity of the models built for the 
Desharnais dataset is somewhat surprising because this 
dataset was collected from 10 different organizations in 
Canada over a period of seven years. The homogeneity of 
these models may be due to the fact there were few project 
types and programming languages used in the development 
of the projects in the Desharnais dataset. In addition, it is 
also possible that different organizations working during 
the same period may use similar practices which 
contributed to the stationarity models exhibited by the 
Desharnais dataset.  
 
4.3. Kitchenham dataset  
Figure 7 depicts the graphs for the models developed using 
the Gaussian kernel when applied to the Kitchenham 
dataset. Figure 7(a) depicts a near stationary process. 
Figures 7(b)–7(d) exhibit nonstationarity at lower 
bandwidth values until they converge to a stationary 
process at the bandwidth values between 4 and 10. 
Mapping these bandwidth values onto Fig. 1(c) indicates 
that the models will not attain stationarity in time  thus, the 
processes underlying the models developed for Figs. 7(b)–
7(d) are interpreted as being nonstationary. The results for 
this dataset are therefore mixed  there is evidence of a 
stationary process in one of the models while the other three 
imply a nonstationary process. The predictions based on the 
Gaussian model are relatively good for this dataset as they 
all attained a relative error of less than 1.  

The bandwidth values for the Epanechnikov kernel and the 
Triangular kernel models for this dataset were set between 
5 and 100. The Gaussian models using these same  

bandwidth values exhibited near stationary processes for all 
the models. The results of the models based on the 
Epanechnikov and Triangular kernels are not shown here, 
they are similar to their equivalent Gaussian curves based 
on the exact bandwidth value comparisons (they exhibit 
similar stationarity and nonstationarity at the same 
bandwidth values, respectively).  

The accuracies of the models of all three kernel estimators 
are similar for the Kitchenham dataset as depicted by their 
respective curves. Both the respective nonuniform models 
and the uniform models generated similar results in terms 
of the RE measure.  

Model accuracy (for both the nonuniform and uniform 
models) worsened upon the introduction of new projects to 
build the model of Fig. 7(b) [i.e. the model based on Fig. 
7(b) is worse than the model of Fig. 7(a)]. The models 
further worsened across time [i.e. from Fig. 7(b) to Fig. 
7(c)] and remained the same, i.e. Fig. 7(c) is the same as 
Fig. 7(d), in terms of relative error. The predictions based 
on the models differ across time as was observed for the 
previous two datasets.  

The mixed results (both stationary and nonstationary 
models) obtained for the Kitchenham dataset could be 
attributed to the different practices associated with the 
development types: it seems likely that the organization 
would have applied different processes to new software 
development projects as compared to its perfective 
maintenance projects. This could explain the 
nonstationarity of some of the models. On the other hand, 
the stationary model could be due to the fact that all projects 
were developed by one organization for a single client, and 
as such, similar general (organization-level) procedures 
could have been applied.  
 
4.4. Maxwell dataset  
Figure 8 illustrates the models built using the Gaussian 
kernel for the Maxwell dataset. Figures 8(a) and 8(b) are 
near-stationary. Figures 8(c) and 8(d) attained stationarity 
at about the bandwidth of 5 and 12, respectively.  

Mapping these bandwidth values to Fig. 1(d) indicates that 
no stationary process will be attained, thus these two 
models exhibit nonstationary processes. For the Maxwell 
dataset, it is therefore evident that while two models are 
stationary, the other two are nonstationary, indicating that 
in general the Maxwell dataset reflects a diversity of 
projects and practices over time.  

The results of the models obtained based on the 
Epanechnikov kernel (Fig. 9) and the Triangular kernel 
(Fig. 10) (using the bandwidth values between 8 and 100) 
are similar to those achieved with the Gaussian kernel as 
indicated in Fig. 8; at a bandwidth value of 12, all the 
Gaussian curves of Fig. 8 have converged into a stationary 
process. Overall, the models' results according to relative 
error were satisfactory, as all the models resulted in a 
relative error value of less than 1. The predictions based on 
both the nonuniform models and the uniform models are 
almost identical for all the models developed for the  

 
Fig. 7. Gaussian models: Relative error against bandwidth for the 
Kitchenham dataset. (a) All projects up to 1995 as the training 
set and 1996 as the test set. (b) All projects up to 1996 as the 
training set and 1997 as the test set. (c) All projects up to 1997 
as the training set and 1998 as the test set. (d) Model built with 
all Kitchenham data. 
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Maxwell dataset as shown by the respective kernel type 
curve. These predictions are relatively good with a relative 
error of less than 1 for all the models with the exception of 
the first model built for each kernel type.  

The model accuracy (for both nonuniform and uniform 
models) is the same upon the introduction of new projects 
to build subsequent models (especially for the uniform 
models and after the convergence of the nonstationary 
models) across time as evidenced in Figs. 8–10. The 
predictions based on the models differ across time as was 
observed for the previous three datasets.  

The stationarity underlying some of the models of the 
Maxwell dataset can be attributed to the fact that the 
projects were developed internally in a single organization, 
and as such, some of the processes might be similar across 
projects and time. The presence of some nonstationary 
models, in contrast, could be due to the fact that these 
projects consisted of four different application types, with 
the consequent potential of different processes and 
methodologies being used. Some projects also used code  

generators whilst others did not. Finally, the level of 
experience of the project team and their use of tool support 
differed from one project to another, which is also likely to 
have affected the underlying processes.  
 
4.5. XBC dataset  
The formation of the training and test data for the XBC 
dataset was modified so that it became possible to compute 
the relative errors for both the nonuniform and uniform 
models. This is because a minimum of two data points are 
required to compute the relative error and some specific 
months for XBC dataset consisted of just one project 
completion. While the training data was formed as 
described in the modeling algorithm of Sec. 3.2, the test 
data used in all cases for the XBC dataset consists of all 
projects that remained after the formation of a training set.  

Figure 11 indicates a near-stationary process for all the 
models built using the Gaussian kernel estimator. The 
Epanechnikov curves are not shown here because these 
results are the same as those obtained from the Gaussian 
kernel as depicted by the similarities of their curves that 
attained the same relative error results for both the uniform 
models and the nonuniform models, respectively. Overall, 
the models' results according to relative error were 
satisfactory, as all the models resulted in a relative error 
value of less than 1. The predictions based on both the 
nonuniform models and the uniform models are almost 
identical for all the models developed for the XBC dataset 
as shown by the respective kernel type curve. These 
predictions are relatively good with a relative error of less 
than 1 for all the models.  

Model accuracy (for both nonuniform and uniform models) 
is observed to have improved from Fig. 11(a) to Fig. 11(c) 
upon the introduction of new projects (data) in the building 
of subsequent models, thus the additional data had a 
positive effect on model accuracy. In Figs. 11(c)–11(f), the 
accuracy remained the same for all the models across time, 
implying that the introduction of new projects to build 
subsequent models had no impact on model accuracy. The 
predictions based on the models differ across time as was 
observed for all the previous datasets.  

 
Fig. 8. Gaussian models: Relative error against bandwidth for the 
Maxwell dataset. (a) All projects up to 1988 as the training set 
and 1989 as the test set. (b) All projects up to 1989 as the 
training set and 1990 as the test set. (c) All projects up to 1990 
as the training set and 1991 as the test set. (d) Model built with 
all Maxwell data.  

 
Fig. 9. Epanechnikov models: Relative error against bandwidth 
for the Maxwell dataset. (a) All projects up to 1988 as the 
training set and 1989 as the test set. (b) All projects up to 1989 
as the training set and 1990 as the test set. (c) All projects up to 
1990 as the training set and 1991 as the test set. (d) Model built 
with all Maxwell data. 

 
Fig. 10. Triangular models: Relative error against bandwidth for 
the Maxwell dataset. (a) All projects up to 1988 as the training 
set and 1989 as the test set. (b) All projects up to 1989 as the 
training set and 1990 as the test set. (c) All projects up to 1990 
as the training set and 1991 as the test set. (d) Model built with 
all Maxwell data.  
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Figure 12 depicts the models developed using the 
Triangular kernel for this dataset. Figs. 12(a) and 12(b) 
exhibit some levels of nonstationarity. Mapping the 
bandwidth of about 10 on these curves to that of Fig. 3(e) 
indicates that none of these models will attain stationarity 
over the duration of the projects that constitute the XBC 
dataset. The models developed for the XBC datasets, with 
the exception of the first two models obtained when using 
the Triangular kernel function, all exhibit stationarity.  

The predominantly stationary processes underlying the 
models of the XBC dataset are largely expected as the 
projects were developed within a very short period by one 
organization, the applications were also similar and they 
utilized just two related programming languages. Some of 
the projects were also managed by the same project 
managers which may well have contributed to the similar 
characteristics found in this dataset. It is also worth noting 
that the presence of two models depicting nonstationarity 
(in the case of the Triangular kernel) suggests that there 
could be a subset of projects that are sufficiently different 
from the others to require distinct estimation functions.  
 

5. DISCUSSION  
Based on the results just presented, the research questions 
are answered as follows.  

RQ1. Do nonuniform models (using nonuniform 
weighting) provide more accurate software effort estimates 
than uniform models (using uniform weighting) when 
applied over time?  

In seeking to answer the research question RQ1, our results 
are mixed. For datasets (and therefore models) that 
reflected nonstationary processes, the answer is no: the 
uniform models are more accurate than the nonuniform 
models; for the datasets and models associated with 
stationary processes, the nonuniform and uniform models 
are essentially equivalent (though in the case of the 

Desharnais dataset, for some of the models, the nonuniform 
models are slightly more accurate than the uniform 
models). Based on the datasets analyzed in this paper, it can 
be concluded that, where datasets exhibit nonstationary 
processes, uniform models are likely to be more accurate 
than the nonuniform models.  

However, where datasets exhibit stationary processes, the 
nonuniform and uniform model results are likely to be 
similar in terms of accuracy, and there may be some 
specific instances wherein the nonuniform models are 
better. These results are consistent across all three 
nonuniform kernel types.  

RQ2. Does nonstationarity of software engineering 
datasets affect the accuracy of effort estimation models 
when applied over time?  

In considering the above results, we determine that the 
answer to the research question RQ2 is yes. For all datasets 
that exhibited nonstationary processes, the models 
(nonuniform models) resulted in relatively large relative 
errors especially prior to convergence to the uniform 
models. In contrast, the estimation accuracy for datasets 
that exhibited stationarity is in almost all cases the same as 
that obtained from the uniform models. These results are 
observed for all kernel types. Thus, we would conclude that 
the accuracy of effort estimation models is indeed affected 
by the stationarity of the datasets.  

RQ3. What is the effect of different bandwidths (if any) on 
software effort estimation model accuracy?  

Based on the results of this study, we would assert that the 
effect of bandwidth on model performance is reflective of 
the underlying software engineering processes. It can be 
deduced from the results obtained for the datasets that 
exhibit nonstationary processes that the effect on 
performance is more pronounced at lower bandwidths as 
the associated errors are higher, while at higher 
bandwidths, the errors in most cases start converging to 

 
Fig. 11. Gaussian models: Relative error against bandwidth for 
the XBC dataset. (a) First seven projects as the training data and 
the rest as the test data. (b) First 10 projects as the training data 
and the rest as the test data. (c) First 12 projects as the training 
data and the rest as the test data. (d) First 13 projects as the 
training data and the rest as the test data. (e) First 14 projects as 
the training data and the rest as the test data. (f) Model built 
with all XBC data. 

 
Fig. 12. Triangular models: Relative error against bandwidth for 
the XBC dataset. (a) First seven projects as the training data and 
the rest as the test data. (b) First 10 projects as the training data 
and the rest as the test data. (c) First 12 projects as the training 
data and the rest as the test data. (d) First 13 projects as the 
training data and the rest as the test data. (e) First 14 projects as 
the training data and the rest as the test data. (f) Model built 
with all XBC data.  
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those of the uniform models. For all the datasets that 
exhibited stationary characteristics, the effect of bandwidth 
over model performance is nearly uniform across all the 
bandwidths.  

RQ4. Does kernel type affect the accuracy of software 
effort estimation models?  

For the datasets that have been analyzed in this study, the 
evidence indicates that the type of kernel does not affect 
model accuracy. The accuracies of the models as measured 
by the relative error were mostly the same for the respective 
datasets for all kernel types. The estimations based on the 
models using the test sets were also the same for each 
dataset irrespective of the kernel type that was used in the 
generation of the weights. This study, therefore, reaffirms 
the result of Kocaguneli et al.'s [29] study that did not find 
variation in model accuracy due the type of kernel.  

In terms of using different kernel types to assess the 
stationarity of a dataset, there were just a few occurrences 
where the different kernel types generated contrasting 
results, as presented in Sec. 4.  
 

6. THREATS TO VALIDITY  
Construct validity: In meeting the requirements for 
construct validity of this study, four of the datasets used in 
this study can be considered as benchmark datasets for the 
software effort estimation studies for which the variables 
that constitute each of the datasets have undergone 
extensive examination in multiple prior studies. The fifth 
dataset, XBC, that was sourced from a multinational 
organization has also been used in previous studies 
successfully. All the preprocessing steps used are popular 
ones derived from the empirical software engineering 
domain and it is, therefore, believed that these measures 
reflect the practice of researchers in the software 
engineering domain.  

External validity: The generalization of the results of this 
study may not hold in all situations, as the datasets used are 
convenience sampled from the PROMISE repository, 
complemented by one proprietary dataset. Though these 
datasets cannot be considered as representative of the entire 
software industry, those stored in the PROMISE repository 
have rather become benchmark datasets in empirical 
software engineering. Moreover, the five datasets were 
selected in terms of their possessing different 
characteristics. As such, these results provide promising 
insights into the derivation of the nature of processes 
underlying software engineering datasets, and the effect of 
stationarity on the effectiveness of nonuniform or uniform 
estimation models.  

Internal validity: Threat to internal validity arises from our 
use of weighted linear regression. Considering that there 
are several such options that could be used to build 
estimation models, it is likely that the choice of modeling 
algorithm could have affected the results. However, this 
study does confirm, for the most part, the results obtained 
in a prior study by Kocaguneli et al. [29] in their conclusion 
that the choice of the kernel does not affect the accuracy of 
such models.  

Conclusion validity: The results of this study might suffer 
from conclusion validity due to the diverse datasets used, 
however, the authors automated all the modeling processes, 
there was no manual tuning to affect the uniformity of the 
processes. One of the findings or results of this study was 
similar to a prior study by Kocaguneli et al. [29] thus 
providing evidence that our results can be trusted.  
 

7. CONCLUSIONS  
Five datasets including four in the public domain and one 
from a proprietary provider have been analyzed based on 
the sequential accumulation of project observations. Three 
kernel estimators were employed to generate nonuniform 
weights that were then used in regression to develop 
nonuniform models, where projects were given different 
weightings to reflect their perceived influence based on 
how close in time they were to a target new project. In 
essence, more recently completed projects were assigned 
higher weights in order to more strongly influence the 
estimation of effort for the target project. These nonuniform 
models were then compared with their equivalent uniform 
models (where no weights are applied). Graphs of relative 
error against bandwidth were generated, from which the 
nature of the curves were interpreted to determine the 
stationarity or otherwise of the processes underlying the 
datasets.  

Taken overall, our results lead us to conclude that, so far as 
a dataset exhibits a nonstationary process, and irrespective 
of the kernel estimator being used, uniform models are 
more accurate than nonuniform models, while for a 
stationary process, nonuniform models are at least as good 
as their corresponding uniform models. The results also 
indicate that datasets that exhibit stationary characteristics 
result in better models than their nonstationary counterparts 
(where “better” means more accurate).  

The effect of bandwidth was found to be associated with 
the underlying process used in generating the datasets. 
There is no difference in relative error when the datasets 
exhibit stationarity across the different bandwidths. In 
contrast, for a nonstationary process, lower bandwidths 
may result in larger relative errors while at higher 
bandwidths, relative errors tend to decrease until they 
converge to those of the uniform models.  

The evidence drawn from this study further suggests that 
the accuracy of models is independent of the kernel type 
used in the generation of weights for the nonuniform 
models. This is observed in the fact that, for each dataset, 
all three kernel estimators resulted in the same relative 
errors for all equivalent models and their estimates for the 
test set observations.  

In looking ahead, the use of the kernel estimator functions 
to develop effort estimation models could in fact contribute 
more generally to the practice of software engineering as it 
would be possible to identify changes in the underlying 
processes that might not be apparent to project managers. 
This could inform the provision of appropriate remedies 
where these underlying changes are not favorable to the 
software engineering process. In order to use the kernel 
estimator to provide good effort estimates as part of a 
proactive management process, the choice of the kernel 
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bandwidth is critical, and this will require the evaluation of 
various bandwidth selection methods in a software effort 
estimation context. To the best of our knowledge, none of 
these “optimum” bandwidth selection methods have been 
applied to software engineering effort data and as such, 
their efficacy is at present not known in this regard. In terms 
of this study this was not of concern, as (i) the objective of 
this study was the identification of stationarity in software 
engineering datasets; and (ii) the analysis was conducted 
retrospectively on “complete” datasets. However, this 
comparison should be undertaken as a future research 
activity, particularly if the method is to be applied to “live” 
growing datasets.  
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