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Abstract 
During the last decades the Aerospace Industry has seen the number of Earth orbiting satellites rise at a stunning 

rate. This race stems from the need to monitor Earth and better understand its environments at different scales as well 
as to establish global communication networks, for example. Nano, micro, and small satellites have been a prime tool 
for answering these needs, with large and mega constellations planned for the near future, leading to a potential launch 
gap that can only be answered by an increase on the number of yearly launches, to keep up with demand as well as 
replenish established capacity. An effective and commercially appealing solution is the development of small 
launchers. These can complement the current available launch opportunity offer, serving a large pool of different types 
of clients, with a flexible and custom service that large conventional launchers cannot adequately assure. Rocket 
Factory Augsburg, who has been developing its own small launcher for the last two years, has partnered with CEiiA, 
a Portuguese engineering and product development centre, for the development of several structures for the RFA One 
rocket. The objective has been the design of solutions that are low-cost, light, and custom-made, applying design and 
manufacturing concepts as well as technologies from other industries, like the aeronautical and automotive, to the 
aerospace one. This allows for the implementation of a New Space approach to the launcher segment, while also 
building a supply chain and a set of solutions that enables the industrialisation of such structures for this and future 
small launchers. The two main systems under development have been a versatile Kick-Stage, for payload carrying and 
orbit insertion, and a sturdy Payload Fairing, both with multiple configurations. Even though the use of components 
off-the-shelf have been widely accepted in the space industry for satellites, these two systems pose different challenges 
as they must be: highly reliable during the most extreme conditions imposed by the launch, so that they can be 
considered safe to launch all types of payloads; while allowing for the maximum payload mass and volume, making 
its business case sustainable. Additionally, the manufacturing methods had to be such to allow the easy scale up and 
ultimately the creation of a production line for these structures. This paper thus dives deep on the solutions developed 
in the last few years, presenting also lessons learned during the manufacturing and testing of these structures. 
Keywords: Small Launcher, New Space, Structural Design, Structural Analysis, Structural Tests, Space System 
Engineering 
 
Acronyms/Abbreviations 

PF Payload 
Fairing 

 

SIF Separation Interface 
Flanges 

KST Kick-Stage  RPN Risk Priority Number 
S Severity 

 

FMEA Failure Mode and Effect 
Analysis 

O Occurrence  RFA Rocket Factory Augsburg 
P Probability 

 

ESPA Expendable Secondary 
Payload Adapter 

D Detection  LV Launch Vehicle 
 
1. INTRODUCTION 
1.1. MAGELLAN PROJECT 

The projected number of satellites to be launched has 
been increasing at a substantial rate, with a significant 
portion of those future satellites as part of large 
constellations, in some cases ascending to the hundreds 

of elements, mainly from the commercial sector (over 
60%) and linked to Earth observation (45%) and 
communications (19%) [1]. These missions, besides the 
number of planned satellites, require an increased 
launcher flexibility or even dedicated launches, so not to 
incur in loss of revenue or opportunities. 

Several projects for micro-launcher development or 
adaptation of large launcher capacity have been initiated 
around the globe to answer this clear market need for 
increased launcher capabilities. In Europe there are 
several initiatives like the one from the European Space 
Agency (ESA) for Light satellites Low-cost Launch 
service [2] or the one from Rocket Factory Augsburg 
(RFA) with their RFA ONE rocket. 

Portugal has a unique and important opportunity in 
this expanding strategic market. The growing Portuguese 
installed competences, in alignment with the Portuguese 
space strategy [3], allows Magellan to bring together two 
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forward looking entities with complementary knowledge. 
RFA-PT, a subsidiary of Rocket Factory Augsburg, with 
the Aerospace know-how and global industry recognition, 
and CEiiA, an engineering and product development 
centre with a long track record of developing disruptive 
solutions in many different markets. 

Magellan aims at developing, prototyping and testing 
a set of primary structures for micro-launchers, namely 
the Payload Fairing (PF), protecting the payload from 
flight loads, the Kick-Stage (KST), a versatile satellite 
like structure to support all payloads and carry them to 
their final orbits, and the Separation Interface Flanges 
(SIF), which connect the different stages of the vehicle. 
A photo of the engineering models prepared so far is 
shown in Fig. 1, together with part of the development 
team both from RFA and CEiiA. 

 
Fig. 1. Project team and structural components under 
development 

Although based on a RFA’s specific case, the 
developments undertaken could be transposed to any 
other future actors in the space transportation business, 
as well as on other sectors including the satellite business 
and the aeronautical one. 

As such, RFA-PT and CEiiA are developing together 
significant micro launcher structures in Portugal, within 
this ambitious Magellan project, and demonstrate the 
Portuguese potential to develop complex, low-cost, light 
and custom-made aerospace solutions from concept up to 
manufacturing in an enduring mutually beneficial 
partnership with global industry partners at scale. 

 
1.2. RFA ONE – DETAILS AND SPECIFICATIONS 

Rocket Factory Augsburg was founded in 2018 with 
the vision to enable data generating business models in 
space to better monitor, protect and connect our planet 
Earth. Against this background, the company’s goal is to 
offer launch services of up to 1 300 kg into low Earth 
orbits, and beyond, on a weekly basis at unmatched 
prices. With this, RFA wants to democratise access to 
space and reduce the launch costs in the space industry. 
The RFA ONE launch service combines three key 
competitive advantages: A customer focused service with 
precise in-orbit delivery and a high degree of mission 
flexibility through its orbital stage; at a highly 
competitive price; made possible by superior staged 

combustion technology, low-cost structures and usage of 
industrial components. 

RFA ONE is a three-stage expendable launch vehicle 
(Fig. 2), powered by RFA’s in-house developed kerolox 
ORSC "Helix" engine. The vehicle is constructed from 
inexpensive stainless-steel featuring common bulkhead 
tanks and automotive-grade composite inter-stage skirts. 
Later variants of the launch vehicle will allow for first 
stage recovery and engine reusability. Its Kick-Stage is 
the brain of RFA ONE and is more akin to a satellite than 
a traditional rocket stage. During flight, it steers and 
monitors the whole vehicle, ensuring navigation, data 
acquisition, and telemetry, as well as throttle 
management and jettisoning sequences. The configurable 
payload fairing volume allows for various payload 
configurations. Once in orbit, the orbital stage is a fully 
functioning autonomous spacecraft. It is able to dispatch 
multiple payloads performing several manoeuvres, 
including altitude and inclination changes. This offers 
unmatched payload delivery capabilities and mission 
flexibility after launch. As an added feature, the orbital 
stage is designed for a lifetime exceeding 12 months with 
reliable de-orbiting systems compliant with the 
international standards for the space debris mitigation. 

 
Fig. 2. RFA ONE vehicle stages 

Due to its versatility of design for both the Payload 
Fairing and the Kick-Stage, there are several payload 
configurations available: dedicated launch for one single 
customer; or rideshare configuration for several 
customers. 

RFA ONE will make its debut flight in 2023. 
 
 

2. DEVELOPMENT METHODOLOGIES 
2.1. SYSTEMS ENGINEERING 

Due to the complexity of developing both the KST 
and PF and the challenges imposed by the different 
disciplines involved throughout the product development 
cycle, a Systems Engineering approach has been 
implemented in Magellan. 

This approach is often used in the development of 
highly complex systems, with several stakeholders and 
with multi-disciplinary activities that frequently share 
conflicting constraints. In fact, NASA has early 
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identified the benefits of Systems Engineering applied to 
Space projects [4], defining it as “a methodical, multi-
disciplinary approach for the design, realization, 
technical management, operations, and retirement of a 
system”. The first organisation to codify a formal 
systems engineering process was the United States DoD 
captured in MIL-STD-499 [5], which was cancelled in 
1995 and later replaced by recent commercial standards, 
of which the most frequently used are IEEE-1220 [6], the 
EIA-STD-632 [7], and the ISO-IEC-IEEE-STD-15288 
[8]. 

A top-level diagram of the proposed Systems 
Engineering approach for Magellan, using as a starting 
point the previous standards, as defined in [9], is depicted 
in Fig. 3. 

 
Fig. 3. Proposed Systems Engineering top-level diagram 

The main stages of this approach include: 
• Requirement Definition: in this stage, all the 

input conditions including requirements, plans, 
milestones and other relevant are assembled and 
organised. The KST/PF operational needs and 
expected performance are defined to establish 
the requirement constraints. 

• Functional Definition: this stage translates 
requirements into functions (actions and tasks) 
that the system and sub-systems must 
accomplish, defining the interactions among 
functional elements to lay a basis for their 
organisation. 

• Development: during this phase, several 
conceptual trade-off designs are evaluated, 
converging into a selected solution by analysing 
a set of predefined and prioritised criteria. The 
solution is then detailed by iterative concurrent 
engineering approaches between all involved 
disciplines, culminating in relevant and 
necessary information for the solution 
materialisation. During this stage, several 
iterations of structural Design and Analysis for 
KS, SIF and PF took place. The information 
generated were 2D and 3D CAD models, a 
complete Bill of Materials and a Manufacturing 
Specifications Document. 

• Production: with the generated Engineering 
specifications, and after its approval, the 

products proceed to the manufacturing and 
assembly stage. Before delivery, a verification 
of the executed parts and assemblies, against the 
manufacturing specifications, is performed. 

• Validation: in this last stage, the final solutions 
of the KST, SIF and PF are evaluated against the 
requirements, both at system and, when needed, 
sub-system level. This validation confirms that 
the solutions perform as expected, allowing any 
correction if necessary, and thus may occur 
during any stage of the development, through 
simulation, testing, inspection, or any other 
method identified during requirements 
definition. 

Regarding the Systems Engineering model 
implemented, it is worth mentioning that this approach is 
dynamic, versatile and iterative throughout the complete 
process, allowing to go back and revisit previous stages 
if any management or technical constraint is verified. 

Finally, and regarding the process depicted in Fig. 3, 
transversal Systems Engineering activities are taking 
place during the entire project. More specifically, 
Technical Risk Analysis, Failure Mode and Effect 
Analysis, Technical Planning, Interface Management, 
scheduling and Technical Revies are examples of such 
activities implemented. 

 
2.2. REQUIREMENTS DEFINITION & 

MANAGEMENT 
System requirements are an approach to meet mission 

objectives paving the way for the development of the 
system. The definition of requirements for PF and KST 
subsystem rely primarily on the fundamental Launch 
Vehicle (LV) objectives, which provide the Top-level 
requirements. These then breakdown into three basic 
types of requirements: functional, operational and 
constraints. 

In the requirements definition for these systems, care 
was taken in the way of defining them. The requirements 
specify the goal that is required to achieve, without 
specifying how to achieve it. These let the systems 
engineering trade process to be able to explore multiple 
alternatives and realize trade-offs to identify the one 
which provides improving performance at minimal 
increase of cost/risk. 

The LV primary objective is to transport payload into 
specific orbits, which translates into top level 
requirements of mass and volume. These are among the 
critical key performance requirements. From flight and 
mission conditions more functional and operational 
requirements are determined and also project constraints. 
These then propagate to each system and subsystem, 
which then will reply with a set of constraints that each 
(sub)system will define. 
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The intention is for the requirements to evolve to 
achieve the objectives at minimum cost/risk. 
Concentrating system trades around critical requirements 
of each system, by constantly checking and re-checking 
the ones that highly impact on performance, cost and risk 
of the system. 

 
2.3. RISK ANALYSIS & FMEA 

As previously stated in Section 2.1, various Systems 
Engineering activities were performed during the 
complete project course. In this section, special focus will 
be given to Risk Analysis and Failure Mode and Effect 
Analysis (FMEA) as these methods have highly 
contributed to accelerate the product development cycle 
and quickly converge to a final functional solution/ 
prototype. 

 
2.3.1. Risk Analysis 

The implemented risk analysis plan considers the 
following stages: 

• Risk identification: a risk ID and opening date 
are assigned and a comprehensive description is 
detailed. 

• Risk measurement: the risk exposure is 
calculated by multiplying the risk Probability (P) 
by the risk Severity (S). This is a qualitative 
analysis performed by the entire technical team 
with different background and experiences. 
Probability and severity classification follow 
the specifications in Table 1 and Table 2. 

Table 1. Risk probability classification 
Probability (P) Description 

1 Low (< 20%) – Unlikely to occur 

2 Medium Low (20 – 50%) – Low 
probability of occurring 

3 Medium High (50 – 80%) – Large 
probability of occurring 

4 High (> 80%) – Very likely to occur 

 

Table 2. Risk severity classification 
Severity (S) Description 

1 No impact or no significant impact. 

2 Significant impact or minor project effects but 
no critical impact. 

3 Serious impact with significant effects on the 
project. Possible effects on the final result. 

4 Severe impact on the project and final results. 
Noncompliance with the requirements. 

 

After Probability and Severity classification, the Risk 
Exposure is calculated (𝑅𝐸 = 𝑃 × 𝑆). For each risk, the 
value is compared to the risk exposure matrix in Table 3. 

Table 3. Risk Exposure Matrix  
Risk Exposure  

Probability x Severity 

4 4 8 12 16 

3 3 6 9 12 

2 2 4 6 8 

1 1 2 3 4 
 1 2 3 4 

 
Based on the calculated RE, a different strategy has 

been followed, namely: 
• Mitigation: in Magellan, mitigation plans were 

implemented for RE >8, and is used to reduce 
risk probability, severity, or both. 

• Contingency Plan: defined for RE >12, allow 
the specification of the required steps to be 
followed when a risk is verified, to reduce its 
impact. 

Risk analysis is being implemented throughout the 
complete project duration, with risks revisited and 
updated (if required) every 3 months. These include 
technical situations as well as management aspects, such 
as components lead time, human and machinery 
resources availability and other. 

 
2.3.2. FMEA 

Failure Mode and Effect Analysis is a systematic 
method for evaluating a process to identify possible 
failure points and their impact in the overall process 
performance [10]. FMEA can be as complex as the 
implementing team desires, so it must be a well-balanced 
method between the effectiveness and the available effort 
capacity from the development team. 

As risks are defined as hazardous situations that may 
impact the project, product, users, or operational 
environment, their analysis can be complemented by a 
well-established FMEA. In fact, risks can (but not only) 
be originated from failures occurring anytime during the 
product lifecycle, leading to a specific effect which, if not 
timely identified, may represent a catastrophic impact. 

Similarly, to the risk analysis in Section 2.3.1, FMEA 
is built using three main variables: 

• Severity (S): classification (1-10) of the failure 
impact in the process/product. 

• Occurrence (O): classification (1-10) of the 
failure probability. 
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• Detection (D): classification (1-10) of the 
capacity to detect the failure through the 
imposed analysis (maintenance, inspections, 
testing, etc). 

After identifying and classifying failures, the Risk 
Priority Number (RPN) is calculated as 𝑅𝑃𝑁 = 𝑆 × 𝑂 ×
𝐷. 

The RPN allows the overall classification of the 
failure. However, is advisable to rely in more than the 
RPN, when classifying critical systems, since failures 
may have different Severities in the system, for the same 
RPN. 

This method was applied to the KST, SIF and PF 
products development process, from component level up 
to subsystem and system, when considered essential. 
Moreover, a simultaneous comparison between Severity 
and RPN is performed, following the matrix in Fig. 4 [11]. 

 
Fig. 4. Severity vs RPN matrix implemented 

The RPN matrix in Fig. 4 was customised by the 
project team. The cells highlighted in dark tone, represent 
a combination of values that impose the implementation 
of a corrective action. This action needs to be detailed 
and have a direct impact in at least one of the variables 
that calculate RPN. The new value must then be updated 
and the result to bring the failure to the light shaded area. 
This action needs to be registered apart from the initial 
evaluation, to keep the entire FMEA traceability. 
Similarly, to the risk analysis, FMEA is revisited and 
updated (if required) every 3 months. 

The implementation of Risk Analysis and FMEA in 
Magellan, allowed to increase the efficiency of the 
development process by constant monitoring risk and 
failure points. This implementation ultimately led to time 
and cost optimisation and increased reliability 
throughout the expected product lifecycle.  

 
 

3. DEVELOPMENT 
3.1. DESIGN 

The Design main driver was the lightweight and low-
cost materials that can be found in several transportation 
industries, such as aeronautical and automotive ones. The 
use of composite materials was highly recommended for 
its low weight to strength ratio, as well as sheet metal 
working due to its simplicity and low cost of 
manufacturing. Machined parts were developed as a last 

resort when the previous two technologies become too 
complex or expensive to manufacture. 

 
3.1.1. Payload Fairing (PF) 

The PF is a bullet shaped shell, divided in three 
sections. The left-hand and right-hand shells are 
composed of a composite skin, reinforced with flanges to 
provide an interface between each half. On the tip of the 
fairing a separated dome, later attached to one of the 
shells, closes the shape of the PF. 

With modularity in mind the composite and the 
flanges were designed in such a way to allow for multiple 
PF sizes, ranging from 4 meters in length up to 6 meters, 
reducing costs on manufacturing by re-using already 
produced parts. 

A concept schematic of the PF is depicted in Fig. 5. 

 
Fig. 5. Payload Fairing general concept 

 
3.1.2. Kick-Stage (KST) 

With a multitude of missions and modularity in mind, 
the KST design was based on an Expendable Secondary 
Payload Adapter (ESPA) concept tower. 

Making use of automotive technologies and materials, 
the KST evolved into a cylindrical shaped vehicle, with 
three configurations possible. The first configuration, 
designated ESPA-0, comprised a base cylinder, housing 
all the necessary systems for operation, and a payload 
adapter, compatible with commercially available satellite 
lightbands. The ESPA-1 and ESPA-2 (Fig. 6) 
configurations see an additional one or two payload 
cylinders added, respectively, in between the base 
cylinder and the payload adapter. 

This orbital transfer vehicle has, structurally, 1 meter 
in diameter and rises from 1.15 meters to 3 meters, 
depending on the configuration used (i.e. the number of 
payloads to transport). 
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Fig. 6 Kick-Stage ESPA-2 configuration structures 

 
3.2. STRUCTURAL ANALYSIS 

The approach for the structural analysis is based on 
FEA with sufficient detail to evaluate the failure in 
composite layups, metallic components and fasteners 
(Fig. 7). The detail includes multiple parts and non-linear 
analysis to provide correct load paths using contacts. This 
allows for a time saving in the definition of substructures 
and a correct interdependence of the modification of each 
structure on the surrounding components. 

Static and dynamic load cases were defined from the 
requirements and launch loading events, with 
consideration for the factors of safety established in the 
requirements. Inertial and aerodynamic pressure loads 
were applied to a finite element representation of the 
modelled structures (Fig. 8), elaborated from CAD 
information, in accordance with industry practices. 

The results were evaluated for the components and 
structures directly from the FEA, whilst the fasteners 
were subjected to evaluation with empirical methods 
defined by ECSS standards. 

 
Fig. 7. Payload Fairing FEM model 

 
Fig. 8. Aerodynamic pressure distribution on the Payload 
Fairing 

 
3.3. PRODUCTION & ASSEMBLY 

The manufacturing of the components that are part of 
the Magellan project presented significant challenges, 
both on the production processes and methodologies that 
had to be followed. These must be based on three crucial 
cornerstones: low-cost end products, lean and fast 
timelines, and high-quality components. To ensure these 
three cornerstones, several studies were carried out, 
including, for instance, on composite materials, where 
the behaviour of the materials during curing cycles, in 
terms of deformations, was analysed to adapt the mould 
and the part shape and configuration. These studies 
helped to select production processes that allowed the 
production of low-cost parts while maintaining their 
superior quality. 

The previous know-how of the automotive and 
aeronautical industry combined with aerospace processes 
and methodologies were also essential to ensure the 
quality in all the manufacturing and assembly process. 
These methodologies were used for assembling several 
components (as shown in Fig. 9) and were paramount to 
guarantee a balance between quality and time throughout 
the full process. 
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Fig. 9. Kick-Stage and Payload Fairing engineering 
models 

 
 

4. TESTS 
4.1. TEST PHILOSOPHY 

The PF and KST structures test campaign, performed 
by RFA PT, is designed to provide sustaining proof that 
these structures are flight worthy and, therefore, able to 
protect and deliver the payload to its desired orbit without 
any damage. 

The dimensioning rules and qualifications processes 
of the different structures have distinct goals and 
functionalities, which leads to differently designed test 
campaigns. Each system has its own tailored tests 
designed to better suit and provide valuable information 
and proof of concept. 

The PF static test campaign provides relevant 
information for the fairing design and validation, 
allowing to assess: 

• The PF capability to survive and maintain 
performance after being subjected to the quasi-
static loads foreseen for the worst condition 
during launch; 

• FEM correlation and validation; 
• Gain knowledge about the structure's behaviour 

and its limits. 

The main purpose of the KST test campaign is to 
evaluate its structural integrity and transmissivity to the 
payload, as well its subsystems, namely through: 

• Behaviour of the KST structures to flight loads, 
• Intrinsic properties – resonant frequencies, 

damping characteristics, displacements; 
• FEM correlation and validation; 
• Gain knowledge about the structure's behaviour 

and its limits. 

The testing philosophy relays on mathematical 
models to justify test configurations and provide 
correction factors to cover different effects relative to 
flight case. Usually, the dimensioning flight case is a very 
complex load case originated by simultaneous loads 
(static, dynamic, aerodynamic, temperature) and very 
difficult to reproduce on a test stand. Test configurations 
overcome these difficulties by applying simplified 
loading conditions when compared to the dimensioning 
load case conditions on a flight similar structure. These 
are designed to induce similar levels of solicitations at 
dedicated locations, supported by mathematical models. 
Once the specified stress/strain fields are achieved, load 
factors are introduced both for qualification purposes and 
to account test effects. 

Mathematical model correlation and validation is also 
obtained throughout the testing campaign, by measuring 
main stiffnesses during static tests and eigenfrequencies 
and mode shapes through modal testing. 

The test campaign intends to be very comprehensive, 
including acceptance and qualification tests as well as 
measurements of intrinsic properties of materials, 
components and systems. Functional evaluation of 
systems is also included in the acceptance tests. The static 
tests performed during qualification analyse the 
behaviour of the structure and validate the mathematical 
models. Modal analysis is also employed to validate the 
models and assess stability of manufacturing processes. 

 
4.2. TEST EQUIPMENT 

The test equipment encompasses all the hardware and 
software needed to perform the tests. The most relevant 
equipment designed are highlighted here. 

 
4.2.1.  Test rig – Boundary conditions 

The test rig main design driver was modularity. The 
structure is based on singular pieces of similar shape 
which provide many possibilities for assembly. Thus, 
there is more than one structure for tests, there are many 
and the test structure design will depend on the test to be 
performed. 

The modular concept enables the use of the same 
elements for the test campaign of the PF (Fig. 10) as well 
the KST. One example of the modularity application is 
the modal test of various single parts. By combining a 
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few parts in a geometrically adequate form, for each part, 
boundary conditions are easily set. 

The boundary conditions for qualification/acceptance 
test campaigns may be set by two different approaches, 
similar to flight conditions or rigid interface (relative to 
the test part). Similar flight conditions are complex to 
achieve and usually require flight/engineering of other 
structures, whereas a rigid interface is more 
straightforward, leading to the main structural 
requirement of the test structure – provide a very rigid 
interface for every test considered. The design of the test 
structure elements was based, at a first stage, on this 
requirement. 

 
Fig. 10. Test support structure 

 
4.2.2. Load application devices 

Static loads are applied by means of hydraulic 
actuators on a close-loop control system, using precise 
and adequate load cells, which is able to very precisely 
control the force applied throughout the test, meaning 
very small increments of forces can be prescribed 
between each load increment. 

Modal analysis is performed with an impact hammer 
on simple single components/system, while for more 
involved and complex systems a vibration table is used. 

 
4.2.3. Measuring devices 

Measurements throughout the test campaign are 
performed via adequate linear variable differential 
transformer, strain gauges, load cells and accelerometers. 

 
4.3. TEST CAMPAIGN 
4.3.1. Loads 

As previously stated, test configurations apply 
simplified load cases to the test models which emulate 
flight level loads in specified locations along with test 
factors. 

The loads applied to the PF and KST during flight 
have different sources, thus their tests are different and 
have different goals. 

The PF test campaign is mainly focused on quasi-
static loads, where on the KST quasi-static and dynamic 
environments are driving factors of the test campaign. 

Quasi-static tests are performed by applying the 
forces in incremental steps, the load range is increased up 
to previously defined test levels and each step will 
provide information to validate the numerical models. 
Harmonic modal tests are performed with adequate 
vibration table and prescribed sine sweep. Impact modal 
tests are performed via impact hammer applying on 
successive locations, of the part, a prescribed impact and 
applying the roving hammer technique. 

 
4.3.2. Results 

The modal survey is performed to identify the global 
modes and provides validation for the assumptions 
applied on the dynamic models. 

A modal test was performed on an ESPA tower, 
considering on free-free conditions, Fig. 11. The natural 
frequencies research was focused on the first five natural 
modes of the component. Table 4 provides a comparison 
between the predicted and measured values, showing 
agreeable values for most frequencies. Mode 2 and 4 
higher differentials is mainly due to these modes having 
symmetric identical modes nearby, easily distinguishable 
in numerical models results whereas on measurements 
they overlap each other. The differential is acceptable 
and can be attributed to modelling simplifications, thus, 
validating the mathematical model. 

 
Fig. 11. Kick-Stage ESPA tower under natural frequency 
assessment 
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Fig. 12. ESPA tower’s first natural mode 

Table 4. Comparison between measured and modelled 
natural frequencies – ESPA Tower 
Natural Mode Differential measured/predicted [%] 

1 4.3 

2 13.7 

3 9.7 

4 13.7 

5 4.7 

 
A modal survey of the PF model was also performed. 

The results are presented on Table 5, with the first one 
presented in Fig. 13. The measured values of the first 
three natural modes are higher than the ones predicted by 
numerical models. Higher modes are also predicted with 
very reasonable accuracy. These results are very 
reassuring and validate the complex mathematical model 
of the PF. The stiffness difference measured on the test 
model is a result of conservative assumptions, 
knockdown factors and manufacturing details not easily 
replicated on numerical models. 

 
Fig. 13. Payload Fairing’s first natural mode 

Table 5. Comparison between measured and modelled 
natural frequencies – Payload Fairing 
Natural Mode Differential measured/predicted [%] 

1 -23.2 

2 -14.0 

3 -7.7 

4 6.7 

5 7.6 

 
 

5. CONCLUSIONS 
The current work presents the implementation of 

simple and well proven methodologies in sectors as the 
aeronautical and automotive, adapted for the New Space 
reality, towards cost-effective and commercially 
appealing small launcher space segment solutions. 

These methodologies were applied in the Magellan 
project, which aims to develop and prototype a set of 
primary structures for small launchers, namely the 
Payload Fairing, the Kick-Stage, and the Common 
Separation Flanges, all to be flight tested on the RFA-
One small launcher. 

In Magellan, a Systems Engineering approach was 
implemented, more specifically with a requirements 
definition and validation process, a complete risk 
analysis throughout the entire project duration as well as 
a FMEA, for failure identification, control and 
mitigation. The enforcement of such tools and their 
frequent review and update with the involvement of all 
the stakeholders and technical teams, allowed to identify 
early in the project the most critical failure points. These 
were then mapped and tightly controlled, with corrective 
actions defined for the most impactful failures and 
identified as potential technical risks for the project. 
Additionally, other non-technical risks were raised and 
merged into a risk matrix, and respective risk exposure 
calculated. This approach allowed to increase the overall 
project efficiency in terms of time and costs, as 
development iterations were reduced due to early error 
detection. Production costs were also optimised as a first 
functional prototype was achieved. 

Also, a brief synthesis of the procedure for 
verification of dimensioning applied throughout the 
project is presented. For both primary and secondary 
structures tests and models are complementary. The 
verification approach relies on test configurations which 
must be justified compared to the dimensioning 
configuration, from which correction factors are defined. 
Additionally, testing provides proof of design margins, 
and it is shown that it allows to validate models. A modal 
survey of an ESPA tower of the Kick-Stage showed 
frequencies similar to the predicted, thus, validating its 
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dynamic model. The results of the modal test of the 
Payload Fairing also validated the model by providing a 
similar behaviour to the predicted. The differential value 
of the natural frequencies obtained is explained by 
conservative approaches, on the model, assumed at the 
beginning of the project and manufacturing details. 
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