
Noname manuscript No.
(will be inserted by the editor)

Which Combination of Test Metrics Can Predict
Success of a Software Project? A Case Study in a
Year-Long Project Course

Marina Filipovic ID · Fabian Gilson ID

Received: date / Accepted: date

Abstract Context: Testing plays an important role in securing the success of a
software development project. Various techniques of automated testing have been
developed, including automated acceptance testing which represent the customer’s
expectations where requirements can be translated into automated tests seam-
lessly. Prior studies have demonstrated beneficial effects of applying acceptance
testing within a Behavioural-Driven Development method.

Objectives: In this research, we investigate whether we can quantify the ef-
fects various types of testing have on functional suitability, i.e. the software confor-
mance to users’ functional expectations. We explore which combination of software
testing (automated and manual, including acceptance testing) should be applied
to ensure the expected functional requirements are met, as well as whether the
lack of testing during a development iteration causes a significant increase of effort
spent fixing the project later on.

Method: To answer those questions, we collected and analysed data from a
year-long software engineering project course. Collected data per sprint included
delivered story points, testing coverage metrics, and testing effort as per students
work-logs. We combined manual observations and statistical methods, namely Lin-
ear Mixed-Effects Modelling, to evaluate the effects of coverage metrics as well as
time effort on passed stories over 5 Scrum sprints.

Results: The results suggest that a combination of a high code coverage for
all of automated unit, acceptance, and manual testing has a significant impact on
functional suitability. Similarly, but to a lower extent, front-end unit testing and
manual testing can predict the success of a software delivery when taken inde-
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pendently. However, students time work-logs do not show statistically significant
relationship between the time efforts and neither of the number of user stories
delivered, nor the time spent fixing their software product in the following sprint.
We observed a close-to-significant effect between low back-end testing and deferral
(i.e. postponement) of user stories.

Conclusions: Based on the collected data, automated acceptance testing alone
does not have an influence on the product’s functional suitability by itself, even
though its purpose is to accurately and reliably translate user’s expectations into
tests, as argued in the literature. Therefore, we believe that our results can be
explained by the students’ lack of experience with advanced automated testing
techniques, and such skills are complicated to develop. We also argue that manual
acceptance testing remains extremely valuable to ensure a high functional suitabil-
ity, therefore the full testing pyramid must be considered for successful product
delivery.

Keywords agile software development · behaviour-driven development · test-
driven development · automated testing · testing pyramid

1 Introduction

Agile software development favours a lighter upfront requirement analysis with
shorter delivery cycles Beck (2000). Among other practices embraced by the agile
movement, continuous integration has improved release processes “thanks specifi-
cally to a sharper focus on metrics and process standardization”, including regular
and automated acceptance testing (referred to as “client scenarios”) Roche (2013).
Developers are expected to contribute to quality assurance processes by testing the
code they write as they develop new features. Within that method framework, au-
tomation is a crucial factor, including for (continuous) testing purposes Lwakatare
et al. (2015). Therefore, technologies have emerged to test both units of code (e.g.,
JUnit, Jest) and delivered features as requested by the user, i.e. user acceptance
testing (e.g., Cucumber).

However, benefits of continuous integration can be lost when a development
process exhibits some anti-patterns such as the lack of automated testing, includ-
ing in production-like environments Zampetti et al. (2020), which create software
products of low quality. Code coverage metrics are a common way to ensure a
software behaves as expected where batteries of automated tests are checking all
possible execution paths of the software Bertolino (2007). However, high coverage
metrics are not always linked to good tests Inozemtseva and Holmes (2014), as
confirmed by Bai et al.’s survey with students who considered code coverage as
the most important metric, but the same students tended to test only blue sky
scenarios Bai et al. (2021). Therefore, in this work, we go beyond by analysing
the testing effort from multiple viewpoints, i.e. unit, automated acceptance and
manual testing on the one hand, and the overall testing effort in terms of time
spent on testing, or fixing code on the other hand.

Our focus in this research is to empirically investigate the relationship between
the testing behaviour of multiple teams of junior developers and the external
quality of the software produced during a year-long software engineering project. In
other words, we investigate to what extend a combination of metrics related
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to automated unit testing, automated user acceptance testing, manual
testing and testing effort can predict the acceptance of user stories
during sprint reviews. Therefore, for this work, we will refer to external quality
as the Functional Suitability as defined in IEC/ISO 25010 standard for software
quality ISO/IEC (2010) where functional requirements translate into acceptance
criteria attached to user stories.

The context of this study is a year-long software engineering project at the
latest stages of undergrad studies. We observed 8 teams of 4 to 8 developers over
6 sprints, i.e. Scrum iteration cycles, where students apply agile software devel-
opment principles including automated testing, continuous integration, test- and
behaviour-driven development. We collected code coverage metrics calculated by
testing frameworks (i.e. JUnit, Jest, within SonarQube reports) together with
manually calculated coverage of acceptance criteria attached to user stories (from
Cucumber automated acceptance tests), as well as manual test scripts (in spread-
sheets or wikis). We also analysed the teams’ testing effort in terms of hours logged
in Jira with special tags passed in their work-logs (e.g., #test, #testmanual, #fix).
In details, for each sprint:

1. we took snapshots of the code coverage of the produced software in terms of
unit testing for each sprint deliverable;

2. we mapped automated and manual acceptance testing scripts and manual test
records to each acceptance criteria of the user stories that were planned for
each delivery;

3. we evaluated the software products with a manual assessment of delivered user
stories after each development iteration, as a product owner would do during
a Scrum sprint review;

4. we analysed the teams’ testing effort in terms of hours logged as #test and
#testmanual, in relation to the teams’ effort to implement features and fix
bugs, logged as #implement and #fix respectively, as retrieved from the stu-
dents’ work-logs in Jira and Gitlab repositories.

The remainder of the paper is organised as follows. We discuss the related work
in Section 2. We introduce the study setting and the method followed in Section 3.
We present our results in Section 4 and discuss these results in Section 5 together
with their implications to educators and practitioners as well as the limitations
and threats to validity. We introduce the next steps and conclude in Section 6.

2 Related Work

2.1 Secondary Studies on Testing Practices

Some secondary studies have investigated how some testing techniques may affect
the external quality of software. Juristo et al. Juristo et al. (2004) then Vassalo
et al. González et al. (2014) classified testing techniques and evaluation metrics
used, but did not address their effects on external quality in their literature re-
views. Bissi et al. conducted the most recent systematic review on the effects of
test-driven development on produced software, including on external quality Bissi
et al. (2016). From that review, we discuss all relevant works to ours in the Sec-
tion 2.2 below, i.e. Maximilien and Williams (2003); Yenduri and Perkins (2006);
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Bhat and Nagappan (2006); Slyngstad et al. (2008); Vu et al. (2009); Pančur and
Ciglarič (2011). Abushama et al. conducted a systematic literature review on the
effects of test- and behaviour-driven design Abushama et al. (2021), from which
one work is relevant to ours Scandaroli et al. (2019), also discussed below. Van
Heugten Breurkes et al. conducted a systematic literature review on the overlap of
automated unit and acceptance testing in industry context van Heugten Breurkes
et al. (2022). The authors concluded that a test-first mindset can be beneficial
without being able to demonstrate any further correlation. Binamungu and Maro
report on a mapping study about Behaviour-Driven Development (BDD) where
they investigated the common themes and focus of prior studies where BDD has
been applied Binamungu and Maro (2023). We discuss hereafter the relevant pa-
pers to our focus, i.e. Dookhun and Nagowah (2019); Rocha et al. (2021). Farooq
et al. conducted a systematic literature review of uses and applications of BDD
where they concluded that BDD can address communication gaps between busi-
ness stakeholders and developers and therefore improve the quality of software
development processes as well the quality of the final product Farooq et al. (2023).
We discuss hereunder relevant papers, i.e. Carrera et al. (2014); Scandaroli et al.
(2019); Nascimento et al. (2020).

2.2 Test- and Behaviour-Driven Development

The literature on the effects of test-driven development (TDD) and, to a lower
extent behaviour-driven development (BDD) is luxurious. In the following, we
only consider case studies that have been conducted over an extended period of
time (i.e. at least multiple weeks) in team-based environments, since this is our
focus in this work.

2.2.1 In academia

Yenduri and Perkins reported a positive effect of TDD on the numbers of “faults”
in the code written by students over multiple months Yenduri and Perkins (2006).
But no details are given on the complexity of the code written, how representative
it is of the real world, or whether the produced code matched the stakeholders’
functional expectations. Vu et al. performed a comparative case study in a cap-
stone project with the industry Vu et al. (2009). However, the small sample size,
the difference in the technology stack, and high mortality rate prevented the au-
thors to draw any insightful conclusions. Huang and Holcombe ran a project-based
course over 12 weeks where students gather the requirements and develop a soft-
ware for an external client Huang and Holcombe (2009). The work is then evalu-
ated following qualitative criteria only, but not extensively regarding its functional
suitability. Pančur and Ciglarič investigated the effects of TDD on the external
quality of programming assignments with automated acceptance tests given to
students in advance Pančur and Ciglarič (2011). In this work, we investigate the
evolution of a larger scale project over time. Lopes de Sousa et al. introduced
BDD into a Scrum-based software development of an academic tool where they
observed benefits in terms of accurate translations between user stories and func-
tional requirements Lopes de Souza. et al. (2017). Nascimento et al. investigated
the impact of BDD within a mobile computing course Nascimento et al. (2020).
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Their analysis relied on semi-structured interviews where we investigate quantifi-
able evidence of functional suitability of the delivered products. Baldassarre et al.
studied the “retainment” of TDD (aka ability of students to retain TDD practices
in their work) by a student cohort over a six month period, without consider-
ing the functional suitability Baldassarre et al. (2021). Santos et al. conducted a
meta analysis of twelve experiments conducted either in academia or industry to
investigate, among others, the external quality of software produced under TDD
practices Santos et al. (2021). Unlike other primary and secondary studies, TDD
had a detrimental effect, however their baseline was not “pure waterfall”, but a
test-last approach in an iterative process made of short cycles. Rocha et al. report
on their experience with students applying TDD and BDD in a software project
course where they observed better grades and faster delivery Rocha et al. (2021).
However, the authors do not clearly specify whether the grades were directly linked
to the external quality of the delivered software products.

Our contribution Our work complements some of the aforementioned experiments
by examining other testing methods than TDD solely, i.e. automated acceptance
and manual testing too. Furthermore, our contribution is the first to investigate
the link between testing metrics (i.e. unit test coverage, implementation / test-
ing effort, and coverage of acceptance criteria associated to user stories) and the
external quality (i.e. functional correctness) of delivered products.

2.2.2 In the industry

Bhat and Nagappan reported on multiple case studies where TDD was applied at
Microsoft, resulting in a defect rate being halved compared to similar projects using
a test-last approach Bhat and Nagappan (2006). Damm and Lundberg report on
two projects where TDD was introduced for component-level testing and resulted
in marginal decrease of defects being discovered at a later testing stage Damm
and Lundberg (2006). Kobayashi et al. introduced extreme programming practices
into two software development projects and identified a positive effect on the code
quality from interviews with developers Kobayashi et al. (2006). Maximilien et al.,
then Sanchez et al. reported on the shift to test-driven development (TDD) at IBM
leading to a significant decrease in defect rates over multiple projects Maximilien
and Williams (2003); Sanchez et al. (2007). Slyngstad et al. discussed the shift to
TDD after a few iterations of a development project with a significant decrease in
defects rate Slyngstad et al. (2008). Similarly to Santos et al. Santos et al. (2021),
Siniaalto and Abrahamsson identified a decreasing code quality when applying
TDD in a comparative case study Siniaalto and Abrahamsson (2008). Bannerman
and Martin observed that a “test-with-development” approach decrease the code
complexity on open source projects Bannerman and Martin (2011). Carrera et
al. proposed the BDD-inspired BEAST method for multi-agent systems that was
evaluated while developing a fault diagnosis tool for fibre networks Carrera et al.
(2014). However the authors focused on test effort in terms of produced test code,
not functional suitability for stakeholders. Scandaroli et al. report on the applica-
tion of behaviour-driven design alongside TDD in two industry projects Scandaroli
et al. (2019). They mention some benefits qualitatively (e.g., better alignment with
business, higher acceptance of delivered features), but do not give evidence of such
benefits in their experience report. Dookhun and Nagowah report an improvement
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in the external quality of software when BDD is used in conjunction to TDD, at
the cost of a decrease in productivity and internal quality Dookhun and Nagowah
(2019). Papis et al. conducted an experiment where interns rotated between a
no-unit-test, test-last or test-first methods to develop features in one-week itera-
tions Papis et al. (2022). The authors identified a positive effect on the number
of bugs introduced under test-first as well as for the code quality (assessed by
pre-written acceptance tests).

Our contribution Despite being carried within an academic context, compared
to all of the above work, our contribution is the first to directly observe software
development projects over an extended period of time where subjects are expected
to write both the code together with automated acceptance and manual tests.
Furthermore, the size and complexity of the software written during our project
course is typically in the range of, or bigger than the codebase used in most of the
case studies mentioned above.

2.3 Testing Effort And External Quality

Some works have been proposed to analyse programming patterns and incentivise
or give feedback to students on their programming behaviour, but not so much
on their testing effort, as identified by Keuning et al.’s literature review Keuning
et al. (2018). From the list of tools, only a few are relevant to our work, that we
discuss here.

Edwards et al. proposed Web-CAT, recently augmented with a gamification
module, to encourage students to write more tests Edwards (2003); Buffardi and
Edwards (2014); Edwards and Li (2020). However, differences in external qual-
ity was marginal after the introduction of Web-CAT and the gamification module
still requires further validation. Helminen et al. trace programming and testing be-
haviours of students in a web-based course Helminen et al. (2013). But the testing
effort is observed from console-based interactions, not from structured automated
testing. Kazerouni et al. defined a series of metrics to estimate the testing effort
in students assignments and how these metrics can be used to predict the external
quality of the software produced Kazerouni et al. (2017, 2019). Similarly to many
works discussed in Section 2.2, the authors observed a correlation between the
external quality and an incremental testing method. However, the authors argued
for a similar experiment to be conducted in a longer, larger project to validate
their findings, which is our objective here.

Our contribution Unlike those purpose-built systems where students receive fre-
quent “nudges” on their testing behaviour, we replicate the industry by limiting
these nudges to sprint reviews (i.e. passed stories), as well as feedback on testing
effort in relation to the product’s external quality. We are also interested in under-
standing the overall testing dynamics in a team-based environment, aspect that
has not been analysed in previous works.
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2.4 Continuous Integration and Testing

The context of this study is a project course with a strong focus on continuous
integration, including the implementation of automated testing. Usage by and per-
ceptions of developers and stakeholders of continuous integration (CI) and more
particularly, the role of automated testing in rapid or continuous software deploy-
ment (CD) has been researched extensively. St̊ahl and Bosch conducted a literature
review on CI practices in the industry where they clustered related aspects of the
usage of CI processes (e.g., scope, fault handling, build frequency) St̊ahl and Bosch
(2014). Gmeiner et al. report on a 6 year long study of implementing a CI pipeline
in an Austrian company with additional manual acceptance testing Gmeiner et al.
(2015). Vassalo et al. surveyed a financial industry to understand their CI/CD
practices, including how they were testing their software Vassallo et al. (2016).
Teixera et al. conducted a systematic literature review on how DevOps can be
characterised in terms of “capabilities” (e.g., testing, feedback loop) and “areas”
(e.g., culture, process) Teixeira et al. (2020).

Our contribution None of these works investigated the link between (unit and
acceptance) testing methods or metrics, and the acceptance of delivered features
by the user or product owner within a CI-enabled project, including how junior
developers (i.e. students) apply automated testing on the long run.

3 Method

3.1 Research Questions

Our objective is to explore whether we can predict the success of a product de-
livery in a Scrum-based software development project based on the teams’ testing
behaviour and the number of accepted stories by the product owner. Specifically,
our goal can be refined in the following two research questions:

RQ1 How can we combine multiple test coverage metrics to predict the functional
suitability ISO/IEC (2010) of a software product in a Scrum-based project?

RQ2 How does the developers’ testing effort relate to the remedial effort the team
of junior developers will put into fixing a software product during next Scrum
sprint?

To answerRQ1, we combine the following metrics into a testing effort indicator
and compare that metric to the number of successfully delivered stories (in story
points) after each sprint:

– code coverage from automated unit testing, i.e. functional correctness;
– coverage of acceptance criteria by automated acceptance testing (in Cucum-

ber), i.e. functional completeness;
– coverage of acceptance criteria by manual end-to-end system testing (retrieved

from test records and spreadsheets), i.e. functional completeness;
– proportion of accepted user stories by the product owner, including their func-

tional suitability;
– the time spent by developers writing automated tests or running manual tests.
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To answer RQ2, we compare the testing effort indicator calculated above and
compare it to:

– the proportion of hours a team of junior developers spent testing their product,
i.e. writing automated tests or running manual tests;

– the proportion of hours a team of junior developers spent fixing bugs.

3.2 Study Design

3.2.1 Participants

This study has been carried on a whole year project course in the third year of
Software Engineering degree at the University of Canterbury. At this point in the
curriculum students already have a background in object-oriented software design
in both Python and Java. The course has the following prerequisites: introduction
to object-oriented design, programming in Java, and relational databases. As a
co-requisite, students take a software engineering course that covers Scrum, au-
tomated acceptance testing, continuous integration, and design patterns. At the
start of the study, 80 students were fully enrolled in the course at the beginning
of the year, with 70 completing the course from which 7 were identified as women,
and 63 as men. We obtained appropriate approval from students to use their data
for research purposes after anonymising them.

3.2.2 Timeframe and Support

The project ran for the full academic year (i.e. two semesters) over 6 sprints (i.e.
iterations), each sprint being approximately 3 academic weeks long. All teams
started with 7 to 8 students working on the same project at first, from a small
template containing the initial technology stack. Then all teams diverged to create
distinguishable products from mid-year onward. The typical full code base ranged
from 20 to 30K LOC. Students were expected to regularly log their work to achieve
around 300 hours of work by the end of the year (University regulations). Some
students dropped the course after a few sprints, typically when they were falling
behind the course expectations in terms of regular engagement. This has affected
some teams more than others and created differences between teams in terms of
number of students at the end of the year.

Each scrum team was assigned a scrum master being a tutor, i.e. a student
who achieved well in the course previously. A course lecturer (the product owner)
composed the product backlog and outlined acceptance criteria (AC) for each
story. At the beginning of each sprint, teams discussed their sprint commitment
with the product owner, i.e. the number of stories they commit to deliver by the
end of the sprint. Additional teaching staff were overlooking the technology stack
used by students, training and supervising the Scrum masters, and marking the
software products (documentation, test and code quality, and functional suitability
of the product).

Specific workshops were offered along the year, including the acceptance test-
ing strategies workshop, ran at the beginning of the project (sprint 2). During this
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workshop students learnt how to write automated acceptance tests using Cucum-
ber1. Both automated unit and manual acceptance testing were techniques taught
and practised in previous courses that are prerequisites and co-requisites for this
course.

3.2.3 Software Development Process

The students were expected to follow the Scrum framework while working on
the project course. Each sprint, students have gone through the following Scrum
events:

Backlog grooming: Teams go through a number of stories in the backlog, under-
stand what work is required to complete them, update the acceptance criteria
if needed.

Planning: Teams agree on the stories they will work on in the current sprint with
the product owner. Teams are then responsible to compose their sprint backlog
by choosing stories for the sprint. Teams also have the opportunity to discuss
their sprint commitment during a sprint and defer some stories, i.e. remove
them from the sprint backlog, also called deferred stories.

Sprint: Teams work on the next increment of the product. Each student is required
to participate to all aspects of product development, e.g., features development,
testing, documentation, fixing bugs, refactoring.

Stand-up: Teams run status meetings (usually 15 min long), most of them super-
vised by Scrum masters or another teaching team member.

Sprint review: Teams review each others’ products against the acceptance criteria
of each committed story (excluding the deferred stories). An additional product
review is conducted by the teaching team.

Sprint retrospective: Teams reflect on the sprint that has just finished and decide
on action items to improve their process for next sprint.

3.2.4 Delivery

Each delivery is typically composed of a software product deployed on a virtual
machine. The deployment follows a continuous integration (CI) pipeline triggered
from a GitLab2 repository hosted locally at the University. The continuous integra-
tion pipeline also contains dedicated automated testing stages, and is connected
to a local SonarQube3 instance for students to keep track of their code quality
metrics, including test coverage. Alongside the code, students have to keep a trace
of their design decisions, manual testing logs, user interface mockups, user guide,
and any additional documentation needed to run the project locally, all of these
being part of the assessed material for each delivery (i.e. sprints).

Each delivery is followed by a comprehensive assessment by the teaching team
including individual performance and product feedback. The product feedback
reports on the functional suitability of the product, the quality of the code, the
quality and amount of testing, and the quality of the documentation. Students’

1 See https://cucumber.io/
2 See https://about.gitlab.com/
3 See https://www.sonarsource.com/products/sonarqube/

https://cucumber.io/
https://about.gitlab.com/
https://www.sonarsource.com/products/sonarqube/
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performance is evaluated in terms of their ability to engage with the Scrum process
and agile principles.

3.3 Data Sources

We use multiple sources for data collection, including first-degree work diaries Leth-
bridge et al. (2005), automatically calculated coverage metrics4, and teams test
scripts. In this project course, students log their time spent on the project into a
project management tool. We used Jira5 where teams created their sprint back-
logs and recorded their work-logs. Work-logs are composed of a short summary
of the work done and the time spent on that task, i.e. Jira ticket. Students are
encouraged to log their time in a granular way, so a task will have multiple work-
logs. Additionally, students used prescribed tags to describe the work completed,
close to Conventional Commits tags6, e.g., #implement for implementation of fea-
tures, #test for writing automated tests, #testmanual for writing or executing
manual tests, and #fix for bug fixing. One work-log can have multiple tags where
appropriate. For example, when students use test-driven development, they will
typically tag a work log with both #test and #implement tags. In the following,
we detail how we obtained the data from both automated sources and manual
recollection. For all manual recollection, one researcher carried the extraction, and
a second researcher proofread the extraction and aggregation of data.

3.3.1 Code coverage metrics

This is obtained by building sprint deliverable code. We access unit testing code
coverage from JaCoCo7 reports uploaded to SonarQube when a deliverable is
built by the CI pipeline. Code coverage is gathered from JUnit8 (Java) and Jest9

(JavaScript) unit tests. For the purpose of this study we compiled the code coverage
data for the delivered software products at the end of each sprint.

3.3.2 Coverage of acceptance criteria from automated acceptance tests

Students are required to write automated acceptance tests in Gherkin, i.e. Given-
When-Then, syntax using Cucumber scenarios. Metrics about the number of sce-
narios are collected in the aforementioned JaCoCo reports. However, there is no
explicit relation between the number of scenarios and the coverage of an acceptance
criteria by a scenario, so we manually mapped scenarios to acceptance criteria at-
tached to user stories. The acceptance criterion was considered fully covered if
there was at least one acceptance test written for it.

4 See https://www.sonarqube.org/
5 See https://www.atlassian.com/software/jira
6 See https://www.conventionalcommits.org/
7 See https://www.jacoco.org/jacoco/
8 See https://junit.org/
9 See https://jestjs.io/

https://www.sonarqube.org/
https://www.atlassian.com/software/jira
https://www.conventionalcommits.org/
https://www.jacoco.org/jacoco/
https://junit.org/
https://jestjs.io/
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3.3.3 Coverage of acceptance criteria from manual tests

To determine manual test coverage, we looked into the manual testing records
teams made available on their GitLab wiki. Similarly to above, manual testing
coverage was determined by mapping manual tests to acceptance criteria. The
acceptance criterion was considered fully covered if there was at least one manual
test written for it.

3.3.4 Overall coverage of acceptance criteria

To determine the overall acceptance test coverage, we have combined both the
metrics from automated acceptance testing (using Cucumber) and manual test-
ing by determining how many ACs were covered using either or both techniques
combined. For example, if there are 10 ACs for a story (say AC1-10), AC1-5 are
covered by automated tests, AC4-7 covered by manual tests, then 70% of all ACs
are considered covered. This approach gives us a global indicator of the coverage
of ACs for each product delivery, regardless of the technique, i.e. automated or
manual.

3.3.5 Assessment of functional suitability

To determine how many stories passed or failed at the end of each sprint, markers
from the teaching team reviewed the products based on the stories teams commit-
ted to at the beginning of the sprint. Markers were randomised between teams and
sprints. During a sprint, teams had the ability to re-negotiate their initial sprint
commitment with the product owner, and therefore, defer stories. Some of these
deferred stories would eventually be picked up during a later sprints, often with
a lower estimation, i.e. smaller number of story points, reflecting the estimated
additional effort to pass that story. The passing rate of stories is calculated from
the final commitment, i.e. without counting the deferred stories as failed stories.

3.3.6 Time effort

We extracted the number of hours teams have spent on various activities from
their Jira work-logs. Each team member had to classify their work-logs with spe-
cific tags, similar to Conventional Commits. We sum up hours logged for (1) im-
plementation of features, i.e. #implement work-logs tags; (2) writing automated
unit and acceptance tests, i.e. #test; (3) writing or carrying manual (end-to-end)
testing, i.e.#testmanual; and (4) bug fixing, i.e. #fix. Students could use other
specific tags for other types of activities, such as #document to record design de-
cisions, or #chore to work on their CI pipeline, but they are not relevant for this
research. Also, students could tag their work-logs with more than one tag, where
suitable, e.g., #implement and #test when applying a test-driven development
method, or #implement and #fix when fixing and expanding on a failed story. All
team members are required to participate in all aspects of software development,
so producing work-logs with a variety of tags to demonstrate their fulfilment of
the course objectives.
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3.4 Metrics

From the data sources above, we compute the following metrics for testing, func-
tional suitability, and time effort.

3.4.1 Testing

Front-End Unit Test (FEUT) Unit test coverage of front-end code (i.e. user inter-
face) of the project, in percentage of covered lines of code. The data was obtained
from SonarQube.

Back-End Unit Test coverage (BEUT) Unit test coverage of back-end code (i.e.
business logic layers) of the project, in percentage of lines of code. The data was
obtained from SonarQube.

Automated Acceptance Test coverage (AAT) Automated test coverage of accep-
tance criteria (Cucumber scenarios), in percentage of covered acceptance criteria.
The data was aggregated from manual inspection of automated scenarios, i.e.
Gherkin features, mapped to acceptance criteria for all stories.

Manual Acceptance Test coverage (MAT) Manual tests coverage of acceptance
criteria, in percentage of covered acceptance criteria. The data was aggregated
from manual inspection of manual test scripts mapped to acceptance criteria for
all stories.

Overall Acceptance Test coverage (OAT) Combined coverage of acceptance cri-
teria from automated and manual acceptance tests, in percentage of acceptance
criteria for all stories.

3.4.2 Functional Suitability

Passed Story Points (PSP) Percentage of story points passed in the sprint review.
Data is based on sprint marking information obtained from manual assessment by
the marker.

Deferred Story Points (DSP) Percentage of story points deferred to a later sprint.
Data is gathered from teams lowering their commitment during a sprint.

Re-committed Story Points (RSP) Percentage of story points a team took on in
the current sprint which were made out of either deferred or failed stories in the
previous sprint and have been re-committed in the current sprint. That percentage
is relative to the committed story points, excluding deferred stories, e.g., a team
committed to 120 points, including 30 points belonging to re-committed stories,
but deferred 20 points, then RSP = 30÷(120−20) = 30%. Points may differ from
the sum of deferred and failed stories from previous sprint as not all failed/deferred
stories were re-committed to, and/or their points estimates were changed from one
sprint to the following.
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3.4.3 Time Effort

Sprints were not lasting for the same number of days and teams were of different
sizes, so we use proportional time for time effort metrics.

Automated Testing Effort (ATE) Relative number of hours spent writing test
code for unit and acceptance tests compared to the total number of hours logged
by the whole team during one sprint. We do not distinguish time effort by type of
automated testing as teams often go back and forth between unit and acceptance
testing when validating features. This data is supplied by team members in their
work-logs with #test tags.

Manual Testing Effort (MTE) Relative number of hours spent writing and run-
ning manual tests by the whole team. We do not distinguish between writing
and running manual tests as this can be conducted in parallel, from our observa-
tions of students. This data is supplied by team members in their work-logs with
#manual-test tags.

Fixing Effort (FE) Relative number of hours spent fixing feature (or test) code by
the whole team. This usually happen when teams re-committed to failed stories
and to a lower extent when teams discover issues during a sprint. This data is
supplied by team members in their work-logs with #fix tags.

Implementation Effort (IE) Relative number of hours spent writing code for fea-
ture development by the whole team. As noted in Section 3.3.6, these hours are
sometimes combined with other tags, including #test or #fix tags. This data is
supplied by team members in their work-logs with #implement tags.

4 Data Analysis

At the beginning of the project, teams start in sub-teams for on-boarding and
engagement reasons and merge in their full teams from sprint 2, hence we collect
data from the second sprint onward. We had 10 teams in total but two teams
recorded incomplete data about their acceptance and manual testing, so we re-
moved these two teams from the analysis as we were not able to calculate their
testing metrics accurately. We first look at the evolution of the testing metrics and
functional suitability for all teams (RQ1), then, we report on students’ work-logs
about their time effort (RQ1, RQ2), and finally we conduct statistical modelling
(RQ1, RQ2).

4.1 Evolution of Testing Metrics

At the end of each sprint, we aggregated and calculated testing metrics, including
average values over all sprints, for each of the eight teams over five sprints, as
shown in Table 1.
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Table 1 Test (FEUT, BEUT, AAT, MAT, OAT) and stories-related (SP, DP, RP) metrics.

Team S# FEUT BEUT AAT MAT OAT PSP DSP RSP

A

2 19.70% 72.30% 5.00% 0.00% 5.00% 0.00% 0.00% 0.00%
3 36.30% 70.30% 2.86% 0.00% 2.86% 8.68% 0.00% 23.08%
4 47.30% 69.20% 41.67% 31.67% 62.22% 40.26% 21.43% 0.00%
5 54.50% 76.20% 59.26% 40.00% 69.71% 80.95% 0.00% 11.90%
6 61.30% 80.70% 43.23% 40.48% 65.85% 88.06% 0.00% 0.00%

avg 43.82% 73.74% 30.40% 22.43% 41.13% 43.59% 4.29% 7.00%

B

2 0.00% 35.10% 0.00% 25.43% 25.43% 14.55% 26.67% 0.00%
3 1.90% 36.40% 4.62% 36.15% 37.69% 0.00% 45.08% 29.85%
4 35.40% 41.40% 6.00% 2.00% 8.00% 56.76% 41.27% 21.62%
5 48.90% 43.80% 0.00% 96.67% 96.67% 80.00% 0.00% 31.71%
6 57.20% 48.60% 0.00% 0.00% 0.00% 82.98% 0.00% 0.00%

avg 28.68% 41.06% 2.12% 32.05% 33.56% 46.86% 22.60% 16.64%

C

2 45.80% 67.30% 4.00% 17.00% 17.00% 36.54% 5.45% 0.00%
3 61.40% 82.50% 45.30% 16.19% 52.57% 71.70% 0.00% 3.77%
4 68.90% 86.40% 41.78% 58.69% 70.20% 58.59% 0.00% 1.49%
5 72.90% 84.20% 33.06% 59.52% 64.97% 58.14% 25.86% 27.91%
6 79.90% 86.30% 51.98% 65.87% 79.89% 100.00% 0.00% 51.85%

avg 65.78% 81.34% 35.23% 43.46% 56.93% 64.99% 6.26% 17.00%

D

2 10.90% 67.30% 3.08% 84.03% 82.11% 85.19% 16.92% 3.70%
3 21.70% 68.20% 38.33% 76.67% 86.67% 38.24% 0.00% 8.82%
4 31.90% 70.60% 47.73% 63.64% 73.03% 35.09% 8.06% 3.51%
5 38.60% 69.70% 33.56% 77.50% 83.33% 100.00% 0.00% 13.95%
6 56.80% 73.40% 0.00% 89.61% 89.61% 95.59% 0.00% 0.00%

avg 31.98% 69.84% 24.54% 78.29% 82.95% 70.82% 5.00% 6.00%

E

2 12.70% 42.20% 0.00% 0.00% 0.00% 32.26% 0.00% 0.00%
3 47.90% 45.90% 0.00% 0.00% 0.00% 7.50% 43.66% 20.00%
4 58.10% 46.50% 2.33% 88.89% 88.89% 85.92% 28.28% 43.66%
5 62.10% 80.50% 2.27% 70.00% 70.00% 54.55% 0.00% 45.45%
6 55.20% 79.20% 3.70% 71.43% 73.28% 75.76% 0.00% 0.00%

avg 47.20% 58.86% 1.66% 46.06% 46.43% 51.20% 14.39% 21.82%

F

2 32.70% 69.00% 26.00% 0.00% 26.00% 27.78% 0.00% 0.00%
3 36.70% 74.30% 25.37% 31.56% 47.14% 7.22% 0.00% 1.03%
4 42.40% 68.20% 21.58% 22.32% 37.95% 71.95% 16.33% 2.44%
5 55.90% 73.70% 19.76% 88.87% 91.26% 40.63% 39.62% 0.00%
6 51.70% 74.90% 1.59% 31.75% 37.04% 100.00% 0.00% 45.83%

avg 43.88% 72.02% 18.86% 34.90% 47.88% 49.51% 11.19% 9.86%

G

2 57.20% 32.30% 23.33% 5.56% 28.89% 88.37% 10.42% 0.00%
3 60.80% 31.40% 18.06% 8.33% 26.39% 100.00% 0.00% 0.00%
4 65.70% 38.60% 0.00% 0.00% 0.00% 21.74% 36.11% 21.74%
5 69.50% 39.80% 46.67% 0.00% 46.67% 38.24% 0.00% 0.00%
6 74.50% 40.50% 14.81% 4.44% 19.26% 81.08% 0.00% 8.11%

avg 65.54% 36.52% 20.57% 3.67% 24.24% 65.89% 9.31% 5.97%

H

2 11.70% 51.50% 4.76% 0.00% 53.57% 75.86% 0.00% 0.00%
3 30.50% 58.70% 60.00% 77.78% 92.13% 64.41% 25.32% 0.00%
4 30.20% 47.00% 58.73% 56.13% 78.97% 76.44% 0.00% 11.49%
5 32.20% 72.80% 62.50% 77.78% 86.67% 83.67% 0.00% 0.00%
6 33.90% 74.60% 50.83% 98.21% 98.21% 87.69% 24.42% 0.00%

avg 27.70% 60.92% 47.36% 61.98% 81.91% 77.61% 9.95% 2.30%
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4.1.1 Unit testing (FEUT, BEUT)

Teams A, C, D and F maintained a relatively high back-end testing (BEUT)
coverage in average, close to or above 70% for all sprints, with C also putting
significant effort in their front-end testing (FEUT). Team B had a low test coverage
overall, slowly reaching 57.2% (FEUT) and 48.6% (BEUT) by the end of the
project. Team E and Team G had low coverage overall with reversed focus, Team
E invested more in their back-end, where Team G focused more on their front-end.
Team H slowly improved their FEUT over the course, still keeping a low coverage
on that side of the code, but significantly improved their back-end testing for the
final two sprints, with a back-end coverage above 70%. Team G was the only team
with a higher FEUT than BEUT in average. For all but two teams, the average
back-end coverage is above 60% where only two teams achieved a similar result
for front-end coverage.

4.1.2 Automated acceptance testing (AAT)

AAT coverage values remained low for all teams. Two teams (B and E) never
engaged much with automated acceptance testing overall. Three teams (A, C and
H) did a better job with some sprints showing AAT coverage above 50%, especially
Team H for all but its first sprint. The remaining three teams (D, F and G) had
a similar behavioural pattern with some effort put at first or sporadically, but
disengaged with automated acceptance testing later on.

4.1.3 Manual acceptance testing (MAT)

Team C and H had a generally increasing manual testing coverage, with sustained
effort across all sprints. Teams D and H especially increased their coverage during
the last sprint with 90% and 98% coverage respectively, Team D maintained a
high coverage, with a small drop in sprint 4 at 64%, then increasing for the last
two sprints. Teams A and E started to put effort in manual testing from sprint 4,
but Team A kept a low coverage, where Team E stayed above 70% MAT. Teams
B and F had a push in manual coverage in sprint 5, but relatively low coverage
elsewhere. Overall, teams’ manual test coverage differed quite a lot between teams
and between sprints.

4.1.4 Overall acceptance testing (OAT)

For all teams, we observe an overlap between automated acceptance and man-
ual testing, sometimes significant, where teams likely tested the same acceptance
criteria with both techniques. Except from Team G, we observe relatively close
values between their overall coverage (OAT) and either their automated (AAT)
or their manual acceptance (MAT) coverage. Teams B and F had erratic manual
and overall testing behaviours where they significantly increased their acceptance
test coverage in sprint 5 only. Team E never engaged with automated acceptance
testing, but pushed their manual testing coverage in the last three sprints, hence
a high OAT coverage for those sprints.



16 Marina Filipovic, Fabian Gilson

4.1.5 Additional observations about testing effort

Team D completely switched to manual acceptance testing in sprint 5, but recorded
no acceptance testing for the final sprint with marginally improved unit testing
coverage. Team B did not record any manual testing for sprint 6. Team G recorded
very low coverage of (manual) acceptance testing overall, as well as low unit testing
of their back-end, shifting most of their coverage effort on the front-end of their
product. Team E increased their back-end and manual testing from sprint 4, but
never really engaged with automated acceptance testing.

4.2 Evolution of Functional Suitability

At the end of each sprint, a marker reviewed the delivered product and calculated
the percentage of story points passed, deferred and re-committed for each team,
as shown in Table 1.

4.2.1 Passed Story Points (PSP)

Teams A and B had a slow start but steadily improved over sprints with a high
percentage of stories delivered in their last sprint (88% and 83% resp.). Interest-
ingly, Team A, and to a lower extent Team B, started to pass significantly more
stories when they started to show evidence of better test coverage metrics (mostly
AAT and OAT for Team A, FEUT for Team B), as visible in Figure 1. However
no similar trend is visible for any other teams. Teams C, D, E, F and G were
irregular in their delivered stories, Team D being the second most successful team,
with high BEUT and OAT. Teams C and F started low, but passed all their stories
in the last sprint, with Team C showing the highest automated testing coverage
values for that sprint across all teams, where F had very low acceptance testing.
Team E delivered well in Sprints 4 and 6 only. Team D and G followed a similar
pattern where they both started well, then dropped significantly for two sprints
(Sprints 3 and 4 for Team D, and 4 and 5 for Team G), but finished well in the
last sprint, with 96% and 81% passed story points respectively without observable
relation to their testing metrics. Team H maintained a relatively high percentage
of passed story points over all sprints, with their worst delivery at 64% in sprint 3
and an average of 77.6% points delivered, as visible in Figure 2. However, they had
the lowest FEUT coverage, fifth BEUT coverage, but the highest AAT (47.6%)
and OAT (72.2%) coverage in average.

4.2.2 Deferred Story Points (DSP)

All teams had two deferrals, except for Team B with 3 deferrals (in sprints 2, 3
and 4) and Team A with only one in sprint 4. Teams C, F and G had a similar
deferral record with two deferrals, a smaller one followed by a larger one later on.
Teams D and E had also two deferrals, but their first one was larger than their
second one. Team H was the only team deferring stories in the last sprint. Team B
deferred an average of 22.6%, deferring the largest amount of story points across
all teams in all sprints they deferred, where Team A deferred the lowest in average
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Fig. 1 Evolution of testing coverage metrics and accepted stories for Team A.

Fig. 2 Evolution of testing coverage metrics and accepted stories for Team H.

(4.2%). There is no visible trend or relation between the DSP and the test metrics
from visual observation.

4.2.3 Re-committed Story Points (RSP)

Re-committed stories typically accounted for a lower percentage than the combi-
nation of failed and deferred points from the previous sprint for all teams. Further-
more, some teams did not explicitly recommitted to failed stories, but “absorbed”
the fixes into other stories, i.e. they did not recommit to the whole story, but either
dropped it or combined it with another related story.

Team E is the only team where we observe a visible relation between failed
or deferred stories in one sprint, and an increase of re-committed story points in
the next sprint, hence the highest value for recommitted story points. Team C
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explicitly recommitted to a big part of their stories in the last two sprints, where
Team F did the same for their last sprint only, both teams’ last commitment being
made of more than 45% of re-committed stories. Apart from Team E where an
increase in re-committed story points partially matched an increase in testing, no
other team showed noticeable trends.

4.3 Evolution of Time Effort

Table 2 summarises the time spent by teams on the tasks of interest compared to
the total time worked during that sprint (in percentages), according to students’
work-logs. As mentioned in Section 3.3.6, some work-logs may contain more than
one tag, so we cannot sum up hours with different tags for a sprint since some
recorded hours would be counted twice. However, we calculated average effort
values to support our discussion in comparison to passed stories (PSP) and testing
coverage values (see Table 1 for BEUT, FEUT, AAT, MAT).

4.3.1 Automated Testing Effort (ATE)

Team C put a consistent effort in automated testing, with an average of 25.9%
being the highest effort across all teams, with consistently high coverage metrics
(except in sprint 2). However, they had the fourth average PSP rate across all
teams, at 65%, where, on the other hand, Team G had the lowest effort at 15.3%
in average, for a slightly higher average PSP rate at 65.9%.

Team H is another team that shows consistently high level of logged automated
testing effort (except in sprint 2), with average of 23.8%. This matches automation
testing coverage data for this team for both back-end (61% ) and automated
acceptance testing (a highest overall of 47%). They also have consistently high
passing rates (PSP), with the highest average across all teams with 78%.

Teams A and B show a similar trend in their automated testing effort (ATE)
across all sprints, with a low effort at first, increasing for a few sprints, then
decreasing slightly. They exhibit a higher proportion of passing story points (PSP)
one sprint after putting more effort in automated testing. However, while Team B
spent a slightly lower proportion of their time writing automated tests than Team
A, their PSP rate was similar despite significantly higher test coverage for Team
A for all of FEUT, BEUT and AAT. Team G had the lowest automated testing
effort overall with Team B, below 18%, but Team G had higher coverage values
for FEUT and AAT, and the third highest value of PSP, where Team A has the
second highest effort in ATE and the lowest PSP rate on average.

Teams D, E, and F had similar average ATE with comparable coverage values,
except for Team E’s AAT. However no observable relationship to their respective
PSP can be seen, e.g., Team E had similar ATE in sprint 4 and 5 where their BEUT
coverage jumped in sprint 5 with other coverage values being close to sprint 4 ones,
Team F had a drop in their testing effort in sprint 6 with 15%, but delivered all
stories.
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Table 2 Effort (ATE, MTE, FE, IE) and stories-related (SP, DP, RP) metrics.

Team S# ATE MTE FE IE PSP DSP RSP

A

2 9.67% 11.55% 9.30% 25.75% 0.00% 0.00% 0.00%
3 20.11% 2.12% 5.48% 23.37% 8.68% 0.00% 23.08%
4 39.18% 2.70% 27.18% 44.59% 40.26% 21.43% 0.00%
5 30.80% 0.18% 21.53% 37.33% 80.95% 0.00% 11.90%
6 27.09% 1.28% 13.61% 38.87% 88.06% 0.00% 0.00%

avg 25.37% 3.56% 15.42% 33.98% 43.59% 4.29% 7.00%

B

2 5.62% 1.62% 11.39% 31.99% 14.55% 26.67% 0.00%
3 14.18% 1.20% 9.82% 18.25% 0.00% 45.08% 29.85%
4 18.19% 2.44% 18.91% 37.79% 56.76% 41.27% 21.62%
5 25.27% 0.14% 15.04% 33.18% 80.00% 0.00% 31.71%
6 24.86% 0.00% 15.98% 39.18% 82.98% 0.00% 0.00%

avg 17.62% 1.08% 14.23% 32.08% 46.86% 22.60% 16.64%

C

2 21.45% 1.28% 14.34% 33.66% 36.54% 5.45% 0.00%
3 29.68% 1.07% 12.96% 29.19% 71.70% 0.00% 3.77%
4 26.28% 2.11% 18.54% 35.46% 58.59% 0.00% 1.49%
5 26.28% 2.93% 18.42% 35.47% 58.14% 25.86% 27.91%
6 25.64% 2.82% 19.69% 43.25% 100.00% 0.00% 51.85%

avg 25.87% 2.04% 16.79% 35.41% 64.99% 6.26% 17.00%

D

2 20.15% 17.22% 30.61% 44.92% 85.19% 16.92% 3.70%
3 15.51% 15.47% 19.65% 30.01% 38.24% 0.00% 8.82%
4 21.90% 3.86% 10.28% 35.94% 35.09% 8.06% 3.51%
5 19.42% 4.30% 12.29% 35.22% 100.00% 0.00% 13.95%
6 24.73% 4.47% 12.77% 29.90% 95.59% 0.00% 0.00%

avg 20.34% 9.06% 17.12% 35.19% 70.82% 5.00% 6.00%

E

2 21.27% 1.13% 20.26% 32.82% 32.26% 0.00% 0.00%
3 22.81% 3.11% 24.23% 55.44% 7.50% 43.66% 20.00%
4 25.74% 3.05% 23.60% 41.72% 85.92% 28.28% 43.66%
5 26.59% 8.02% 21.39% 49.16% 54.55% 0.00% 45.45%
6 14.64% 8.87% 23.92% 42.09% 75.76% 0.00% 0.00%

avg 22.21% 4.84% 22.68% 44.25% 51.20% 14.39% 21.82%

F

2 21.75% 2.92% 24.52% 49.00% 27.78% 0.00% 0.00%
3 19.96% 0.00% 23.40% 47.60% 7.22% 0.00% 1.03%
4 18.00% 1.95% 31.95% 45.27% 71.95% 16.33% 2.44%
5 22.16% 6.95% 28.60% 47.48% 40.63% 39.62% 0.00%
6 15.00% 0.83% 26.79% 43.96% 100.00% 0.00% 45.83%

avg 19.37% 2.53% 27.05% 46.66% 49.51% 11.19% 9.86%

G

2 18.01% 0.00% 15.36% 38.63% 88.37% 10.42% 0.00%
3 11.95% 0.00% 8.09% 29.67% 100.00% 0.00% 0.00%
4 12.90% 0.00% 11.82% 22.23% 21.74% 36.11% 21.74%
5 15.62% 0.00% 5.21% 20.49% 38.24% 0.00% 0.00%
6 17.96% 0.00% 10.32% 36.04% 81.08% 0.00% 8.11%

avg 15.29% 0.00% 10.16% 29.41% 65.89% 9.31% 5.97%

H

2 13.79% 3.08% 17.80% 42.64% 75.86% 0.00% 0.00%
3 25.94% 0.98% 10.53% 28.03% 64.41% 25.32% 0.00%
4 27.87% 3.37% 18.62% 46.11% 76.44% 0.00% 11.49%
5 24.77% 0.80% 20.66% 33.88% 83.67% 0.00% 0.00%
6 26.76% 3.14% 21.64% 37.87% 87.69% 24.42% 0.00%

avg 23.82% 2.27% 17.85% 37.71% 77.61% 9.95% 2.30%
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4.3.2 Manual Testing Effort (MTE)

Teams A and D recorded a high MTE for sprint 2, with Team D also logging
more than 15% of their time on manual testing in sprint 3. Despite consistent high
MAT coverage, changes in Team D’s effort does not match changes in their manual
coverage. Furthermore, Team A’s MAT does not match their effort either, with 0
MAT coverage in sprint 2 despite 11.5% MTE. The other teams also have logged
very little effort in manual testing, with Team G logging 0 hours during the whole
project despite some (very limited) MAT coverage. Therefore, apart from Team D
to some extent, we believe all other teams did not log their manual testing effort
properly, so this effort data is more than likely unreliable.

4.3.3 Fixing Effort (FE)

Teams have been logging between 10.2% (Team G) and 27.1% (Team F) of FE
in average over all sprints. Sprint 4 was generally seeing the highest proportion
of FE for most teams across all sprints, even if some teams, i.e. Teams C, and G
had relatively high PSP in sprint 3. We have anecdotally observed a similar trend
over the past years in the course due to accumulating technical debt and teams
spending time to fix UI inconsistencies. Where no observable relationship to passed
stories (PSP) can be seen, it is worth noting that, from our observations, #fix tags
were also used for fixing technical debt by some teams, hence the numbers cannot
be fully trusted.

4.3.4 Implementation Effort (IE)

Implementation efforts ranged from 18.3% (Team B in Sprint 3) to 55.4% (Team
E in Sprint 3). Team G logged the lowest average implementation effort (29.4%)
where Team F logged the highest effort (46.7%) on top of being very consistently
high, above 44% for all sprints. Five teams spent approximately a third of their
time implementing features (Teams A, B, C, D, H) in average where Teams E and
F logged more than 44% IE in average. From manual observations, implementation
efforts do not seem to influence or be influenced by other types of efforts, i.e. an
increase in IE does not generally decrease other types of effort.

4.4 Statistical Analysis

To help us analyse the effect of different testing metrics on functional suitability
and remedial effort in subsequent sprint, we have undertaken statistical modelling.
For this purpose we have used R10, a language and environment for statistical
computing. We have fitted multiple Linear Mixed-Effect models (LMER), an ex-
tension of linear regression for grouped data, as we have repeated observations of
clusters of data, i.e. testing and time effort metrics per team, where teams can be
considered as the random effect. Sections 4.4.1 and 4.4.2 investigate RQ1 where
Sections 4.4.3 to 4.4.5 relate to RQ2.

10 Sources available next to raw data at https://doi.org/10.5281/zenodo.10077456.

https://doi.org/10.5281/zenodo.10077456
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4.4.1 Effect of Testing Metrics on Passed Story Points

To answer RQ1, we first examine the fixed effects in terms of individual test
coverage metrics on passed stories, while taking into account a random effect in
terms of the observed Teams. Table 311 summarises the results of the fitted model
using the following function in R.

m← lmer(PSP ∼ FEUT +BEUT +AAT +MAT + (1|Team))

Estimate St.Error t value Pr(>|t|)
(Intercept) 0.3159 0.1723 1.834 0.07522
FEUT 0.6323 0.2188 2.890 0.00657 **
BEUT -0.3307 0.2950 -1.121 0.26984
AAT 0.1731 0.2179 0.794 0.43230
MAT 0.3895 0.1401 2.779 0.00871 **

Table 3 Fixed effect of testing metrics on passed stories using Linear Mixed-Effect model.

From Table 3, front-end unit testing (FEUT) and manual acceptance testing
(MAT) have statistically significant effect on passed story points (PSP) if other
involved independent variables stay unchanged. For every 1% increase in FEUT
or MAT, we can expect 0.63% and 0.38% increase in PSP respectively.

The previous model investigated the effect individual testing metrics have on
passed story points. We now investigate whether compound test coverage metrics
can be used to predict the passed stories. We fit a model with the overall acceptance
test coverage (OAT), being the intersection of automated acceptance (AAT) and
manual tests (MAT), with the following function:

m← lmer(PSP ∼ OAT + (1|Team))

Estimate St.Error t value Pr(>|t|)
(Intercept) 0.34604 0.08367 4.136 0.000188 ***
OAT 0.46659 0.13721 3.401 0.001594 **

Table 4 Fixed effect of overall acceptance testing coverage on passed story points.

From Table 4, combining the acceptance test coverage metrics together does
bring some improvements in terms of predicting a successful delivery, compared
to using MAT only (see Table 3).

In order to investigate whether considering the full “testing pyramid”Cohn
(2009) is a better predictor of passed story points than each coverage alone, we
fit a model with the average of FEUT, BEUT and OAT testing coverage metrics,
denoted AVGTC. To this end, we used the following R function, with the results
summarised in Table 5:

11 The asterisks next to probability values, e.g., ∗∗, indicate the significance level, as output
by R summary function.
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m← lmer(PSP ∼ AV GTC + (1|Team))

Estimate St.Error t value Pr(>|t|)
(Intercept) 0.06858 0.14390 0.477 0.637449
AVGTC 0.98650 0.25997 3.795 0.000628 ***

Table 5 Fixed effect of average testing coverage on passed story points.

The results from Table 5 show that the average test coverage has a statistically
significant effect on passed stories (PSP). Moreover, the combined testing coverage
has a greater effect on PSP compared to individual techniques or the compound
acceptance testing (OAT), i.e. each percent increase of AVGTC would create a
0.98% increase of PSP. In other words, in order to reliably increase the probability
to pass a story, a team would need to invest in all types of testing, so cover a story
at the unit, acceptance, and manual (or end-to-end) level, all together. This result
is therefore in line with the commonly admitted testing pyramid concept.

4.4.2 Effect of Testing, Fixing, and Implementation Efforts on Passed Story
Points

We discussed in Section 4.3 that, from manual observations, time logs are po-
tentially unreliable. However, we want to investigate this further by inspecting
whether the time spent on various activities, i.e. automated testing, manual ac-
ceptance testing, fixing and implementation, has any statistically significant effect
on passed story points (PSP). We applied the following R function, with its results
shown in Table 6.

m← lmer(PSP ∼ ATE +MTE + FE + IE + (1|Team))

Estimate St.Error t value Pr(>|t|)
(Intercept) 0.1182 0.2662 0.444 0.660
ATE 1.0573 0.8975 1.178 0.250
MTE -0.8777 1.4831 -0.592 0.561
FE 0.4276 1.2849 0.333 0.741
IE 0.5365 0.9515 0.564 0.577

Table 6 Fixed effect of testing, fixing, and implementation efforts on passed story points.

From the results in Table 6, none of the recorded efforts have a statistically
significant effect on past story points, i.e. Pr ≥ 0.05 for all combinations.

In a similar fashion to Section 4.4.1, we aggregate the total testing effort (TTE)
as the sum of automated and manual test efforts (i.e. ATE +MTE) and investigate
its effect on passed story points, with the following R formula, generating the
results in Table 7.

m← lmer(PSP ∼ TTE + (1|Team))
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Estimate St.Error t value Pr(>|t|)
(Intercept) 0.3535 0.1779 1.987 0.0542
TTE 0.9611 0.7005 1.372 0.1781

Table 7 Fixed effect of total testing effort on passed story points.

We do not see any statistically significant correlation between total testing
effort and passed story points, i.e. the time students spend at writing automated
tests does not predict the number of story points they will deliver.

4.4.3 Estimation of Testing Metrics and Time Efforts on Deferred Story Points

Our second research question looks at predicting the likeliness to under-deliver or
rework stories later. Therefore, we fitted models to predict the effect of testing
coverage metrics to deferred stories with the following function:

m← lmer(DSP ∼ FEUT +BEUT +AAT +MAT + (1|Team))

Estimate Std. Error t value Pr(>|t|)
(Intercept) 0.29869 0.09353 3.194 0.00297 **
FEUT -0.05632 0.11876 -0.474 0.63830
BEUT -0.30846 0.16013 -1.926 0.06222 .
AAT -0.08233 0.11827 -0.696 0.49094
MAT 0.09712 0.07608 1.277 0.21018

Table 8 Fixed effect of testing metrics on deferred story points.

Interestingly, we see in Table 8 that back-end testing has a reversed correlation
(almost significant) to deferred story points, indicating that an increase in BEUT
would decrease the number of DSP. This can be interpreted as students assessing
their ability to deliver all stories by looking at their test coverage preemptively.
We carried similar modelling with compound testing metrics with no interesting
correlation12.

Regarding the effect of testing effort, we fitted the following model:

m← lmer(DSP ∼ ATE +MTE + FE + IE + (1|Team))

Estimate Std. Error t value Pr(>|t|)
(Intercept) 0.1926 0.1258 1.531 0.1349
ATE -0.3297 0.4125 -0.799 0.4295
MTE -0.5232 0.6666 -0.785 0.4378
FE 1.1141 0.6202 1.796 0.0811 .
IE -0.5403 0.4746 -1.138 0.2627

Table 9 Fixed effect of testing efforts on deferred story points.

12 Additional models available in the reproduction package https://doi.org/10.5281/
zenodo.10077456

https://doi.org/10.5281/zenodo.10077456
https://doi.org/10.5281/zenodo.10077456
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Table 9 suggests a close-to-significant effect between fixing effort and deferred
story points. Intuitively, the more time a team spent fixing broken code, the more
likely they needed to defer stories. However, as mentioned in Section 3.3.6 and
further discussed in Section 4.4.5, we believe the time efforts recorded are mostly
unreliable.

4.4.4 Estimation of Testing Coverage metrics on Fixing Effort in the Following
Sprint

We also want to investigate whether we can estimate the remedial effort in a
subsequent sprint from testing coverage metrics and testing effort in the previous
sprint. To this end, we examine the relation between the fixing effort of the next
sprint (denoted fix.next below) and the testing coverage metrics, i.e. BEUT,
FEUT, AAT, MAT, in the current sprint with the following R formula:

m← lmer(Fix.next ∼ FEUT +BEUT +AAT +MAT + (1|Team))

Estimate Std. Error t value Pr(>|t|)
(Intercept) 0.12414 0.05980 2.076 0.0593
FEUT 0.06811 0.12304 0.554 0.9843
BEUT 0.14009 0.13364 1.048 0.4436
AAT 0.03481 0.06552 0.531 0.8133
MAT 0.07238 0.07941 0.911 0.5240

Table 10 Fixed effect of testing metrics on fixing effort in the following sprint.

The results of the LMER model are presented in the Table 10. None of the
testing metrics have a statistically significant effect on the fixing effort in the fol-
lowing sprint, following our intuition from the analysis in Section 4.3.3. A similar
fitting for OAT and AVGTC (not reproduced) do not show any statistically sig-
nificant results either. However, at this stage, it remains unclear whether this is
due to poor logging and tagging from students.

Additionally, we investigate whether the total testing effort (TTE) influences
the fixing effort in the following sprint. We created the following model in R with
its result shown in Table 11.

m← lmer(Fix.next ∼ TTE + (1|Team))

Estimate St.Error t value Pr(>|t|)
(Intercept) 0.10093 0.03877 2.603 0.0147 *
TTE 0.30828 0.13904 2.217 0.0346 *

Table 11 Fixed effect of total testing effort on fixing effort in the following sprint using Linear
Mixed-Effect model

From Table 11 we see that an increase in overall testing effort in one sprint pre-
dicts a slight increase in fixing effort during the next sprint. To further inspect the
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relationship between testing and fixing effort, we also investigate the same trend
per individual sprint, as visible in Figure 3, where the coloured lines represents
the trend for all teams per sprint.

Fig. 3 Effect of Total Testing Effort (TTE) on next sprint’s fixing effort (Fix.next), per sprint.

As we can see from Figure 3, for all but Sprint 3, the fixing effort in the next
sprint (denoted “Fix.next”) increases as the total testing effort (TTE) increases.
This may further support our initial intuition regarding incorrect and unreliable
effort logging from students. Another plausible explanation would be that tests
must be rewritten or adapted the next sprint, so an increase in automated tests
increases the test code base that needs to be maintained later on.

4.4.5 Estimation of fixing effort in the following sprint based on passed story
points in the current sprint

Following up with the potential conflicting results regarding testing efforts depicted
in Sections 4.4.3 and 4.4.4, we investigate whether the amount of code fixing, i.e.
remedial, work in the following sprint is influenced by the number of story points
a team passed the previous sprint. The goal of this analysis is to further verify
our intuition around bad time logging and tagging. In other words, intuitively, we
would expect a higher proportion of time spent implementing fixes after a failed
sprint delivery where a successful delivery would mean less time spent on fixes the
next sprint. To this end, we run the following R function, with its results shown
in Table 12.

m← lmer(Fix.next ∼ PSP + (1|Team))

Similarly to Table 6 where the time effort logged by students does not show
statistically significant correlation to functional suitability, passed stories in one
sprint does not statistically relate to the fixing effort in the following sprint. We
believe that this lack of correlation further support our observation regarding
inaccurate logging and tagging of work-logs by students.
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Estimate St.Error t value Pr(>|t|)
(Intercept) 0.17056 0.02624 6.500 9.09e-06 ***
PSP 0.01043 0.03139 0.332 0.742

Table 12 Fixed effect of passed story points on next sprint’s fixing effort.

5 Discussion

We first combine the findings from our manual observations and statistical mod-
elling in relation to our initial research questions (see Section 3.1), then discuss
the limitations of our empirical study, as well as the threats to validity, following
Wohlin et al’s guidelines Wohlin et al. (2012).

5.1 Summary of Findings

From the existing literature, as discussed in Section 2, we know that Test- (TDD)
and Behaviour-Driven Development (BDD) have shown positive impacts on exter-
nal product quality in the industry Dookhun and Nagowah (2019); Farooq et al.
(2023). However, similar studies in an academic context reported mixed results
when applying TDD, where only Rocha et al. reported positive effects to students’
grades Rocha et al. (2021). In this research, we investigated whether we could ob-
serve beneficial impacts of both software development techniques to the software
products created in a year-long project designed to replicate an industry-level
Scrum-based project.

5.1.1 RQ1 - Combination of Testing Metrics to Predict Functional Suitability

When combining the manual and statistical analysis, we observed that a high level
of overall acceptance testing (OAT), calculated as a combination of manual and
automated acceptance testing, is present for some teams that delivered a higher
quality product. This was particularly the case for 3 out of 8 teams, i.e. Teams A,
and to a lower extent E, where higher passing rate was observed at the same time as
their overall acceptance testing coverage went up, and Team H maintained a high
passing rate with a consistent high overall acceptance testing coverage. However,
Team D also had a high OAT across sprints, but irregular deliverable passing rate.

When analysing individual testing metrics, front-end and manual testing are
statistically significant according to our models, where back-end testing has a
negative impact to passed stories.

This suggests that testing techniques that are close to user
experience seem to be more helpful in achieving high level of
story acceptance rate in the early stages of project development
for our population of junior developers in an academic team-
based project.

On the other hand, any combinations of testing coverage with low or inconsis-
tent acceptance testing would be combined with low quality products (e.g, Teams
D, F).
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This suggests that teams of junior developers have to regu-
larly and incrementally acceptance test their software prod-
ucts. This testing needs to be performed from the early stages
of the product development to unsure a satisfactory product
with functional suitability and stable deliveries from sprints to
sprints.

5.1.2 RQ2 - Relation between Testing and Remedial Effort

From both manual and statistical analysis, we cannot draw any strong correlations
between students’ work-logs and functional suitability (i.e. passed story points),
or remedial effort in the next sprint. We observed that some teams disengaged
with automated acceptance testing after few sprints (e.g., Teams D, F), shifting
their focus to manual (acceptance) testing, with some noticeable improvements
for Team D. However, increases in manual testing coverage was typically discon-
nected from the logged manual testing effort. Furthermore, the automated testing
effort was recorded all together (i.e. unit and acceptance testing), where varia-
tions in coverage seemed disconnected from recorded time effort. This assumption
is further substantiated by our analysis of the effect of failed deliveries, i.e. low
passed stories, to the remedial effort, i.e. amount of #fix effort in the next sprint.
We assume that students work-logs are unreliable in their current form for the
following two reasons: (i) students did not record their time appropriately, ei-
ther because of wrong application of expected work-log tags, e.g., usage of #test
where #testmanual would apply, or bad logging hygiene, (ii) students gamifying
their work-logs to meet the course requirements in terms of practising all aspects
of software development. Still, we identified a potential effect between decreasing
back-end test coverage and an increasing probability to defer stories.

We cannot identify any significant relations between testing
coverage metrics and time effort logged on one hand, and nei-
ther of functional suitability or remedial effort on the other
hand with the data we gathered in the context of a year-long
software development project course. However, our data sug-
gests that back-end testing coverage is a potential indicator of
stories deferrals where an increase in back-end testing lowers
the probability to defer stories.

5.2 Implications and Recommendations

In this section, we discuss additional implications relevant to educators and soft-
ware engineering practitioners that this study suggests.

5.2.1 Implication to Educators

Behaviour-Driven Development (BDD) is a complex practice, by nature. Despite
the technique being introduced in the co-requisite course with dedicated assess-
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ment items, students struggle to apply BDD to a more complex scenario. The
low overall engagement across teams with automated acceptance testing coupled
with gradual shift to manual testing after a few sprints demonstrate that more
training is required to fully engage as well as potentially attain beneficial effects
from this technique. Additionally, even if the project runs for a full academic year,
the size of the products by the end of the year are still relatively small compared
to real-world software (approx 20 to 30K LOC). Therefore, manual testing re-
mained a viable and, perceivably faster testing method from both the students’
point of view, and the statistical analysis we conducted. This observation has been
anecdotally confirmed by students during end-of-year interviews. Still, teams that
delayed their testing effort tended to take more time to achieve a higher functional
suitability, but eventually caught up if their testing metrics improved. This is in
line with Kazerouni et al’s finding where the authors suggested that earlier and
regular testing leads to higher product quality Kazerouni et al. (2017).

We recommend educators to encourage students to write au-
tomated tests early on to maintain a higher level of functional
suitability with minimum effort.

Despite the relatively long period with a sizeable software product, we believe
that students did not have enough time and opportunity to learn how to properly
implement automated acceptance testing in more complex scenarios where BDD
is implemented. This can be linked to the students’ shared inexperience with that
particular practice preventing them to reach the benefits highlighted in industry
contexts identified by Farooq et al Farooq et al. (2023).

We recommend educators interested in teaching BDD and au-
tomated acceptance testing to limit, but not remove, students’
ability to manually test their software to prevent an “easy”
alternative to automated acceptance testing.

5.2.2 Implications to Practice

To a larger extent to Dookhun et al.’s observed decrease in productivity when ap-
plying BDD Dookhun and Nagowah (2019), students in the course showed a disen-
gagement regarding automated acceptance testing as their software was growing,
led by a perceived burden and lack of knowledge regarding automated acceptance
testing. However, our data show that both unit front-end and manual acceptance
test coverage are good predictors of a higher functional suitability.

Similar to prior studies, our results show that tests that are
close to the users’ perspective, including unit front-end test-
ing, are beneficial to a high functional suitability, i.e. external
quality of software.

We also observed that there is “no metric to rule them all”, i.e. no single
test coverage or work effort metric can strongly predict the success of a software
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product delivery in terms of its functional suitability. Where front-end and manual
testing showed some statistical correlation, the best prediction resulted from the
combination of all coverage metrics, with almost a 1:1 ratio, i.e.

In order to achieve a high functional suitability, user stories
(or features) must be covered by tests at the unit, acceptance
and manual-level, covering the full testing pyramid.

5.3 Limitations

Current work exposes some limitations to be considered when assessing our find-
ings and recommendations. There are also threats to validity, some of which we
have mitigated with counter-measures, as we discuss in this section.

5.3.1 Limitations to Findings

Manually Calculated Acceptance Testing Metrics Acceptance test coverage records
for both manual and automated acceptance testing were determined by manually
mapping written test descriptions to acceptance criteria. Some tests were clearly
numbered according to their corresponding criteria, others not, so some manual
judgement was necessary at times. Acceptance criteria were considered fully cov-
ered if there was at least one manual or automated acceptance scenario written
for it. However, the quality of acceptance tests was not assessed such that some
tests may cover blue-sky scenarios only, hence coverage metrics are potentially
optimistic.

Students’ Work-log Work-logs can hold multiple tags, so the time effort data we
gathered has limitations by construct. Furthermore, as mentioned in Section 3.2.3,
students are expected to engage with all aspects of software development, which
is part of their grading in the project course. Some students may have tried to
gamify the system by logging hours based on our expectations rather than on their
actual work. However, the teaching team carried sanity checks when assessing the
students performance to prevent obvious attempts to cheat.

Misunderstanding of Tags We observed Teams with high manual testing coverage
recording only very little to no manual testing effort. Other technical tags such
as #fix or #chore (not used in this study) were also often misused by students,
which has had an influence on the time effort data, as discussed previously.

Rotation of Product Markers End-of-sprint products were assessed by different
markers, which were generally rotating between teams and sprints. However, the
rotation was not following a strict round-robin. Despite a common set of accep-
tance criteria shared by all markers, as well as a coordinated effort when assessing
borderline cases, variation in assessments may have occurred, which may have
influenced the values calculated for the passed story points (PSP) metric.



30 Marina Filipovic, Fabian Gilson

5.3.2 Threats to Validity

Conclusion Validity Conclusion validity refers to the ability of the experimenter
to draw conclusions from the evidence gathered.

Statistics: We combined both manual observations and statistical models to draw
conclusions regarding our research questions. Still, we don’t claim statistical
power as our population is too small. We also avoided to discuss the statistical
results from data (i.e. time efforts) that was visibly unreliable.

Reliability of treatment: All teams received the same teaching, had access to the
same resources, and worked on a similar product with the same stakeholders.
We also applied a rotation of markers across sprints which partially mitigates
divergences in the assessment of the delivered software product.

Internal Validity Internal validity refers to influences to conclusions (i.e. causality)
drawn from the evidence gathered.

Instrumentation: As mentioned in Section 5.3.1, we manually mapped tests to
acceptance criteria and assumed that an AC was covered when at least one
manual or automated acceptance test was written for it. This process was
carried by the first author, with random cross-checks by the second author.
All other data (i.e. unit coverage and work-logs) were calculated automatically
from professional tools (i.e. SonarQube) or extracted from Jira, which limit
human errors.

Maturation: The project course lasted for a full academic year, so it is expected
that the students’ ability to test their code improves. Boredom is also generally
observed around mid-year (i.e. sprint 4), where the external quality of the
product generally decreases for all teams. We mitigated this threat by taking
data measures at different points in time, when the students’ workload in other
courses was lower. We also observed multiple teams.

Attrition (Mortality): Some teams were affected more than others by drop-outs.
One team ended up with four members where other teams stayed intact until
the end of the project. While drop-outs in one particular sprint may have
punctually affected the ability to deliver what was promised, each team had
an opportunity to adjust their team’s commitment, i.e. the amount of features
to deliver each sprint.

Social: The course’s requirements state that students have to touch to all aspects
of the project. This may have led students to “distord” some of their work-logs,
combining tags for better marks. To partially mitigate that issue, the teaching
team carried sanity checks of work-logs while assessing students’ performance.
As discussed in Sections 4.4.2 and following, we limited our conclusions regard-
ing time efforts to strong trends we could observe from multiple perspectives.

Construct Validity Threats to construct validity concern (i) the ability of the
experiment’s design to reflect the concept under study, and (ii) subjects and ex-
perimenters’ behaviours within the experiment.

Design: We combined multiple metrics and observation methods to reach the con-
clusions and recommendations above. We also employed multiple assessors in
sustained communication when evaluating the product deliveries. Additionally,
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due to the length of the project course, we cannot ensure that external factors
(e.g., other courses’ deadline) have not influenced the measures. However, the
product deliveries were scattered along the academic year, so that the effects
of potential interactions with external factors at specific times are partially
mitigated.

Social: Students are assessed on their ability to work on all aspects of software
development which may have had an influence on their behaviour. On the
other hand, students were not aware of the specific aspects of marking beyond
the requirements of the course, so that they could not specifically skew these
particular measures related to testing.

External Validity External validity relates to the ability to generalise the conclu-
sions of the experiment.

Selection and treatment: Our study targets junior software developers, and our
population was composed of last year undergrad students, most of them with
practical work experience through internships. However, because of the relative
homogeneity of the population, we cannot generalise beyond similar popula-
tions or team settings. We also compared our conclusions to the existing body
of knowledge to further substantiate our findings and recommendations.

Setting and treatment: All teams were exposed to industry-level practices, com-
monly used in agile software development settings. They were provided with
industry-relevant tools together with training material and support from se-
nior teaching staff knowledgeable in those techniques. We reproduced a realis-
tic environment, but thoroughly considered and discussed its limitations and
assumptions.

6 Conclusion and Future work

In this paper, we presented the results of a case study aimed at assessing which
combination of testing techniques and metrics contributes to the external quality
(i.e. the functional suitability) of a software product in a year long university
project. We also looked at the effects between testing metrics and time efforts
in one development iteration, and the subsequent effort spent fixing issues in the
following iteration (sprint). The case study involved 8 teams made out of 4 to 8
students over a period of 5 sprints spanning over a full academic year.

The results show that there is statistically significant correlations between
passed story points (used as a proxy to functional suitability) and the manual
acceptance and front-end unit test coverage in the same sprint. Additionally, the
average testing coverage, defined as the combination of unit, automated acceptance
and manual acceptance testing, is a good predictor of a successful product delivery,
following the commonly admitted “testing pyramid” pattern.

We observed that automated acceptance testing was not used to its full poten-
tial, with teams partially disengaging mid-year. We concluded that students were
not very proficient in using this testing technique and have struggled to use it
in more complex scenarios. We therefore recommended to educators interested in
teaching behavioural-driven development practices to set up learning environment
where students cannot drift to manual testing too easily.
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However, our ability to investigate the relationship between time effort and
deliveries was hindered by unreliable work-logs from students, as well as apparently
misunderstood (or too complex) work-log tagging convention by students.

For future work, we plan to improve how we teach BDD and ATDD. In order to
make the learning more approachable to students, we will offer more workshops on
this topic at the different learning milestones to overcome typical learning obstacles
around BDD and ATDD. In this research we only looked at code coverage (unit
tests) and acceptance test coverage (manual testing and automated acceptance
testing). In order to know how well tests cover a feature we need to look at the
quality of tests too. Last, we need to improve our guidelines regarding work-logs
and their tagging, with more stringent sanity checks and, were applicable, the
ability to reclassify some logs, in order to replicate this study.

Data Availability Statement

The datasets with code metrics, statistics models, and analysis used in the current
study are available in the Zenodo repository, https://doi.org/10.5281/zenodo.
10077456. Access to source code and worklogs are kept private for confidentiality
and privacy reasons, but can be requested from the authors.

Conflict of Interest

The authors declared that they have no conflict of interest.

References

Abushama HM, Alassam HA, Elhaj FA (2021) The effect of test-driven develop-
ment and behavior-driven development on project success factors: A systematic
literature review based study. In: 2020 International Conference on Computer,
Control, Electrical, and Electronics Engineering (ICCCEEE), IEEE, pp 1–9,
DOI 10.1109/ICCCEEE49695.2021.9429593

Bai GR, Smith J, Stolee KT (2021) How students unit test: Perceptions, practices,
and pitfalls. In: Proceedings of the 26th ACM Conference on Innovation and
Technology in Computer Science Education V. 1, ACM, ITiCSE ’21, p 248–254,
DOI 10.1145/3430665.3456368

Baldassarre MT, Caivano D, Fucci D, Juristo N, Romano S, Scanniello G, Turhan
B (2021) Studying test-driven development and its retainment over a six-month
time span. Journal of Systems and Software 176:110937, DOI https://doi.org/
10.1016/j.jss.2021.110937

Bannerman S, Martin A (2011) A multiple comparative study of test-with devel-
opment product changes and their effects on team speed and product quality.
Empirical Software Engineering 16(2):177–210, DOI 10.1007/s10664-010-9137-5

Beck K (2000) Extreme programming explained: embrace change. Addison-Wesley
Professional

Bertolino A (2007) Software testing research: Achievements, challenges, dreams.
In: Future of Software Engineering (FOSE ’07), IEEE, pp 85–103, DOI 10.1109/
FOSE.2007.25

https://doi.org/10.5281/zenodo.10077456
https://doi.org/10.5281/zenodo.10077456


Which Combination of Test Metrics Can Predict Success of a Software Project? 33

Bhat T, Nagappan N (2006) Evaluating the efficacy of test-driven development:
Industrial case studies. In: Proceedings of the 2006 ACM/IEEE International
Symposium on Empirical Software Engineering, ACM, ISESE ’06, p 356–363,
DOI 10.1145/1159733.1159787

Binamungu LP, Maro S (2023) Behaviour driven development: A systematic map-
ping study. Journal of Systems and Software 203:111749, DOI https://doi.org/
10.1016/j.jss.2023.111749

Bissi W, Serra Seca Neto AG, Emer MCFP (2016) The effects of test driven
development on internal quality, external quality and productivity: A systematic
review. Information and Software Technology 74:45–54, DOI 10.1016/j.infsof.
2016.02.004

Buffardi K, Edwards SH (2014) A formative study of influences on student testing
behaviors. In: Proceedings of the 45th ACM Technical Symposium on Com-
puter Science Education, ACM, SIGCSE ’14, p 597–602, DOI 10.1145/2538862.
2538982
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