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ABSTRACT

We consider a capacitated job shop problem with order acceptance. This research is motivated by
the management of a research and development project pipeline for a company in the agricultural
industry whose success depends on regularly releasing new and innovative products. The setting
requires the consideration of multiple problem characteristics not commonly considered in schedul-
ing research. Each job has a given release and due date and requires the execution of an individual
sequence of operations on different machines (job shop). There is a set of machines of fixed capac-
ity, each of which can process multiple operations simultaneously. Given that typically only a small
percentage of jobs yield a commercially viable product, the number of potential jobs to schedule is
in the order of several thousands. Due to limited capacity, not all jobs can be started. Instead, the
objective is to maximize the throughput. Namely, to start as many jobs as possible. We present a
Mixed Integer Programming (MIP) formulation of this problem and study how resource capacity
and the option to delay jobs can impact research and development throughput. We show that the
MIP formulation can prove optimality even for very large instances with less restrictive capacity
constraints, while instances with a tight capacity are more challenging to solve.

Keywords scheduling · capacity planning · OR in agriculture

1 Introduction

Job shop scheduling has attracted significant attention in research and practice Xiong et al. (2022). However, practical
planning problems often necessitate integrating further or new requirements into scheduling models to enable real-
world applications. Based on a scheduling task from the agricultural industry, we study a job shop scheduling problem
in which each resource (or machine) has a given capacity and can therefore process several jobs simultaneously. The
capacity of a machine must not be exceeded at any time. In the context of agricultural production, a resource can be
a field, a greenhouse, etc. Following Nuijten and Aarts (1996), we refer to this as capacitated job shop scheduling
problem.
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Since the jobs arise from research and development and only a small percentage of jobs results in commercially
successful products, the total number of jobs to schedule can reach several thousand. At the same time, the available
capacity may not be sufficient to process all jobs. This leads to an order acceptance and scheduling problem Slotnick
(2011). The objective of order acceptance is to maximize throughput, i.e. the number of orders started in the planning
period under consideration.

Nuijten and Aarts (1996) are the first to introduce a formulation for the capacitated job store problem and solve it as a
constraint satisfaction problem. However, there is little other literature on this problem. Verhoeven (1998) propose a
similar problem as a resource-constrained scheduling problem (RCSP). In their model, resources can process several
operations simultaneously. At the same time, operations might require multiple resources for processing, and partly
alternative resources are available. However, the order acceptance decision is not considered. Several other RCSP
studies include aspects of the problem at hand. For a recent overview on RCSP see Hartmann and Briskorn (2022).

The order acceptance and scheduling problem in job shop environments is discussed by Ebben et al. (2005). However,
machines are not able to process several jobs at a time. Wang and Mönch (2021) and Christ et al. (2022) also consider
order acceptance in a job shop but on a more aggregated level, i.e., jobs are only assigned to certain planning periods
without detailed sequencing. Lei and Cao (2017) propose a neighborhood search for order acceptance in an (uncapac-
itated) job shop. To the best of our knowledge, this combined order acceptance and capacitated job shop scheduling
problem has not been studied in the literature until now and existing planning approaches cannot be applied directly.

In this study, we propose an efficient time-indexed mixed-integer programming model (MIP). In a computational study,
we show that the MIP formulation can solve even large instances. Hence, it can already provide decision support in
a real-world setting. We also analyze the influence of several factors, such as the capacity of the machines and the
tightness of due dates. The gained insights allow a better understanding of the problem.

The remainder is structured as follows: Section 2 defines the studied problem and presents a mixed-integer program-
ming model. We analyze the MIP by solving several instances of various sizes in a computational study in Section 3.
Finally, we discuss the results and point to directions for future research in Section 4.

2 Problem definition and MIP formulation

The used notation is displayed in Table 1. We consider the scheduling of n jobs, with job j ∈ J . Completing a job
requires the completion of a sequence of operations on m machines, with machine i ∈ M . The sequence of machines
may differ for each job (i.e., job shop) and is given by (σ1j , σ2j , ..., σmj). Completing each operation of job j requires
the usage of a portion of a machine’s i capacity qij for a fixed processing time pij . This means that different jobs may
occupy a machine simultaneously up to a given capacity per machine of Qi. Each job j has a release date rj at which it
can be started and a due date dj by which its last operation must be completed. We note that given the release and due
dates and the processing times, we can derive a time window during which each operation of a job can be started. We
denote such a time window by Tσij

= [ασij
, βσij

], where ασij
= rj +

∑i−1
i′=1 pσi′j ,j and βσij

= dj −
∑m

i′=i pσi′j ,j .
With this, there is a fixed planning horizon H , resp. T = {1, . . . ,H}.

As there may be insufficient capacity to start and complete all jobs, the primary objective is the number of jobs started,
which is to be maximized. We refer to this objective as the throughput objective.

To define the mathematical model, we let the binary variable zj , j ∈ J denote whether job j is begun. Let the time-
indexed binary variable xijt, i ∈ M, j ∈ J, t ∈ T , denote whether job j is begun on machine i in date t. Adapted from
Ku and Beck (2016), the linear mixed-integer programming model is defined as follows:

maximize
∑
j∈J

zj (1)
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Table 1: Notation

n Total number of jobs j ∈ J

m Total number of machines i ∈ M

rj Release date of job j ∈ J

dj Due date of job j ∈ J

σij Machine required for operation i of job j

pij Processing time of job j on machine i

qij Capacity usage of job j on machine i

Qi Available capacity of machine i

ασij Beginning of time window for operation i of job j

βσij End of time window for operation i of job j

xijt Binary variable; 1 if job j starts at time t on machine i

zj Binary variable; 1 if job j is started / accepted

subject to ∑
t∈Tσij

xijt = zj ∀j ∈ J, i = 1, . . . ,m (2)

∑
t∈Tσi−1,j

(t+ pσi−1,j ,j) · xσi−1,j ,jt ≤
∑

t′∈Tσij

t′ · xσij ,jt′ ∀j ∈ J, i = 2, . . . ,m (3)

∑
j∈J

∑
τ∈Θijt

qij · xijτ ≤ Qi ∀i ∈ M, t ∈ T,where Θijt = {t− pij + 1, . . . , t} (4)

zj ∈ {0, 1},∀j ∈ J (5)

xijt ∈ {0, 1},∀j ∈ J, i ∈ M, t ∈ Tσij (6)

Constraints (2) ensure that each of its operations is started if a job is started. Constraints (3) ensure an operation of a
job is not started until after the preceding operation is completed. Constraints (4) ensure the capacity of a resource
used by jobs is not exceeded at any date. Constraints (5) - (6) define the variables and their domains.

3 Computational study

The proposed model was implemented and run on an Intel(R) Xenon(R) CPU E5-4627 with 3.3 GHz clock speed and
768 GB RAM using CPLEX 20.1.0 with max. 4 parallel threads. Runtime was limited to 1,200 seconds. Based on the
real-world problem, we generated 1,680 instances with m = 5 machines and n ∈ {30, 50, 100, 250, 500, 1000, 2000}
jobs. All parameters have integer values. The processing times pij were taken from a uniform distribution within
the range [1, 5], while the capacity usage qij is in the range [20, 30], and the release dates rj from [1, 20]. The due
dates are determined by dj = rj +

∑
∀i pij + w, where w is a parameter to define the length of the time window,

w ∈ {10, 20, 30}. We introduce a capacity factor f ∈ {0.7, 0.8, 0.9, 1.0, 1.2, 1.5, 2.0, 5.0} to analyze the impact of
the machines’ capacities. The machines’ capacities are then determined for each instance by multiplying f with the
average total required capacity usage for all jobs over the planning horizon. The capacity factor f can be interpreted
as the expected acceptance rate if all jobs were equal and evenly distributed over the planning horizon. In addition, we
generated instances in which each machine can only process a single job at a time. This results in a classical job shop
problem.

Table 2 shows the average results depending on the number of jobs. For instances with up to 500 jobs, the average
MIP gap is less than 7.5%; for n = 500 it is even 3.8%. For n =2,000, 47 out of 240 instances could still be solved
optimally. This shows that the MIP formulation is able to solve very large instances.
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Table 2: Average results depending on the number of jobs

#Jobs Acc. Rate [%] Gap [%] Runtime [s] # optimal sol.

30 76.8 1.0 255.7 211 / 240
50 80.8 5.4 709.0 109 / 240

100 84.9 7.4 749.0 91 / 240
250 86.5 5.0 755.9 98 / 240
500 87.2 3.8 818.9 89 / 240

1,000 83.8 12.8 931.3 71 / 240
2,000 76.1 42.0 1,063.9 47 / 240

Total 82.3 11.0 754.8 716 / 1,680

Table 3: Influence of the capacity factor on the average optimality gap depending on the number of jobs and average
acceptance rate per capacity factor

Cap. f Job shop 0.7 0.8 0.9 1.0 1.2 1.5 2.0 5.0

30 0.2 0.0 0.0 0.0 2.2 5.0 0.8 0.0 0.0
50 0.0 6.0 9.9 9.5 8.7 9.0 0.1 0.0 0.0

100 7.0 14.9 14.0 13.7 12.0 4.2 0.0 0.0 0.0
#Jobs 250 12.9 11.6 9.6 8.8 7.9 1.8 0.0 0.0 0.0

500 16.9 9.2 7.1 5.4 4.8 3.2 0.4 0.0 0.0
1,000 16.6 10.5 5.4 4.2 3.2 2.8 76.3 0.0 0.0
2,000 29.9 22.1 20.9 17.0 14.3 14.9 223.1 23.8 0.0

Total 11.9 10.6 9.6 8.4 7.6 5.8 43.0 3.4 0.0

Acc. Rate 19.0 58.6 66.2 73.7 80.2 91.1 90.6 97.8 100.0

Table 3 displays the average optimality gap of CPLEX and the acceptance rates dependent on the capacity factor f .
The job shop case, where no jobs can be processed in parallel by each machine, shows the highest gap values of,
on average, 11.9%. Using different capacity factors f influences the solution process. Especially medium and large
problems show decreased gap values for increasing capacity factors. This indicates that the less tight the capacities
are, the easier it is to solve the problem. For example, all instances with up to 1,000 jobs are solved optimally for
f = 2.0. For very small instances (n ≤ 100), another influencing factor on the gap values can be observed: if the
number of jobs is low, the acceptance of a single job has a relatively high impact on the objective value (e.g., for
n = 30, one job equals 1/30 = 3.3% of the throughput). This explains the decreasing gap values between small and
medium instances (e.g., 8.7% for n = 50 and f = 1.2 and 3.2% for n = 1000). In contrast, the absolute gap value
as the difference between the best-known solution and the upper bound of the number of accepted jobs is comparable
to the larger instances. The high gap values for f = 1.5 and n ≥ 1, 000 are mainly caused by outliers. For these
instances, CPLEX can only find weak feasible solutions, which leads to extreme gap values.

The acceptance rate in the last row of Table 3 is lower than the capacity factor f . On average, only 19% of all jobs
can be accepted in the job shop case, while a capacity factor of 5.0 is necessary to accept all jobs for all instances.
Interestingly, the size of the time window w does not have a relevant impact on the acceptance rate of the problem.

4 Conclusion and future research

We present a new order acceptance and capacitated job shop scheduling problem motivated by a real-world planning
problem in the agricultural industry. Several instances of the proposed MIP formulation with up to 2,000 jobs could
be solved optimally. In many practical instances, the proposed formulation can provide decision support. Within the
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computational study, we could see that especially the relation between the number of jobs and the available capacity
(i.e., the capacity factor or the acceptance rate, respectively) strongly influences the complexity of the problem. While
instances where (nearly) all jobs can be accepted are relatively easy to solve, it is more difficult to find the optimal
solution for problems with low capacity.

Besides throughput, other objectives are relevant in practice and should be addressed in future research. Maximizing
the total profit with differing profits per job can reflect the importance of the corresponding project. Another aspect
of the application in agricultural business is that waiting times between operations should be minimized. From a
methodological point of view, constraint programming has shown good performance for several scheduling problems
Naderi et al. (2023) and could be tested for this problem, too. To solve very large instances arising in practice, which
can have tens of thousands of jobs, the development of heuristic solution approaches is worthwhile.
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