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Abstract 
The James Webb Space Telescope, launched in 2021, is an infrared observatory of novel design: deployable, with 
active optics, fully open to space for radiative cooling and orbiting the Lagrange point no. 2.  This article explains 
the rationale leading to this specific design and describes the various other architectures that were considered along 
the way: from a monolithic 10-meter telescope in geosynchronous orbit to a 6-meter one in High Earth Orbit, then a 
16-meter observatory on the Moon, a 4- or 6-meter one in an elliptical heliocentric orbit, and a segmented 8-meter 
one passively cooled to 50 K at L2, which was finally descoped to 6.6 meters. It also addresses the optimization for 
scientific performance, the challenge of dealing with such an ultra-low operating temperature, cost issues, 
supporting technology, modifications made during final design and, finally, how the architecture performs on orbit.  
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1. Introduction 

The James Webb Space Telescope (JWST), arguably one of the most powerful and complex devices yet 
devised to probe the Universe, is an unusual observatory.  Extremely large, deployable, not enclosed in a 
tube but fully open to space and located far from the Earth, it is unlike any other telescope observing in the 
same spectral range.  It bears no resemblance to Galileo’s “eyeglass” which revolutionized our 
understanding of the world around us, nor to Hale’s 100-inch telescope which transformed our view of the 
Universe, nor even to its modern predecessor, the Hubble Space Telescope (HST), which had thus far 
produced the deepest views of the Universe.     

The description of JWST, the power of its scientific potential and its fabrication have already been the 
subject of several articles1,2,3,4,5,6,7,8, but not much has been written about how it came to look as it does. 
What follows is the story of JWST’s various incarnations and the genesis of its architecture as recounted 
by major actors in its conception and realization, drawing upon published documents as well as on personal 
notes and recollections.  

In the context of space programs, “architecture” refers to the high-level organization, operating 
principles and design of a mission and, in the interest of conciseness, will be limited here to the observatory 

https://www.nasa.gov/marshall/visit-marshall-space-flight-center/
mailto:pybely@gmail.com
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proper.  Space support systems and science instruments will not be covered and details about the scientific 
and programmatic background of JWST can be found elsewhere2,4. 

2. A man, a vision                                                                        

Although space agencies are generally in charge of the 
management and technical operation of space missions, their 
scientific operation is typically entrusted to a group of 
scientists, engineers and technicians at a university or research 
laboratory. In the case of the Hubble Space Telescope (HST), 
a specific institute was created for this purpose: the Space 
Telescope Science Institute (STScI).  The Institute was 
established in 1981 and located on the Johns Hopkins 
University Campus in Baltimore, Maryland,9,10 with Riccardo 
Giacconi as its first director (Fig. 1). 

As it happened, Giacconi was not only a highly regarded 
scientist but also had experience in the design and construction 
of several important space satellites (the X-Ray satellites 
Uhuru, Einstein, and AXAF/Chandra).  He was therefore 
acutely aware that, from inception to completion of any space-
based astronomical observatory, much time elapses, typically 
10 to 15 years.  For HST it had taken over 20 years: Lyman Spitzer, the father of HST, had started lobbying 
for it back in the 1960s. So, in 1985, before HST was even launched, Giacconi was convinced that it was 
time to begin thinking about its successor.  Indeed, since HST had a planned lifetime of only 14 years from 
its projected launch date of 1987, it was already rather late to start. 

Why even build a successor? After all, HST was a fairly large telescope (2.4 m in diameter) with a 
spectral range and spatial resolution unmatched by ground telescopes and capable of seeing to the edge of 
the Universe.  It could possibly be the only space telescope that would ever be needed. And if not, wouldn’t 
it be better to wait for HST to show what it could do before trying to define a successor? 

But the history of astronomy has shown that such thinking lacks foresight.   At the dawn of the 20th 
century astronomers had a limited understanding of the Universe. Then, with the big jump in size to the 
100-inch telescope on Mt Wilson, Edwin Hubble was able to prove that there were other worlds beyond 
our own galaxy.  And in 1964 a giant antenna built for commercial communication allowed Penzias and 
Wilson to discover the cosmic background radiation by chance.  In fact, as Martin Harwit has 
demonstrated11,  many important astronomical discoveries followed on the heels of major improvements in 
observational capabilities and were entirely unexpected.   

The observational capability of an instrument using electromagnetic radiation to gather information 
about the Universe depends primarily on four factors: sensitivity, spatial resolution, spectral coverage and 
field of view.  Increased sensitivity allows one to see objects that are fainter and is a function of the 
collecting area (i.e. the square of the diameter of the telescope for a circular aperture); increased spatial 
resolution allows one to see more detail in the observed objects and, again for a telescope with circular 
aperture, is proportional to its diameter; increased spectral coverage permits observation of objects via 
different wavelengths or types of radiation (e.g. radio, infrared, UV, X-rays) and helps analyze the physical 
phenomena at play; a greater field of view allows for the observation of large objects or the simultaneous 
observation of many small objects, as in surveys.  While astronomical telescopes had sometimes been built 
for specific types of research, it seemed clear that a true successor to HST had to be a general-purpose 
observatory.  And as such, there was no need to wait for HST to show its limitations: building a telescope 
with a larger diameter and wider spectral coverage would inevitably enable new science and result in major 
new discoveries. 

Fig. 1. Riccardo Giacconi at STScI in 1985. 
(Photo by P. Bely) 
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3. First attempt at an HST successor 

 Although Giacconi was convinced that work on a successor to HST should commence promptly, STScI 
was only in charge of the scientific operation of the Hubble telescope, not staffed for instrumental design. 
Several astronomers there were well acquainted with the technical aspects of telescopes, in particular 
Deputy Director Garth Illingworth and Research Branch Chief Peter Stockman, and there was a substantial 
number of engineers, mostly software engineers, working on the development of the observation scheduling 
system.  But STScI’s Chief Engineer, Pierre Bely, did have experience in large optical telescope design.  
Having previously served as Project Engineer for the construction of the Canada-France-Hawaii Telescope, 
he had been hired by the Institute to monitor the technical aspects of HST.  So, in April of 1985, Giacconi 
tasked Bely to come up with some ideas for a super HST.  To increase its discovery space over HST, 
Giacconi, in concert with Illingworth and Stockman, stipulated that its spectral coverage should extend into 
the mid-infrared∗, say 10 µm, albeit with moderate sensitivity.  And since this was at a time when several 
8–10-meter ground-based telescopes were already planned, the future space telescope should be in the same 
range, preferably a 10-meter instrument, in order to stay well ahead of competition from the ground (Fig. 
2).  

 
 
 
 
 
 
 

 

 
Bely did not have to start from scratch. In the early 1980’s, the Advanced Concepts Office at NASA’s 

Marshall Space Flight Center (MSFC) had already begun investigating future potential astronomical space 
missions for long-term planning purposes. These included: 

 
• VLST, the Very-Large-Space-Telescope for Optical/UV Astronomy12, an 8-meter telescope, 

basically a scaled-up HST but with a segmented mirror, to be launched by the Space Shuttle, 
assembled by astronauts, and placed in a Low Earth Orbit (Fig. 3). 

 
 
 

Fig. 2. Sensitivity (measured as collecting area) and 
spectral coverage of a 10-meter HST successor 
compared to that of planned space telescopes (Space 
InfraRed Telescope Facility, SIRTF, later renamed 
Spitzer, and the Large Deployable Reflector, LDR) 
and 8-to 10-meter ground telescopes. Not shown in 
this graph is a third axis, resolution, where space 
telescopes have a clear advantage over ground 
telescopes. (Bely/STScI) 
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• A Golay-9 array, an array of nine 1.7-meter telescopes arranged in non-redundant 
configuration13 (Fig. 4), or COSMIC (Coherent Optical System of Modular Imaging 
Collectors)14, composed of four co-phased telescopes 1.8-meters in diameter aligned over a 
baseline of 15 meters.  Imagery was obtained by rotation of the array and aperture synthesis.  
They were to be launched by the Space Shuttle, assembled by astronauts, and placed in Low 
Earth Orbit.  

 
• The Large Deployable Reflector (LDR), a 20-meter diameter, far infrared and sub-millimetric 

telescope under study by the Jet Propulsion Laboratory15,16 (Fig. 5).  The LDR had a segmented 
mirror and was passively cooled to about 200 K by radiation to the sky.  It was to be assembled 
by astronauts and stationed close to the International Space Station for resupply in cryogens. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• In parallel with these studies, NASA was funding research at the University of Arizona on the 
fabrication of large lightweight monolithic glass mirrors of very fast aperture17,18.  Twenty 
years later this research would lead to the successful polishing of the f/1.14, 8.4-meter diameter 
mirrors for the Large Binocular Telescope (LBT)19 (Fig. 6).  

Fig. 4. Artist’s view of the Golay-9 co-phased array. 
(MSFC- 1982) 

Fig. 3. Artist’s view of the VLST.  
 (MSFC - 1980) 

Fig. 5. Artist’s view of the LDR. The astronaut climbing 
the central baffle gives the scale. (JPL- 1986) 
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With these concepts and studies in mind, the following conclusions were reached: 
 
The VLST was a potential candidate for a successor to HST, but it would have to be cold for IR 

operation. However, its design and location in a low Earth orbit accessible to the Shuttle did not lend itself 
to cold, stable operation.  The co-phased array, such as the Golay 9, had a potential fabrication and cost 
advantage, as it is easier to manufacture and launch several moderate-sized telescopes than a single large 
one.   It also had the advantage of providing higher resolution for the same collecting area, since resolution 
increases with overall size.  However, this approach is only beneficial for bright objects.  As in HST, the 
forte of its successor needed to be the observation of very distant objects in the Universe, i.e., faint sources 
in the presence of a non-negligible background (celestial, self-emission, detector dark current). Diluted 
apertures are not good for that (Fig. 7). Image concentration could be improved by bringing the individual 
telescopes close together, but arrays still suffer from other ailments: very small field and poor throughput 
because of losses in the beam transfers.  For faint sources the observations are background-limited and 
require high sensitivity.  As such, a compact, single-surface aperture is essential.   

 

Then what about the LDR? Diffraction limited at 30 µm and much too warm, it did not lend itself to a 
simple scaling-down.  It would be better to start from scratch. But the detailed thermal study that was 
performed for LDR was of interest because it showed that the optics could be cooled to as low as 200 K by 
purely passive means, using a relatively short external shield to increase exposure to deep space and 
boosting the orbit altitude to 700 km in order to reduce heat input from the Earth.    

Fig. 6. Stressed lap polishing of the LBT’s second mirror at 
the Steward Observatory Mirror Lab in 2002. (Steward 
Observatory) 

Fig. 7. The point spread function (PSF) of a filled circular aperture compared to that of a co-phased array (here Golay-9) with the 
same total collecting area, in the presence of significant background.  The central peak of the Golay-9 PSF is narrower, providing 
a higher resolution, but much of the light is lost in background noise and cannot be recovered by image processing. (Bely/STScI) 
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Based on these considerations, Bely and François Roddier, an expert in adaptive optics and 
interferometric imaging from the National Optical Astronomy Observatories in Tucson, Arizona, developed 
the concept of a 10-meter telescope in space with the following rationale (Fig. 8):  

1. Site the observatory in a geo-stationary orbit to minimize thermal radiation and straylight from 
Earth (with the side benefit of facilitating communications). 

2. Take advantage of progress in the polishing of large mirrors by using a monolithic primary rather 
than a more complicated segmented one and reducing the telescope’s length by using a fast aperture 
(f/1). 

3. Use a minimal light shield to increase the observatory’s solid angle view of deep space so as to 
maximize radiative cooling and allow the optics to reach a temperature on the order of 150 K, 
providing a foray into the mid-infrared. 

4. Relax optics fabrication and structural stability tolerances by incorporating a minimum of active 
optics and by requiring that the optics be diffraction-limited only in the near infra-red. Use 
interferometry techniques as previously proposed by Roddier20 to obtain diffraction-limited image 
quality in the UV and visible over a small field. 

5. Launch the observatory fully assembled and tested using the USSR’s heavy lift launcher Energia 
with an enlarged shroud – a possibility in view of the U.S.-Soviet rapprochement at the time. 

 
Bely and Roddier presented their concept at the Aerospace Sciences meeting of the American Institute 

of Aeronautics and Astronautics Conference in January 198621, four years prior to the launch of HST.  Bely 
presented a variant of it at two additional conferences that year22,23, the last one with a primary mirror 
diameter reduced to 6 meters, so as to be compatible with planned US heavy lift launchers. 

Work on the concept continued at a low level over the next few years in collaboration with John Bolton 
from NASA’s Goddard Space Flight Center (GSFC), Phillip Tulkoff from Swales Aerospace, and Scott 
May from Johns Hopkins University concerning the passive cooling of the observatory, the structural and 
thermal aspects of the ultra light-weight, self-supported primary mirror24,25 and the pointing of the 
observatory assisted by active optics26. 

Fig. 8. The 10-meter space telescope concept developed by Bely and Roddier in 1986.  At left, artist’s view of the telescope 
in geosynchronous orbit.  At center, schematic section of the observatory.  At right, the USSR’s heavy launcher Energia with 
an enlarged fairing to accommodate the observatory. (STScI) 
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Although this concept was still very sketchy, it helped persuade those already contemplating future 
space telescopes that a super HST was in the realm of possibility. STScI had a scientific staff with a broad 
range of expertise, and informal discussions occurred internally with numerous ideas surfacing about 
science opportunities for such a large, cold telescope. These were summarized in an invited talk by 
Illingworth at the General Assembly meeting of the International Astronomical Union held in August 1988 
in Baltimore27 which piqued the attention of the larger astronomical community. 

As interest in a successor to HST grew, the project needed a name. Some years previous, advocates for 
the new type of large telescopes on the ground had called them the New Generation Telescopes (NGT)28. 
Bely proposed the obvious “NGST”, for Next Generation Space Telescope.  That stuck, and it became the 
official name of the project during the study phase for the next 15 years.  Then, in 2002, it was officially 
re-christened JWST in honor of James Webb, the NASA Administrator at the time of the Apollo missions. 

4. A crucial workshop 

In 1984, NASA had asked the Science Board of the US National Research Council to make 
recommendations on the initiatives that NASA should take in space astronomy for the two decades spanning 
1995 to 201529.  Among the recommendations of the Task Group on Astronomy and Astrophysics published 
in June 1988 was an 8-to-16-meter telescope destined to further the observations made by HST. 

Giacconi had been a member of this task group and, as director of STScI, was positioned to help initiate 
efforts on that HST follow-up mission.  Bely and Roddier had taken a key step in defining NGST, but there 
was a need to better identify the scientific potential, consult with industry about technical approaches and 
feasibility, obtain the support of NASA and gain visibility with the relevant astronomy community. All that 
could be accomplished by convening a joint NASA/STScI workshop, and Giacconi asked Illingworth to 
organize it at the Space Telescope Science Institute in Baltimore. A three-day meeting ensued in September 
1989, attended by 130 astronomers and engineers from government, industry, and universities30.  

There, the goal of a 10-meter free-flyer or 16-meter lunar telescope with capability from the UV to the 
mid-IR was recognized as being within the then current state of technical development. 

It was also agreed that a true successor to HST should not just cover the mid-IR but cover it at high 
sensitivity.  This was vital to the study of the early Universe because the expansion of the Universe shifts 
radiation from primeval objects out of the ultraviolet and visible bands into the infrared. And that meant 
the observatory would have to be much colder than initially envisaged (Sect.  3) so as to reduce self-
emissivity of the optics to below that of the celestial background.  In space, this is dominated by “zodiacal 
light”, the scattering of sunlight by dust in the Solar System31 (Fig. 9). 

 
 
 
 
 
 
 

Fig. 9. The temperature of the observatory optics 
should be as low as 50 K for their self-emissivity 
(black curves) to be less than the zodiacal 
background (red curve) well into the mid-IR 
(based on imaging with a 20% bandpass).  It is 
important to note that the optics may not be the 
only source of instrumental background - see Sect. 
10. (Bely/STScI) 
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Another conclusion reached at the September meeting was that a serious study of the new observatory 
should begin as soon as possible to avoid a large gap between the end of HST’s lifetime and the launching 
of its successor. 

5. Detour via the Moon  

On July 20, 1989, the 20th anniversary of the Apollo 11 Moon landing, President George H. W. Bush 
announced his new Space Exploration Initiative with a return to the Moon32.   Could observing from the 
Moon benefit astronomy?  Could the successor to HST be a large telescope on the Moon instead of a free 
flyer?  The subject had been discussed at the 1989 Baltimore meeting and a full workshop was dedicated 
to these questions in February 199033.  So, for a while, one version of NGST was a 16-meter telescope on 
the Moon. In order to help those in charge evaluate the possibility of a lunar observatory, Max Nein and 
colleagues from MSFC34 and Bely35 briefly investigated what it might look like (Fig. 10 and Fig. 11). 

 
 
 
 
 
 
 

 

 
 
 
 
 
 
 

 
Sketchy as they were, these studies quickly showed that observing from the Moon is not without 

problems.  The Moon might appear to combine the advantages of ground-based astronomy with those of 
space. Like Earth, it offers a stable platform and, like space, it is free from the effects of seeing and opacity 
as it has essentially no atmosphere.  In addition, if one assumes a manned lunar base, repairing and 
upgrading the telescope and instruments would be possible. 

But the Moon has some serious disadvantages for astronomical observations.  Unlike a free-flying 
observatory in high orbit which can be protected from Sun and Earth radiation, an observatory on the Moon 

Fig. 11. Artist’s view of a 16-meter telescope on the 
Moon, proposed by Bely.   Telescope pointing made use 
of a hexapod with linear actuators.  During the lunar day, 
a shield was to be rolled over the telescope to protect it 
from heat coming from the Sun and the surface of the 
Moon.  (Bely/D. Berry/STScI) 

Fig. 10.  Sketch of a 16-meter telescope on the 
Moon, proposed by MSFC.   Instruments and staff 
are in an underground facility to protect them from 
cosmic rays. (MSFC) 
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would be swamped by stray light and be prohibitively hot during the lunar day (when the Moon's surface 
temperature reaches 400 K). Shielding could not adequately protect the telescope and, in practice, 
observations during the lunar day would be impossible.  Additionally, the enormous temperature differences 
between lunar day and night would severely tax optical alignments and mechanisms.  

Nor is the Moon ideal for infrared astronomy.   Although nighttime temperatures are relatively low 
(soil at 100 K), they still fall short of the very low temperatures (~50 K) passively available in space. One 
approach for alleviating these temperature issues would be to site the telescope in a crater at a lunar pole. 
But that would limit sky coverage and would require having a base located nearby. 

Furthermore, although gravity on the Moon is only one-sixth that on Earth, its effects are still significant 
for very large telescopes when changing attitude during observations.  Other disadvantages of the Moon 
include dust, vibrations/moon-quakes, and the fact that less mass can be put on the Moon’s surface with a 
single launch than can be put into space. 

Finally, automatic deployment of an observatory on the Moon's surface would be extremely difficult.  
Prior site preparation and human-assisted installation would appear to be essential, so any major lunar 
observatory would have to wait for establishment of a manned base, too far in the future for a successor to 
HST.  

In any case, the lunar option for NGST died in 1992, when NASA abandoned plans for any return to 
the Moon in the near term. 

6. A minimalist NGST 

A flurry of task groups and meetings took place in the 1988-1996 period to formulate scientific objectives 
and concepts for future space observatories29,36,37.  In one of the late 1990 Decadal Survey panel reports38 
a new idea was floated: construct a 6-meter space telescope as a first successor to HST, then follow it up 
with a final, 16-meter telescope on the Moon. 

From an engineering point of view, six meters was a welcome size for HST’s successor.  Both the cost 
and the difficulty of fabrication of a telescope increase quickly with the diameter39, so it is always a 
challenge to design an instrument whose diameter exceeds that of its predecessor by over a factor of 2.  
Historically, ground telescopes had been growing by such measured steps, from the 60-inch to the 100-inch 
on Mount Wilson in the early 20th century, to the 200-inch (5-meter) on Mount Palomar in 1950, and to the 
8- and 10-meter instruments of the 1980’s and 1990’s.  A 6-meter space observatory would not require the 
exceptional technological advances needed for the big jump from HST (2.4 meters) to 10 meters. 

In addition, being able to launch any space system that is fully assembled and tested is an enormous 
advantage: there is no risk of deployment mishaps and no need for major adjustments once in orbit. 
Unfortunately, payload size and mass do matter.  Space Shuttle payloads were limited to about 4 meters in 
diameter.  And, although a new family of launch vehicles was under consideration, the Advanced Launch 
System (ALS) and the Heavy Lift Vehicle (HLV), there was no assurance that their most capable variants 
would be developed in time to launch an immediate successor to HST as large as 8-10 meters.  Hence, 6 
meters was seen as having a greater chance of matching available launch capabilities.  

Two 6-meter telescope concepts were presented at the 1991 Astrotech 21 workshop by MSFC40 (Fig. 
12) and Bely41 (Fig. 13).  Both had wavelength coverage from UV to 10 µm thanks to operating 
temperatures of less than 100 K obtained by radiation to deep space, and both were located in a High- Earth-
Orbit (HEO – e.g., 100,000 km altitude) to avoid Earth’s heat and straylight and to improve observing 
efficiency.   And both assumed that an advanced launching system with a payload fairing on the order of 7 
meters in diameter would be developed in the near future. 

The MSFC version used a segmented fused silica f/1.4 primary mirror with active control.  The 
observatory’s sun side had insulation and a sunshade, the other side was open to deep space for passive 
cooling.  Viewing was limited to a 60-degree band perpendicular to the sun line.  A preliminary thermal 
analysis showed that the optics would reach about 70 K 30 days after launch.  
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Bely’s version emphasized simplicity in order to permit delivery of HST’s successor by 2005, that 
being the end of HST’s lifetime as envisioned at the time (14 years).   

The primary mirror was monolithic, made of zero expansion glass lightweighted to 80 %, with a 
conservative f/2 focal ratio to minimize polishing difficulties.  Figure errors due to gravity release and 
thermal effects were corrected by actuators on the back of the mirror.  Bending moment actuators42 rather 
than piston actuators were used to avoid the need for a backplane support structure.  

In order to maximize cooling by increased exposure to deep space, the telescope had no outer baffle.  
The insulated flexible sunshield which was to open after launch was relatively small, thus minimizing 
deployment complexity.  Although this small sunshield limited viewing to 30 degrees of the anti-sun, it still 
allowed a sky coverage of 50% over the entire year. 

Neither of the two concepts was retained for further study, as the funding from Astrotech21 dried up.  
But these exercises were useful for investigating approaches to ultra-light active primary mirrors and 
passive cooling via open telescope structure. 

7. Interlude : The 4-meter “High-Z” telescope 

High-Z was a mission proposed to NASA as an Advanced Mission Concept in 1994 by STScI, with 
Stockman as P.I. as part of NASA’s response to the 1990 Decadal Survey recommendation for a space IR 
mission. Although the main goal was the observation of highly redshifted distant galaxies (with a z of 10 
to 15), it was also a powerful general-purpose near- and mid-infrared observatory and thus in the realm of 
NGST. 

The telescope was more modest with a primary mirror only 4 meters in diameter, but its sensitivity was 
enhanced by being placed in an elliptical heliocentric orbit, taking it to 3 Astronomical Units (AU) from 
the Sun where the IR zodiacal light background is much reduced (Fig. 14). 

Fig. 13. MSFC’s concept for a 6-meter 
telescope in High Earth Orbit. (MSFC) Fig. 13. A 6-meter telescope concept by Bely. 
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The telescope was fully baffled but passively cooled to about 70 K when at or close to 3 AU thanks to 
reduced solar input, a double sunshield and a single isolating shell surrounding the optics, as per the concept 
proposed by Hawarden43.  This was a key difference with SIRTF (later renamed the Spitzer space telescope) 
which was small enough (85 cm primary mirror diameter) to be cooled cryogenically. Instantaneous sky 
coverage was limited to a 20-degree band perpendicular to the sun line, but the entire sky could be covered 
during half of the orbital period. 

The mirror was a thin, fused silica meniscus supported by 400 actuators mounted on a stiff backplane 
support structure, along the lines developed by the Adaptive Large Optics Technologies (ALOT) 
declassified military program44. The observatory could have been launched, fully assembled and tested, by 
a Titan or Ariane 5, but the proposal was not selected.  The competing SIRTF proposal from JPL won. 

8. NGST on the starting block 

 On April 24, 1990, just a few months after the 1989 STScI workshop, HST was sent flying into space. 
Finding a way to correct its faulty optics immediately became a priority for NASA and NGST was relegated 
to the back burner, particularly when the AstroTech21 program was suspended in 1992.  But once HST’s 
optics were corrected in late 1993 the results were so extraordinary that they immediately enthused the 
general public as well as astronomers.  Soon a successor was being discussed by a scientific committee led 
by Alan Dressler37.  Its preliminary recommendations included the development of a space observatory of 
aperture 4 meters or more, optimized for the near-IR.  And Edward Weiler, Chief Scientist for HST at 
NASA, being cognizant of this, seized the occasion to relaunch the study of a successor.  In October 1995 
he assembled a small team of astronomers and engineers from GSFC, MSFC and STScI to define its 
scientific goals, formulate a conceptual design, and establish feasibility. 

STScI was to concentrate on the scientific objectives, performance requirements, and science 
instruments; MSFC would focus on mirror and spacecraft issues; and the GSFC team would be responsible 
for the overall conceptual design.  At first, the GSFC team was quite small, with John Mather as Project 
Scientist, Bernie Seery as Project Manager and a few scientists and engineers.  These included Richard 
Burg, Charles Perrygo, Eric Smith, and Pierre Bely, who had been reassigned there as Mission Architect, 
and later Paul Geithner. The STScI team, headed by Peter Stockman, included Chris Burrows, Mark 
Clampin, John MacKenty, Larry Petro and Massimo Stiavelli.  The MSFC group included Jim Bilbro and 
Max Nein. These teams grew over the next four years, adding part-time personnel and drawing on many 
scientists and engineers from NASA, particularly Richard Capps, Dan Coulter and Dave Redding from the 
Jet Propulsion Laboratory (JPL), and a few engineers from the industry acting as consultants, in particular 
Mike Krim of Perkin Elmer and Robert Woodruff of Ball Aerospace (Fig. 15).  
 

Fig. 14. Artist’s view of the High-Z mission and, at right, its 1x3 AU orbit, which has a period of about 2.8 years. (Stockman 
STScI)  
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9. The Eureka moment.  

In January 1996 the embryonic NGST study team began discussing architectural options. The optics, 
science instruments and space support systems could follow then-current practices or recent new 
developments.  The unresolved issues were how to make the observatory extremely cold and what would 
be the best orbit (Fig. 16). 

 
 

 
 
 
 
 
 
 

 
The Eureka moment occurred in late February 1996, following a brainstorming meeting at GSFC where 

all options and ideas had been on the table: telescope configuration and deployment, several types of orbits, 
approaches to passive cooling, science instrument complement, etc., but no clear solution to the puzzle had 
emerged.  Stockman and Bely were driving back to STScI on the Baltimore-Washington Parkway.  It was 
rush hour and Stockman was at the wheel, responding to Bely who was recapitulating the various arguments 
from the meeting’s discussions and trying to extract a rationale.  Things went something like this: 

1. For such a large telescope, passive cooling is a must, and we need to be far from Earth to avoid 
being swamped by its heat.  

Fig. 16. The locations favored for NGST included a circular high Earth orbit (around  100,000 km altitude to be beyond the 
Van Allen belts) where the Earth subtends an angle of only 7°, but which is energetically costly (left); a drift orbit (center) 
which is energetically economical but suffers from steadily increasing distance to the Earth, limiting mission time;  and one 
of the Lagrange points of the Sun-Earth system (right) where the centrifugal force acting on the object exactly compensates 
the attraction of the Sun and Earth, especially L4 and L5 which are fully stable, and L2 which is metastable and requires 
station-keeping. 

Fig. 15. The NGST team at the Goddard Space Flight Center near the end of the NGST study in August 
1998. Some members from MSFC and STScI were there, but not all.  Project Scientist John Mather and JPL 
members were absent. (Photo Credit: NASA) 
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2. If we are far from Earth, why not eliminate the external tube and have the telescope completely 
naked? Radiative cooling is very ineffective at extremely low temperatures and the larger the view 
of deep space, the better.  

3. Without an external tube, light from off-axis stars could be eliminated by internal baffles, and a 
sunshield would take care of the Sun.  But we would still need protection from the light of the Earth 
and the Moon. 

4. In a High-Earth Orbit, an Earth-trailing orbit, or at the stable Lagrange point No 5, the sunshield 
could also be used to block the Earth and the Moon, but this would entail serious viewing 
constraints. 

5. We keep rejecting L2 because it is not a fully stable location. But there, the Earth and the Moon 
are all in the same direction…  and would be hidden by the sunshield…  It is really an ideal site for 
NGST - actually, the very best one in the vicinity of Earth∗. 

6. But that would mean putting a propulsion system on the observatory for station-keeping, and also 
a short mission time, limited by propellant. 

7. Well, that is the price to pay, but so obviously the best solution…    
 

Now, these principles remained to be materialized in an observatory concept, and that happened within 
a few days. Although, a 4-meter primary mirror had been the starting baseline of the NGST study, the goal 
for HST’s successor had always been larger. Mather and Seery were hoping for 6 to 8 meters and NASA 
Administrator Dan Goldin urged for that range during his speech at the American Astronomical Society 
(AAS) in January 1996.  

Ariane 5, one the largest launchers at the time, had a payload envelope diameter of 4.5 meters.  How 
big a telescope could possibly fit inside? After considering possible configurations, Bely selected an “open 
flower” concept modeled on the High Angular Resolution Deployable Interferometer (HARDI) that he had 
developed in 1989 with Burrows, Roddier and Gerd Weigelt for a potential ESA mission45.  The primary 
mirror had a 3-meter hexagonal center core surrounded by 6 panels folded upward for launch, an overall 
diameter of 7 meters upon deployment, and an area equivalent to that of a 6-meter filled circular aperture 
(Fig. 17).  

  
A crude model of the concept was circulated and generated much interest.  Mather remarked that the 

sunshield would have to be extended at the bottom to balance solar pressure and allow for greater pitch. 
And that was it.  Many changes would still be made, but the basic architecture of NGST was born.   

 
∗ Arguably, the best infrared observing site in the entire solar system may be the 2nd Lagrange point of the Sun-Jupiter system. 
Because of Jupiter’s huge mass, the L2 point is close to the planet and always in its shadow. There, in total darkness, with non-
solar nuclear power, an observatory could reach temperatures as low as 7K, benefit from lower zodiacal background and have a 
sky coverage close to 100% (from a presentation to the NASA Administrator by Petro and Bely in 1999). 

Fig. 17. Sketch of the concept proposed for 
NGST in February 1996. 
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A major observatory with a deployable and naked telescope, a propulsion system, a short lifetime 
because of propellant limitations and located so far from Earth sounded far-fetched at first. But the 
advantages of the concept were so compelling that it immediately became the basis for the NGST study.   

At that time no spacecraft had been located at L2. But two months later, in April 1996, the NGST team 
was comforted in that choice when they learned that the Microwave Anisotropy Probe (MAP, now WMAP) 
had been selected by NASA as a MIDEX mission and would be sited there. MAP instruments had to operate 
at about 90 K and, like NGST, would benefit from being at L2 for radiative cooling with combined 
protection from the Earth and the Sun. But for MAP, the primary reason was to minimize magnetic, thermal, 
and radiation variations from the Earth and Sun that affect the science data46,47. 
 

10. The NGST “Yardstick” concept   

With the site and basic architecture defined, fleshing out the NGST concept started in earnest, this time 
with a goal of 8 meters. A first-order design was essentially in hand by May 1996 and was presented at 
SPIE conferences in June and August 199648,49.  The concept shown in Fig. 18 was referred to as 
“Strawman” or “Yardstick”, since its purpose was to establish first order feasibility and serve as a reference 
design that industry proposals could later be compared with.   

 
 
 
 
 

 

 
While HST and most modern telescopes use a Ritchey-Chretien optical configuration to provide 

excellent images over a wide field with only 2 mirrors, a Korsch 3-mirror system50 was selected for NGST.  
A third powered surface allowed for a fast primary mirror to reduce telescope length. It also provided a 
real, accessible pupil where a deformable mirror (DM) could be located (Fig. 19). The deformable mirror, 
equipped with 349 actuators, corrected primary mirror figure errors due to gravity release and thermal 
effects, allowing the telescope to be diffraction limited at 2 µm.  Finally, a fast-steering mirror (FSM) was 
in the train for fine pointing 
 
 
 
 
 
 
 
 
 
 

Fig. 18. Artist’s view of the GSFC “Yardstick” concept. The 
sunshield was composed of 6 parallel membranes to be 
deployed by inflatable booms.  The spacecraft support module 
was located on the warm side of the sunshield and kept at 
room temperature for the proper functioning of mechanical and 
electronic equipment. (NASA/GFSC) 

Fig. 19.  Close-up view of the tertiary-to-focal plane 
optics.  
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The primary mirror was composed of a central core and 8 petals folded alternatively up or down for 
launch, similar to a proposal by Perkin-Elmer’s Mike Krim at the 1989 NGST workshop at STScI30 (Fig. 
20).  With an overall diameter of 8 meters, the total collecting area was equivalent to that of a full circular 
aperture 7.2 meters in diameter. The secondary mirror sat atop a sliding pod inside the inner baffle and was 
deployed after launch. 

Each optical element was mounted on 3 actuated 
bipods providing 6 degrees of freedom for on orbit 
adjustment.  All mirrors were cryo-null-figured, i.e. 
figured at room temperature, tested at cryogenic 
temperature, then refigured at room temperature to correct 
errors detected during the test.  The primary mirror 
segments had no shaping actuators, relying on the 
deformable mirror to correct their on-orbit deformation. 
After launch and cooldown, a cascade of image-based 
methods was used to capture, align and phase the primary 
segments. Once phased, the thermally stable architecture 
of the Yardstick, augmented by occasional image-based 
wavefront sensing and control, ensured a high degree of 
wavefront stability.  

Spectral coverage extended from 0.6 to 28 µm.  
Coverage of the visible was not considered essential since 
that was already available with HST and atmospheric 
seeing correction with very large ground telescopes was 
steadily improving. The upper limit of coverage was 
determined by the capability of the Si:As detectors.   

All optics were coated with gold, which provides excellent reflectivity in the infrared and still has good 
reflectivity down to 0.6 µm (Fig. 21).  Opting to drop spectral coverage in the lower part of the visible for 
NGST coupled with gold coatings increases the sensitivity of the telescope in the near-IR, which is 
equivalent to having a significantly larger telescope. 
 

 
 
 
 

 

 
Beryllium was used throughout the optics and structure to minimize mass and misalignments during 

cooldown. Beryllium is the ideal material for cryogenic space telescopes because of its high stiffness-to-
density ratio and high thermal conductivity.  It also has the advantage of possessing a very low and uniform 
coefficient of thermal expansion at cryogenic temperatures. 

The sunshield consisted of six reflective layers deployed by four axially extendable mechanical or 
inflatable booms51.   To avoid attitude torque, the center of solar pressure was aligned with the system’s 
center of mass for nominal orientation normal to the Sun. The diamond-shaped sunshield was sized to allow 

Fig. 20. The telescope, space support systems and 
sunshield packed for launch in an Atlas II ARS 
fairing. (NASA/GFSC) 

Fig. 21. Reflectance of common mirror coatings. 
Silver is seldom used because it requires protection 
against oxidation, leading to losses at some 
wavelengths due to destructive interference in the 
overcoat. Aluminum is the best general-purpose 
coating in the visible and IR, but gold is significantly 
better in the near-IR up to 2 µm, and about 1% better 
beyond that. 
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the observatory to be pitched +/- 25 degrees with respect to the sunline, providing an instantaneous sky 
coverage of 40% of the entire sky, and full sky coverage over about six months. 

One problem with a naked telescope is that it is not protected from surrounding sources of emission, as 
it would be if encased in a tube.  Direct illumination of the focal plane by off-axis sources is prevented by 
baffles, one around the secondary mirror, one above the primary mirror, and by a field stop at the first focus.   

However, the non-optical surfaces of the observatory and, in 
particular, the large sunshield’s back surface can still irradiate the 
focal plane by scattering off the primary mirror.  By radiating to 
deep space, the optics of a fully open telescope can be cold 
enough to reduce self-emission, helping to minimize the 
background in the infrared.  But radiation from the back of the 
sunshield scattering off the primary mirror (Fig. 22) can become 
the dominant instrumental background if the back of the 
sunshield is not cold enough52.  

Another issue with the whole design was that, with a large 
flexible sunshield and an ultra-light telescope, the observatory 
was very flimsy.  Consequently, maintaining the optical line of 
sight on a scientific target by “body pointing”, i.e., direct pointing 
of the whole telescope as was done with HST, would be almost 
impossible.  The solution was to use a fast-steering mirror (FSM) 
in the optical train to stabilize the line of sight.  

To estimate the performance of an observatory it is standard practice to use the “root mean square” 
error budgeting method53, as had been done for HST.  This was insufficient for the NGST Yardstick because 
of the complexity and interdependence of its systems.  Instead, an integrated end-to-end computer model 
of the entire observatory, the NGST Mission Simulator, was developed building on commercial and JPL 
analytic tools.  It included the optical, thermal, structural and attitude control systems and was used to 
demonstrate that the architecture met its scientific requirements and was resilient to post-launch 
misalignments and uncertainties54.  

Although by 1997 industry had begun working on the NGST project, the Yardstick concept continued 
to be refined for several more years, taking advantage of all the talent and experience possessed by the 
assembled team (the complete list of members is given in Appendix A of Reference 70).  Detailed analyses 
were performed on specific issues and reported in several papers 55,56,57,58.  A series of internal monographs 
was also published at GFSC to capture the rationale behind the options adopted for the Yardstick 
architecture and to summarize the feasibility study that had been done (Table 1). 

 

Table 1. The NGST monograph series published by the NGST Project Office at GSFC (1998-2001).   

Monograph Title JWST 
Report # 

DOI # 

1 NGST Yardstick Mission 474  
2 Straylight Analysis of the Yardstick Mission 367 10.13140/RG.2.2.13188.13443 
3 Implication of the Mid-infrared capability for NGST 478 10.13140/RG.2.2.19374.73282 
4 NGST Integration and testing strawman plan 588  
5 System level requirement, recommendations and 

guidelines 
587 10.13140/RG.2.2.21052.45449 

6 NGST performance analysis using integrated 
modeling 

1794  

7 NGST Optical quality guidelines 627 10.13140/RG.2.2.27763.34086 
8 The radiation environment for NGST 673  
9 NGST optical and system testing strawman plan   

 

Fig. 22. Scatter from the sunshield is the main 
source of instrumental background in a "naked" 
space infrared observatory. 
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Eight additional monographs titled Sunshield design, Estimate of meteoroid impacts, The integrated 
science instrument module, Optimal primary mirror actuator placement, Wavefront error budget, Field 
required for guiding, Optimal selection of observatory parameters, and The L2 environment were initiated 
or planned but, unfortunately, never completed.  The Monographs are mentioned here because, completed 
or not, they illustrate the specific subjects which, at that time, the designers felt it necessary to study 
thoroughly to ensure the soundness of the proposed architecture.  

 Monographs fill a particular need.  Bulletized presentations are typically high-level simplified 
descriptions with short lives, and published papers give a good summary of the major subjects.  But 
technical reports, or monographs, are precious because they are more detailed and exploratory, and address 
more subtle aspects of a project.   In the heat of the conceptual phase, they force designers to clarify 
rationales, issues and proposed solutions.  And for contractors in charge of final designs as well as for 
designers of similar future missions, they supply an in-depth record of what has been studied and can serve 
as a basis for their own work. 

It is worth noting that government institutions and universities provide a work environment with enough 
freedom to do detailed exploratory studies such as the Yardstick, which can then serve as a firm basis for 
industry, with its ability to bring in diverse resources and experience, to start working on the next steps.   

11. Optimizing the NGST architecture for scientific performance 

The Yardstick study had produced a feasible architecture, but it needed to be optimized for scientific 
performance.  Scientific goals can be translated into basic requirements such as sensitivity, angular 
resolution, wavelength coverage, spectral resolution, field of view, etc.  These are often in conflict, 
however.  For example, there are different requirements for the study of high redshift supernovae and for 
high redshift galaxies. For the supernovae studies, the rarity of the events requires a large field of view, 
while moderate angular resolution is often sufficient since these are point sources.  High redshift galaxies, 
on the other hand, are numerous and small but extended, and therefore require exquisite angular resolution 
for detailed analysis of their morphology. Another example is the conflicting demands on general purpose 
observatories that are required to observe nearby, relatively bright objects as well as obtain deep exposures 
of the distant Universe.  A practical compromise must be found, and this can be done by “weighting” the 
various scientific goals and their corresponding observational requirements. An essential tool for 
accomplishing this optimization is the ``Design Reference Mission'' (DRM). This concept has its origin in 
space programs, where it serves as a basis for simulations to validate the hardware of a mission.  The idea 
behind the DRM is to define a strawman observation program and run it against a mathematical model of 
the observatory.  For NGST, the strawman program was defined by STScI59, relying mostly on the scientific 
recommendations of the HST & Beyond report37,70.  It was then run in the observatory simulator to optimize 
telescope and science instrument temperatures, field of view and spectral coverage and to study how much 
descoping could be tolerated, if necessary60 (Fig. 23).  

 
 
 
 
 
 
 
 

Fig. 23. Completion rate of the NGST core scientific program for a mission duration set for 5 years, as a function of telescope 
diameter (left), mirror temperature (center), and field of view (right).   These plots illustrate the rapid increase in program 
completion with increased telescope diameter and the dramatic decrease when the temperature of the optics exceeds 70K. 
(Stiavelli/STScI) 
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This parametric analysis showed that, in order to satisfy the mission goals defined in the DRM, the 
primary mirror should be at least 6 meters in diameter, the mirror temperature under 70 K and the field of 
view about 4 arc minutes.   A study using the project Science Working Group’s DRM and the mission 
simulator reached similar conclusions61.   

Defining a new, more capable observatory on the basis of the desirable scientific goals of the moment 
has inherent limits, as explained in Sect. 2.  But the DRM exercise was still useful by helping to reach a 
reasonable balance among the main observational parameters.  It also illustrated how sensitive the scientific 
potential of the observatory was to the mirror’s diameter and temperature, and this independently of the 
research theme. 

12. Last attempt at a monolithic primary  

Although the NGST baseline with a segmented and deployable primary mirror was attractive, and large 
segmented mirror technology had recently been successfully demonstrated on the ground by the 10-meter 
Keck telescope62, the system was still considered relatively complex and delicate for space applications.  
On the other hand, fabrication and polishing of large monolithic mirrors of the 8-meter class was established 
technology, as shown by several ground telescopes under construction at the time (VLT, Subaru, Gemini, 
and Magellan telescopes). So, early in 1996, an alternate design for NGST was proposed, using a monolithic 
primary mirror.   

The launch vehicles available at the time (Atlas and Ariane) were not capable of accommodating a 
circular 8-meter primary mirror, but an elongated shape could fit.  This is what the alternate NGST concept 
proposed63, supported by Giacconi, who had meanwhile become director of the European Southern 
Observatory (ESO) which was building a set of four 8-meter ground telescopes in Chile.   The proposed 
primary mirror for NGST was a truncated ellipse 8 meters by 4.5 meters.  It was to be made either of   
beryllium light-weighted by about 90%, or of a 2 mm-thick figured glass facesheet supported by actuators.  
The secondary mirror was mounted on an articulated tripod folded for launch and deployed by a simple 
spring release in one of the legs (Fig. 24).   

The advantage of this alternate design was simplicity.  Its main disadvantage was a smaller collecting 
area, equivalent only to that of a 6-meter circular telescope - a failing grade at that time when 8 meters was 
the baseline.  And when the later descope to 6.6 meters was made, the final design had advanced too far to 
revisit this approach. 

Fig. 24. The elliptic mirror concept, shown packed in an Ariane 5 fairing at left and deployed on orbit at right. 
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13.  The “break the cost curve” mantra 

Although various diameters had been considered for HST’s successor over the preceding 10 years, the 
baseline for the NGST concept studies was 8 meters.  This was reinforced in Dan Goldin’s speech in June 
1999 at the 100th Anniversary Meeting of the AAS and soon after was cemented into the National Research 
Council’s 2000 Decadal Survey64. 

Now, whether constructing a house or a large telescope, cost is an integral part of the development of 
the architecture.  The design must fit within the budget.  In the case of HST’s successor, NASA imposed a 
serious budgetary constraint: it should cost less than HST had.  And what was supposed to make this huge 
gain possible? New technology. 

Technological progress has indeed reduced the cost of products in many fields, significantly so in the 
case of ground telescopes.  Until the 1980’s a well-established power law was that their cost grew roughly 
as the 2.6th power of the diameter of the primary mirror (Fig. 25). According to that power law, the 8- and 
10-meter class telescopes built in the 1990’s would have been completely unaffordable.  But technological 
improvements had made it possible to significantly lower their cost: the mastering of the aspheric polishing 
process brought faster primaries, hence shorter telescopes and smaller domes; the use of alt-azimuth instead 
of traditional equatorial mounts reduced the mass of telescope structures; and the advent of computer 
systems and active optics made it possible to control the figures of very thin segmented primary mirrors, 
thus reducing the mass and cost of the optics and supporting structures. 

 
At that time there were not enough data to determine how cost varied with diameter for space 

astronomical telescopes, but common sense and hearsay suggested a cost-diameter power law on the order 
of 1.8 or maybe 1.6, the lower exponent relative to the ground 2.6 exponent being justified by the fact that, 
minus dome, building and gravity, a space telescope’s fabrication cost scales, at most, as the aperture area.   

Still, even a 1.6 power law meant that an 8-meter space telescope should cost almost 5 times as much 
as HST.  Hence the mantra: “Break the cost-diameter curve” with new technology. Contrary to popular 
belief, however, the effect of new technology is not to flatten the cost curve.  The diameter of a telescope’s 
aperture is a fundamental scaling factor which is hard to break.  A bigger something of the same kind will 
always cost more.  What new technology does is reduce the cost of building something of a given size. It 
lowers the constant in front of the power law but not the power law exponent. New technology does not 
break the curve, it shifts it downward. 

This is precisely what had happened with the 8-to-10-meter class ground telescopes, and it was hoped 
that new technology and new architectural and management approaches would do the same for NGST.   
Gains were expected thanks to segmented optics, active optics, less demanding optical quality by 
prioritization of infra-red wavelength over UV and visible, and management and programmatic 
improvements (faster schedule, early technology development)65. 

Fig. 25. Cost of ground telescopes vs. primary 
mirror diameter in constant US dollars.  The 
cost of HST (optical telescope assembly only) 
is shown for reference. (Bely) 
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On the other hand, a number of factors were pulling the other way: cryogenic temperature, deployable 
optics, deployable sunshield, station keeping, maturing the technical readiness of many break-through 
technologies (see Sect.  17).  Furthermore, NGST was supposed to be ready for launch in 2008, so there 
was not much time for even fast-paced additional technological developments. 

In the late 1990’s, the NGST project team was desperately trying to meet the budget limit imposed by 
NASA65.   But whether using models or direct first order estimates, it seemed impossible to reach a cost 
comparable to HST’s.   One possibility was to restrict spectral coverage to the near-IR.  This saved on the 
cost of the science instruments complement but relatively little on the telescope and sunshield. This was 
because the near-IR detectors needed to be cooled to about 40K, and it was less risky to stay with the 
baseline design which provided that passively rather than having to develop a cryocooling system (see 
Monograph 3 in Sect. 10).  But this solution still did not reduce costs enough. So, in June 2000, Bely and 
Burg made an internal proposal to lower cost and shorten fabrication time by reducing the aperture to 6 
meters in addition to eliminating the mid-IR capability66.  Descope to 6.6 meters would indeed occur later, 
in the Phase A design phase, though fortunately maintaining the mid-IR capability thanks to the insistence 
of Seery, Smith and Mather who then declared: “No mid-IR, no mission.” 

Cost models for space observatories are based on parameters that make physical sense but, as pointed 
out by Stahl67, they have serious limitations when applied to observatories of widely different architecture, 
dimensions, spectral coverage, operating temperature and cost accounting systems.  Still, it may be 
instructive to compare the final cost of JWST to what could be extrapolated from the cost of HST.  

Let us attempt it in very rough terms, assuming that the overall cost of the observatory is proportional 
to that of the telescope proper, that cost-diameter law follows a 1.6 power law and that the cost of the 
telescope is inversely proportional to T 0.2, where T is the absolute temperature of the telescope, as suggested 
by Horak68. Extrapolating the 2.4-meter, 290 K HST to the 6.6-meter, 50 K JWST leads to a cost increase 
factor of about 7. 

 In 2018 a comparison was made between the cost of HST and that of JWST69.  JWST was nearing 
completion then at an expected final cost of $10 billion, while the total cost of HST, adjusted for inflation, 
was estimated to be $ 9 billion. The final cost of the 6.6-meter JWST was thus fairly close to that of the 
2.4-meter HST – nothing like the predicted factor of 7.  The cost curve had indeed been shifted downward 
by a very significant amount.   

 Focused technological advances were certainly a factor, as NASA had planned, but most of them went 
to enabling the mission, not to reducing its cost. Other factors were at play. 

A significant cost reduction compared to HST stemmed from the elimination of coverage in the visible.  
This relaxed the optical requirements and enabled the use of more efficient gold coatings.  According to 
Horak’s law, the cost of a space telescope is inversely proportional to λ0.18, where λ is the operating 
wavelength, and setting the diffraction-limited wavelength at 2 µm for JWST leads to a 20% cost reduction 
for the telescope. 

Many other factors played a major role in reducing the cost, including: general advances in all fields 
over time, computerized design, simple open architecture, active optics, optimization via a DRM, end-to-
end modeling, and, importantly, scientists, government and contractors working as a team, brimming with 
experience, talent, and eager to respond to the challenge. 

14. The 1996 industry feasibility studies 

By May 1996 the GSFC “Yardstick” concept for NGST had sufficiently advanced to be credible and NASA 
decided to present it to selected aerospace companies in a meeting held at STScI.  Following that meeting 
NASA funded feasibility studies by consortia led by Lockheed Martin and TRW/Ball Aerospace. The 
results of these studies were presented in late August 1996 and summarized, together with that of the GSFC 
NGST team, in a seminal report edited by Stockman in June 199770.   

TRW proposed a concept leveraged from their High Accuracy Reflector Development program 
(HARD) that allowed an 8-meter class segmented primary mirror to be stowed in a 5-meter class launcher 
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fairing (Fig. 26).  The six hexagonal segments of the primary mirror were stacked one on top of the other 
for launch.  For deployment, the stack would rotate as a block around the central segment, drop each 
segment into position and lock it to its neighbor. The secondary mirror was deployed by unfolding its 
supporting legs. 

 
 
 
 
 
 
 

Ball Aerospace proposed stowing the primary mirror “vertically” in the launcher fairing using a two-
folding wing geometry as shown in Fig. 27.  The primary mirror segments could be either hexagonal or 
keystone shapes. 

 
Both the TRW and Ball concepts were sited at the Lagrange 2 point and used multi-layer deployable 
sunshields to passively cool the telescope and instrument packages, with a tower to provide separation 
between the telescope and the sunshield.  Both concepts used gimbal mechanisms to steer the telescope 
without having to pitch the whole observatory, thus minimizing the size of the sunshield and keeping it 
fixed in space, easing the pointing control system. 

Fig. 27.  The Ball Aerospace concept, shown 
stowed at left and deployed at right. 

Fig. 26. The TRW concept shown 
stowed at left and deployed at right. 
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To avoid the complexity of a deployment, the 
Lockheed Martin study revisited the High-Z concept 
(see Sect. 7), using a non-deployed 6-meter monolithic 
primary mirror with a fixed secondary mirror, as shown 
in Fig. 28.  The sunshield was also fixed, in the form of 
a half cylinder, leaving the observatory open to deep 
space for cooling.  In order to achieve the IR sensitivity 
of an 8-meter telescope close to Earth, the observatory 
would be operated in an elliptical heliocentric orbit 
with aphelion of at least 3 AU, thus benefiting from 
lower zodiacal background.  Although simple this 
concept did not offer scalability for larger future 
telescopes, and it was not certain that launch providers 
had the market to warrant the development of the 
required 6-meter fairing.   

In order to propose a scalable architecture 
Lockheed also studied a concept called Multi-Ap.  This was an array of afocal 1- to 2-meter telescopes 
whose beams were combined to yield the equivalent of an 8-meter telescope, as exemplified by Fig. 29.  
Since the telescope array was compact and not spatially dispersed as in an interferometer, it did not suffer 
as much energy loss in its PSF, as explained in Fig. 7.  The architecture could be scaled for larger systems 
by adding telescopes, provided that the beam combiner was appropriately designed.  However, this concept 
had a limited field of view and suffered from reduced optical throughput due to the complexity of its beam 
combiner. 

 
As we have just seen, inviting the aerospace companies to work on the conception of a successor to 

HST was extremely fruitful.  Applying their extensive and deep experience with the real world of space 
missions to the “Yardstick” concept, they had been able to produce, in just a few months, a large and diverse 
set of possible 8-meter class high IR-sensitivity observatories that could be accommodated, both in mass 
and volume, by then current launch vehicles.    

15. Nexus – An in-space technology testbed 

NGST was to be a novel space observatory – the first large, deployable, passively cooled infrared telescope 
with active optics ever to be launched. No active correction using on-orbit wavefront measurements had 
ever been accomplished, nor had a large observatory ever been launched without full scale ground testing. 
Because of its size it was difficult, if not impossible, to fully test it on the ground and, because of its low 
operating temperature, difficult to model mathematically.  

Minimizing risk would necessitate extensive and costly testing.  In mid-1997 Seery, manager of the 
NGST project, concluded that it would be quicker and more economical in the end to build, launch and 

Fig. 28. The Lockheed Martin 6-meter monolithic mirror 
telescope in 1x3 AU orbit. 

Fig. 29. For proprietary reasons no image of the Lockheed Multi-Ap is 
available.  It followed the same principles as the original Multi-Mirror-
Telescope (MMT) in Arizona, shown here, which was composed of 6 
individual telescopes whose beams are recombined at a single focus. 
(Steward Observtory) 
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operate a scaled prototype.  Such a prototype, which Seery dubbed Nexus for being the “link” to NGST, 
would test the key technologies that could not be fully validated on Earth (Fig. 30). 

 
 

 
 

 
 

 
 

 

 
 

Around that time Ariane 5, which would eventually launch JWST, failed on its maiden flight because 
of overconfidence, inadequately validated navigation software and insufficient testing.  This led Gérard 
Brachet, one of the key people behind the Ariane project, to reflect humbly: “We should never forget that 
computer simulations and ground tests cannot answer all questions”71.  That failure could only increase 
Seery’s eagerness for an in-space NGST testbed.  To make the mission even more attractive an appealing 
scientific observing package was piggybacked onto the purely technical program. NASA eventually agreed 
to this with a launch scheduled for 2004, in time for the planned NGST Critical Design Review (CDR).  
However, while having substantial rationale from an engineering perspective, the Nexus program was 
cancelled in December of 2000.  This resulted both from lack of funding and considerable pushback from 
the scientific community which had come to fear that, if a 3-meter class IR mission such as Nexus were to 
fly, it would become “the NGST mission” and the larger telescope would never be built. 

With Nexus cancelled, the project turned to a substantial ground demonstration program using the 
wavefront sensing and control system described in Sect.17. 

The Nexus concept was a full-fledged observatory and was later adapted to an Earth science mission 
proposal sited in geostationary orbit, but it was never implemented72.  

16. The Pre-Phase A architectures 

On July 7, 1998, NASA selected TRW and Ball Aerospace to conduct two independent studies of the NGST 
mission but they eventually teamed up.  To stay in the competition, Lockheed Martin did a parallel study 
on their own funds. 

For its study, Lockheed Martin adopted a primary mirror configuration and deployment similar to those 
of the NGST “Yardstick”, with petals folded up and down for launch. In this case, though, the secondary 
mirror was “fixed”, as it fitted inside the fairing of an Atlas V launcher73 (Fig. 31).  The sunshield was 
composed of 6 membrane layers in a diverging V geometry to allow entrapped heat to migrate out. It was 
deployed by unrolling mechanisms.  

 
 
 
 
 

Fig. 30. Artist’s view of Nexus: stowed for launch at left 
and deployed on orbit at right.  The observatory had a 2.8 
m primary mirror consisting of three 1-meter segments, 
two fixed and one deployable. Like NGST, it was to be 
sited at the L2 point and cooled to about 50K. (GFSC) 
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In the TRW/Ball architecture, the primary mirror was composed of hexagonal segments divided into 
three sections.  These were stowed for launch by folding in a drop-leaf or chord-fold table fashion (Fig. 
32)74.  The sunshield was composed of 5 layers which unfurled after launch. 

 
 
 
 
 
 
 
 
 
 
 

 

 
 

17. Architecture and technology hand in hand 

Although industry feasibility studies had concluded that no new inventions were required to implement the 
proposed NGST architecture, it was clear that many areas would need extensive development and 
validation, as is almost always the case for new space missions.  Several concerned the science instrument 
package (e.g. cryo-cooling for mid-IR detectors; low noise, large format detectors; microshutters) and will 
not be covered here.  We highlight a few others where significant technological advances were made for 
JWST and which could be useful in future space missions. 

Fig. 31. The Lockheed Martin Phase A 
concept, deployed at left and stowed for 
launch at right.  

Fig. 32. The TRW/Ball Phase 
A concept, deployed at left 
and stowed for launch at 
right. 
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• Beryllium primary mirror segments 

Beryllium was chosen for all mirror substrates because of its exceptional structural and thermal qualities 
(see Sect. 18).  It was not the first time it had been used for telescope mirrors.  The Infrared Astronomical 
Satellite (IRAS) launched in 1983 had a 60-cm beryllium mirror.  Subsequently, the 1.1-meter secondary 
mirrors of the four Very Large Telescopes (VLT) of the European Southern Observatory built in the late 
1990’s were also made of lightweighted beryllium75 .  This was to save weight compared to glass but, more 
importantly, to lower inertia, as IR observations from the ground require the secondary mirror to be rocked 
at 10-50 Hz for “target-sky chopping”. The VLT secondary mirrors had been successfully fabricated and 
polished, but their surface had to be nickel-plated first, as regular grade beryllium has a rough surface which 
cannot be polished to optical quality.   That technique could not be used for JWST since the beryllium/nickel 
thermal expansion mismatch would have led to unacceptable figure distortion at cryogenic temperatures.   

Given that large lightweighted beryllium mirrors operating at cryogenic temperatures are necessary 
components of a number of space missions, NASA and the US Department of Defense initiated a 
technology development program in 1998 to validate this key technology.  This involved developing a new 
grade of beryllium, O-30, with a much finer microstructure permitting excellent polish.  The O-30 grade 
beryllium had the additional benefit of being more isotropic than its S-200F predecessor, making its 
behavior much more predictable and amenable to accurate modeling. The validation of the fabrication and 
polishing methods for this new material was accomplished through a series of small and full-scale 
demonstrators and completed in 200476,77,78. 

Nonetheless, while this was a crucial development, the actual production of the beryllium mirror blanks 
and their polishing and cryogenic figure measurement was a major project, and it is to NASA’s credit that 
it initiated that activity in Phase B, earlier than normal. 

• Cryogenic actuators for mirror control 

The primary mirror segments needed to be positioned in all six degrees of freedom and adjusted for 
curvature so as to conform to the prescribed overall mirror figure.  This required actuators capable of 10 
nanometer position resolution over a range of 20 mm and operating under cryogenic conditions (30K). Such 
actuators did not exist and a device was developed incorporating traditional components such as stepper 
motors, gears, bearings and flexures, but in a unique configuration which is covered by two patents79. The 
remarkable actuators were submitted to multiple pre-launch tests, both at room and cryogenic 
temperatures80,81, and they deployed and performed perfectly on obit. 

• Primary mirror backplane support structure 

JWST has no adaptive optics system to correct for wave front errors due to attitude changes (see Sect.  18).  
This means that the structure supporting the primary mirror segments must be extremely stable, as its 
deformation results in direct degradation of the mirror figure.  In order to avoid too frequent readjustments 
of the optical system, deformation of the backplane needs to be less than 25 nm over the telescope’s full 
slew range, 3 orders of magnitude more stable than for typical telescopes. The backplane is made of carbon 
fiber composite, a material chosen for its strength, stiffness, and light weight. The use of composite for 
telescope structures was not new (it had been used in HST), but designing them to be super-stable and to 
survive the very large stresses that build up during on orbit cooldown (from 20 C to 40 K) was new.  A new 
way to measure stability was also needed, so the structure could be characterized independently of the 
mirrors.  Special analysis and measuring tools were developed and a 1/6th size cut-out of the primary mirror 
structure was built to demonstrate that the stability requirement was met82,83,84. 
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• Wavefront sensing and control 

For a segmented mirror to function as a single mirror surface with the proper optical figure, the segments 
need to be co-aligned, co-focused and co-phased85.  Achieving this is routine on large ground segmented 
mirror telescopes.  However, they benefit from special measuring equipment and possible human 
intervention in anomalous cases whereas JWST had to do it on its own, relying solely on science instruments 
data. A specific process called Wavefront Sensing and Control (WFSC) was created for that purpose by 
teams from JPL, GSFC, and Ball Aerospace, relying on dispersed-fringe spectral methods to phase the 
primary segments, and image-based phase retrieval techniques for high-resolution wavefront sensing and 
control. The latter were derived from methods developed in 1992 to measure the spherical aberration that 
HST suffered at launch86.  This complex system is described in several papers87.88,89. It was first validated 
using surrogate image data, then a subscale 3-segment testbed was built for a hardware demonstration90. 
Finally, a full-scale, on-sky demonstration was performed using the Keck Telescope, and a larger 18-
segment testbed was built during the final design phase to further refine the process91,92.  The WFSC system, 
which was a critical component of JWST’s architecture, has worked on orbit with remarkable success and 
the methodology is now thoroughly validated93. 

• Large deployable multilayer sunshield 

The very large sunshield of JWST, made of ultra-thin layers, extremely cold on the telescope side (40K) 
and burning hot on the sun side (360K), was a critical component of the mission.  If the deployed sunshield 
layers did not have the desired shape and spacing, the thermal performance would have been seriously 
degraded.  If the shield did not fully deploy or if layers should touch each other or tear, the mission would 
be lost.  It was a major engineering challenge because of the tight dimensional constraints on a flimsy, 
multi-layered, very large deployable element.  The sunshield could be analyzed by structural and thermal 
modeling and its subsystems could be tested independently, but it was too large to be tested as a whole in 
a vacuum chamber.  The solution was to test a series of engineering models at room temperature and a 1/3 
scale model that could fit inside a vacuum chamber94. After launch, the complex system with its 8 motors, 
90 cables and 400 pulleys deployed flawlessly.  A remarkable accomplishment. 

18. Changes to the architecture during final design 

In December 2001 the program formally began the transition from feasibility studies to the design phase.  
The TRW/Ball architecture was selected, with a 7-meter diameter primary mirror composed of 36 segments 
in 3 rings.  In September 2002 the prime contract for construction of the observatory was awarded to 
Northrop Grumman, which had acquired TRW the previous July, and the project name was changed to 
JWST. (By amusing coincidence, at roughly the same time, the Northrop Grumman division in charge of 
the project changed its name to Northrop Grumman Space Technology, aka NGST.) 

By early 2003 it had become clear that a descope was unavoidable if the budget was to be met and it 
was eventually decided to reduce the collecting area of the primary mirror from about 30 down to 25 square 
meters.  One solution was to use an oval shaped segmented primary mirror that did not deploy.  But the 
preferred solution was to reduce the number of segments from 36 in 3 rings to 18 in 2 rings, with an overall 
aperture of 6.6 meters in diameter95.  Reducing the number of segments had the advantage of having a 
smaller edge perimeter, and edges were one the most difficult parts of a mirror to make.   This reduction 
led to hexagonal segments of 1.3-meter flat-to-flat, the maximum dimension which could be accommodated 
by the autoclave used for fabrication of the mirror blanks should they be made of beryllium. 

A related consideration was that the baseline primary mirror segments had only 3 degrees of freedom: 
piston, tip and tilt.  This was risky because it imposed constraints on the mirror segments’ optical figure.  It 
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was therefore decided to use hexapod mounts providing 6 degrees of freedom, their extra cost being 
compensated for by the smaller collecting area and reduced number of segments.  

That smaller collecting area was considered compatible with the scientific goals of the observatory, but 
it could not shrink any further.  Table 2 summarizes the evolution of the primary mirror size of the principal 
HST successor candidates over the years, together with the other main observatory parameters concerning 
spectral coverage and sensitivity.  Values for HST are included for comparison. 

Table 2. Sensitivity and spectral coverage goals for HST, NGST and JWST, expressed in design parameters. 

 HST NGST JWST 
  1985 1996 2001 2003 2005 
Primary mirror diameter (m) 2,4 10 8 7 6.6 6.6 
Wavelength of diffraction limit 
(µm) 

0.5 0.12  2 2 1 2 

Spectral coverage (µm) 0.12 to 2.5 0.12 to 10 0.6 to 28 0.6 to 28 0.6 to 28 0.6 to 28 

Optics temperature (K) 294 130 30 30 40 40 
 
 

The entire architecture of JWST was revisited during the design phase and many studies and trades 
were performed3,96.  

One early study assessed the choice for the substrate material for the primary mirror segments.  Detailed 
tests were conducted to compare beryllium to ultra low-expansion glass from the point of view of 
performance, manufacturing time and cost.   That study confirmed beryllium as the best option because of 
its lighter weight and superior properties at cryogenic temperatures (better thermal conductivity and smaller 
coefficient of thermal expansion)97,98. 

Another study dealt with the stability of the optics.  As the telescope points to a new target its attitude 
with respect to the sun changes, resulting in temperature variations in the optics and supporting structure 
and, potentially, image quality degradation.  To correct for this, JWST has both active optics (with a fine-
steering mirror) and built-in corrective optics (with its primary mirror segments positioning and shaping 
actuators).  It would also have been possible to introduce a deformable mirror in the optical train for 
adaptive wavefront control, as had been proposed for the 10-meter telescope concept of Sect. 3 and for the 
NGST Yardstick concept.   The use of adaptive optics features at 
cryogenic temperatures was judged too complex, however, and the 
observatory was instead designed for passive structural-thermal 
stability. 

Perhaps one of the most difficult trade studies involved 
placement of the processing and control electronics for the science 
instruments.  The majority of these were flight qualified at room 
temperature, and thus were initially placed on the “hot” side of the 
observatory (Fig. 33).  However, concerns quickly arose over the 
electrical noise that could be incurred from cable lengths on the 
order of 10 meters.  Also, since the observatory would have to be 
tested in two parts, a cryogenic portion and a room temperature 
portion, the final performance testing of the science instruments 
with all of their 1500 plus electrical connections in final flight 
configuration would not be possible.  This electrical problem was 
solved by placing the critical science instrument processing and 
control electronics in a highly insulated heated compartment on 
the cold side of the observatory. The design of the additional 

Fig. 33. Hot and cold sides of JWST. 
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insulation for the instrument electronics was the major challenge in the thermal design of JWST’s 
architecture. 

In addition to this thermal problem, the overall low cooling margins of the instrument radiators were a 
concern.  Parasitic heat loads are notoriously hard to predict in cryogenic instruments, and by the Critical 
Design Review of the observatory in April of 2010, their estimated values had grown dramatically, 
degrading the radiator margins to unacceptably low levels99.  This was solved by replacing the instrument 
radiators facing the sunshield with a deployable radiator facing deep space.  This last architectural change 
restored radiator margins and decoupled their performance from the sunshield. 

Aside from several changes in the Science Instruments package which are not covered here, the most 
important modification of the original Phase A architecture concerned the sunshield.   

When slewing from one target to the next, the observatory uses flywheels (also called reaction wheels) 
which are accelerated or decelerated to transfer angular momentum from the wheels to the observatory. 
Momentum changes can be partially managed by observing at an orientation that builds momentum in a 
particular direction, followed by an observation at an orientation that counters that momentum.  But after a 
while, the wheels’ spin speeds can reach their maximum limit and they need to be “desaturated”.  On HST 
this was done by creating a counter torque with electromagnetic rods working against the Earth’s magnetic 
field.  But far from Earth, such as at L2, that is not possible, so the reaction wheels on JWST are desaturated 
by firing thrusters.  And since propellant is a critical resource on JWST, it was decided to reduce the 
amplitude of the momentum required for attitude changes by downsizing the sunshield by about 30% in 
area and adopting a 3-plane configuration in lieu of a single flat one.  As an additional benefit, this reduced 
the overall mass of the observatory.   

The reduction in shield size had an observational impact, however, because although the sunshield 
would still fully protect the telescope from the Sun, there are times when the Earth and the Moon could 
shine on the telescope (Fig. 34), increasing the background to above zodiacal light, in particular in the 
infrared.  To avoid this situation, the “field of regard” (the range of orientations that the observatory could 
point) was reduced, although still enabling 50% sky coverage at any time and 100% sky coverage over a 
year.  

 
 
 
 
 
 
 
 
 
 
 
 
 

Another modification of the sunshield was the addition of a trim or momentum flap. As solar photons 
strike the large, highly reflective sun shield, they exert a pressure on the observatory as a whole (Fig. 35).   

 
 
 
 
 
 
 

Fig. 35. Solar radiation pressure exerts a 
force which is essentially perpendicular to the 
surfaces it impinges on. For the observatory 
to be balanced, the resultant force acting on 
the sunshield and the space support system 
must pass through the center of mass.  

Fig. 34 At left, the new shield seen from the telescope side. The external layer is relatively flat, the inner one is 
more curved.  At right, worst case angular positions of the Earth and Moon when not hidden by the sunshield. 
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This pressure pushes the observatory out of its orbit, an effect that is corrected during station keeping 
maneuvers. But it also creates a torque when the resultant force of the solar radiation pressure on the 
sunshield and equipment on the hot side does not pass through the observatory’s center of mass.   

The attitude control system counteracts this torque by changing the spin speed of the reaction wheels 
but, just as in the case of observational slews, this comes at the cost of propellant consumption. To minimize 
solar radiation torque, it was first envisaged to continuously balance solar pressure by adjusting the pitch 
of the front part of the sunshield, but this proved to be too complex, risky and had a major impact on the 
thermal stability of the telescope.  Instead, the shape of the sunshield was modified to reduce overall solar 
pressure and a deployable flap was added to the aft of the sunshield.  The pressure exerted on the large 
reflective momentum flap reduces the offset, as explained in Fig. 36.  This flap is not movable on orbit, but 
its post-deployment angle was adjusted just prior to launch based on final measured mass properties. The 
compensation is not exact, but it minimizes the momentum build-up over the range of pointing between 
scheduled momentum dumps.  

 
 
 
 
 

 
After all these design changes, JWST had become smaller than in the original Phase A version while 

superficially retaining its original look (Fig. 37).  But many of the changes had been significant. 
In addition, we must add that the changes here reported were not the end of the story.  The final design 

involved addressing many devilish details that required hard work and creativity, arguably more so than for 
other space observatories because of the complexity and novelty of the design99.  

 
 
 
 
 
 
 
 
 
 
 

Fig. 36. The resultant of the solar pressure on the momentum flap (yellow arrow) creates a torque (blue arrow) that 
compensates the imbalance of solar radiation pressure when the observatory changes attitude.  The flap acts like the rudder of a 
sailboat after the fore and aft sails have been trimmed, compensating the residual misalignment of the wind effort and the drag 
of the hull along the direction of travel.   

Fig. 37 Artist’s view of JWST 
deployed on orbit showing the space 
support unit, the sunshield booms, 
and the trim flap. (NASA) 
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19.  The real thing, on orbit 

The detailed design, construction and testing of JWST took almost 20 years, and it was finally launched on 
December 25, 2021.   Deployment, orbit transit and commissioning went largely according to plan, and 
temperature, image quality, and straylight levels are better than expected3,96.  In particular, thanks to the 
wavefront control system, excellent performance of the mirror actuators, effective jitter suppression, 
unprecedented pointing stability and passive thermal stability, the telescope is diffraction-limited to 1 µm 
– surpassing the original design goal of 2 µm.  

And thanks to an efficient sunshield, the inner layer of which is at around 55 K, the temperature of the 
optics ranges from 35 to 55 K, allowing broad-band observations to be background limited by zodiacal light 
up to 12.5 μm wavelength100,101. 

Moreover, careful design and construction of the entire observatory has resulted in extremely stable 
optics.  In spite of variable thermal states and dynamic excitations, the stability of the primary mirror 
segments is superb102, requiring realignment only every month or two. 

A favorable launch date, perfect Ariane 5 launch and error-free commissioning has given JWST an 
abundance of propellant reserve.  Combined with the regular usage that is lower than planned, the 
observatory will have propellant for more than 20 years of active life. 

One consequence of the open architecture is that JWST is exposed to micrometeoroids that can damage 
the mirrors. This was anticipated and the resulting degradation had been considered acceptable. 
Additionally, with its wavefront control system, JWST has the ability to detect and correct, to some extent, 
mirror deformations caused by impacts.  But a major micrometeoroid strike in May 2022 was sufficiently 
worrisome, especially in view of JWST’s new longer lifetime, to begin avoiding observations in the sector 
of the orbital direction of motion where the velocity of JWST adds to that of micrometeoroids, potentially 
quadrupling the energy of the impact. Fortunately, the frequency of large strikes has remained small, 
becoming more consistent with pre-launch calculations. 

Artifacts due to light scattered from bright sources have occasionally been seen in the near-IR camera 
but they are due to an uncoated optical element in the instrument, not to the open architecture, where the 
optical system is well baffled. 

The observatory is now in the hands of the astronomy community and most observations fall within 
categories for which the observatory was optimized (Sect. 11).  Some were unanticipated, however, such 
as those for exoplanet science and detailed galactic studies.   And these are well met by the observatory as 
designed, proof once again that any observatory which opens a new window on the Universe, such as JWST 
with its IR coverage at high sensitivity, is bound to lead to discoveries in domains for which it was not 
originally intended.   

The mid-IR instrument is used for about 25% of the observations, fully justifying its inclusion and 
protection from any descope.   This is especially important since the mid-infrared, like the near-infrared, is 
beyond the reach of any other facility, ground or space, at the sensitivity afforded by JWST.  

20. Conclusion 

As has been shown, when the go-ahead for the project was finally given the architecture of JWST did not 
suddenly burst into bloom, fully formed, like a flower in spring.  Over the course of almost 20 years before 
JWST entered Phase-B in 2003, no fewer than 16 unique independent mission concepts were studied.   

And subsequently, over nearly two decades, the industry modified and improved the basic architecture 
as they turned a concept on paper into a living, breathing machine.  Two concepts were studied in detail 
during Phase A, and the final flight implementation was the result of at least 4 major redesigns and multiple 
small revisions.  In the end, thanks to experience, creativity, know-how, and hard work, a machine was 
created that now accomplishes the scientific goals originally set by the astronomical community. 
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The initial 8- to 10-meter target may have been too ambitious but, as NASA’s Administrator Dan 
Goldin told some of us in 1999: “My role is to be a locomotive and pull you into new territory. If your train 
car can’t keep up, so be it - I’ll slow down.  But we will all have gone as far as we possibly could.” 

So true!  Although not as large as we had initially aimed for, look what we do have now: a novel 
architecture that can be expanded to ever larger observatories of the future.  JWST is not simply the “next 
generation space telescope”, as it was once called.  It is a whole new breed of telescope. 

And what a miraculous success it is – with its smaller brother HST still up there to boot.  Giacconi 
would surely be pleased ! 
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