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Abstract

The transition to a low-carbon economy necessitates effective carbon capture and stor-

age (CCS) solutions, particularly for hard-to-abate sectors. Herein, pipeline networks are

indispensable for cost-efficient CO2 transportation over long distances. However, there is

deep uncertainty regarding which industrial sectors will participate in such systems. This

poses a significant challenge due to substantial investments as well as the lengthy planning

and development timelines required for CO2 pipeline projects, which are further constrained

by limited upgrade options for already built infrastructure. The economies of scale inherent

in pipeline construction exacerbate these challenges, leading to potential regret over earlier

decisions. While numerous models were developed to optimize the initial layout of pipeline

infrastructure based on known demand, a gap exists in addressing the incremental develop-

ment of infrastructure in conjunction with deep uncertainty. Hence, this paper introduces

a novel optimization model for CO2 pipeline infrastructure development, minimizing regret

as its objective function and incorporating various upgrade options, such as looping and

pressure increases. The model’s effectiveness is also demonstrated by presenting a com-

prehensive case study of Germany’s cement and lime industries. The developed approach

quantitatively illustrates the trade-off between different options, which can help in deriving

effective strategies for CO2 infrastructure development.

Keywords: Carbon Capture and Storage; Strategic planning; Scenarios; Regret; Network design.

1 Introduction

Carbon Capture and Storage (CCS) represents a pivotal technique in mitigating climate change

by capturing CO2 emissions directly from industrial sources and sequestering them in suitable

geological formations. CCS will most likely be used by certain industries such as cement and

lime, which are classified as hard-to-abate sectors due to their unavoidable process emissions

(Abdelshafy et al., 2022). Therefore, CCS has been integrated as a key technique in several

industrial transformation roadmaps (IEA, 2018). The European Commission also introduced in

2023 the Net Zero Industry Act (European Commission, 2023), which proposes an EU wide goal

of providing CO2 injection capacity at around 50 million tonnes by 2030. Germany recently

outlined the key points for CCS development in Germany in their Carbon Management Strategy

(BMWK, 2024).

To make CCS economically viable there arises the need to transport huge quantities of CO2

over long distances from the emitters to potential sinks. Therefore, IEA outlines CO2 transport
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and storage as one of the key working fields (IEA, 2023). Abdelshafy et al. (2022) show that

pipelines will play a crucial role as it is the most cost-effective transportation mode comparing

it to trucks or railway. To reach the ambitious climate goals, the planning and installation

of the pipeline infrastructure needs to start now. However, pipelines also come with high

initial investment costs as well as ongoing operational and maintenance costs. These high costs

go along with other challenges. Besides the associated techno-economic risks, there are several

uncertainties regarding carbon prices, political support and social opposition (Abdelshafy et al.,

2022). Also, there are still some controversies regarding the CCS demand of some sectors

(e.g. steel) as there are other alternative decarbonization technologies (e.g. hydrogen direct

reduction) (Material Economics, 2019; IEA, 2020). Additionally, due to the immense size of

the prospective networks, they are going to be established incrementally. For example, the

studies of Morbee et al. (2011) and Morbee et al. (2012) show that the CO2 network in EUrope

will expand gradually over the next three decades. Therefore, based on the effectiveness of

the planning approach, each construction phase can impact the next one either positively or

negatively.

These ambiguities are specifically hindering fast developments using current planning meth-

ods. Decision makers need approaches that allow them to secure their investment against the un-

certain environment. Herein, no-regret and low-regret are two terms often used in the discussion

(ZEP, 2020; Agora Energiewende and AFRY Management Consulting, 2021; IN4climate.NRW

(Ed.), 2021). However, this concept is so far mainly addressed from a qualitative perspective.

But instead of dealing with regret as an abstract concept, there is a genuine need to quantify

and minimize it, thereby supporting the decision-making process. This poses the question of

whether there are planning methods, that lead to minimum regret for CO2 pipeline planning

under uncertain demand. In this regard, demand refers to certain industries or countries joining

the system at different times.

Here, the main challenge is the economic features of pipeline construction projects. As

pipeline construction has nonlinear cost functions and constraints (Parker, 2003; Benrath et al.,

2020), economies of scale play a major role in minimizing the construction costs. Also, once the

pipeline is built, it cannot be upgraded to a bigger diameter later, without incurring extremely

high costs. The application-oriented literature (e.g. Mischner et al. (2015)) contains several

techno-economic aspects of enhancing capacity within natural gas networks. This may involve

methods such as adding more pumping stations and compressors along the existing pipeline to

increase the pressure, or building parallel lines. However, the expenses associated with such

measures remain significantly higher compared to initially building the pipeline with a high

capacity. Thus, it might be advantages to build bigger pipelines in earlier phases even if they

are not yet fully utilized. Nonetheless, oversizing poses risks as the potential emitters may

decide not to join the network at a later stage. In such case, oversized pipelines would incur

unnecessary costs in construction, operation and maintenance.

Given the high uncertainty surrounding which emitters will join the system, it is essential

to optimize for multiple scenarios within a single model. This necessitates deriving a regret-

minimizing, multi-period model that addresses non-linear cost functions and constraints while

considering only specific upgrade options in subsequent periods. The planning should also
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account for geographic features and model numerous future demand scenarios. This paper

proposes such a model and demonstrates its efficacy via a case study. In terms of paper structure,

the following section provides an overview of related research and state how our contribution

fits into it. Afterwards, we describe our methodology for designing in Section 3 and layout the

formal model in Section 4. In Section 5 we present a case study to demonstrate the model

and discuss the results. Finally, we conclude the paper with Section 6, highlighting the main

outcomes and an outlook for future research.

2 Related research

Due to the crucial role of CCS, the relevant supply chains and infrastructure systems have

emerged as important themes in literature. Tapia et al. (2018) provide a comprehensive re-

view of decision support systems for CCS. The study demonstrates the wide range of methods

that have been developed to address the different operations along the CCS supply chain, i.e.

CO2 capture, transportation and storage. For pipeline networks design, there are also various

approaches. There is an abundance of literature for natural gas as well as for the underlying

graph problems, e.g. the Minimum Fixed Charge Network Flow Problem (FCNFP). However,

we focus this section specifically on strategic planning methods of mid-to-long distance CO2

pipeline networks. Based on the modeling requirements mentioned in the previous section, we

split the literature analysis into four parts: the general design and scalability, the approach

to geographic accuracy, considerations of uncertainty and how our contribution fits into the

literature.

2.1 General design and scalability

Pipeline design and operation involve non-linear constraints, which make too detailed models

hard to manage and tract. Therefore, all subsequent publications incorporate assumptions and

simplifications to address this challenge. In order to build a pipeline network, the planner has

to select appropriate pipeline sizes. Thus, a common approach is to model discrete pipeline

sizes with an assigned flow as a Mixed Integer Linear Program (MILP) (Middleton and Bielicki,

2009; Sun and Chen, 2017; Bennæs et al., 2024). The MILP-based models can be either single

period or multi-period models. The multi-period models (e.g. Jones et al. (2022)) incorporate

a stepped approach of building the network incrementally. Middleton et al. (2020) improved

their model with piece-wise linear approximation, aiming at making the optimization more

scaleable. This advancement has been further expanded upon by Jones et al. (2022). Whitman

et al. (2022) also demonstrate that modeling CCS infrastructure design as an FCNFP is feasible.

Since this poses an NP-hard problem, they provide several heuristics for it. Some earlier models

(e.g. Elahi et al. (2014)) adopt a simplified approach with a combination of fixed and linear

cost. Following Parker (2003), a quadratic cost function based on the inner pipeline diameter

can be used as an approximation of the discrete sizes. Herein, a squared cost function can be

employed to determine the CO2 flow. Yeates et al. (2021) model the problem as a minimum

cost flow problem and provide a comparison of different available heuristics as well as their own

heuristic.
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2.2 Geographic accuracy

Geographic features such as slopes, population density, and existing infrastructure must be

considered. Onyebuchi et al. (2018) conclude that CO2 is neither toxic nor explosive, but it

could still pose a risk for humans. Moreover, building CO2 infrastructure close to residential

areas may face opposition from the local community. Elevation profiles also pose significant

challenges not just for building the pipeline but also for technical limitations on how CO2 is

transported through pipelines. Therefore, integrating geodata during the design phase of the

pipeline networks is essential. Herein, there are various approaches with different accuracy

levels to account for the geographic factors. The conventional method is assuming straight

lines between the emitters (Elahi et al., 2014; Sun and Chen, 2017). Bennæs et al. (2024) have

advanced this approach by using offshore and onshore detour factors. Middleton and Bielicki

(2009) consider geographic features like slopes, waterways, national parks and state parks,

as well as infrastructure like highways and railroads. They also make a distinction between

wetlands and urban areas. Yeates et al. (2024) also adopt the same approach and incorporate

more factors. They integrate population density and consider existing natural gas pipelines as

positive factor, based on the assumption that construction is cheaper to build where pipeline

infrastructure already exists.

2.3 Uncertainty

Uncertainty has also emerged as a crucial aspect in the relevant models. While many studies

have typically assumed known demands, various models consider variables such as uncertain

sink capacity (Middleton and Yaw, 2018). For the specific use case of enhance oil recovery

(EOR), several multistage, stochastic models are proposed ((Tapia et al., 2016; Abdoli et al.,

2023). The study of d’Amore et al. (2019) also incorporates uncertain storage capacities and

emission targets. Han and Lee (2012) consider uncertain amounts of CO2 emissions, product

prices, and operating costs in their multistage stochastic model. There are also multiple models

that account for fluctuating carbon prices, either by using a multistage stochastic model (Elahi

et al., 2017) or qualitative analysis (Sun and Chen, 2022). Demand uncertainty was not covered

sufficiently, except for some publications like Nicolle and Massol (2023). The latter paper also

introduce the concept of regret. However, while it shows that building for certain demand and

then upgrading later leads to maximizing of regret over multiple periods, they do not look at

the network layout, but rather general pipeline construction.

2.4 Knowledge gaps & Our contribution

While significant research has been conducted on the aforementioned aspects, pipeline net-

work models still require more upgrades and integration. As shown in Table 1, most of the

enhancements have focused on the geodata and routing, followed by considering multi-period

optimization. Additionally, there is no one study that addresses these aspects combined. Also,

stochastic models have been the primary approach for addressing uncertainties such as storage

capacities and CO2 prices. Herein, there is a research gap for worse-case optimization consid-

ering uncertain emitter scenarios. Furthermore, min-max regret as a target function as well as
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Table 1: Comparison of selected models

Model Geodata & Multi-Period Uncertainty Upgrade &
Routing Regret

Middleton et al. (2020) MILP ✓ × × ×
Sun and Chen (2017) MILP × ✓ × ×
Whitman et al. (2022) Heuristic ✓ × × ×

Yeates et al. (2024) Heuristic ✓ × × ×
Bennæs et al. (2024) MILP ✓* × × ×

Middleton and Yaw (2018) MILP ✓ × Sinks ×
Abdoli et al. (2023) MILP × ✓ Sinks ×

This model MILP ✓ ✓ Emitters ✓

* Using different detour factors for overland and sea pipeline

the use of upgrade functions like in Mischner et al. (2015) were, to our best knowledge, never

used in the context of CO2 pipeline network planning. To close this gap, we propose a novel

two-stage multi-scenario optimization model that uses min-max regret as a target function.

The derived approach also aims for comprehensive analyses by considering all relevant aspects

listed in Table 1. We are building on the general ideas of Middleton et al. (2020) and Yeates

et al. (2024) for geographic data as well as using piece-wise linear approximation. Similar to

Jones et al. (2022) we follow an approach to develop the network over multiple periods. We will

further make use of upgrade functions, inspired by Mischner et al. (2015).

3 Method

We have a set of scenarios S. Each scenario s ∈ S has a set of nodes V ′ that are CO2 emitters

(sources) or sinks with an amount of emissions (emitter) or maximum capacity (sinks). We

select an initial scenario s1 ∈ S to start building the pipelines (t = 0). After a period of n1

years we take another set of investment decisions (t = 1). After this stage we still consider

running the pipeline network for the next n2 years.

For our optimization model we consider geographical accuracy to derive a graph and a cost

function for building and maintaining a pipeline section.

To connect the nodes V ′ in a geographical accurate way we follow the approach to incorporate

geographic data outlined by Middleton and Bielicki (2009), that was improved and applied for

Germany by Yeates et al. (2024).

In short, we create a rasta-map with squares with a side length of 1.5km. Then for ge-

ographical features like terrain, rivers, existing infrastructure, population density or national

parks we apply multipliers to the squares, creating a penalty on each square. From one node

to another we compute the least penalized way through the raster map. We then reduce the

found routes to a common graph by introducing transport nodes where the routes merge. A

detailed description of the approach can be found in A.

This results in a directed graph G = (V,A), where V ′ is a subset of V, which is extended by

the transport nodes. For an example see Figure 1. Furthermore for each arc (i, j) ∈ A we get

the length lij following the exact geographic line.

Each node i ∈ V has a demand dis depending on the scenario s. All transport nodes have
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Figure 1: Rasta-map, lighter=better conditions, darker=worse conditions and network graph
(red)

dis = 0. Sinks have negative demands dis < 0 and sources have positive demands dis > 0.

Sources that are not present in another scenario are transport nodes in that scenario.

For costs we are using the cost function given by Yeates et al. (2024), which is a slightly

simplified version of Parker (2003):

cost(D) = (C1 ·D2 + C2 ·D + C3) · lij

C1, C2, C3 are cost constants and D is the inner diameter of the pipe. To get this inner

diameter, we use the following function of Benrath et al. (2020):

D =

√
F

v · π · 0.25 · p

D inner diameter, F flowrate, v velocity, p density

Following the approach of Yeates et al. (2024) we fix pressure and temperature of the gas.

We derive the density of the gas p, and we also fix velocity v inside the pipeline. We now can

derive a maximum flow for a given pipeline diameter D, and so derive the cost function based

on a given flowrate F :
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cost(F ) =

(
F

v · π · 0.25 · p
· C1 +

√
F

v · π · 0.25 · p
· C2 + C3

)
· lij

As this function is non-linear we approximate it with a set of piecewise linear functions,

called trends C. For each trend we derive a linear part mc and a fixed part yc. An example how

this approximation looks like can be seen in Figure 2. Yearly operations and management cost

are taken as a percentage of the initial investment costs as in Benrath et al. (2020). Future cost

are discounted using a discount rate τ .

Figure 2: Cost function and approximation, 3 trends

Based on the cost function and the graph we can compute a network in t = 0: For each arc

(i, j) ∈ A we have to decide if to build a pipeline with a specific cost trend c ∈ C and if so, how

much maximum gas flow we have on that arc.

The following decisions have to be taken in t = 1, e.g. five years after t = 0: How do we

extend the already given network in a cost optimal way. For this we have a set of upgrade

operation O, that we derived from Mischner et al. (2015). This include building parallel lines

(o = 1) (also called looping), and a pressure increase on an existing line (o = 2). For the

pressure increase we allow an extra flow, taking the original flow in t = 0 multiplied by omax
2 .

This comes at a cost factor of ocost2 times the original price.

Our main focus is a regret model, however to determine its efficacy we need two auxiliary

models. Figure 3 gives an overview of them.

The first model (M1) is assuming perfect information of the scenario s1 and s2 in a phased

approach. This leads to a layout in t = 0 that can be easily extended in t = 1. The successive

information model (M2) computes an optimal network for a scenario s1 without anticipation of

s2, which can lead to heavy interventions and regret of the decisions.

For the regret model we then assume that all scenarios can become active in the next
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Figure 3: Overview over the different optimization models

investment period t = 1. We define a min max regret target function that considers the costs

of all possible outcomes and computes the regret against the best solution, if the scenario

outcome would have been known (M1). This gives the solution for t = 0 that can be build,

knowing the regret over all possible realizations in t = 1 is minimal.

Our model is tractable compared to other publications as we reduce the economic model

significantly. We do not include sink opening costs, sink sequestration cost, or investment cost at

the emitter side. Each scenario assumes that all participants need to handle all CO2. The focus

is on the pipeline construction, operation and maintenance costs. This is possible as we assume

a necessity to sequester certain CO2 amounts to reach climate neutrality. The tractability also

relies on using solutions, like the results from the perfect information model (M1), as starting

points.

4 Formal Model

In this section will describe the complete formal model. As shown in Figure 3 besides the main

two stage regret model we have two auxiliary models. These are needed to compute best known

solutions for certain scenario combinations and to evaluate the benefit of the regret model. The

following index sets, parameters and variables are in common, but the auxiliary models omit

some of them.
Index Sets

V nodes

A arcs

S scenarios

C trends

O operations
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Parameters

lij length of an arc from node i to j

mc, yc cost for building a pipeline with trend c

Qmax
c maximum diameter of pipeline with trend c

Qmin
c minimum diameter of pipeline with trend c

dis demand of node i in scenario s (negative for sinks)

di1s demand of node i in scenario s in period 1

n1 years between first and second investment period

n2 years between first investment period and end of planning horizon

OM factor for operation and maintenance

τ discount rate

omax
2 maximum pressure increase factor

ocost2 cost for pressure increase

Variables

bijc pipeline build on arc (i, j) with trend c in period 0

pijc flow on arc (i, j) with trend c in period 0

bijcs pipeline build on arc (i, j) with trend c in period 1

considering scenario s

pijcs flow on arc (i, j) with trend c in period 1 considering scenario s

fijs total flow on arc (i, j) in period 1 considering scenario s

rijs restructure cost for arc (i, j) in period 1 considering scenario s

uoijs use operation o on arc (i, j) in period 1 considering scenario s

x system regret

4.1 First stage

In the first stage the model decides on the general layout of the network. It decides if to build

a pipeline on an arc (bijc) and how much flow is put on that arc (pijc).

(1) to (3) ensure that the piece-wise linear trends are respected. This also includes that a

flow is only allowed on an arc on which a pipeline is built. (4) ensures that all demand in the

system is handled as well as flow is conserved throughout the pipeline network.

Qmin
c bijc ≤ pijc (i, j) ∈ A, c ∈ C (1)

Qmax
c bijc ≥ pijc (i, j) ∈ A, c ∈ C (2)∑
c∈C

bijc ≤ 1 (i, j) ∈ A, c ∈ C (3)∑
(i,j)∈A

∑
c∈C

pijc −
∑

(j,i)∈A

∑
c∈C

pjic ≥ djs j ∈ V, s = s1 (4)

bijc ∈ {0, 1} (i, j) ∈ A, c ∈ C (5)

pijc ≥ 0 (i, j) ∈ A, c ∈ C (6)
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4.2 Second stage

In the second stage of the model all decision variables are indexed by s, so decisions are made

for all possible realizations.

For each pipeline segment (i, j) a binary decision uoijs is made if a certain upgrade function

o is used in scenario s. Constraint (7) ensures that only one upgrade operation is used. Similar

to (4), constraint (8) ensures that all demand is satisfied and flow conversation. A variable fijs

is introduced as this is possible to achieve by multiple different operations. This is manipulated

by each operation with indicator constraints.

∑
o∈O

uoijs = 1 (i, j) ∈ A, s ∈ S (7)∑
(i,j)∈A

fijs −
∑

(j,i)∈A

fjis ≥ dj1s j ∈ V, s ∈ S (8)

uoijs ∈ {0, 1} (i, j) ∈ A, s ∈ S, o ∈ O (9)

fijs ≥ 0 (i, j) ∈ A, s ∈ S (10)

If option o = 1 is selected (indicated by u1ijs = 1), the model can build a parallel or a new

line on an arc (i, j). This is modeled analog to the first stage, but with scenarios and adding

up both pipeline flows in (11).

(u1ijs == 1) ⇒ fijs =
∑
c∈C

pijc + pijcs (i, j) ∈ A, s ∈ S (11)∑
c∈C

bijcs ≤ 1 (i, j) ∈ A, s ∈ S (12)

Qmin
c bijcs ≤ pijcs (i, j) ∈ A, c ∈ C, s ∈ S (13)

Qmax
c bijcs ≥ pijcs (i, j) ∈ A, c ∈ C, s ∈ S (14)

bijcs ∈ {0, 1} (i, j) ∈ A, c ∈ C, s ∈ S (15)

pijcs ≥ 0 (i, j) ∈ A, c ∈ C, s ∈ S (16)

By selecting option o = 2 (indicated by u2ijs = 1) we allow to increase an already existing

capacity by a factor omax
2 by increasing the pressure in the pipeline (17). Constraint (18)

enforces a restructuring cost rijs on this.

(u2ijs == 1) ⇒ fijs =
∑
c∈C

pijc · omax
2 (i, j) ∈ A, s ∈ S (17)

(u2ijs == 1) ⇒ rijs = I0ij · ocost2 (i, j) ∈ A, s ∈ S (18)

To compute the system regret x, we need to calculate investment costs I, operating and

maintenance costs O and restructuring costs R for each scenario. I as well as O occurring in

t = 0 are the same for all scenarios, but differ for t = 1. As investments done in t = 1 are not

written-off completely at the end of the planning horizon, we need to calculate this rest value

10



and subtract it from the I1. To compute the regret value, we further need the best solution for

the case where we assume full knowledge which scenario occurs in t = 1. To compute this best

solution value Bs, we are using auxiliary model M1 (see section 4.3.1).

The target function (19) in conjunction with constraint (20) forces a min-max regret opti-

mization.

min x (19)

I0 +O0 +
n2 − n1

n2
I1s +O1

s +Rs −Bs ≤ x s ∈ S (20)

x ≥ 0 (21)

with:

I0 =
∑

(i,j)∈A

∑
c∈C

(pijc0 ·mc + bijc0 · yc) · lij

O0 =

n1∑
n=1

OM · I0

(1 + τ)n

I1s =
∑

(i,j)∈A

∑
c∈C

(pijcs ·mc + bijcs · yc) · lij

Rs =
∑

(i,j)∈A

rijs

O1
s =

n2∑
n=n1

OM · I
0 + I1s +Rs

(1 + τ)n

Bs = Best solution for scenario s with perfect information (zM1)

4.3 Auxiliary Models

To calculate the best known solutions and also to compute initial solutions for the regret model,

we derive the following models from the model described above.

4.3.1 Perfect Information Model (M1)

The model M1 assumes full knowledge of scenario s1 and s2. It will make its investment

decisions in t = 0 already considering all necessary upgrades for t = 1. For the second stage,

the set S just contains one scenarios s2. The following objective function is used with s = s2,

subject to (1) - (18).

min zM1 = I0 +O0 +
n2 − n1

n2
I1s +O1

s +Rs (22)

4.3.2 Successive Information Model (M2)

The Model M2 works in two steps. It first computes the optimal solution network for one

scenario s1 and for one period t = 0. It assumes that the pipeline is used consistently for an

amount n2 of years. This problem resembles nearly the first stage decision problem in Section

4. The following target function is minimizing investment cost I0. This suffices, as operation
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and maintenance cost are directly depended on this and there are no further changes to the

layout. The target function is subject to (1) - (6)

min zt0 =
∑

(i,j)∈A

∑
c∈C

(pijt ·mc + bijc · yc) · lij (23)

In a second step, more information becomes available, namely the scenario s2 happening

in t = 1. The model now takes the resulting decision variables as parameters. Meaning all

first stage variables (bijc, pijc (i, j) ∈ A, c ∈ C) become parameters. It than finds the optimal

network for t = 1 and the scenario s2. The following objective function is used, subject to (8)

- (18).

min zt1 =
n2 − n1

n2
I1s +O1

s +Rs (24)

5 Case Study

To demonstrate our model, we present a case study on the development of a CO2 pipeline

network in Germany. The cement producers are assumed to be the first consumers of the

initial network. This is attributed to the indispensability of CCS to decarbonize the sector

due to the hard-to-abate process emissions (IEA, 2018). Additionally, the sector’s ongoing

activities in planning of the relevant infrastructure demonstrates a clear and determined vision

regarding the technology deployment (VDZ, 2024). Therefore,the uncertainty surrounding CCS

demand is relatively minimal compared to other industrial sectors. Afterwards, four scenarios

are considered for the network development (Figure 4a).

The first scenario (S1) assumes that no additional emitters are added to the network. The

second (S2) and third (S3) scenarios assume that either the lime or steel emitters are added to

the network, respectively. Finally, both the lime and steel emitters join the network in the fourth

scenario (S4). An overview of the scenarios and their respective plant count and emissions can

be found in Table 2 (DEHSt, 2023). The geographic distribution of the emitters is also depicted

in (Figure 4b). The analyses consider the emitters with more than 100 kt CO2 as well as the

steel plants far away from the planned national hydrogen network. The study also considers a

North Sea harbor (Wilhelmshaven) as a potential sink, based on VDZ (2024). All parameters

can be found in B. This also includes all the data sources for geographic features, population

density, etc. as well as gas density, velocity, discount rate and cost parameters. The calculations

are done with Gurobi version 11, on an Intel i7-13700K Processor with 16 cores with base speed

of 3.4Ghz and 128GB of RAM.

Table 2: Scenario details

Scenario Description Emitters Emissions [Mt/a]

S1 Cement 35 19.8

S2 Cement, Lime 64 27.0

S3 Cement, Steel 44 30.0

S4 Cement, Lime, Steel 73 37.2
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(a) Scenario Tree (b) Geographical distribution of emitters

Figure 4: Scenarios

The results of the case study and the resulting layouts are provided in Table 3 and 4 as

well as Figures 5 - 7. Table 3 presents the system costs for the three different models computed

for the case study: the regret model, the perfect information model (M1), and the successive

information model (M2). The perfect information model (M1) and the successive information

model (M2) were run for each scenario combination separately. Table 4 also shows the potential

savings through perfect knowledge, the regret, and the benefit of the regret optimization. Herein,

potential savings means the difference between the results of the perfect information model and

the successive information model; benefit means the difference between the results of the regret

model and the successive information model.

Table 3: Total system costs

Scenarios zM1
1[Mio €] zM2

2[Mio €] zR
3[Mio €]

Cement (S1) 3,141.325 3,141.325 3,497.485

Cement, Lime (S2) 3,979.308 4,997.963 4,426.101

Cement, Steel (S3) 3,946.124 4,422.603 4,400.765

Cement, Lime, Steel (S4) 4,702.754 5,653.400 5,130.106

The layouts in Figures 5 - 7 are visualized to show both investment periods in the same

map. For t = 0, circles represent the emitters and black lines show the pipeline build. For the

second period, the pentagons indicate the added emitters. The other lines either illustrate the

construction o a new pipeline or a parallel line (upgrade option 1) or show that the pressure in

the pipeline is increased (upgrade option 2).

For the perfect information model (M1), the costs of the different scenarios range between

1Perfect information model
2Successive information model
3Regret model
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Table 4: Potential savings, regret and benefit

Scenarios Potential[Mio €] Regret[Mio €] Benefit[Mio €]

Cement (S1) 0.000 356.161 -356.161

Cement, Lime (S2) 1,018.655 446.792 571.863

Cement, Steel (S3) 476.479 454.640 21.839

Cement, Lime, Steel (S4) 997.411 427.352 523.295

3,141 Mio. and 4,702 Mio. €. The outcomes of the perfect information model are character-

ized by oversizing to accommodate all requested demand. Subsequently, only the connecting

pipelines to the existing network are built in t = 1. As shown in Figure 5, no parallel lines or

pressure increases were used. Using the successive information model (M2), the initial network

of scenario S1 is constructed first and then upgraded at t =1. Therefore, as expected, this

approach exhibits significant increases in cost. In the cement and lime scenario (S2), the cost

increase from 3,979 Mio. € to 4,998 Mio. € (+1,019 Mio. €). For the cement, lime and steel

scenario (S4), there is an analogous increase of 997 Mio. € from 4,703 Mio. € to 5,653 Mio.

€. In the cement and steel scenario (S3), there is also an increase of 476 Mio. € , which is

significantly lower compared to the other scenarios.Full Knowledge, t=1 Layouts

Cement
Cement+Lime Cement+Lime+SteelCement+Steel

Figure 5: Perfect information model result layouts

Figure 6 depicts the layout changes of the successive information model. Compared to

Figure 5, significant interventions all over the network are observed. Herein, a mixture out

of pressure increases, parallel lines and new pipelines are used in S2. Besides increasing the

pressure in the main trunk of the pipeline, two smaller networks in the east and west are

installed. Contrariwise, the initial layout is ignored in S3, with new lines being built primarily

in areas where no existing pipeline is present. For S4, nearly no pressure increase is used. One

new eastern trunk is established, which also connects to sources in Bavaria. From east to west,

the new trunk is mostly following the initial layouts, but sometimes establishing new lines in

not used before areas.

Using the regret model, the scenarios S2, S3 and S4 perform better than with the successive

information model, with S2 and S4 having improvements of over 500 Mio. €. S3 has a small

benefit of around 22 Mio. € and S1 will lead to extra cost of 356 Mio. €. However, the biggest

regret has the scenario S3 with 455 Mio. €. The network presented in Figure 7 showcases a

14



No Knowledge, t=1 Layouts

Cement Cement+Lime Cement+Lime+SteelCement+Steel

Figure 6: Successive information model result layouts

rather clean layout. In many sections, the network is just oversized to allow simple connections

in t = 1. However, the network makes use of pressure increases in specific parts of the network

(S2, S3). The network in t = 0 looks very similar to the perfect knowledge model for S4. With

the notable difference, that a main trunk for the steel plant to Saarland (south-west) is not

built.
Regret, t=1 Layouts

Cement
Cement+Lime Cement+Lime+SteelCement+Steel

Figure 7: Regret model result layouts

6 Conclusion

We propose a novel regret minimizing optimization model for CCS pipeline network. In a case

study we prove that our model is able to identify networks that are adaptable to changing

scenarios over time. It computes the trade-offs of these adapted and oversize layouts. Thus,

our framework allows decision makers to access and quantify these these trade-offs and finally

make good decisions.

The case study results demonstrate that oversizing the pipeline is clearly the preferred

option if perfect information is available. Contrariwise, building without considering potential

future scenarios is not a viable option, as it proves to be highly inefficient. Indeed, both

models represent two extreme cases. On the one hand, it is strategically naive to overlook the
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potential future changes. That is why the initial layout of the successive information model has

witnessed significant changes to allow the integration of additional emitters. On the other hand,

the potential changes are also associated with several uncertainties, which is why the perfect

knowledge model is not effective in the real applications. Herein, the regret optimization model

emerges as a viable approach to tackle this dilemma. As the results of regret optimization model

demonstrate, the required alterations are significantly lower than with the successive information

model (M2). It should be highlighted that the regret model will still incur alterations as it is

impossible to eliminate uncertainties. Nonetheless, while there may not be a solution without

regret, the model can serve as the optimal approach to minimize it.

Looking ahead, the model can undergo upgrades in different directions. Firstly, exploring

multi-stage or extended investment periods could provide a better understanding of long-term

dynamics and potential outcomes. Secondly, considering reduction scenarios into our framework

can also be a useful integration. While the model can theoretically handle decreasing values,

sensible aggregated scenario rules would need to be determined as well as downgrade options for

the pipelines. Thirdly, investigating alternative transportation connections, such as rail, could

offer insights into diversifying infrastructure options and mitigating risks associated with single-

mode dependencies. Lastly, increasing the model’s scalability can enhance the effectiveness of

our approach. While performance is satisfactory at present, the model’s capacity reaches its

limit with industry-scale cases. Hence, improving scalability to incorporate additional cases,

scenarios and data inputs will be crucial for sustaining the model’s utility and relevance in

increasingly complex decision-making environments.
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A Graph from geographic data

With the following steps we derive the candidate graph from the geographic data and emitters

1. Split the geographic area in 1.5km · 1, 5km squares.

2. Apply multipliers for: Population density, slope, CDDA Zones and nature parks, lakes

and waterways, infrastructure like existing pipelines, motorways and railroads.
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3. Inject emitter and sinks into the grid, this includes also emitter that are not present in

the all scenarios to ensure a consistent graphs between the time periods. All emitter that

are in the same square are treated as one node, with their emissions summed up.

4. Use Delaunay triangulation between the all emitters (including hypothetical ones) and

sinks.

5. Calculate the shortest path between the triangulated points. For this we consider each

square a node in a graph. Each orthogonal neighbor is connected with an edge that has

the weight according to the multiplier. Each diagonal neighbor has an arc that has the

weight multiplied with
√
2.

6. We save the shortest paths with theirs nodes into a new undirected graph.

7. In the new graph merge all nodes with degree of two thus only remaining nodes with

degree greater equal three (transport nodes or emitters, sinks) or one (just emitters and

sinks).

8. Convert the undirected graph into a directed graph.

B Case Study Parameters

For nearly all parameters we follow Yeates et al. (2024). Gas Density of p = 900 kg
m3 and a

velocity of v = 3m
s . We use Parker (2003) formula adjusted by inflation to 2022 and a discount

rate of 5%. First decision are made have n1 = 5 years. We assume a n2 = 25 year operational

period which is the official write-off period for pipelines in Germany (Bundesfinanzministerium,

1995)

For the generation of the graph we use the data listed in Table 6 and the multipliers listed

in Table 5.

Table 5: Multipliers used

Criterion Multiplier

Population density/km2 (<250) 1

Population density/km2 (250-500) 4

Population density/km2 (500-2000) 9

Population density/km2 (2000-4000) 16

Population density/km2 (4000-8000) 25

Population density/km2 (>8000) 36

Pre-existing pipelines 0.25

Railroads 3

Motorways 3

Rivers, lakes, and transitional waters 10

CDDA protected areas (excl. National parks) 10

National parks 30

Terrain slope [0°-90°] 1-20
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Table 6: Datasets used

Data Source

Geographic outlines Eurostat (2021)

Pre-existing pipelines Kunz et al. (2017)

Population density Batista e Silva F et al. (2021)

CDDA protected areas and national parks European Environment Agency (2020)

Road and rail infrastructure Kelso (2024)

Topography Copernicus (2022)

Waterways, lakes, transitional waters Kelso (2024)
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