
ar
X

iv
:2

50
4.

21
43

7v
3 

 [
cs

.S
E

] 
 8

 M
ay

 2
02

5

Identifying Critical Dependencies in Large-Scale Continuous
Software Engineering

Anastasiia Tkalich
SINTEF

Trondheim, Norway
Software Engineering Research Lab

(SERL) at Blekinge Institute of
Technology

Karlskrona, Sweden
anastasiia.tkalich@sintef.no

Eriks Klotins
SERL at Blekinge Institute of

Technology
Karlskrona, Sweden

Nils Brede Moe
SINTEF

Trondheim, Norway
SERL at Blekinge Institute of

Technology
Karlskrona, Sweden

Abstract
Continuous Software Engineering (CSE) is widely adopted in the
industry, integrating practices such as Continuous Integration and
Continuous Deployment (CI/CD). Beyond technical aspects, CSE
also encompasses business activities like continuous planning, bud-
geting, and operational processes. Coordinating these activities in
large-scale product development involves multiple stakeholders, in-
creasing complexity. This study aims to address this complexity by
identifying and analyzing critical dependencies in large-scale CSE.
Based on 17 semi-structured interviews conducted at two Nordic
fintech companies, our preliminary findings indicate that depen-
dencies between software teams and support functions, as well
as between software teams and external entities, are the primary
sources of delays and bottlenecks. As a next step, we plan to further
refine our understanding of critical dependencies in large-scale
CSE and explore coordination mechanisms that can better support
software development teams in managing these challenges.

CCS Concepts
• Software and its engineering→ Agile software development.

Keywords
Continuous Software Engineering (CSE), Coordination in Software
Development, Dependencies, CI/CD, DevOps.
ACM Reference Format:
Anastasiia Tkalich, Eriks Klotins, and Nils Brede Moe. 2025. Identifying
Critical Dependencies in Large-Scale Continuous Software Engineering
. In Proceedings of The 29th International Conference on Evaluation and
Assessment in Software Engineering (EASE 2025). ACM, New York, NY, USA,
6 pages. https://doi.org/XXXXXXX.XXXXXXX

1 Introduction and Related Work
Continuous Software Engineering (CSE) is becomingwidely adopted
in large software companies. The benefits of automation and faster
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feedback loops enable organizations to ship software faster and
address customer needs more precisely [15]. The adoption requires
new tools and practices such as building automation and continu-
ous integration and delivery, among others, to remove bottlenecks
and ensure a steady stream of software from developers to end
users. In addition, CSE includes non-development-related activities
such as continuous planning, budgeting, and operational aspects
like continuous use [9]. These activities may occur at different or-
ganizational levels or outside the organization altogether; such as
at the level of engineering, operations, product, and end users [13].

Coordinating high-cadence work between software developers
and stakeholders at different levels in large companies requires
efficient and effective coordination. Moreover, the extent of coor-
dination needed may be such that coordination itself becomes a
bottleneck. Traditional coordinating mechanisms, such as meetings
and development sprints, do not scale well when the software de-
livery cadence increases, therefore bottlenecks can emerge in the
interface between software and non-software parts of the organzia-
tion [7, 10]. Organizations relying on CSE have a need for increased
coordination comparing to organizations that follow other software
delivery methods [20].

At the same time, excessive coordination is considered wasteful
and contributes to organizational conflicts [1, 14]. The coordina-
tion overhead could hinder engineering productivity [5]. In turn,
inefficiencies and hindrances in the engineering process may lead
to unnecessary context switching, reduced focus, and general dis-
satisfaction among engineers [10].

Agile frameworks such as SAFE [22] and LESS [12] attempt to
address some stakeholder coordination issues. Yet, the proposed
solutions require careful planning and synchronization between
software teams. Importantly, none of these frameworks address
the fundamental challenges of coordinating work among different
organizational levels, for example, between software engineering
and the support functions, such as business planning, legal, market-
ing, etc. These levels may differ in their working methods, cadence,
goals, and even language [7]. Coordination across these levels often
takes time, e.g., scheduling a meeting to resolve an issue creates
excessive waiting time and thus goes against the spirit of CSE with
high delivery pace [11].

Identification of critical dependencies in large-scale CSE is the
first step towards a root-cause analysis of coordination bottlenecks,
and devising better and improved methods for coordinating high-
paced engineering work. In this paper, we present preliminary
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results from a qualitative survey with two large Nordic fintech com-
panies. We use qualitative coding methods to analyze 17 interviews
to answer our research question of:What are critical dependencies
in large-scale CSE?

Coordination as managing dependencies. Several theories
conceptualize coordination in general and coordination in software
engineering in particular [2]. One of the most cited perspectives
defines coordination as managing dependencies to achieve common
goals [16, 21]. That is, dependencies introduce the need to coordinate
when actors need to relate to each other to solve a task that concerns
them all. According to Malone and Crowston [16], a dependency
emerges when the progress of one action relies upon a timely output
of a previous action or a specific thing, e.g., an artifact, a person, or
a piece of information. For example, a developer waiting for a code
review depends on her colleagues to be able to complete her work.

Based on the work of Malone and Crowston, Strode [26] pro-
posed a taxonomy of dependencies in engineering projects and
identifies process, resource, or knowledge dependencies with fur-
ther sub-categories. A resource dependency could be either of a
technical nature or an entity. Process dependencies are further cate-
gorized into activity and business process dependencies. Knowledge
dependency comprises requirement, expertise, historical, and task
allocation dependencies.

Coordination in large-scale CSE. Building software in large
organizations requires substantial coordination between various
specialized teams [2, 3, 8]. The problem of inter-team coordination
has been earlier addressed by the research on large-scale agile. A
systematic literature review identified several related challenges,
such as managing dependencies between the teams, balancing team
autonomy with inter-team dependencies, challenges related to glob-
ally distributed work, and achieving technical consistency across
the teams [7]. A study of 70 teams showed that requirement depen-
dencies in large-scale agile affect software releases and increase
work coordination complexity [4].

Although inter-team coordination is difficult in agile, coordinat-
ing CSE on scale may be even harder. The extremely high cadence
of software delivery in CSE introduces the need for even more effi-
cient coordination between the dependent teams. If a team releases
software several times a day, all the features that wait in line due to
other teams and functions become lost potential. As a recent case
study shows that teams transitioning to CSE may face additional
dependencies related to new test and deployment processes, code
reviews, and infrastructure [20]. Coordination in the context of
DevOps happens through four categories of boundary objects, such
as requirements, deployed system information, process checklists,
and flexible-format artifacts [17].

Furthermore, large-scale CSE touches upon non-software layers
of the organization, such as the business development, the end-user
and the strategic planning [13, 25]. This complexity introduces the
need for frequent stakeholder negotiations. Negotiation between
stakeholders from different levels is not a trivial task and sometimes
requires dedicated roles to do the job [27]. Such negotiations can
become bottlenecks and lead to organizational conflicts. As shown
by a study of three software organizations, such conflicts are likely
to arise in companies with functional organizational structures,
inimical, die-hard processes, a culture of sign-offs, and a lack of
autonomy and support for conflict resolution [14].

Stakeholder negotiations have also been described as challenging
in companies applying agile methods. Reasons include the inability
of non-development functions to adjust to the incremental deliv-
ery pace, bureaucratic processes, and recurring silos [7]. With an
even more rapid delivery pace, the problem of slow stakeholder
negotiations becomes even more pressing.

2 Method
To identify the critical dependencies in large-scale CSE we conduct
a qualitative survey relying on data from two large-scale Nordic
fintech companies, SpareBank 1 Utvikling and Gjensidige. Both
companies have been focusing on the introduction of agile prac-
tices and methods for more than 10 years, promoting continuous
improvement in software teams, and embraced hybrid software
development [6].

SpareBank 1 Utvikling (SB1U) is a leading Norwegian fintech
company developing digital banking solutions for a network of
Norwegian banks. Over the years, SB1U has transformed from a
company with high employee turnover to one of Norway’s most
innovative and attractive tech companies [19]. As a large-scale
agile organization, SB1U has structured its teams into product areas
to enhance collaboration, coordination, and delivery speed. The
bank has 60 software teams, each of which typically comprises five
to six developers, a tester, a user experience designer, a product
owner, and a team leader. These product areas focus on specific
digital banking products, enabling better alignment between teams
working on related solutions.

Gjensidige is a leading Nordic insurance company, offering a
range of insurance products, pensions, and savings. Before 2023,
Gjensidige is known for having a mature agile environment in their
software development department, but in 2024, the company under-
went a major transformation, using terminology from the Spotify
model as an inspiration to scale agility across the entire organiza-
tion. The transformation was designed to improve alignment across
business and technology, and streamline decision-making. As part
of this shift, Gjensidige restructured its teams into tribes, squads
(typically 8-12 team members), chapters, and guilds to enhance
cross-functional collaboration, innovation, and speed in delivering
customer-centric solutions. Additionally, the company continues
to invest in automation, digitization, and AI-driven services to im-
prove operational efficiency and customer experience.

2.1 Data sources
We conducted 17 semi-structured interviews from 9 teams ( Ta-
ble 1). The primary data collections took place in February-March
2025. We relied on purposive sampling, meaning that we recruited
only the informants who worked in the context of CSE. Our pri-
mary targets were members of software teams because they are
likely to have a firsthand understanding of where the bottlenecks
occur. For the teams A1-A3, pre-interviews were conducted with
the same participants (Jan, 24) to understand the team´s domain
and routines.

All teams interviewed in this study are software teams, meaning
that they own a specific fragment of a software product that faces
the customers, and have relative authority in changing this product.
These teams operate as autonomous cross-functional teams and
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Table 1: Cases and data collected

Company Team ID Role (n. of interviews) Release frequency in the team (approximately)
SB1U A1 TL (1), PO (1) 4-8 times/day

A2 TL (2) 5-6 times/day
A3 TL (2) 4-5 times/day
A4 TL (1) Several times/day

Gjensidige B1 TL (1), PO (1)
B2 TL (1), PO (1) 2-4 times/week or whenever ready
B3 TL (1), PO (1) 5-6 times/day
B5 TL (1), PO (1) Bi-weekly or whenever ready
B6 TL (1), PO (1) 5-6 times/day or whenever ready

Total 9 teams 17 interviews

can make and deploy changes end-to-end independently of other
units. However, in practice, they often depend on other teams and
support functions to understand and validate the requirements and
acquire access to resources, such as data and specific expertise. In
this paper we refer to them shortly as software teams.

The interview guide was structured to capture themajority of the
dependencies taking place in the teams and between the teams and
the external context, and to identify which of these dependencies
were critical. We relied on the taxonomy of dependencies from
Strode [26] to formulate questions on each type of dependency. To
prompt the participants to retrieve the critical dependencies, we
asked questions such as “Where in your team do you experience the
most delays?” and “What are the main obstacles to your progress?”.
For transparency, our interview guide is available online1

2.2 Data analysis
We analyze notes and transcripts from the interviews using some
of the qualitative coding techniques described by Saldaña [23].
We apply structural coding on the notes from the semi-structural
interviews, about 2 pages per interview, the total 34 pages of notes.
Structural coding involves reading through the data and identifying
the fragments that relate to the research question [23]. Guided
by the interview notes, we applied axial and pattern coding on
the transcripts, which means that we were trying to make sense
of the fragments and group them in a meaningful way. At this
stage, we categorized the dependencies based on the level where
they occurred (within teams, between teams, etc.) The codes were
validated through a discussion between the co-authors and through
cross-checking the codes with the actual interview transcripts.

2.3 Threats to validity
As the paper presents early-stage findings, several validity concerns
should be acknowledged. First, it focuses only on a subset of “criti-
cal” dependencies rather than providing a comprehensive view, to
better highlight those linked to delays and associated challenges.
External validity is limited due to the small number of cases and
interview roles; however, the issues identified are not unique to
the Nordics or fintech, but reflective of broader industrial software
engineering practices. Lastly, the analysis is primarily based on in-
terview notes to expedite early results and refine the full-transcript
analysis approach. Accuracy was supported through cross-checks

1The full interview guide is available at: https://doi.org/10.5281/zenodo.15034833.

with transcripts and involvement of multiple authors in both inter-
views and analysis, enhancing reliability.

3 Results
This section presents preliminary findings on the critical dependen-
cies identified in the study (see Table 2).

3.1 Dependencies within software teams
Very few critical dependencies were reported within the software
teams. Most of the teams agreed that the tasks handled within the
teams require a marginal amount of waiting. For example, a tech
lead expressed:

The tasks that are handled within our team tend to have rather
good speed. (B3, TL)
Although people in all teamswere relying on code reviewswithin

the teams, very few considered such reviews to be bottlenecks.
Only two teams reported issues with code reviews (D1) indicating
a critical dependency. Team B5 reported a high number of reviews
needing to be approved within the teams. In Team B1, the code re-
views did not cause waiting time. However, the expertise necessary
for reviewing such requests was limited in the team, resulting in
poor quality of the reviews.

3.2 Dependencies between software teams
Although several critical dependencies were reported in this cate-
gory, not all of themwere associatedwith longwaiting. For example,
although one team reported that code reviews from another team
caused delays and context switching, many other participants did
not agree. For example, one said:

It [the pull requests] goes very fast. It has something to do with
us sitting close to each other, so we solve it like face-to-face.

(B6, TL)
Half of the dependencies in this category were reported by one

team (B5). These dependencies related to other software teams
(mostly enabling teams), such as the platform, the security, and the
AI-teams (D6-D8).

Other dependencies in this category were between the software
teams who had to relate to each other due to the nature of the
product (D2. Related products) Such dependencies could cause a
large number of code reviews from other software teams (D5),
which in the case of team B3 created delays on the team´s tasks
and context switching.

https://doi.org/10.5281/zenodo.15034833
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Table 2: Critical dependencies reported in the case teams.

Where does the criti-
cal dependency occur

Description of the dependencies Reported in
teams

Within the software
teams

D1. Code reviews in teams: the team must approve code changes made by other team members, leading to delays in
people’s own tasks and context switching. The expertise needed for approval is not always on the team.

B1, B5

Between the software
teams

D2. Related products: the code changes made by one team have implications for the product owned by another team. A1, B3, B6

D3. Multiple incoming requests: Many incoming requests from other teams causing the dependent teams to wait in
line for completing their tasks.

A3

D5. Code reviews across teams: the team must approve code changes made by other teams, leading to delays in the
team’s own tasks and context switching.

B3

D6. The platform team: Some code edits (especially creating new features) have to be ordered from the platform team,
creating unnecessary waiting.

B5

D7. The security team: the changes related to the security layer (e.g., API gateway) should be ordered from a dedicated
security team. Since there is only one person handling such requests on this security team team, the process causes
significant delays.

B5

D8. The AI-team: new AI-funcitonality has to be built in collaboration with the AI-team B5
D9. User Acceptance-expertise: Person with specific user acceptance expertise is not part of the team and has to be
borrowed from other teams to complete acceptance testing.

B5

Between the software
teams and the support-
ing functions

D10. Database: The database edits and data must be ordered and planned in advance with the database responsible,
resulting in inflexibility and waiting.

A1, A4

D11. Security department: medium to big feature changes have to be risk assessed and revised by the dedicated
department on the matter of compliance with regulations. The revision process takes a lot of time and is unpredictable
causing the team to prioritize minor features and code improvements.

A1

D12. Legal: the legal team reviews and signs off all changes. Waiting time can be extensive and unpredictable. A3, A4, B3
D13. Sales: all new features should be validated by the sales team, requiring booking their time in advance. This leads
to inflexibility and waiting.

B3

D14. Internal core system: Changes in the core system are the team needs to request and wait for any changes from a
dedicated unit. Since many teams depend on the core system, the requests involve significant waiting.

B2, B6

D15. Business development: The team needs to interact with the business development unit to understand the logic
behind the insurance products and/or to validate the new features. Coordination with the business unit happens through
scheduled meetings which causes additonal waiting

A1, B3, B5,
B6

Between the software
teams and external en-
tities

D16. External core system: Changes in the core system need to be requested from an external supplier. Since the
supplier has infrequent release cycle, this causes waiting, from days to months.

A1, A2, A3,
B1, B5

D17. End-users: The pool of the end users is limited because of the limited number of the corporate customers. This
results in delays with respect to user testing.

B6

Team A3 reported an interesting approach to managing cross-
team dependencies. They received a constant flow of requests from
other teams, causing significant context switching. To address this,
they handled requests weekly and onlywhen they alignedwith their
own weekly goals. While this strategy reduced context switching,
it also risked creating bottlenecks for other teams.

3.3 Dependencies between the software teams
and the support functions

This group of critical dependencies was associated with long wait-
ing and lack of flexibility. Many of these dependencies were reported
not only in several teams but also in both companies, indicating
that these issues may be more common than those in the previous
category. For example, the need to validate the changes with legal
teams (D12) The tech lead from team A3 described the interface
with the legal team (e.g. to approve the removal of the existing
features) as very time-consuming. He said:

If there is one concrete thing that requires lots of waiting, it is
when we need to involve people from a higher level, for example,
legal. (A3, TL)

Another critical dependency was between software teams and
business development units (D15), which was reported in four
teams. Relating to the business development units was crucial for
the teams to understand their products and their dynamics. How-
ever, such units were described as major bottlenecks because the
coordinationwasmanaged throughmeetings that had to be planned
in advance. A team lead explained that coordination with the busi-
ness unit happened through scheduled meetings:

What takes the most time is to figure out the business rules [...].
Then you need to set up meetings that can easily happen in only
one week or two. (B6, TL)
Other dependencies that are worth commenting on relate to

shared technical infrastructure, such as databases (D10) and core
systems (D14). Units managing this infrastructure were described
as slow and bureaucraticFor example, participants from team A1
had to order database edits from a dedicated unit because they did
not have rights to do these changes themselves. The tech lead said:

It took 1,5 months of quarreling just to edit one row in the
database. (A1, TL)



Identifying Critical Dependencies in Large-Scale Continuous Software Engineering EASE 2025, 17–20 June, 2025, Istanbul, Turkey

Two teams from Gjensidige described their dependency on the
internal core system, a fundamental part of the architecture that
underpins all other elements. Changes to this system require special-
ized expertise and involve high risk, so they are typically handled
by dedicated experts or units. As many organizational entities rely
on the core system, all change requests had to queue:

When we need to carry out development that has an impact and
must be coordinated with our core system [. . . ] It is a big chal-
lenge, and it takes a very long time, and it has to be prioritized
against other people’s tasks. (B2, PO)

3.4 Dependencies with external entities
Some of the reported dependencies crossed the organizational
boundaries. A dependency that created severe bottlenecks in both
companies was toward the core system, which was operated by ex-
ternal suppliers (D16). Comparing to the internal core systems that
were congested with various requests, the core systems managed
by the suppliers were even slower. The infrequent release cycles
and plan-driven processes caused teams to wait for the requested
changes for weeks and even months, as reported by a tech lead:

...They work very much like a waterfall process. [...]And they’re
planning in phases like.. so if we order something new, it could
take anywhere between one week to three months before they
deliver the functionality in the core system. (B5, TL)
The end-user was also described as a critical dependency by one

team (D17). This team was developing a solution facing the corpo-
rate customers. Since the pool of such customer organizations is
rather limited, finding end users in these organizations was difficult,
leading to slow user testing. The tech lead explained:

It is harder to find users to test things on, to run user interviews
and such things [...] So the user insight takes quite some time.

(B6, TL)
Overall, we can see that some dependencies are reported only by

a single team (such as D3-D9, D1, D17), whereas others - by several
teams. This may indicate that some bottlenecks are specific to the
context of particular teams, while others are more common. At the
same time, several dependencies were identified in both companies
(D2, D12, D15, D16). All these dependencies, except one (D2) occur
in the interface between the teams and the support functions or
external entities. This suggests that such dependencies are likely
to be more generic and may occur in other companies as well.

4 Discussion
In this paper we investigate critical dependencies in large-scale
CSE to identify where the CSE flow is most likely to disrupt.

What are the critical dependencies in CSE? Our findings
indicate that bottlenecks are less severe within the teams and more
severe at the interface between the software teams and the support
functions, and between the software teams and external entities,
see Table 2.

First, our results indicate that there are few bottlenecks within
the software teams themselves, see D1, in Table 2. The participants
in our study agreed that the work within the teams is relatively
seamless because the teams have developed a high level of team-
work, control over the technology, and expertise relevant to their

products. Such a result is somewhat expected, since both case com-
panies have been using agile for many years, promoting frequent
releases and continuous improvement. Such changes have been
mostly targeted at increasing development efficiency on a team
level.

Further, we found that although several bottlenecks were re-
ported in coordination across teams, such as waiting for the plat-
form team to implement changes, they caused only moderate de-
lays. The majority of these bottlenecks also seemed to be specific to
particular teams (D3-9). The state-of-the-art identifies substantial
challenges in coordinating work across multiple agile teams, such as
defining team interfaces, balancing autonomy and alignment, syn-
chronizing hybrid work, and achieving technical consistency [7, 24].

Although coordinating engineering work inside and especially
across teams may be challenging, our results suggest that this chal-
lenge is far less critical than dependencies to support functions and.
Our findings show that dependencies between software teams and
support functions, such as legal, business development, and exter-
nal entities, are the most critical. Due to different working methods,
resolving such a dependency may delay work from several days to
months. For instance, the process of coordinating changes in the
central database or the core system were described as very slow
and inflexible, see Table 2, dependencies, see D10, D14 in Table 2.

Our results align with Dikert et al. [7] identifying that the sup-
port functions often operate by different rules than the software
teams and could impede the work of software teams in large-scale
agile. For instance, the work cadence could be different (D12) and
communicating through scheduled meetings (D15). The support
functions often have insufficient throughput to handle spikes in
incoming requests from development teams (D5, D14, D16).

Furthermore, monolithic legacy architectures have also been
described by our participants as contributing to bottlenecks (D16).
The core systems, such as the one reported in a case study by
Mazzara et al. [18] at Danske Bank, are common to fintech and are
mission-critical for financial operations. At the same time, as this
case study shows, such systems tend to be complex and inflexible,
thus reducing the agility of the software development process.

Finally, our results show that some dependencies cross the orga-
nizational boundaries and meet external entities, such as end-users
(D17) and sub-contractors (D16). One prominent example reported
in both cases was the bottleneck that occurred when a part of the
critical architecture (the external core system) was managed by an
external provider, see D16. Such bottlenecks may be challenging to
eliminate because they involve the entities beyond the teams’ and
even the organizational control. Parts of the banking core systems
are sometimes owned by external providers, adding to the com-
plexity of the legacy architectures [18]. Our findings highlight the
importance of developing more optimal coordination mechanisms
to manage dependencies with such external entities in CSE.

Practical implications. Our preliminary findings suggest that
large-scale organizations engaged in CSE should shift their improve-
ment efforts beyond intra-team efficiency to enhance coordination
with support functions and external entities. Specifically, bridg-
ing cultural and procedural gaps between development teams and
support functions is essential, as differing cadences and commu-
nication practices often create critical bottlenecks. Additionally,
addressing the constraints imposed by monolithic legacy systems
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through incremental modernization or architectural encapsulation
can significantly improve responsiveness and agility across the
software delivery pipeline.

5 Conclusions and further work
Studying dependencies in large-scale CSE companies may help
identify where the software development process flow is likely to
be disrupted. This study reports preliminary findings describing
dependencies in two large-scale fintech companies. Our results
indicate that the coordination challenges are less likely to occur
within or between the development teams and more likely to occur
in the interface between the teams and the support functions and
between the teams and external entities.

In the future, we aim to collect additional quantitative data, data
from people holding other roles (designers, business, legal) and,
potentially, other companies. This data will be combined with the
data reported in this study and further analyzed and synthesized
to categorize the dependencies and their root causes. Additionally,
we are going map the dependencies to suitable coordination mech-
anisms and gauge their efficiency and effectiveness. This work will
address some of the threats to validity described in Section 2.3 and
also help understand the mechanisms behind the emergence of
bottlenecks and explore coordination mechanisms that can support
the CSE-teams in better managing the critical dependencies.
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