
ar
X

iv
:a

st
ro

-p
h/

06
12

75
9v

1 
 2

8 
D

ec
 2

00
6

A Retrospective View of Miriad

R.J. Sault

Australia Telescope National Facility, CSIRO, Epping, Australia

P. J. Teuben

Astronomy Department, University of Maryland, College Park, MD

M.C.H. Wright

Astronomy Department, University of California, Berkeley, CA

Abstract. Miriad is a radio interferometry data-reduction package aimed
at taking raw data through to the image analysis stage. The Miriad
project, begun in 1988, is now middle-aged. With the wisdom of hind-
sight, we review design decisions and some of Miriad’s characteristics.

1. A Brief History

Miriad aims at being a “full service” radio interferometry data-reduction pack-
age, taking raw telescope data through to image analysis and publication-quality
image displays. The Miriad project was initiated by the Berkeley Illinois Mary-
land Association (BIMA). This followed much internal debate, and a meeting
in February 1988 where a number of external experts (from the AIPS, GIPSY
and IRAF camps) were invited to express their opinions on BIMA’s offline soft-
ware options. BIMA’s decision was to develop two streams. The first stream,
the Miriad project, was to build on the experience with the Illinois Werong and
Berkeley RALINT packages, and to develop a package up to, but excluding, the
image analysis stage. The second, image-analysis, stream eventually died, and
Miriad was extended to cover this area.

Miriad was designed and developed jointly by groups at the three BIMA
sites. Most of the infrastructure was written in Illinois by one person, with
significant input from Berkeley. The first astronomically useful applications
(FITS readers/writers, imaging and deconvolution tasks) appeared in October
1988. A fourth site became involved when two of the Miriad group moved to
the Australia Telescope National Facility in 1990, and began extending Miriad
to meet the needs of that institute’s interferometer.

2. Project Management and Economics

Having the project spread over three or four sites has its difficulties, especially
when group members are responsible to individual institutes and not to the
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project as a whole. In the early stages, there were regular phone conferences,
quarterly face-to-face meetings and a barrage of email. There was no real project
leader, with the project advancing by the good will of the group members (a
true anarchy). The pragmatic solution to the occassional disagreements between
group members (and the interests they serve) was nick-named “the free market
economy” (a true capitalism). Each piece of code has an “owner” who must
approve any change to it. If an owner cannot be persuaded, anyone is free to
submit alternative code, and the different codes compete in the open market
for users. Generally this occurs only occassionally, but it has led to multiple,
functionally similar, tasks of significantly varying quality. This “free market”
approach results in some inefficient use of resources which perhaps could be
avoided with a “centralised economy”.

3. User Interface and Documentation

User interfaces were a controversial issue in the early stages of the project –
no interface suits every use. The approach adopted was to make the “front-
end” user interface quite separate from number-crunching tasks. Apart from
running tasks, the main functions of a front-end program is to provide task
documentation and to help assemble task parameters. These parameters are
passed to the number-crunching tasks simply as command line arguments. This
trivial interface made it easy to develop front-end interfaces to suit different
tastes; early front-end programs included a Sunview windowed environment, a
VT100 menu system, and a “dumb terminal” interface similar to POPS.

This design means that the front-end task can be completely bypassed, with
users initiating tasks at the host command line. More experienced users do this
often, particularly with simpler tasks. It is also the best way to develop batch
scripts (we prefer to write those in the powerful shell that the host provides,
rather than to try to reinvent it).

Using an idea adapted from PGPLOT, task documentation is stored as
comments as a preamble in the source code. A tool extracts this ‘help file’ and
stores it in a directory ready for use by the front-end programs (whenever a task
is recompiled, its help file is also updated). Help files for subroutines are treated
in a similar fashion.

Although help files are good for specific information, additional documen-
tation giving a greater overview is needed. Users and programmers guides
appeared early in Miriad’s life. Later a guide specifically aimed at Australia
Telescope users was also developed. Although this is continually updated, re-
assignments within BIMA have meant that their guides are now out-of-date.

With the popularity of the WWW, a html version of Miriad’s documen-
tation was developed (e.g. see http://bima.astro.umd.edu/bima/miriad or
http://www.atnf.csiro.au/ATNF/miriad). This hypertext version is gener-
ated automatically from the source of the users guide and the help files.

4. File Format Issues

Compatibility with FITS is clearly an important goal. Although we considered
the possibility of making FITS the ‘native’ file format of Miriad (as it was in
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Werong), we concluded that pure FITS was too inflexible for this purpose. How-
ever, we adopted an image data-set structure which shadowed FITS reasonably
closely (thus making a translation between the two straightforward). This was
not possible with visibility data-sets – the general characteristics of the uv FITS
format were seen as too restrictive for our needs. The visibility format adopted
is based on the RALINT design of Wilson Hoffman. It has proven to be signif-
icantly more flexible than the FITS style of handling visibility data, and has
the added advantage of a much cleaner interface for the programmer. We have
found it easy to use this format with a number of forms of data not consid-
ered in the original design. Unfortunately it has the penalty that the current
implementation can be slow to read.

Our initial concept of Miriad was of a package working in a shared disk
environment of VAXes, Suns and Crays – machine-independence of the data
was seen as very important. Miriad data are stored in a canonical format on
disk, with the i/o system performs needed conversions during the i/o process
(this conversion is invisible to the applications programmer). Although this has
been very successful, because of declining interest in VAXes and Crays, machine
independence has not been as critical as we had anticipated.

5. Language and Portability Issues

Miriad was designed to be portable, with VMS and several UNIX variants being
the initial target systems. Since then, Miriad has been ported, with minimal
effort, to many UNIX-based systems. To aid portability, and to reduce our
own workload, we have gladly used public-domain software where appropriate.
Miriad’s plotting tasks are based on PGPLOT, whereas some of the numerical
code is based on LINPACK.

Although all the i/o system and ancillary tools are written in C, most of
Miriad is written in FORTRAN. We used FORTRAN because we felt that most
astronomers would be happiest with it (and we wanted to attract programmers),
and because vector machines were important to us (the best vectorising compil-
ers continue to be FORTRAN ones).

As the i/o system is written in C, at some level FORTRAN has to call C
routines. This language barrier is invariably system dependent (there are six
schemes used in the systems that Miriad has been ported to). We developed a
tool which takes a system-independent interface description, and which produces
a thin layer of system-dependent code that mates the FORTRAN and C parts of
Miriad. Although we have always had some misgivings about a mixed-language
system, this approach has worked reasonably well.

6. Visualisation

Visualisation and image display is one of Miriad’s failings. In the initial stages,
this area was split off to a sub-group to develop. Their plans were comprehensive
and their development lagged behind the rest of the project. As a stop-gap, a
simple interim set of routines was adopted. Eventually, the comprehensive plan
failed and that sub-group disbanded. Somewhat later, a second attempt was
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made. Although this did progress further, it also effectively failed, and this
second sub-group also disbanded.

Meantime, the “interim” routines were slowly upgraded, and made to work
under X-Windows, but they are still basic. These shortcomings have been some-
what alleviated by the development of a set of image display tasks using PG-
PLOT. Though a good plotting package, PGPLOT is not intended to be an
image display package, and so its model of a display device is limiting.

7. Miriad’s On-Line Component

One novel aspect of Miriad is that it has been integrated into the on-line system
of the Hat Creek interferometer. The on-line system generally uses the Miriad
user interface and documentation system. Thus, to some extent, the user in-
terface remains the same from driving the telescope to producing publication
quality output. The on-line system also writes the raw data directly in the
Miriad uv data format (this requirement was one of the reasons uv FITS was
unsatisfactory).

8. A Niche Package

Miriad is continuing to be developed. It has proven to be a good and flexible
environment for writing specialised applications, as well as for developing new
algorithms of greater applicability. A natural question to ask is “why reinvent the
wheel”. Certainly at the original planning meeting there was a strong voice (both
from NRAO and some BIMA representatives) for using AIPS to solve BIMA’s
reduction problems. AIPS, however, did not satisfy a number of the criteria that
BIMA felt were essential. We had the choice between a major development in
AIPS, or a major development with a fresh system. A fresh start, a system more
flexible than AIPS, and a more programmer-friendly environment were probably
the deciding factors (politics may have also played a part).

In hindsight, it was the correct decision. We had a useful system com-
paratively quickly, and have been able to extend it with new algorithms and
techniques at a good rate. The overhead of programming in AIPS would have,
at best, slowed our software development. At worst, it would have completely
dissuaded us from implementing many new applications.

Faced with AIPS++, what is the future of Miriad? Part of the success of
Miriad is that it is not a huge package – it has been able to adapt and concentrate
on specialised areas, and in a timely fashion. Miriad does not try to address the
data-reduction needs of the entire radio-astronomy community, so the overheads
are much less than those for AIPS++. We do not believe that mega-packages
will, or should, swamp the small and mid-size packages; there will always be
a place for these. At the same time Miriad is now showing some grey hairs –
perhaps Miriad++ is needed.
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